
Contract ID: 090823058

Project: BR 2024(403)

Highway:

District: ABILENE

Contract: 04263236 County: FISHER

Award Amount: $1,880,830.34 Area Engineer: NATHAN MOORE

Projected Amount $1,895,830.34 Area Number: 057

Adj Projected Amount $0.00

Contractor: TUCAN CONTRACTING, LLC

Estimate Number: 0004 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/19/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 43.97 Accepted Date:

% Time Used: 26.27

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $833,559.82 $422,446.00 $411,113.82

Participating $833,559.82 $422,446.00 $411,113.82

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $833,559.82 $422,446.00 $411,113.82

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract: 090823058 Payment Estimate: 0004 Page: 1 of 20



Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/18/2026 Liquidated Damage Rate $968.00
Bid Days: 255

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 255
0

Days Charged to Date: 67 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

HOLIDAY 1

SATURDAY 2

SUNDAY 2

Total Period Days: 20 5 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

Contract: 090823058 Payment Estimate: 0004 Page: 3 of 20



Worked Performed This Period

Project: BR 2024(403) Control 090823058

Category: 001 Description: REPLACE BRIDGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 1 $1,100.00 5.00 4.00

0170 05527010 000 WIRE FENCE (WATER GAP) LF $55.00 115 $6,325.00 115.00 115.00

Total Item Earnings This Estimate $7,425.00

Project: BR 2024(403) Control 090823058

Category: 002 Description: REPLACE BRIDGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0250 04207067 000 CL C CONC (MISC) CY $1,100.00 0.80 $880.00 8.00 8.00

0255 04227007 000 REINF CONC SLAB (SLAB BEAM) SF $23.10 1300 $30,030.00 1,300.00 1,300.00

0265 04507008 000 RAIL (TY T223) LF $209.00 128 $26,752.00 128.00 128.00

0260 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF $221.79 247.50 $54,893.03 247.50 247.50

Total Item Earnings This Estimate $112,555.
03
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Project: BR 2024(403) Control 090823059

Category: 001 Description: REPLACE BRIDGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0520 05527010 000 WIRE FENCE (WATER GAP) LF $55.00 50 $2,750.00 50.00 50.00

0465 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 1 $1,100.00 5.00 3.00

Total Item Earnings This Estimate $3,850.00

Project: BR 2024(403) Control 090823059

Category: 002 Description: REPLACE BRIDGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0615 04227007 000 REINF CONC SLAB (SLAB BEAM) SF $23.10 2080 $48,048.00 2,080.00 2,080.00

0590 04167004 000 DRILL SHAFT (24 IN) LF $247.50 33 $8,167.50 324.00 324.00

0585 04007010 000 CEM STABIL BKFL CY $220.00 55 $12,100.00 58.00 113.00

0620 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF $221.79 392.12 $86,968.29 392.12 392.12

Total Item Earnings This Estimate $155,283.
79

Contract: 090823058 Payment Estimate: 0004 Page: 5 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Project: BR 2024(403) Control 090833109

Category: 001 Description: REPLACE BRIDGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0795 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,800.00 2 $17,600.00 2.00 2.00

0790 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 1 $1,100.00 5.00 1.00

0785 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $11,000.00 1 $11,000.00 1.00 1.00

Total Item Earnings This Estimate $29,700.00

Project: BR 2024(403) Control 090833109

Category: 002 Description: REPLACE BRIDGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0910 04167005 000 DRILL SHAFT (30 IN) LF $341.00 300 $102,300.00 300.00 300.00

Total Item Earnings This Estimate $102,300.
00

Contract: 090823058 Payment Estimate: 0004 Page: 6 of 20



Contract Line Items

Project: BR 2024(403) Control 090823058

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,750.00 3.50 0.00 3.50 $9,625.00

0065 01107001 0 EXCAV (ROADWAY) CY $27.50 93.00 0.00 0.00 $0.00

0070 01107002 0 EXCAV (CHANNEL) CY $33.00 74.00 0.00 0.00 $0.00

0075 01327004 0 EMBANK (FNL)(DC)(TY B) CY $27.50 21.00 0.00 0.00 $0.00

0080 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $1.10 738.00 0.00 0.00 $0.00

0085 01687001 0 VEGETATIVE WATERING TGL $55.00 12.00 0.00 0.00 $0.00

0090 02477064 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(6") SY $27.50 979.00 0.00 0.00 $0.00

0095 04327042 0 RIPRAP (STONE PROTECTION)(15 IN) CY $220.00 127.00 0.00 127.00 $27,940.00

0100 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $8,800.00 1.00 0.00 1.00 $8,800.00

0105 05007001 0 MOBILIZATION LS $150,000.00 1.00 0.00 0.50 $75,000.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 5.00 0.00 4.00 $4,400.00

0115 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $55.00 40.00 0.00 0.00 $0.00

0120 05067011 0 ROCK FILTER DAMS (REMOVE) LF $16.50 40.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823058

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 520.00 0.00 520.00 $1,716.00

0130 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 520.00 0.00 0.00 $0.00

0135 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.50 110.00 0.00 110.00 $605.00

0140 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 110.00 0.00 0.00 $0.00

0145 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.50 87.50 0.00 0.00 $0.00

0150 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,540.00 4.00 0.00 0.00 $0.00

0155 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 4.00 0.00 0.00 $0.00

0160 05527003 0 WIRE FENCE (TY C) LF $16.50 423.00 0.00 0.00 $0.00

0165 05527006 0 GATE (TY 1) EA $3,300.00 1.00 0.00 0.00 $0.00

0170 05527010 0 WIRE FENCE (WATER GAP) LF $55.00 115.00 0.00 115.00 $6,325.00

0175 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

0180 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $38.50 6.00 0.00 0.00 $0.00

0185 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $44.00 12.00 0.00 0.00 $0.00

Contract: 090823058 Payment Estimate: 0004 Page: 8 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823058

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $134,411.00

Total Item earnings this contract $134,411.00

Contract Line Items

Project: BR 2024(403) Control 090823059

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 01007002 0 PREPARING ROW STA $2,750.00 3.80 0.00 3.80 $10,450.00

0425 01107001 0 EXCAV (ROADWAY) CY $27.50 214.00 0.00 0.00 $0.00

0430 01107002 0 EXCAV (CHANNEL) CY $33.00 95.00 0.00 0.00 $0.00

0435 01327004 0 EMBANK (FNL)(DC)(TY B) CY $27.50 16.00 0.00 0.00 $0.00

0440 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $1.10 597.00 0.00 0.00 $0.00

0445 01687001 0 VEGETATIVE WATERING TGL $55.00 11.00 0.00 0.00 $0.00

0450 02477064 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(6") SY $27.50 963.00 0.00 0.00 $0.00

0455 04327042 0 RIPRAP (STONE PROTECTION)(15 IN) CY $220.00 130.00 0.00 130.00 $28,600.00

Contract: 090823058 Payment Estimate: 0004 Page: 9 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823059

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0460 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $8,800.00 1.00 0.00 1.00 $8,800.00

0465 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 5.00 0.00 3.00 $3,300.00

0470 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $55.00 38.00 0.00 0.00 $0.00

0475 05067011 0 ROCK FILTER DAMS (REMOVE) LF $16.50 38.00 0.00 0.00 $0.00

0480 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 570.00 0.00 520.00 $1,716.00

0485 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 570.00 0.00 0.00 $0.00

0490 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.50 120.00 0.00 120.00 $660.00

0495 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 120.00 0.00 0.00 $0.00

0500 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.50 100.00 0.00 0.00 $0.00

0505 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,540.00 4.00 0.00 0.00 $0.00

0510 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 4.00 0.00 0.00 $0.00

0515 05527003 0 WIRE FENCE (TY C) LF $16.50 702.00 0.00 0.00 $0.00

0520 05527010 0 WIRE FENCE (WATER GAP) LF $55.00 50.00 0.00 50.00 $2,750.00

Contract: 090823058 Payment Estimate: 0004 Page: 10 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823059

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0525 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

0530 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $38.50 6.00 0.00 0.00 $0.00

0535 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $44.00 12.00 0.00 0.00 $0.00

Category 001 SubTotal $56,276.00

Total Item earnings this contract $56,276.00

Contract Line Items

Project: BR 2024(403) Control 090833109

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0725 01007002 0 PREPARING ROW STA $2,750.00 4.30 0.00 0.00 $0.00

0730 01107001 0 EXCAV (ROADWAY) CY $27.50 93.00 0.00 0.00 $0.00

0735 01107002 0 EXCAV (CHANNEL) CY $33.00 63.00 0.00 0.00 $0.00

0740 01327004 0 EMBANK (FNL)(DC)(TY B) CY $27.50 239.00 0.00 0.00 $0.00

0745 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $1.10 885.00 0.00 0.00 $0.00

Contract: 090823058 Payment Estimate: 0004 Page: 11 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090833109

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0750 01687001 0 VEGETATIVE WATERING TGL $55.00 8.00 0.00 0.00 $0.00

0755 02477064 0 FL BS (CMP IN PLC)(TY A OR B GR 4)(6") SY $27.50 950.00 0.00 0.00 $0.00

0760 03107004 0 PRIME COAT (MC-30) GAL $16.50 228.00 0.00 0.00 $0.00

0765 03167007 0 ASPH (AC-20-5TR) GAL $22.00 610.00 0.00 0.00 $0.00

0770 03167208 0 AGGR (TY-PB, GR-3)(SAC-B) CY $1,100.00 7.00 0.00 0.00 $0.00

0775 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $1,100.00 7.00 0.00 0.00 $0.00

0780 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $220.00 286.00 0.00 0.00 $0.00

0785 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $11,000.00 1.00 0.00 1.00 $11,000.00

0790 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 5.00 0.00 1.00 $1,100.00

0795 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,800.00 2.00 0.00 2.00 $17,600.00

0800 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $55.00 52.00 0.00 0.00 $0.00

0805 05067011 0 ROCK FILTER DAMS (REMOVE) LF $16.50 52.00 0.00 0.00 $0.00

0810 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 571.00 0.00 0.00 $0.00

Contract: 090823058 Payment Estimate: 0004 Page: 12 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090833109

Category: 001 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0815 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 571.00 0.00 0.00 $0.00

0820 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.50 130.00 0.00 0.00 $0.00

0825 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 130.00 0.00 0.00 $0.00

0830 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.50 100.00 0.00 0.00 $0.00

0835 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,540.00 4.00 0.00 0.00 $0.00

0840 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 4.00 0.00 0.00 $0.00

0845 05527003 0 WIRE FENCE (TY C) LF $16.50 428.00 0.00 0.00 $0.00

0850 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $38.50 6.00 0.00 0.00 $0.00

0855 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $44.00 12.00 0.00 0.00 $0.00

Category 001 SubTotal $29,700.00

Total Item earnings this contract $29,700.00

Contract: 090823058 Payment Estimate: 0004 Page: 13 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823058

Category: 002 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 04007010 0 CEM STABIL BKFL CY $220.00 55.00 0.00 55.00 $12,100.00

0240 04167004 0 DRILL SHAFT (24 IN) LF $247.50 150.00 0.00 150.00 $37,125.00

0245 04207012 0 CL C CONC (ABUT) CY $1,430.00 23.60 0.00 23.60 $33,748.00

0250 04207067 0 CL C CONC (MISC) CY $1,100.00 8.00 0.00 8.00 $8,800.00

0255 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $23.10 1,300.00 0.00 1,300.00 $30,030.00

0260 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $221.79 247.50 0.00 247.50 $54,893.03

0265 04507008 0 RAIL (TY T223) LF $209.00 128.00 0.00 128.00 $26,752.00

0270 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 10,000.00 0.00 0.00 $0.00

0275 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $203,448.03

Total Item earnings this contract $203,448.03

Contract: 090823058 Payment Estimate: 0004 Page: 14 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823059

Category: 002 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0585 04007010 0 CEM STABIL BKFL CY $220.00 58.00 0.00 113.00 $24,860.00

0590 04167004 0 DRILL SHAFT (24 IN) LF $247.50 324.00 0.00 324.00 $80,190.00

0595 04207012 0 CL C CONC (ABUT) CY $1,430.00 22.80 0.00 22.80 $32,604.00

0600 04207022 0 CL C CONC (CAP) CY $1,540.00 15.40 0.00 15.40 $23,716.00

0605 04207038 0 CL C CONC (COLUMN) CY $1,485.00 2.10 0.00 2.10 $3,118.50

0610 04207067 0 CL C CONC (MISC) CY $1,100.00 7.20 0.00 7.20 $7,920.00

0615 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $23.10 2,080.00 0.00 2,080.00 $48,048.00

0620 04257017 0 PRESTR CONC SLAB BEAM (5SB12) LF $221.79 392.12 0.00 392.12 $86,968.29

0625 04507008 0 RAIL (TY T223) LF $209.00 188.00 0.00 0.00 $0.00

Category 002 SubTotal $307,424.79

Total Item earnings this contract $307,424.79

Contract: 090823058 Payment Estimate: 0004 Page: 15 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090833109

Category: 002 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0905 04007010 0 CEM STABIL BKFL CY $220.00 74.00 0.00 0.00 $0.00

0910 04167005 0 DRILL SHAFT (30 IN) LF $341.00 300.00 0.00 300.00 $102,300.00

0915 04207012 0 CL C CONC (ABUT) CY $1,430.00 29.00 0.00 0.00 $0.00

0920 04207022 0 CL C CONC (CAP) CY $1,540.00 21.40 0.00 0.00 $0.00

0925 04207038 0 CL C CONC (COLUMN) CY $1,485.00 6.00 0.00 0.00 $0.00

0930 04227005 0 REINF CONC SLAB (BOX BEAM) SF $25.30 4,042.00 0.00 0.00 $0.00

0935 04227013 0 APPROACH SLAB CY $935.00 49.00 0.00 0.00 $0.00

0940 04257026 0 PRESTR CONC BOX BEAM (4B20) LF $332.57 370.50 0.00 0.00 $0.00

0945 04257027 0 PRESTR CONC BOX BEAM (5B20) LF $332.57 494.00 0.00 0.00 $0.00

0950 04507008 0 RAIL (TY T223) LF $209.00 282.00 0.00 0.00 $0.00

0955 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $220.00 65.00 0.00 0.00 $0.00

Category 002 SubTotal $102,300.00

Total Item earnings this contract $102,300.00

Contract: 090823058 Payment Estimate: 0004 Page: 16 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract Line Items

Project: BR 2024(403) Control 090823058

Category: 003 Description: REPLACE BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0285 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0290 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0295 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 090823058 Payment Estimate: 0004 Page: 17 of 20



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,750.00 11.60 0.00 $0.00

01007002 PREPARING ROW STA $2,750.00 11.60 3.50 $9,625.00

01007002 PREPARING ROW STA $2,750.00 11.60 3.80 $10,450.00

01107001 EXCAV (ROADWAY) CY $27.50 400.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $33.00 232.00 0.00 $0.00

01327004 EMBANK (FNL)(DC)(TY B) CY $27.50 276.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $1.10 2,220.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $55.00 31.00 0.00 $0.00

02477064 FL BS (CMP IN PLC)(TY A OR B GR 4)(6") SY $27.50 2,892.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $16.50 228.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $22.00 610.00 0.00 $0.00

03167208 AGGR (TY-PB, GR-3)(SAC-B) CY $1,100.00 7.00 0.00 $0.00

03167211 AGGR (TY-PB, GR-4)(SAC-B) CY $1,100.00 7.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $220.00 187.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $220.00 187.00 55.00 $12,100.00

04007010 CEM STABIL BKFL CY $220.00 187.00 113.00 $24,860.00

04167004 DRILL SHAFT (24 IN) LF $247.50 474.00 150.00 $37,125.00

04167004 DRILL SHAFT (24 IN) LF $247.50 474.00 324.00 $80,190.00

04167005 DRILL SHAFT (30 IN) LF $341.00 300.00 300.00 $102,300.00

04207012 CL C CONC (ABUT) CY $1,430.00 75.40 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,430.00 75.40 22.80 $32,604.00

04207012 CL C CONC (ABUT) CY $1,430.00 75.40 23.60 $33,748.00

04207022 CL C CONC (CAP) CY $1,540.00 36.80 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,540.00 36.80 15.40 $23,716.00

04207038 CL C CONC (COLUMN) CY $1,485.00 8.10 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $1,485.00 8.10 2.10 $3,118.50

04207067 CL C CONC (MISC) CY $1,100.00 15.20 7.20 $7,920.00

04207067 CL C CONC (MISC) CY $1,100.00 15.20 8.00 $8,800.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Contract: 090823058 Payment Estimate: 0004 Page: 18 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04227005 REINF CONC SLAB (BOX BEAM) SF $25.30 4,042.00 0.00 $0.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $23.10 3,380.00 1,300.00 $30,030.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $23.10 3,380.00 2,080.00 $48,048.00

04227013 APPROACH SLAB CY $935.00 49.00 0.00 $0.00

04257017 PRESTR CONC SLAB BEAM (5SB12) LF $221.79 392.12 392.12 $86,968.29

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $221.79 247.50 247.50 $54,893.03

04257026 PRESTR CONC BOX BEAM (4B20) LF $332.57 370.50 0.00 $0.00

04257027 PRESTR CONC BOX BEAM (5B20) LF $332.57 494.00 0.00 $0.00

04327042 RIPRAP (STONE PROTECTION)(15 IN) CY $220.00 257.00 127.00 $27,940.00

04327042 RIPRAP (STONE PROTECTION)(15 IN) CY $220.00 257.00 130.00 $28,600.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $220.00 286.00 0.00 $0.00

04507008 RAIL (TY T223) LF $209.00 598.00 0.00 $0.00

04507008 RAIL (TY T223) LF $209.00 598.00 128.00 $26,752.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $220.00 65.00 0.00 $0.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $8,800.00 2.00 1.00 $8,800.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $11,000.00 1.00 1.00 $11,000.00

05007001 MOBILIZATION LS $150,000.00 1.00 0.50 $75,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 15.00 1.00 $1,100.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 15.00 3.00 $3,300.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 15.00 4.00 $4,400.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,800.00 2.00 2.00 $17,600.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $55.00 130.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $16.50 130.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 1,661.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 1,661.00 520.00 $1,716.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 1,661.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.50 360.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.50 360.00 110.00 $605.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.50 360.00 120.00 $660.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 360.00 0.00 $0.00

Contract: 090823058 Payment Estimate: 0004 Page: 19 of 20



Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:50:16 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.50 287.50 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,540.00 12.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 12.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $16.50 1,553.00 0.00 $0.00

05527006 GATE (TY 1) EA $3,300.00 1.00 0.00 $0.00

05527010 WIRE FENCE (WATER GAP) LF $55.00 165.00 50.00 $2,750.00

05527010 WIRE FENCE (WATER GAP) LF $55.00 165.00 115.00 $6,325.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 2.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $38.50 18.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $44.00 36.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 10,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $823,043.82

Contract: 090823058 Payment Estimate: 0004 Page: 20 of 20


