
090900101CONTRACT ID:

PROJECT: C 909-00-101

CONTRACT:

04253218

PROJECTED AMOUNT: $3,067,458.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

ICOS MANAGEMENT, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/04/2025

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/24/2025

$3,067,458.00

CONTRACT:

09/26/2025

AWARD AMOUNT: $3,067,458.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.50

$572,777.80 $1,068,406.00 $1,641,183.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$572,777.80 $1,068,406.00 $1,641,183.80 

$0.00 $0.00 $0.00 

$572,777.80 $1,641,183.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,068,406.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/24/2025

06/14/2025

 270

 0

 270

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

SATURDAY 5

SUNDAY 4

09/26/2025  1

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 909-00-101 090900101PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 04287001 PENETRATING CONCRETE SURFACE TREATMENT000 SY  24.000 $24,120.00 1,005.000  1,814.00 3,697.00

0080 04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  180.000 $7,785.00 43.250  51.19 710.00

0085 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  240.000 $65,872.80 274.470  563.69 665.00

0120 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,000.000 $6,000.00 1.000  3.00 18.00

0195 40107010 STEEL BRIDGE ZONE PAINTING REF STR #9000 EA  70,000.000 $70,000.00 1.000  1.00 1.00

0200 40107011 STEEL BRIDGE ZONE PAINTING REF STR #10000 EA  25,000.000 $25,000.00 1.000  1.00 1.00

0210 40107014 STEEL BRIDGE ZONE PAINTING  REF STR #12000 EA  90,000.000 $90,000.00 1.000  1.00 1.00

0215 40107015 STEEL BRIDGE ZONE PAINTING REF STR #13000 EA  140,000.000 $140,000.00 1.000  1.00 1.00

0220 40107016 STEEL BRIDGE ZONE PAINTING REF STR #14000 EA  70,000.000 $70,000.00 1.000  1.00 1.00

0225 40107017 STEEL BRIDGE ZONE PAINTING REF STR #15000 EA  50,000.000 $50,000.00 1.000  1.00 1.00

0245 70017002 BENT CAP/ABUTMENT CAP CLEANING000 EA  1,000.000 $24,000.00 24.000  48.00 92.00

$572,777.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090900101PROJECT CONTROLC 909-00-101

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04207064 000 CL C CONC (COLUMN ENCASEMENT) CY  6,500.000  11.000  0.000  11.00  71,500.00

0075 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  24.000  3,697.000  0.000  1,814.00  43,536.00

0080 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  180.000  710.000  0.000  51.19  9,214.20

0085 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  240.000  665.000  0.000  563.69  135,285.60

0090 04297009 000 CONC STR REPAIR (STANDARD) SF  200.000  140.000  0.000  12.14  2,428.00

0100 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  80.000  1,623.000  0.000  1,539.00  123,120.00

0105 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  80.000  120.000  0.000  120.00  9,600.00

0115 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  18.000  0.000  3.00  18,000.00

0125 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  2.000  0.000  2.00  50,000.00

0130 05057001 000 TMA (STATIONARY) DAY  100.000  270.000  0.000  5.00  500.00

0165 40107004 000 STEEL BRIDGE ZONE PAINTING REF STR #3 EA  70,000.000  1.000  0.000  1.00  70,000.00

0170 40107005 000 STEEL BRIDGE ZONE PAINTING REF STR #4 EA  75,000.000  1.000  0.000  1.00  75,000.00

0180 40107007 000 STEEL BRIDGE ZONE PAINTING REF STR #6 EA  60,000.000  1.000  0.000  1.00  60,000.00

0185 40107008 000 STEEL BRIDGE ZONE PAINTING REF STR #7 EA  80,000.000  1.000  0.000  1.00  80,000.00

0190 40107009 000 STEEL BRIDGE ZONE PAINTING REF STR #8 EA  70,000.000  1.000  0.000  1.00  70,000.00

0195 40107010 000 STEEL BRIDGE ZONE PAINTING REF STR #9 EA  70,000.000  1.000  0.000  1.00  70,000.00

0200 40107011 000 STEEL BRIDGE ZONE PAINTING REF STR #10 EA  25,000.000  1.000  0.000  1.00  25,000.00

0210 40107014 000 STEEL BRIDGE ZONE PAINTING  REF STR #12 EA  90,000.000  1.000  0.000  1.00  90,000.00

0215 40107015 000 STEEL BRIDGE ZONE PAINTING REF STR #13 EA  140,000.000  1.000  0.000  1.00  140,000.00

0220 40107016 000 STEEL BRIDGE ZONE PAINTING REF STR #14 EA  70,000.000  1.000  0.000  1.00  70,000.00

0225 40107017 000 STEEL BRIDGE ZONE PAINTING REF STR #15 EA  50,000.000  1.000  0.000  1.00  50,000.00

0240 40107020 000 STEEL BRIDGE ZONE PAINTING REF STR #18 EA  60,000.000  1.000  0.000  1.00  60,000.00

0245 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  1,000.000  92.000  0.000  48.00  48,000.00

Category Subtotal $1,641,183.80

090900101C 909-00-101PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  8,000.000  3.000  0.000  0.000  0.00

0065 04017001 000 FLOWABLE BACKFILL CY  1,200.000  54.000  0.000  0.000  0.00

0095 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  320.000  74.000  0.000  0.000  0.00

0110 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  80.000  416.000  0.000  0.000  0.00

0135 05057002 000 TMA (MOBILE OPERATION) HR  1.000  1,080.000  0.000  0.000  0.00

0140 07357060 000 DRIFTWOOD REMOVAL CY  150.000  237.000  0.000  0.000  0.00

0145 07767024 000 REPLACE(STEEL RAIL) LF  600.000  50.000  0.000  0.000  0.00

0150 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  30,000.000  4.000  0.000  0.000  0.00

0155 40107002 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  70,000.000  1.000  0.000  0.000  0.00

0160 40107003 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  28,000.000  1.000  0.000  0.000  0.00

0175 40107006 000 STEEL BRIDGE ZONE PAINTING REF STR #5 EA  215,000.000  1.000  0.000  0.000  0.00
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0205 40107012 000 STEEL BRIDGE ZONE PAINTING REF STR #11 EA  300,000.000  1.000  0.000  0.000  0.00

0230 40107018 000 STEEL BRIDGE ZONE PAINTING REF STR #16 EA  40,000.000  1.000  0.000  0.000  0.00

0235 40107019 000 STEEL BRIDGE ZONE PAINTING REF STR #17 EA  30,000.000  1.000  0.000  0.000  0.00

0270 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0275 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0280 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  34,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0320 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,641,183.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04207064 000 CY  6,500.000CL C CONC (COLUMN ENCASEMENT)  11.000  71,500.00 11.00

04287001 000 SY  24.000PENETRATING CONCRETE SURFACE TREATMENT  1,814.000  43,536.00 3,697.00

04297001 000 SF  180.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  51.190  9,214.20 710.00

04297007 000 SF  240.000CONC STR REPAIR (VERTICAL & OVERHEAD)  563.690  135,285.60 665.00

04297009 000 SF  200.000CONC STR REPAIR (STANDARD)  12.140  2,428.00 140.00

04387004 000 LF  80.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,539.000  123,120.00 1,623.00

04387007 000 LF  80.000CLEANING AND SEALING EXIST JOINTS (CL7)  120.000  9,600.00 120.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  18,000.00 18.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  50,000.00 2.00

05057001 000 DAY  100.000TMA (STATIONARY)  5.000  500.00 270.00

40107004 000 EA  70,000.000STEEL BRIDGE ZONE PAINTING REF STR #3  1.000  70,000.00 1.00

40107005 000 EA  75,000.000STEEL BRIDGE ZONE PAINTING REF STR #4  1.000  75,000.00 1.00

40107007 000 EA  60,000.000STEEL BRIDGE ZONE PAINTING REF STR #6  1.000  60,000.00 1.00

40107008 000 EA  80,000.000STEEL BRIDGE ZONE PAINTING REF STR #7  1.000  80,000.00 1.00

40107009 000 EA  70,000.000STEEL BRIDGE ZONE PAINTING REF STR #8  1.000  70,000.00 1.00

40107010 000 EA  70,000.000STEEL BRIDGE ZONE PAINTING REF STR #9  1.000  70,000.00 1.00

40107011 000 EA  25,000.000STEEL BRIDGE ZONE PAINTING REF STR #10  1.000  25,000.00 1.00

40107014 000 EA  90,000.000STEEL BRIDGE ZONE PAINTING  REF STR #12  1.000  90,000.00 1.00

40107015 000 EA  140,000.000STEEL BRIDGE ZONE PAINTING REF STR #13  1.000  140,000.00 1.00

40107016 000 EA  70,000.000STEEL BRIDGE ZONE PAINTING REF STR #14  1.000  70,000.00 1.00

40107017 000 EA  50,000.000STEEL BRIDGE ZONE PAINTING REF STR #15  1.000  50,000.00 1.00

40107020 000 EA  60,000.000STEEL BRIDGE ZONE PAINTING REF STR #18  1.000  60,000.00 1.00

70017002 000 EA  1,000.000BENT CAP/ABUTMENT CAP CLEANING  48.000  48,000.00 92.00

$1,641,183.80TOTAL ITEM EARNINGS TO DATE


