
Contract ID: 090900104

Project: C 909-00-104

Highway:

District: WACO

Contract: 05263022 County: MCLENNAN

Award Amount: $4,467,953.10 Area Engineer: CLAYTON ZACHA

Projected Amount $4,467,953.10 Area Number: 051

Adj Projected Amount $0.00

Contractor: CENTERLINE TECHNOLOGIES, LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/22/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 06/24/2026

Estimate Type: Progress Work Begin Date:

% Complete 26.28 Accepted Date:

% Time Used: 5.56

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,174,150.00 $1,174,150.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $1,174,150.00 $1,174,150.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,174,150.00 $1,174,150.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/24/2026 Liquidated Damage Rate $1,107.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 5 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 5

SATURDAY 1

SUNDAY 2

TIME SUSPENDED 28

Total Period Days: 5 31 36 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 2 ü SUNDAY

07/27/2026 2 ü TIME SUSPENDED

07/28/2026 2 ü TIME SUSPENDED

07/29/2026 2 ü TIME SUSPENDED

07/30/2026 2 ü TIME SUSPENDED

07/31/2026 2 ü TIME SUSPENDED

08/01/2026 2 ü TIME SUSPENDED

08/02/2026 2 ü TIME SUSPENDED

08/03/2026 2 ü TIME SUSPENDED

08/04/2026 2 ü TIME SUSPENDED

08/05/2026 2 ü TIME SUSPENDED

08/06/2026 2 ü TIME SUSPENDED

08/07/2026 2 ü TIME SUSPENDED

08/08/2026 2 ü TIME SUSPENDED

08/09/2026 2 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:54:08 AM

08/10/2026 2 ü TIME SUSPENDED

08/11/2026 2 ü TIME SUSPENDED

08/12/2026 2 ü TIME SUSPENDED

08/13/2026 2 ü TIME SUSPENDED

08/14/2026 2 ü TIME SUSPENDED

08/15/2026 2 ü TIME SUSPENDED

08/16/2026 2 ü TIME SUSPENDED

08/17/2026 2 ü TIME SUSPENDED

08/18/2026 2 ü TIME SUSPENDED

08/19/2026 2 ü TIME SUSPENDED

08/20/2026 2 ü TIME SUSPENDED

08/21/2026 2 ü TIME SUSPENDED

08/22/2026 2 ü TIME SUSPENDED

08/23/2026 2 ü TIME SUSPENDED

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2 ü SATURDAY

08/31/2026 2 ü SUNDAY
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: C 909-00-104 Control 090900104

Category: 001 Description: Districtwide Striping Project

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $5,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 6.00 0.00 0.00 $0.00

0070 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $250.00 6.00 0.00 0.00 $0.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 360.00 0.00 0.00 $0.00

0080 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.10 317,599.00 0.00 0.00 $0.00

0085 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.60 1,793.00 0.00 0.00 $0.00

0090 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.80 4,684.00 0.00 0.00 $0.00

0095 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.75 320,247.00 0.00 0.00 $0.00

0100 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $0.95 11,222.00 0.00 0.00 $0.00

0105 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.95 34,128.00 0.00 0.00 $0.00

0110 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 2,744.00 0.00 0.00 $0.00

0115 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.00 1,578.00 0.00 0.00 $0.00

0120 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $0.52 447,031.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 909-00-104 Control 090900104

Category: 001 Description: Districtwide Striping Project

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.47 1,166,689.00 0.00 0.00 $0.00

0130 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.47 581,422.00 0.00 0.00 $0.00

0135 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.47 47,594.00 0.00 0.00 $0.00

0140 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.42 525,297.00 0.00 0.00 $0.00

0145 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.42 1,512,394.00 0.00 0.00 $0.00

0150 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.42 84,324.00 0.00 0.00 $0.00

0155 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.42 1,541,957.00 0.00 0.00 $0.00

0160 06667347 0 PAVEMENT SLER 6" LF $0.08 2,084,494.00 0.00 0.00 $0.00

0165 06667348 0 PAVEMENT SLER 8" LF $0.15 293,304.00 0.00 0.00 $0.00

0170 06667350 0 PAVEMENT SLER 12" LF $0.30 34,128.00 0.00 0.00 $0.00

0175 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $20.00 400.00 0.00 0.00 $0.00

0180 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $4.00 26,259.00 0.00 0.00 $0.00

0185 06687091 0 PREFAB PM TY C (W)(ARROW) EA $185.00 198.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 909-00-104 Control 090900104

Category: 001 Description: Districtwide Striping Project

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $600.00 6.00 0.00 0.00 $0.00

0195 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $100.00 172.00 0.00 0.00 $0.00

0200 06687103 0 PREFAB PM TY C (W)(WORD) EA $190.00 200.00 0.00 0.00 $0.00

0205 06687108 0 PREFAB PM TY C (W)(RR XING) EA $700.00 2.00 0.00 0.00 $0.00

0210 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $26.00 321.00 0.00 0.00 $0.00

0215 06727006 0 REFL PAV MRKR TY II-C-R EA $4.20 60,568.00 0.00 0.00 $0.00

0220 06777002 0 ELIM EXT PM & MRKS (6") LF $0.31 2,084,494.00 0.00 0.00 $0.00

0225 06777004 0 ELIM EXT PM & MRKS (8") LF $0.42 293,304.00 0.00 0.00 $0.00

0230 06777006 0 ELIM EXT PM & MRKS (12") LF $0.60 34,128.00 0.00 0.00 $0.00

0235 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $50.00 98.00 0.00 0.00 $0.00

0240 06777014 0 ELIM EXT PM & MRKS (NUMBER) EA $25.00 172.00 0.00 0.00 $0.00

0245 06777015 0 ELIM EXT PM & MRKS (WORD) EA $75.00 98.00 0.00 0.00 $0.00

0270 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 1,174,150.
00

$1,174,150.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:54:08 AM

Contract Line Items

Project: C 909-00-104 Control 090900104

Category: 001 Description: Districtwide Striping Project

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0275 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0280 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 43,000.00 0.00 0.00 $0.00

Category 001 SubTotal $1,174,150.00

Contract Line Items

Project: C 909-00-104 Control 090900104

Category: 002 Description: Districtwide Striping Project

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0305 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 20,000.00 0.00 0.00 $0.00

0310 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0315 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 0.00 0.00 $0.00

0320 96067008 0 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 10,000.00 0.00 0.00 $0.00

0325 96067017 0 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $1,174,150.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $5,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 6.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $250.00 6.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 360.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.10 317,599.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.60 1,793.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.80 4,684.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.75 320,247.00 0.00 $0.00

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $0.95 11,222.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.95 34,128.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 2,744.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.00 1,578.00 0.00 $0.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $0.52 447,031.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.47 1,166,689.
00

0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.47 581,422.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.47 47,594.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.42 525,297.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.42 1,512,394.
00

0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.42 84,324.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.42 1,541,957.
00

0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.08 2,084,494.
00

0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.15 293,304.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $0.30 34,128.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $20.00 400.00 0.00 $0.00

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $4.00 26,259.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $185.00 198.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $600.00 6.00 0.00 $0.00

06687102 PREFAB PM TY C (W)(NUMBER) EA $100.00 172.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $190.00 200.00 0.00 $0.00

06687108 PREFAB PM TY C (W)(RR XING) EA $700.00 2.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $26.00 321.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.20 60,568.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.31 2,084,494.
00

0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.42 293,304.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $0.60 34,128.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $50.00 98.00 0.00 $0.00

06777014 ELIM EXT PM & MRKS (NUMBER) EA $25.00 172.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $75.00 98.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 1,174,150.00 $1,174,150.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 43,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 20,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 10,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,174,150.00
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