
-52,214.64

090900105CONTRACT ID:

PROJECT: F 2B25(168)

CONTRACT:

09253224

PROJECTED AMOUNT: $2,806,853.80

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

O. TREVINO CONSTRUCTION, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

09/05/2025

ESTIMATE PAID:

 118

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$2,754,639.16

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,806,853.80

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/15/2026

00/00/0000

 100.00

$19,250.00 $2,945,743.03 $2,964,993.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$19,250.00 $2,945,743.03 $2,964,993.03 

$0.00 $0.00 $0.00 

$19,250.00 $2,964,993.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,945,743.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 118

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

11/08/2025

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 8

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 9

WORK COMPL &  ACCE 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 WORK COMPL &  ACCEP

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2B25(168) 090900105PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  275,000.000 $19,250.00 0.070  0.97 1.00

$19,250.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090900105PROJECT CONTROLF 2B25(168)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03617009 000 FULL - DEPTH REPAIR CRCP (14") CY  1,150.000  213.000  0.000  170.40  195,960.00

0070 03617010 000 FULL - DEPTH REPAIR CRCP (15") CY  3,500.000  18.000  0.000  56.67  198,345.00

0075 05007001 000 MOBILIZATION LS  275,000.000  1.000  0.000  0.97  266,750.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  18,275.000  9.000  0.000  9.00  164,475.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  135.000  0.000  227.00  56,750.00

0090 05057001 000 TMA (STATIONARY) DAY  200.000  270.000  0.000  256.00  51,200.00

0095 07207003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  50.000  5,604.000 -5,013.080  590.92  29,546.00

0100 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  3.920  202,805.000  272,908.000  475,713.00  1,864,794.96

0105 07217002 000 BULKING AGGREGATE LB  0.400  62,808.000  0.000  98,750.00  39,500.00

Category Subtotal $2,867,320.96

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0111 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  97,672.07  97,672.07

Category Subtotal $97,672.07

090900105F 2B25(168)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  1,120.000  778.000 -778.000  0.000  0.00

0106 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0107 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0108 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  69,832.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0109 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0112 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0113 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0114 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,964,993.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617009 000 CY  1,150.000FULL - DEPTH REPAIR CRCP (14")  170.400  195,960.00 213.00

03617010 000 CY  3,500.000FULL - DEPTH REPAIR CRCP (15")  56.670  198,345.00 18.00

05007001 000 LS  275,000.000MOBILIZATION  0.970  266,750.00 1.00

05027001 000 MO  18,275.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  164,475.00 9.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  227.000  56,750.00 135.00

05057001 000 DAY  200.000TMA (STATIONARY)  256.000  51,200.00 270.00

07207003 000 GAL  50.000SPALLING REPAIR (POLYMERIC) (SEMIRIGID)  590.920  29,546.00 5,604.00

07217001 000 LB  3.920FIBER REINFORCED POLYMER PATCHING MATLS  475,713.000  1,864,794.96 202,805.00

07217002 000 LB  0.400BULKING AGGREGATE  98,750.000  39,500.00 62,808.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  97,672.070  97,672.07 50,000.00

$2,964,993.03TOTAL ITEM EARNINGS TO DATE


