
Contract ID: 090900108

Project: C 909-0-108

Highway:

District: WACO

Contract: 06263210 County: MCLENNAN

Award Amount: $3,058,058.00 Area Engineer: CLAYTON ZACHA

Projected Amount $3,058,058.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: THE TRUESDELL CORPORATION

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 09/09/2026

% Complete 10.
790000000000
001

Accepted Date:

% Time Used: 6.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $329,822.70 $0.00 $329,822.70

Participating $0.00 $0.00 $0.00

Non-Participating $329,822.70 $0.00 $329,822.70

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $329,822.70 $0.00 $329,822.70

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/14/2026 Liquidated Damage Rate $1,107.00
Bid Days: 195

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 195
0

Days Charged to Date: 13 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 13

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 5

Total Period Days: 13 12 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:35 PM

09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: C 909-0-108 Control 090900108

Category: 001 Description: Bridge Repairs and Scour Countermeasures

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $1,250.00 0.50 $625.00 31.50 0.50

0105 04017001 000 FLOWABLE BACKFILL CY $550.00 27 $14,850.00 124.00 27.00

0125 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $65.00 20 $1,300.00 792.00 20.00

0130 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $143.00 49.50 $7,078.50 435.00 49.50

0150 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 64.30 $9,645.00 830.00 64.30

0295 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA $600.00 5 $3,000.00 12.00 5.00

0200 05007001 000 MOBILIZATION LS $261,938.00 0.90 $235,744.20 1.00 0.90

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 1 $7,000.00 13.00 1.00

0075 01327015 000 EMBANK (VEH)(OC)(TY B) CY $35.00 9 $315.00 4,039.00 9.00

0280 07357060 000 DRIFTWOOD REMOVAL CY $77.00 15 $1,155.00 2,840.00 15.00

0155 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 327.40 $49,110.00 2,906.00 327.40

Total Item Earnings This Estimate $329,822.
70

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:35 PM

Contract: 090900108 Payment Estimate: 0002 Page: 5 of 12



Contract Line Items

Project: C 909-0-108 Control 090900108

Category: 001 Description: Bridge Repairs and Scour Countermeasures

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,250.00 31.50 0.00 0.50 $625.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $35.00 1,008.00 0.00 0.00 $0.00

0070 01107002 0 EXCAV (CHANNEL) CY $65.00 1,005.00 0.00 0.00 $0.00

0075 01327015 0 EMBANK (VEH)(OC)(TY B) CY $35.00 4,039.00 0.00 9.00 $315.00

0080 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $1.00 1,307.00 0.00 0.00 $0.00

0085 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $1.00 1,307.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $1.00 22.00 0.00 0.00 $0.00

0095 03517002 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $35.00 213.00 0.00 0.00 $0.00

0100 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $77.00 87.00 0.00 0.00 $0.00

0105 04017001 0 FLOWABLE BACKFILL CY $550.00 124.00 0.00 27.00 $14,850.00

0110 04037002 0 TEMPORARY SPL SHORING (COFFERDAM) SF $18.00 8,805.00 0.00 0.00 $0.00

0115 04207060 0 CL C CONC (PILE ENCASEMENT) CY $990.00 52.80 0.00 0.00 $0.00

0120 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $22.00 906.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 909-0-108 Control 090900108

Category: 001 Description: Bridge Repairs and Scour Countermeasures

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $65.00 792.00 0.00 20.00 $1,300.00

0130 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $143.00 435.00 0.00 49.50 $7,078.50

0135 04297009 0 CONC STR REPAIR (STANDARD) SF $133.00 50.00 0.00 0.00 $0.00

0140 04317002 0 PNEUMATICALLY PLACED CONC (REPAIR) CF $120.00 480.00 0.00 0.00 $0.00

0145 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $650.00 69.00 0.00 0.00 $0.00

0150 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 830.00 0.00 64.30 $9,645.00

0155 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 2,906.00 0.00 327.40 $49,110.00

0160 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $150.00 3,833.00 0.00 0.00 $0.00

0165 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $65.00 484.00 0.00 0.00 $0.00

0170 04427010 0 STR STEEL (PEDESTAL) LB $110.00 238.00 0.00 0.00 $0.00

0175 04427017 0 MISC NON-BRIDGE (NBIS) LB $68.00 168.00 0.00 0.00 $0.00

0180 04467007 0 CLEAN & PAINT EXIST PILING (SYSTEM I) LS $30,000.00 1.00 0.00 0.00 $0.00

0185 04597001 0 GABIONS (GALV) CY $277.00 410.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 909-0-108 Control 090900108

Category: 001 Description: Bridge Repairs and Scour Countermeasures

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04667183 0 WINGWALL (PW - 1) (HW=13 FT) EA $77,000.00 2.00 0.00 0.00 $0.00

0195 04957001 0 RAISING EXIST STRUCT LS $15,800.00 1.00 0.00 0.00 $0.00

0200 05007001 0 MOBILIZATION LS $261,938.00 1.00 0.00 0.90 $235,744.20

0205 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 13.00 0.00 1.00 $7,000.00

0210 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 390.00 0.00 0.00 $0.00

0215 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 2.00 0.00 0.00 $0.00

0220 05057001 0 TMA (STATIONARY) DAY $1.00 390.00 0.00 0.00 $0.00

0225 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 195.00 0.00 0.00 $0.00

0230 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,000.00 0.00 0.00 $0.00

0235 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 0.00 $0.00

0240 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $40.00 687.50 0.00 0.00 $0.00

0245 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,600.00 4.00 0.00 0.00 $0.00

0250 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 687.50 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 909-0-108 Control 090900108

Category: 001 Description: Bridge Repairs and Scour Countermeasures

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 2.00 0.00 0.00 $0.00

0260 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 8.00 0.00 0.00 $0.00

0265 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 8.00 0.00 0.00 $0.00

0270 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $55.00 2.00 0.00 0.00 $0.00

0275 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $55.00 16.00 0.00 0.00 $0.00

0280 07357060 0 DRIFTWOOD REMOVAL CY $77.00 2,840.00 0.00 15.00 $1,155.00

0285 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $45.00 225.00 0.00 0.00 $0.00

0290 40767001 0 CONCRETE ARMOR UNIT (48") EA $288.00 200.00 0.00 0.00 $0.00

0295 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $600.00 12.00 0.00 5.00 $3,000.00

0320 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0325 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0330 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 24,000.00 0.00 0.00 $0.00

Category 001 SubTotal $329,822.70
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Contractor's Estimate Package
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Contract Line Items

Project: C 909-0-108 Control 090900108

Category: 002 Description: Bridge Repairs and Scour Countermeasures

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0355 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0360 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00 $0.00

0365 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00 $0.00

0370 96067017 0 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $329,822.70

Contract: 090900108 Payment Estimate: 0002 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,250.00 31.50 0.50 $625.00

01047006 REMOV CONC (RIPRAP) SY $35.00 1,008.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $65.00 1,005.00 0.00 $0.00

01327015 EMBANK (VEH)(OC)(TY B) CY $35.00 4,039.00 9.00 $315.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $1.00 1,307.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $1.00 1,307.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 22.00 0.00 $0.00

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $35.00 213.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $77.00 87.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $550.00 124.00 27.00 $14,850.00

04037002 TEMPORARY SPL SHORING (COFFERDAM) SF $18.00 8,805.00 0.00 $0.00

04207060 CL C CONC (PILE ENCASEMENT) CY $990.00 52.80 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $22.00 906.00 0.00 $0.00

04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $65.00 792.00 20.00 $1,300.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $143.00 435.00 49.50 $7,078.50

04297009 CONC STR REPAIR (STANDARD) SF $133.00 50.00 0.00 $0.00

04317002 PNEUMATICALLY PLACED CONC (REPAIR) CF $120.00 480.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $650.00 69.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $150.00 830.00 64.30 $9,645.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 2,906.00 327.40 $49,110.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $150.00 3,833.00 0.00 $0.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $65.00 484.00 0.00 $0.00

04427010 STR STEEL (PEDESTAL) LB $110.00 238.00 0.00 $0.00

04427017 MISC NON-BRIDGE (NBIS) LB $68.00 168.00 0.00 $0.00

04467007 CLEAN & PAINT EXIST PILING (SYSTEM I) LS $30,000.00 1.00 0.00 $0.00

04597001 GABIONS (GALV) CY $277.00 410.00 0.00 $0.00

04667183 WINGWALL (PW - 1) (HW=13 FT) EA $77,000.00 2.00 0.00 $0.00

04957001 RAISING EXIST STRUCT LS $15,800.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $261,938.00 1.00 0.90 $235,744.20

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 13.00 1.00 $7,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 390.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 390.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 195.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,000.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $40.00 687.50 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,600.00 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.00 687.50 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 8.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 8.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $55.00 2.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $55.00 16.00 0.00 $0.00

07357060 DRIFTWOOD REMOVAL CY $77.00 2,840.00 15.00 $1,155.00

07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $45.00 225.00 0.00 $0.00

40767001 CONCRETE ARMOR UNIT (48") EA $288.00 200.00 0.00 $0.00

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $600.00 12.00 5.00 $3,000.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 24,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $329,822.70
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