
Contract ID: 090922206

Project: BR 2024(707)

Highway:

District: WACO

Contract: 05263230 County: MCLENNAN

Award Amount: $578,157.81 Area Engineer: CLAYTON ZACHA

Projected Amount $578,157.81 Area Number: 051

Adj Projected Amount $0.00

Contractor: C & W SOUTHERN LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 47.75 Accepted Date:

% Time Used: 53.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $276,070.20 $115,967.70 $160,102.50

Participating $276,070.20 $115,967.70 $160,102.50

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $276,070.20 $115,967.70 $160,102.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM
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Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/17/2026 Liquidated Damage Rate $760.00
Bid Days: 60

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 60
0

Days Charged to Date: 32 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

SATURDAY 5

SUNDAY 5

Total Period Days: 21 10 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

08/18/2026 2

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2

Contract: 090922206 Payment Estimate: 0002 Page: 3 of 18



Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Project: BR 2024(707) Control 090922206

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 04007010 000 CEM STABIL BKFL CY $250.00 9.40 $2,350.00 98.00 9.40

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,250.00 1 $2,250.00 4.00 2.00

0335 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $8.50 940 $7,990.00 945.00 940.00

0310 01607002 000 FURN & PLACE TOPSOIL (4") SY $5.00 1099 $5,495.00 1,099.00 1,099.00

0305 01327003 000 EMBANK (FNL)(OC)(TY B) CY $20.00 123 $2,460.00 123.00 123.00

0395 05527003 000 WIRE FENCE (TY C) LF $20.00 160 $3,200.00 256.00 160.00

0385 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 55 $137.50 730.00 470.00

0355 04677183 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA $15,000.00 2 $30,000.00 4.00 4.00

0350 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF $600.00 19 $11,400.00 54.00 54.00

0290 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $10.00 602 $6,020.00 602.00 602.00

0285 01007002 000 PREPARING ROW STA $1,000.00 1 $1,000.00 3.00 3.00

0330 02477189 000 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $150.00 138 $20,700.00 138.00 138.00

0340 04007010 000 CEM STABIL BKFL CY $250.00 19.70 $4,925.00 26.00 26.00

Contract: 090922206 Payment Estimate: 0002 Page: 5 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Project: BR 2024(707) Control 090922206

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0345 04027001 000 TRENCH EXCAVATION PROTECTION LF $40.00 22 $880.00 22.00 22.00

0500 01007002 000 PREPARING ROW STA $1,000.00 2 $2,000.00 3.00 2.00

0585 04967005 000 REMOV STR (WINGWALL) EA $1,000.00 2 $2,000.00 2.00 2.00

0515 01107002 000 EXCAV (CHANNEL) CY $10.00 44 $440.00 44.00 44.00

0610 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 370 $925.00 710.00 370.00

0510 01107001 000 EXCAV (ROADWAY) CY $10.00 213 $2,130.00 213.00 213.00

0590 04967008 000 REMOV STR (BOX CULVERT) LF $40.00 43 $1,720.00 43.00 43.00

Total Item Earnings This Estimate $108,022.
50
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Project: BR 2024(707) Control 090922218

Category: 002 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0715 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF $800.00 64 $51,200.00 64.00 64.00

0700 04027001 000 TRENCH EXCAVATION PROTECTION LF $40.00 22 $880.00 22.00 22.00

Total Item Earnings This Estimate $52,080.00

Contract: 090922206 Payment Estimate: 0002 Page: 7 of 18



Contract Line Items

Project: BR 2024(707) Control 090922206

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,000.00 1.00 0.00 0.00 $0.00

0065 01107001 0 EXCAV (ROADWAY) CY $10.00 17.00 0.00 0.00 $0.00

0070 01327003 0 EMBANK (FNL)(OC)(TY B) CY $20.00 17.00 0.00 0.00 $0.00

0075 01607002 0 FURN & PLACE TOPSOIL (4") SY $5.00 12.00 0.00 0.00 $0.00

0080 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.01 12.00 0.00 0.00 $0.00

0085 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $2.00 12.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $1.00 0.20 0.00 0.00 $0.00

0095 04007008 0 CUT & RESTORE ASPH PAVING SY $150.00 98.00 0.00 0.00 $0.00

0100 04007010 0 CEM STABIL BKFL CY $250.00 98.00 0.00 9.40 $2,350.00

0105 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 2.00 0.00 0.00 $0.00

0110 04967008 0 REMOV STR (BOX CULVERT) LF $40.00 51.00 0.00 0.00 $0.00

0115 05007001 0 MOBILIZATION LS $55,000.00 0.33 0.00 0.23 $12,650.00

0120 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,250.00 4.00 0.00 2.00 $4,500.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922206

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 50.00 0.00 0.00 $0.00

0130 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 50.00 0.00 0.00 $0.00

0155 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0160 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0165 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 15,000.00 0.00 0.00 $0.00

Category 001 SubTotal $19,500.00

Total Item earnings this contract $19,500.00

Contract Line Items

Project: BR 2024(707) Control 090922211

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0285 01007002 0 PREPARING ROW STA $1,000.00 3.00 0.00 3.00 $3,000.00

0290 01057026 0 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $10.00 602.00 0.00 602.00 $6,020.00

0295 01107001 0 EXCAV (ROADWAY) CY $10.00 246.00 0.00 246.00 $2,460.00

Contract: 090922206 Payment Estimate: 0002 Page: 9 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922211

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 01107002 0 EXCAV (CHANNEL) CY $10.00 20.00 0.00 20.00 $200.00

0305 01327003 0 EMBANK (FNL)(OC)(TY B) CY $20.00 123.00 0.00 123.00 $2,460.00

0310 01607002 0 FURN & PLACE TOPSOIL (4") SY $5.00 1,099.00 0.00 1,099.00 $5,495.00

0315 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.01 1,099.00 0.00 0.00 $0.00

0320 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $2.00 1,099.00 0.00 0.00 $0.00

0325 01687001 0 VEGETATIVE WATERING TGL $1.00 17.80 0.00 0.00 $0.00

0330 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $150.00 138.00 0.00 138.00 $20,700.00

0335 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $8.50 945.00 0.00 940.00 $7,990.00

0340 04007010 0 CEM STABIL BKFL CY $250.00 26.00 0.00 26.00 $6,500.00

0345 04027001 0 TRENCH EXCAVATION PROTECTION LF $40.00 22.00 0.00 22.00 $880.00

0350 04627021 0 CONC BOX CULV (8 FT X 4 FT) LF $600.00 54.00 0.00 54.00 $32,400.00

0355 04677183 0 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA $15,000.00 4.00 0.00 4.00 $60,000.00

0360 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 2.00 0.00 2.00 $2,000.00

Contract: 090922206 Payment Estimate: 0002 Page: 10 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922211

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0365 04967008 0 REMOV STR (BOX CULVERT) LF $40.00 44.00 0.00 51.00 $2,040.00

0370 05007001 0 MOBILIZATION LS $55,000.00 0.33 0.00 0.33 $18,150.00

0375 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 76.00 0.00 0.00 $0.00

0380 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 76.00 0.00 0.00 $0.00

0385 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 730.00 0.00 470.00 $1,175.00

0390 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 730.00 0.00 0.00 $0.00

0395 05527003 0 WIRE FENCE (TY C) LF $20.00 256.00 0.00 160.00 $3,200.00

0400 06587260 0 INSTL OM ASSM (OM-2Z)(WFLX)SRFLL(BI) EA $65.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $174,670.00

Total Item earnings this contract $174,670.00

Contract: 090922206 Payment Estimate: 0002 Page: 11 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922218

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 01007002 0 PREPARING ROW STA $1,000.00 3.00 0.00 2.00 $2,000.00

0505 01057026 0 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $10.00 671.00 0.00 0.00 $0.00

0510 01107001 0 EXCAV (ROADWAY) CY $10.00 213.00 0.00 213.00 $2,130.00

0515 01107002 0 EXCAV (CHANNEL) CY $10.00 44.00 0.00 44.00 $440.00

0520 01327003 0 EMBANK (FNL)(OC)(TY B) CY $20.00 202.00 0.00 0.00 $0.00

0525 01607002 0 FURN & PLACE TOPSOIL (4") SY $5.00 1,420.00 0.00 0.00 $0.00

0530 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.01 1,420.00 0.00 0.00 $0.00

0535 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $2.00 1,420.00 0.00 0.00 $0.00

0540 01687001 0 VEGETATIVE WATERING TGL $1.00 23.00 0.00 0.00 $0.00

0545 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $150.00 175.00 0.00 0.00 $0.00

0550 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $8.50 1,222.00 0.00 0.00 $0.00

0555 03157004 0 FOG SEAL (CSS-1H) GAL $35.00 102.00 0.00 0.00 $0.00

0560 03167007 0 ASPH (AC-20-5TR) GAL $22.00 356.00 0.00 0.00 $0.00

Contract: 090922206 Payment Estimate: 0002 Page: 12 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922218

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0565 03167012 0 ASPH (CRS-2P) GAL $10.00 611.00 0.00 0.00 $0.00

0570 03167258 0 AGGR (TY-PD OR PL, GR-4) CY $2,800.00 8.00 0.00 0.00 $0.00

0575 03167278 0 AGGR (TY-D OR L,GR-3) CY $2,500.00 11.00 0.00 0.00 $0.00

0580 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $145.00 172.00 0.00 0.00 $0.00

0585 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 2.00 0.00 2.00 $2,000.00

0590 04967008 0 REMOV STR (BOX CULVERT) LF $40.00 43.00 0.00 43.00 $1,720.00

0595 05007001 0 MOBILIZATION LS $55,000.00 0.34 0.00 0.34 $18,700.00

0600 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 76.00 0.00 0.00 $0.00

0605 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 76.00 0.00 0.00 $0.00

0610 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 710.00 0.00 370.00 $925.00

0615 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 710.00 0.00 0.00 $0.00

0620 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $30.00 75.00 0.00 0.00 $0.00

0625 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,200.00 4.00 0.00 0.00 $0.00

Contract: 090922206 Payment Estimate: 0002 Page: 13 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922218

Category: 001 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0630 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 2.00 0.00 0.00 $0.00

0635 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 2.00 0.00 0.00 $0.00

0640 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 2.00 0.00 0.00 $0.00

0645 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $45.00 6.00 0.00 0.00 $0.00

Category 001 SubTotal $27,915.00

Total Item earnings this contract $27,915.00

Contract Line Items

Project: BR 2024(707) Control 090922206

Category: 002 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0195 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0200 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 0.00 1,905.20 $1,905.20

0205 96067016 0 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 090922206 Payment Estimate: 0002 Page: 14 of 18



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:54:52 AM

Contract Line Items

Project: BR 2024(707) Control 090922206

Category: 002 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0210 96067017 0 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $1,905.20

Total Item earnings this contract $1,905.20

Contract Line Items

Project: BR 2024(707) Control 090922218

Category: 002 Description: Bridge Removal and/or Replacement and/or Disposal, Etc.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0695 04007010 0 CEM STABIL BKFL CY $250.00 39.00 0.00 0.00 $0.00

0700 04027001 0 TRENCH EXCAVATION PROTECTION LF $40.00 22.00 0.00 22.00 $880.00

0705 04037001 0 TEMPORARY SPL SHORING SF $2.00 613.00 0.00 0.00 $0.00

0710 04507008 0 RAIL (TY T223) LF $250.00 100.40 0.00 0.00 $0.00

0715 04627033 0 CONC BOX CULV (10 FT X 5 FT) LF $800.00 64.00 0.00 64.00 $51,200.00

0720 04667177 0 WINGWALL (PW - 1) (HW=7 FT) EA $20,000.00 2.00 0.00 0.00 $0.00

Category 002 SubTotal $52,080.00

Total Item earnings this contract $52,080.00

Contract: 090922206 Payment Estimate: 0002 Page: 15 of 18



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,000.00 7.00 0.00 $0.00

01007002 PREPARING ROW STA $1,000.00 7.00 2.00 $2,000.00

01007002 PREPARING ROW STA $1,000.00 7.00 3.00 $3,000.00

01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $10.00 1,273.00 0.00 $0.00

01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $10.00 1,273.00 602.00 $6,020.00

01107001 EXCAV (ROADWAY) CY $10.00 476.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $10.00 476.00 213.00 $2,130.00

01107001 EXCAV (ROADWAY) CY $10.00 476.00 246.00 $2,460.00

01107002 EXCAV (CHANNEL) CY $10.00 64.00 20.00 $200.00

01107002 EXCAV (CHANNEL) CY $10.00 64.00 44.00 $440.00

01327003 EMBANK (FNL)(OC)(TY B) CY $20.00 342.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $20.00 342.00 123.00 $2,460.00

01607002 FURN & PLACE TOPSOIL (4") SY $5.00 2,531.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $5.00 2,531.00 1,099.00 $5,495.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.01 2,531.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $2.00 2,531.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 41.00 0.00 $0.00

02477189 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $150.00 313.00 0.00 $0.00

02477189 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $150.00 313.00 138.00 $20,700.00

03147004 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $8.50 2,167.00 0.00 $0.00

03147004 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $8.50 2,167.00 940.00 $7,990.00

03157004 FOG SEAL (CSS-1H) GAL $35.00 102.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $22.00 356.00 0.00 $0.00

03167012 ASPH (CRS-2P) GAL $10.00 611.00 0.00 $0.00

03167258 AGGR (TY-PD OR PL, GR-4) CY $2,800.00 8.00 0.00 $0.00

03167278 AGGR (TY-D OR L,GR-3) CY $2,500.00 11.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $150.00 98.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $250.00 163.00 0.00 $0.00
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04007010 CEM STABIL BKFL CY $250.00 163.00 9.40 $2,350.00

04007010 CEM STABIL BKFL CY $250.00 163.00 26.00 $6,500.00

04027001 TRENCH EXCAVATION PROTECTION LF $40.00 44.00 22.00 $880.00

04037001 TEMPORARY SPL SHORING SF $2.00 613.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $145.00 172.00 0.00 $0.00

04507008 RAIL (TY T223) LF $250.00 100.40 0.00 $0.00

04627021 CONC BOX CULV (8 FT X 4 FT) LF $600.00 54.00 54.00 $32,400.00

04627033 CONC BOX CULV (10 FT X 5 FT) LF $800.00 64.00 64.00 $51,200.00

04667177 WINGWALL (PW - 1) (HW=7 FT) EA $20,000.00 2.00 0.00 $0.00

04677183 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA $15,000.00 4.00 4.00 $60,000.00

04967005 REMOV STR (WINGWALL) EA $1,000.00 6.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $1,000.00 6.00 2.00 $2,000.00

04967008 REMOV STR (BOX CULVERT) LF $40.00 138.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $40.00 138.00 43.00 $1,720.00

04967008 REMOV STR (BOX CULVERT) LF $40.00 138.00 51.00 $2,040.00

05007001 MOBILIZATION LS $55,000.00 1.00 0.23 $12,650.00

05007001 MOBILIZATION LS $55,000.00 1.00 0.33 $18,150.00

05007001 MOBILIZATION LS $55,000.00 1.00 0.34 $18,700.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,250.00 4.00 2.00 $4,500.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 152.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 152.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 1,490.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 1,490.00 370.00 $925.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $2.50 1,490.00 470.00 $1,175.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,490.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $30.00 75.00 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,200.00 4.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 2.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $20.00 256.00 160.00 $3,200.00
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06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 2.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $45.00 6.00 0.00 $0.00

06587260 INSTL OM ASSM (OM-2Z)(WFLX)SRFLL(BI) EA $65.00 4.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 15,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 1,905.20 $1,905.20

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $273,190.20
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