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090922214CONTRACT ID:

PROJECT: STP 2025(296)TAPS

CONTRACT:

09253032

PROJECTED AMOUNT: $995,057.79

CONTRACTOR:

HIGHWAY: VARIOUS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

TI-ZACK CONCRETE, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

09/04/2025

ESTIMATE PAID:

 17

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/02/2025

$995,057.79

CONTRACT:

07/26/2026

AWARD AMOUNT: $995,057.79

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 25.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/09/2026

00/00/0000

 100.00

$3,094.29 $1,093,076.82 $1,096,171.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,094.29 $1,093,076.82 $1,096,171.11 

$0.00 $0.00 $0.00 

$3,094.29 $1,096,171.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,093,076.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 17

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2025

11/13/2025

 66

 0

 66

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

AWAITING FINAL DOCU 1

07/26/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2025(296)TAPS 090922214PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0195 05007001 MOBILIZATION000 LS  103,142.970 $3,094.29 0.030  1.00 1.00

$3,094.29TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090922214PROJECT CONTROLSTP 2025(296)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,100.000  26.920  0.000  26.92  29,612.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,650.000  3.000  0.000  3.00  4,950.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  140.600  3.000  0.000  3.00  421.80

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  31.240  27.000  0.000  27.00  843.48

0080 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  32.040  79.000  0.000  79.00  2,531.16

0085 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  31.830  106.000  0.000  106.00  3,373.98

0090 01107002 000 EXCAV (CHANNEL) CY  70.790  715.000  0.000  715.00  50,614.85

0095 01327003 000 EMBANK (FNL)(OC)(TY B) CY  86.970  194.000  0.000  1,292.31  112,392.20

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.940  2,867.000  0.000  2,867.00  8,428.98

0105 01627002 000 BLOCK SODDING SY  6.600  2,867.000  0.000  2,882.00  19,021.20

0115 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  80.170  540.000  0.000  540.00  43,291.80

0120 04207008 000 CL A CONC (COLLAR) EA  1,870.000  4.000  0.000  7.00  13,090.00

0125 04207067 000 CL C CONC (MISC) CY  803.920  14.000  0.000  14.00  11,254.88

0130 04327003 000 RIPRAP (CONC)(6 IN) CY  803.920  36.000  0.000  36.00  28,941.12

0135 04507058 000 RAIL (HANDRAIL)(TY A) LF  550.000  5.000  0.000  5.00  2,750.00

0140 04507059 000 RAIL (HANDRAIL)(TY B) LF  275.000  31.000  0.000  31.00  8,525.00

0145 04607001 000 CMP (GAL STL 12 IN) LF  165.000  178.000  0.000  219.00  36,135.00

0150 04607003 000 CMP (GAL STL 18 IN) LF  220.000  96.000  0.000  96.00  21,120.00

0155 04677288 000 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA  2,200.000  14.000  0.000  15.00  33,000.00

0160 04677303 000 SET (TY II) (18 IN) (CMP) (6: 1) (C) EA  2,200.000  6.000  0.000  5.00  11,000.00

0165 04717003 000 GRATE & FRAME EA  1,391.310  52.000  0.000  52.00  72,348.12

0170 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,687.200  5.000  0.000  5.00  8,436.00

0175 04797008 000 ADJUSTING MANHOLES (WATER METER) EA  843.600  1.000  0.000  1.00  843.60

0180 04807001 000 CLEAN EXIST CULVERTS EA  605.000  2.000  0.000  2.00  1,210.00

0185 04967007 000 REMOV STR (PIPE) LF  16.500  205.000  0.000  205.00  3,382.50

0190 04967017 000 REMOVE STR (RAIL) LF  38.500  5.000  0.000  5.00  192.50

0195 05007001 000 MOBILIZATION LS  103,142.970  1.000  0.000  1.00  103,142.97

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,650.000  5.000  0.000  5.00  8,250.00

0205 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.110  112.000  0.000  1.00  0.11

0210 05057001 000 TMA (STATIONARY) DAY  0.110  56.000  0.000  13.00  1.43

0235 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.120  1,062.000  0.000  213.00  25.56

0240 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.110  1,062.000  0.000  213.00  23.43

0260 05297002 000 CONC CURB (TY II) LF  51.410  1,306.000  0.000  1,553.00  79,839.73

0270 05297009 000 CONC CURB & GUTTER (TY II) LF  51.410  174.000  0.000  184.00  9,459.44

0275 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  343.120  56.000  0.000  56.00  19,214.72

0280 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  77.110  205.000  0.000  205.00  15,807.55

0285 05307007 000 DRIVEWAYS (CONC) (HES) SY  115.730  98.000  0.000  248.00  28,701.04

0295 05317001 000 CONC SIDEWALKS (4") SY  92.400  895.000  0.000  895.00  82,698.00

0300 05317015 000 CURB RAMPS (TY 1) SY  139.090  20.000  0.000  20.00  2,781.80

0305 05317016 000 CURB RAMPS (TY 2) SY  139.090  12.000  0.000  12.00  1,669.08

0310 05317017 000 CURB RAMPS (TY 3) SY  139.090  56.000  0.000  56.00  7,789.04

0315 05317019 000 CURB RAMPS (TY 6) SY  139.810  28.000  0.000  28.00  3,914.68

0320 05317020 000 CURB RAMPS (TY 7) SY  139.090  62.000  0.000  62.00  8,623.58

0325 05317025 000 CONC SIDEWALKS (SPECIAL) SY  267.970  582.000  0.000  582.00  155,958.54
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 05607012 000 RELOCATE EXISTING MAILBOX EA  0.110  3.000  0.000  3.00  0.33

0335 06367001 000 ALUMINUM SIGNS (TY A) SF  44.000  24.000  0.000  24.00  1,056.00

0340 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  495.000  14.000  0.000  14.00  6,930.00

0345 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  385.000  3.000  0.000  3.00  1,155.00

0350 06447073 000 REMOVE SM RD SN SUP&AM EA  27.500  3.000  0.000  3.00  82.50

0355 06667171 000 RE PM TY II (W) 4" (SLD) LF  3.580  165.000  0.000  156.00  558.48

0360 06667346 000 PAVEMENT SLER 4" LF  0.660  165.000  0.000  156.00  102.96

0365 06667352 000 PAVEMENT SLER 24" LF  2.750  220.000  0.000  239.00  657.25

0370 06667354 000 PAVEMENT SLER (WORD) EA  38.500  2.000  0.000  1.00  38.50

0375 06667363 000 PAVEMENT SLER (SYMBOL) EA  44.000  1.000  0.000  1.00  44.00

0380 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  28.600  220.000  0.000  239.00  6,835.40

0385 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  2.00  550.00

0390 06687132 000 PRE PM TY C (WHT)(ACC PRK)(SYMBL ONLY) EA  220.000  1.000  0.000  1.00  220.00

0395 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.380  220.000  0.000  239.00  329.82

0400 60737001 000 REC RAPID FLASH BEACON (2-WAY SOLAR) EA  11,000.000  2.000  0.000  2.00  22,000.00

Category Subtotal $1,096,171.11

090922214STP 2025(296)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01687001 000 VEGETATIVE WATERING TGL  1.100  29.000  0.000  0.000  0.00

0215 05057002 000 TMA (MOBILE OPERATION) HR  0.110  40.000  0.000  0.000  0.00

0220 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  0.110  81.000  0.000  0.000  0.00

0225 05067011 000 ROCK FILTER DAMS (REMOVE) LF  0.110  81.000  0.000  0.000  0.00

0230 05067035 000 SANDBAGS FOR EROSION CONTROL EA  0.110  20.000  0.000  0.000  0.00

0245 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.110  80.000  0.000  0.000  0.00

0250 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.110  80.000  0.000  0.000  0.00

0255 05297001 000 CONC CURB (TY I) LF  51.410  227.000  0.000  0.000  0.00

0265 05297008 000 CONC CURB & GUTTER (TY I) LF  51.410  10.000  0.000  0.000  0.00

0290 05307010 000 DRIVEWAYS (ACP) SY  76.890  332.000  0.000  0.000  0.00

0425 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,832.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0465 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0475 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0480 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00
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0485 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,096,171.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,100.000PREPARING ROW  26.920  29,612.00 26.92

01007004 000 EA  1,650.000PREP ROW (TREE REMOVE) (12"-24" DIA)  3.000  4,950.00 3.00

01047006 000 SY  140.600REMOV CONC (RIPRAP)  3.000  421.80 3.00

01047013 000 SY  31.240REMOV CONC (SIDEWALK, RAMP OR SUP)  27.000  843.48 27.00

01047018 000 LF  32.040REMOV CONC (CURB OR CURB & GUTTER)  79.000  2,531.16 79.00

01057052 000 SY  31.830RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  106.000  3,373.98 106.00

01107002 000 CY  70.790EXCAV (CHANNEL)  715.000  50,614.85 715.00

01327003 000 CY  86.970EMBANK (FNL)(OC)(TY B)  1,292.310  112,392.20 194.00

01607002 000 SY  2.940FURN & PLACE TOPSOIL (4")  2,867.000  8,428.98 2,867.00

01627002 000 SY  6.600BLOCK SODDING  2,882.000  19,021.20 2,867.00

03517007 000 SY  80.170FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  540.000  43,291.80 540.00

04207008 000 EA  1,870.000CL A CONC (COLLAR)  7.000  13,090.00 4.00

04207067 000 CY  803.920CL C CONC (MISC)  14.000  11,254.88 14.00

04327003 000 CY  803.920RIPRAP (CONC)(6 IN)  36.000  28,941.12 36.00

04507058 000 LF  550.000RAIL (HANDRAIL)(TY A)  5.000  2,750.00 5.00

04507059 000 LF  275.000RAIL (HANDRAIL)(TY B)  31.000  8,525.00 31.00

04607001 000 LF  165.000CMP (GAL STL 12 IN)  219.000  36,135.00 178.00

04607003 000 LF  220.000CMP (GAL STL 18 IN)  96.000  21,120.00 96.00

04677288 000 EA  2,200.000SET (TY II) (12 IN) (CMP) (6: 1) (P)  15.000  33,000.00 14.00

04677303 000 EA  2,200.000SET (TY II) (18 IN) (CMP) (6: 1) (C)  5.000  11,000.00 6.00

04717003 000 EA  1,391.310GRATE & FRAME  52.000  72,348.12 52.00

04797007 000 EA  1,687.200ADJUSTING MANHOLES (WATER VALVE BOX)  5.000  8,436.00 5.00

04797008 000 EA  843.600ADJUSTING MANHOLES (WATER METER)  1.000  843.60 1.00

04807001 000 EA  605.000CLEAN EXIST CULVERTS  2.000  1,210.00 2.00

04967007 000 LF  16.500REMOV STR (PIPE)  205.000  3,382.50 205.00

04967017 000 LF  38.500REMOVE STR (RAIL)  5.000  192.50 5.00

05007001 000 LS  103,142.970MOBILIZATION  1.000  103,142.97 1.00

05027001 000 MO  1,650.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  8,250.00 5.00

05037001 000 DAY  0.110PORTABLE CHANGEABLE MESSAGE SIGN  1.000  0.11 112.00

05057001 000 DAY  0.110TMA (STATIONARY)  13.000  1.43 56.00

05067039 000 LF  0.120TEMP SEDMT CONT FENCE (INSTALL)  213.000  25.56 1,062.00

05067041 000 LF  0.110TEMP SEDMT CONT FENCE (REMOVE)  213.000  23.43 1,062.00

05297002 000 LF  51.410CONC CURB (TY II)  1,553.000  79,839.73 1,306.00

05297009 000 LF  51.410CONC CURB & GUTTER (TY II)  184.000  9,459.44 174.00

05297018 000 LF  343.120CONC CURB & GUTTER (ARMOR CURB)  56.000  19,214.72 56.00

05297019 000 LF  77.110CONCRETE C&G (VALLEY GUTTER)  205.000  15,807.55 205.00

05307007 000 SY  115.730DRIVEWAYS (CONC) (HES)  248.000  28,701.04 98.00

05317001 000 SY  92.400CONC SIDEWALKS (4")  895.000  82,698.00 895.00

05317015 000 SY  139.090CURB RAMPS (TY 1)  20.000  2,781.80 20.00

05317016 000 SY  139.090CURB RAMPS (TY 2)  12.000  1,669.08 12.00

05317017 000 SY  139.090CURB RAMPS (TY 3)  56.000  7,789.04 56.00

05317019 000 SY  139.810CURB RAMPS (TY 6)  28.000  3,914.68 28.00

05317020 000 SY  139.090CURB RAMPS (TY 7)  62.000  8,623.58 62.00
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05317025 000 SY  267.970CONC SIDEWALKS (SPECIAL)  582.000  155,958.54 582.00

05607012 000 EA  0.110RELOCATE EXISTING MAILBOX  3.000  0.33 3.00

06367001 000 SF  44.000ALUMINUM SIGNS (TY A)  24.000  1,056.00 24.00

06447001 000 EA  495.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  14.000  6,930.00 14.00

06447065 000 EA  385.000RELOCATE SM RD SN SUP&AM TY 10BWG  3.000  1,155.00 3.00

06447073 000 EA  27.500REMOVE SM RD SN SUP&AM  3.000  82.50 3.00

06667171 000 LF  3.580RE PM TY II (W) 4" (SLD)  156.000  558.48 165.00

06667346 000 LF  0.660PAVEMENT SLER 4"  156.000  102.96 165.00

06667352 000 LF  2.750PAVEMENT SLER 24"  239.000  657.25 220.00

06667354 000 EA  38.500PAVEMENT SLER (WORD)  1.000  38.50 2.00

06667363 000 EA  44.000PAVEMENT SLER (SYMBOL)  1.000  44.00 1.00

06687089 000 LF  28.600PREFAB PM TY C (W)(24")(SLD)  239.000  6,835.40 220.00

06687103 000 EA  275.000PREFAB PM TY C (W)(WORD)  2.000  550.00 2.00

06687132 000 EA  220.000PRE PM TY C (WHT)(ACC PRK)(SYMBL ONLY)  1.000  220.00 1.00

06787008 000 LF  1.380PAV SURF PREP FOR MRK (24")  239.000  329.82 220.00

60737001 000 EA  11,000.000REC RAPID FLASH BEACON (2-WAY SOLAR)  2.000  22,000.00 2.00

$1,096,171.11TOTAL ITEM EARNINGS TO DATE


