
090929047CONTRACT ID:

PROJECT: BR 2024(440)

CONTRACT:

06253017

PROJECTED AMOUNT: $4,196,406.55

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

COPPELL CONSTRUCTION CO., INC.

Jeff Jackson, P.E.

HAMILTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0003

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/31/2025

06/04/2025

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/05/2025

$4,196,406.55

CONTRACT:

10/01/2025

AWARD AMOUNT: $4,196,406.55

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.57

$303,405.70 $560,000.00 $863,405.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$303,405.70 $560,000.00 $863,405.70 

$0.00 $0.00 $0.00 

$303,405.70 $863,405.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $560,000.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/05/2025

08/30/2025

 195

 0

 195

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  23  8

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

BR 2024(440) 090929047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 04967012 REMOV STR (BRIDGE 1000 FT OR GREATER)000 EA  280,000.000 $168,000.00 0.600  1.00 1.00

0160 05007001 MOBILIZATION000 LS  361,000.000 $54,150.00 0.150  0.90 1.00

0165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,000.000 $12,000.00 1.000  2.00 13.00

0180 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.100 $9,058.20 2,922.000  2,922.00 1,094.00

0250 96017001 MATERIAL ON HAND000 DOL  1.000 $60,197.50 60,197.500  60,197.50 1,000.00

$303,405.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090929047PROJECT CONTROLBR 2024(440)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  12,000.000  13.600  0.000  13.60  163,200.00

0155 04967012 000 REMOV STR (BRIDGE 1000 FT OR GREATER) EA  280,000.000  1.000  0.000  1.00  280,000.00

0160 05007001 000 MOBILIZATION LS  361,000.000  1.000  0.000  0.90  324,900.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  13.000  0.000  2.00  24,000.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.100  1,094.000  0.000  2,922.00  9,058.20

0215 05527011 000 WIRE FENCE (REMOVE) LF  5.000  410.000  0.000  410.00  2,050.00

0250 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  60,197.50  60,197.50

Category Subtotal $863,405.70

090929047BR 2024(440)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057049 000 RMV (0"-9") TRT/UNTRT BASE & ASPH PAV SY  10.000  1,026.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  41.000  273.000  0.000  0.000  0.00

0075 01107002 000 EXCAV (CHANNEL) CY  36.500  865.000  0.000  0.000  0.00

0080 01327004 000 EMBANK (FNL)(DC)(TY B) CY  88.000  177.000  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  3,519.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  3,519.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  1,760.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  1,760.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  25.000  58.000  0.000  0.000  0.00

0110 01697024 000 SOIL RET BLKT(SL_STEEP_SAND_LONG_SPRY) SY  1.100  3,519.000  0.000  0.000  0.00

0115 02477189 000 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY  147.000  160.000  0.000  0.000  0.00

0120 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL  8.250  1,148.000  0.000  0.000  0.00

0125 03157004 000 FOG SEAL (CSS-1H) GAL  45.000  96.000  0.000  0.000  0.00

0130 03167007 000 ASPH (AC-20-5TR) GAL  35.000  335.000  0.000  0.000  0.00

0135 03167012 000 ASPH (CRS-2P) GAL  18.500  574.000  0.000  0.000  0.00

0140 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  2,200.000  8.000  0.000  0.000  0.00

0145 03167278 000 AGGR (TY-D OR L,GR-3) CY  1,575.000  11.000  0.000  0.000  0.00

0150 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  678.000  0.000  0.000  0.00

0170 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  43.000  200.000  0.000  0.000  0.00

0175 05067011 000 ROCK FILTER DAMS (REMOVE) LF  35.000  200.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,094.000  0.000  0.000  0.00

0190 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  28.500  162.500  0.000  0.000  0.00

0195 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  4.000  0.000  0.000  0.00

0200 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,450.000  2.000  0.000  0.000  0.00

0205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,050.000  2.000  0.000  0.000  0.00

0210 05527003 000 WIRE FENCE (TY C) LF  25.000  410.000  0.000  0.000  0.00

0220 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  30.000  0.000  0.000  0.00

0225 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  12.000  0.000  0.000  0.00
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0255 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,100.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 090980AA0203001 [CR 203 @ LEON RIVER #206]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 04007010 000 CEM STABIL BKFL CY  250.000  133.000  0.000  0.000  0.00

0280 04167002 000 DRILL SHAFT (18 IN) LF  140.000  88.000  0.000  0.000  0.00

0281 04167049 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

DRILL SHAFT (18 IN)

0285 04167006 000 DRILL SHAFT (36 IN) LF  275.000  1,047.000  0.000  0.000  0.00

0286 04167049 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

DRILL SHAFT (36 IN)

0290 04167007 000 DRILL SHAFT (42 IN) LF  425.000  219.000  0.000  0.000  0.00

0291 04167049 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

DRILL SHAFT (42 IN)

0295 04207012 000 CL C CONC (ABUT) CY  990.000  47.400  0.000  0.000  0.00

0300 04207022 000 CL C CONC (CAP) CY  950.000  118.400  0.000  0.000  0.00

0305 04207038 000 CL C CONC (COLUMN) CY  1,200.000  82.000  0.000  0.000  0.00

0310 04227001 000 REINF CONC SLAB SF  27.000  28,797.000  0.000  0.000  0.00

0315 04257003 000 PRESTR CONC GIRDER (TX40) LF  205.000  1,340.000  0.000  0.000  0.00

0320 04257005 000 PRESTR CONC GIRDER (TX54) LF  220.000  2,290.000  0.000  0.000  0.00

0325 04257006 000 PRESTR CONC GIRDER (TX62) LF  265.000  737.500  0.000  0.000  0.00

0330 04507022 000 RAIL (TY T66) LF  165.000  2,180.000  0.000  0.000  0.00

0335 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0385 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0390 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0395 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0400 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $863,405.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  12,000.000PREPARING ROW  13.600  163,200.00 13.60

04967012 000 EA  280,000.000REMOV STR (BRIDGE 1000 FT OR GREATER)  1.000  280,000.00 1.00

05007001 000 LS  361,000.000MOBILIZATION  0.900  324,900.00 1.00

05027001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  24,000.00 13.00

05067039 000 LF  3.100TEMP SEDMT CONT FENCE (INSTALL)  2,922.000  9,058.20 1,094.00

05527011 000 LF  5.000WIRE FENCE (REMOVE)  410.000  2,050.00 410.00

96017001 000 DOL  1.000MATERIAL ON HAND  60,197.500  60,197.50 1,000.00

$863,405.70TOTAL ITEM EARNINGS TO DATE


