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090936202CONTRACT ID:

PROJECT: STP 2025(762)TAPS

CONTRACT:

11253019

PROJECTED AMOUNT: $2,475,157.73

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

WELLCRAFT BUILDERS

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

11/05/2025

ESTIMATE PAID:

 153
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/16/2026

$2,475,157.73

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,475,157.73

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 52.51

$191,127.71 $1,108,592.15 $1,299,719.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$191,127.71 $1,108,592.15 $1,299,719.86 

$0.00 $0.00 $0.00 

$191,127.71 $1,299,719.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,108,592.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 151

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/16/2026

01/30/2026

 203

 0

 203

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(762)TAPS 090936202PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  877.560 $7,020.48 8.000  100.50 100.50

0090 01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV000 SY  10.110 $909.90 90.000  1,367.77 1,782.00

0095 01107002 EXCAV (CHANNEL)000 CY  23.400 $1,310.40 56.000  144.00 531.00

0100 01327003 EMBANK (FNL)(OC)(TY B)000 CY  40.950 $5,077.80 124.000  257.00 507.00

0125 04167005 DRILL SHAFT (30 IN)000 LF  345.170 $49,704.48 144.000  144.00 160.00

0145 04507063 RAIL (HANDRAIL)(TY F)000 LF  146.260 $10,238.20 70.000  70.00 70.00

0150 04647001 RC PIPE (CL III)(12 IN)000 LF  86.450 $8,558.55 99.000  119.00 407.00

0195 04677292 SET (TY II) (12 IN) (RCP) (6: 1) (P)000 EA  672.800 $2,691.20 4.000  4.00 12.00

0215 04797001 ADJUSTING MANHOLES000 EA  2,340.160 $2,340.16 1.000  1.00 1.00

0230 04967004 REMOV STR (SET)000 EA  409.530 $819.06 2.000  10.00 23.00

0235 04967007 REMOV STR (PIPE)000 LF  17.550 $877.50 50.000  268.00 518.00

0245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,850.400 $5,850.40 1.000  8.00 14.00

0305 05307007 DRIVEWAYS (CONC) (HES)000 SY  117.390 $6,339.06 54.000  1,388.81 1,629.00

0315 05317001 CONC SIDEWALKS (4")000 SY  69.360 $87,601.68 1,263.000  5,389.41 8,075.00

0335 05317025 CONC SIDEWALKS (SPECIAL)000 SY  100.060 $5,603.36 56.000  378.55 1,312.00

0510 96017001 MATERIAL ON HAND000 DOL  1.000 -$3,814.52-3,814.520  24,415.12 1,000.00

$191,127.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090936202PROJECT CONTROLSTP 2025(762)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  877.560  100.500  0.000  100.50  88,194.78

0065 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  819.060  9.000  0.000  8.00  6,552.48

0070 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,170.080  2.000  0.000  3.00  3,510.24

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  19.040  420.000  0.000  320.04  6,093.56

0085 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  8.830  110.000  0.000  94.00  830.02

0090 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  10.110  1,782.000  0.000  1,367.77  13,828.16

0095 01107002 000 EXCAV (CHANNEL) CY  23.400  531.000  0.000  144.00  3,369.60

0100 01327003 000 EMBANK (FNL)(OC)(TY B) CY  40.950  507.000  0.000  257.00  10,524.15

0105 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.210  17,031.000  0.000  1,391.00  4,465.11

0110 01627002 000 BLOCK SODDING SY  7.510  17,031.000  0.000  1,391.00  10,446.41

0125 04167005 000 DRILL SHAFT (30 IN) LF  345.170  160.000  0.000  144.00  49,704.48

0130 04207061 000 CL C CONC (COLLAR) EA  585.040  6.000  0.000  5.00  2,925.20

0135 04207067 000 CL C CONC (MISC) CY  819.060  16.000  0.000  8.00  6,552.48

0140 04327003 000 RIPRAP (CONC)(6 IN) CY  585.040  139.000  0.000  40.00  23,401.60

0145 04507063 000 RAIL (HANDRAIL)(TY F) LF  146.260  70.000  0.000  70.00  10,238.20

0150 04647001 000 RC PIPE (CL III)(12 IN) LF  86.450  407.000  0.000  119.00  10,287.55

0155 04647003 000 RC PIPE (CL III)(18 IN) LF  88.660  242.000  0.000  209.00  18,529.94

0165 04647043 000 RC PIPE (ARCH)(CL III)(DES 4) LF  573.340  64.000  0.000  48.00  27,520.32

0170 04657070 000 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  5,674.890  2.000  0.000  1.00  5,674.89

0175 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,908.900  1.000  0.000  1.00  5,908.90

0185 04667097 000 HEADWALL (CH - PW - 0) (DIA= 12 IN) EA  4,095.280  1.000  0.000  1.00  4,095.28

0190 04667130 000 HEADWALL (CH - PW - A - 0) (DES= 4) EA  7,020.480  1.000  0.000  1.00  7,020.48

0195 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  672.800  12.000  0.000  4.00  2,691.20

0200 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  819.060  6.000  0.000  6.00  4,914.36

0210 04717003 000 GRATE & FRAME EA  1,603.010  39.000  0.000  16.00  25,648.16

0215 04797001 000 ADJUSTING MANHOLES EA  2,340.160  1.000  0.000  1.00  2,340.16

0220 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  585.040  19.000  0.000  6.00  3,510.24

0230 04967004 000 REMOV STR (SET) EA  409.530  23.000  0.000  10.00  4,095.30

0235 04967007 000 REMOV STR (PIPE) LF  17.550  518.000  0.000  268.00  4,703.40

0240 05007001 000 MOBILIZATION LS  153,408.730  1.000  0.000  0.90  138,067.86

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,850.400  14.000  0.000  8.00  46,803.20

0250 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  33,581.300  2.000  0.000  1.00  33,581.30

0255 05057001 000 TMA (STATIONARY) DAY  351.020  193.000  0.000  40.00  14,040.80

0265 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  40.950  65.000  0.000  72.50  2,968.88

0275 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.100  671.000  0.000  420.00  1,722.00

0295 05297002 000 CONC CURB (TY II) LF  18.870  356.000  0.000  35.00  660.45

0305 05307007 000 DRIVEWAYS (CONC) (HES) SY  117.390  1,629.000  0.000  1,388.81  163,032.40

0315 05317001 000 CONC SIDEWALKS (4") SY  69.360  8,075.000  0.000  5,389.41  373,809.48

0320 05317005 000 CURB RAMPS (TY 1) EA  2,632.680  5.000  0.000  2.00  5,265.36

0325 05317010 000 CURB RAMPS (TY 7) EA  2,749.690  13.000  0.000  7.00  19,247.83

0330 05317013 000 CURB RAMPS (TY 21) EA  2,925.200  3.000  0.000  1.00  2,925.20

0335 05317025 000 CONC SIDEWALKS (SPECIAL) SY  100.060  1,312.000  0.000  378.55  37,877.71

0340 05607012 000 RELOCATE EXISTING MAILBOX EA  292.520  11.000  0.000  1.00  292.52

0350 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.700  5,689.000  0.000  5,591.00  65,414.70
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  672.800  8.000  0.000  3.00  2,018.40

0510 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  24,415.12  24,415.12

Category Subtotal $1,299,719.86

090936202STP 2025(762)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  21.190  22.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  17.550  140.100  0.000  0.000  0.00

0120 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  286.850  207.000  0.000  0.000  0.00

0126 04167049 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

DRILL SHAFT (30 IN)

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  106.610  117.000  0.000  0.000  0.00

0180 04657138 000 INLET (COMPL)(PSL)(FG)(5FTX6FT-4FTX4FT) EA  9,711.660  1.000  0.000  0.000  0.00

0205 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,345.590  1.000  0.000  0.000  0.00

0225 04967002 000 REMOV STR (INLET) EA  1,170.080  1.000  0.000  0.000  0.00

0260 05057002 000 TMA (MOBILE OPERATION) HR  117.010  40.000  0.000  0.000  0.00

0270 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.700  65.000  0.000  0.000  0.00

0280 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.170  671.000  0.000  0.000  0.00

0285 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.270  53.000  0.000  0.000  0.00

0290 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.760  53.000  0.000  0.000  0.00

0300 05297009 000 CONC CURB & GUTTER (TY II) LF  33.320  16.000  0.000  0.000  0.00

0310 05307010 000 DRIVEWAYS (ACP) SY  190.440  189.000  0.000  0.000  0.00

0345 06107034 000 IN RD IL (TY SA) 20T-4 (150W EQ) LED EA  4,563.310  20.000  0.000  0.000  0.00

0355 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  38.610  110.000  0.000  0.000  0.00

0360 06207009 000 ELEC CONDR (NO.6) BARE LF  2.570  6,104.000  0.000  0.000  0.00

0365 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.810  12,208.000  0.000  0.000  0.00

0370 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,491.850  21.000  0.000  0.000  0.00

0375 06287010 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(U) EA  11,700.800  2.000  0.000  0.000  0.00

0380 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  643.540  4.000  0.000  0.000  0.00

0390 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  157.960  1.000  0.000  0.000  0.00

0395 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  146.260  1.000  0.000  0.000  0.00

0400 06667346 000 PAVEMENT SLER 4" LF  0.350  155.000  0.000  0.000  0.00

0405 06667348 000 PAVEMENT SLER 8" LF  0.700  50.000  0.000  0.000  0.00

0410 06667352 000 PAVEMENT SLER 24" LF  2.110  375.000  0.000  0.000  0.00

0415 06667353 000 PAVEMENT SLER (ARROW) EA  58.500  2.000  0.000  0.000  0.00

0420 06667354 000 PAVEMENT SLER (WORD) EA  58.500  2.000  0.000  0.000  0.00

0425 06687076 000 PREFAB PM TY C (W)(4")(SLD) LF  2.930  155.000  0.000  0.000  0.00

0430 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  5.850  50.000  0.000  0.000  0.00

0435 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.550  375.000  0.000  0.000  0.00

0440 06687091 000 PREFAB PM TY C (W)(ARROW) EA  321.770  2.000  0.000  0.000  0.00

0445 06687103 000 PREFAB PM TY C (W)(WORD) EA  351.020  2.000  0.000  0.000  0.00

0450 06777008 000 ELIM EXT PM & MRKS (24") LF  5.850  38.000  0.000  0.000  0.00

0455 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  87.760  2.000  0.000  0.000  0.00
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0460 06777015 000 ELIM EXT PM & MRKS (WORD) EA  87.760  2.000  0.000  0.000  0.00

0465 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.180  155.000  0.000  0.000  0.00

0470 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.350  50.000  0.000  0.000  0.00

0475 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.050  375.000  0.000  0.000  0.00

0480 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  23.400  2.000  0.000  0.000  0.00

0485 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  23.400  2.000  0.000  0.000  0.00

0515 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  20,200.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0550 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,000.000  0.000  0.000  0.00

0560 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0565 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0570 96067009 000 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  10,000.000  0.000  0.000  0.00

ITEM 0628-7010 ELC SRV TY A 120/240 060(NS)SS(E)SP(U)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,299,719.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  877.560PREPARING ROW  100.500  88,194.78 100.50

01007003 000 EA  819.060PREP ROW (TREE REMOVE) (0"-12" DIA)  8.000  6,552.48 9.00

01007004 000 EA  1,170.080PREP ROW (TREE REMOVE) (12"-24" DIA)  3.000  3,510.24 2.00

01047011 000 SY  19.040REMOV CONC (DRIVEWAYS)  320.040  6,093.56 420.00

01047018 000 LF  8.830REMOV CONC (CURB OR CURB & GUTTER)  94.000  830.02 110.00

01057052 000 SY  10.110RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  1,367.770  13,828.16 1,782.00

01107002 000 CY  23.400EXCAV (CHANNEL)  144.000  3,369.60 531.00

01327003 000 CY  40.950EMBANK (FNL)(OC)(TY B)  257.000  10,524.15 507.00

01607002 000 SY  3.210FURN & PLACE TOPSOIL (4")  1,391.000  4,465.11 17,031.00

01627002 000 SY  7.510BLOCK SODDING  1,391.000  10,446.41 17,031.00

04167005 000 LF  345.170DRILL SHAFT (30 IN)  144.000  49,704.48 160.00

04207061 000 EA  585.040CL C CONC (COLLAR)  5.000  2,925.20 6.00

04207067 000 CY  819.060CL C CONC (MISC)  8.000  6,552.48 16.00

04327003 000 CY  585.040RIPRAP (CONC)(6 IN)  40.000  23,401.60 139.00

04507063 000 LF  146.260RAIL (HANDRAIL)(TY F)  70.000  10,238.20 70.00

04647001 000 LF  86.450RC PIPE (CL III)(12 IN)  119.000  10,287.55 407.00

04647003 000 LF  88.660RC PIPE (CL III)(18 IN)  209.000  18,529.94 242.00

04647043 000 LF  573.340RC PIPE (ARCH)(CL III)(DES 4)  48.000  27,520.32 64.00

04657070 000 EA  5,674.890INLET (COMPL)(PSL)(RC)(3FTX3FT)  1.000  5,674.89 2.00

04657126 000 EA  5,908.900INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  1.000  5,908.90 1.00

04667097 000 EA  4,095.280HEADWALL (CH - PW - 0) (DIA= 12 IN)  1.000  4,095.28 1.00

04667130 000 EA  7,020.480HEADWALL (CH - PW - A - 0) (DES= 4)  1.000  7,020.48 1.00

04677292 000 EA  672.800SET (TY II) (12 IN) (RCP) (6: 1) (P)  4.000  2,691.20 12.00

04677308 000 EA  819.060SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  4,914.36 6.00

04717003 000 EA  1,603.010GRATE & FRAME  16.000  25,648.16 39.00

04797001 000 EA  2,340.160ADJUSTING MANHOLES  1.000  2,340.16 1.00

04797007 000 EA  585.040ADJUSTING MANHOLES (WATER VALVE BOX)  6.000  3,510.24 19.00

04967004 000 EA  409.530REMOV STR (SET)  10.000  4,095.30 23.00

04967007 000 LF  17.550REMOV STR (PIPE)  268.000  4,703.40 518.00

05007001 000 LS  153,408.730MOBILIZATION  0.900  138,067.86 1.00

05027001 000 MO  5,850.400BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  46,803.20 14.00

05037002 000 EA  33,581.300PORTABLE CHANGEABLE MESSAGE SIGN  1.000  33,581.30 2.00

05057001 000 DAY  351.020TMA (STATIONARY)  40.000  14,040.80 193.00

05067003 000 LF  40.950ROCK FILTER DAMS (INSTALL) (TY 3)  72.500  2,968.88 65.00

05067039 000 LF  4.100TEMP SEDMT CONT FENCE (INSTALL)  420.000  1,722.00 671.00

05297002 000 LF  18.870CONC CURB (TY II)  35.000  660.45 356.00

05307007 000 SY  117.390DRIVEWAYS (CONC) (HES)  1,388.810  163,032.40 1,629.00

05317001 000 SY  69.360CONC SIDEWALKS (4")  5,389.410  373,809.48 8,075.00

05317005 000 EA  2,632.680CURB RAMPS (TY 1)  2.000  5,265.36 5.00

05317010 000 EA  2,749.690CURB RAMPS (TY 7)  7.000  19,247.83 13.00

05317013 000 EA  2,925.200CURB RAMPS (TY 21)  1.000  2,925.20 3.00

05317025 000 SY  100.060CONC SIDEWALKS (SPECIAL)  378.550  37,877.71 1,312.00

05607012 000 EA  292.520RELOCATE EXISTING MAILBOX  1.000  292.52 11.00
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06187054 000 LF  11.700CONDT (PVC) (SCH 80) (2")  5,591.000  65,414.70 5,689.00

06447065 000 EA  672.800RELOCATE SM RD SN SUP&AM TY 10BWG  3.000  2,018.40 8.00

96017001 000 DOL  1.000MATERIAL ON HAND  24,415.120  24,415.12 1,000.00

$1,299,719.86TOTAL ITEM EARNINGS TO DATE


