
Contract ID: 090938100

Project: BR 2023(431)

Highway:

District: WACO

Contract: 04263024 County: FALLS

Award Amount: $1,047,280.89 Area Engineer: MICHAEL YATES

Projected Amount $1,047,280.89 Area Number: 050

Adj Projected Amount $0.00

Contractor: BLACKSMITH VENTURES LLC

Estimate Number: 0004 Letting Date: 04/07/2026

Estimate Paid: Award Date: 05/01/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 06/08/2026

% Complete 30.8 Accepted Date:

% Time Used: 45.83

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $322,595.13 $259,553.12 $63,042.01

Participating $322,594.13 $259,552.12 $63,042.01

Non-Participating $1.00 $1.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $322,595.13 $259,553.12 $63,042.01

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Contract: 090938100 Payment Estimate: 0004 Page: 1 of 12



Contract Time Statement

Work Begin Date: 06/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/08/2026 Liquidated Damage Rate $968.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 55 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 5

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 12

WEATHER 1

Total Period Days: 5 20 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4 ü WEATHER

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4 ü TIME SUSPENDED

09/11/2026 4 ü TIME SUSPENDED

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü TIME SUSPENDED

09/15/2026 4 ü TIME SUSPENDED

09/16/2026 4 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

09/17/2026 4 ü TIME SUSPENDED

09/18/2026 4 ü TIME SUSPENDED

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü TIME SUSPENDED

09/22/2026 4 ü TIME SUSPENDED

09/23/2026 4 ü TIME SUSPENDED

09/24/2026 4 ü TIME SUSPENDED

09/25/2026 4 ü TIME SUSPENDED
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Worked Performed This Period

Project: BR 2023(431) Control 090938100

Category: 001 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 1 $1,100.00 8.00 4.00

0240 96017001 000 MATERIAL ON HAND DOL $1.00 61942.01 $61,942.01 1,000.00 61,942.01

Total Item Earnings This Estimate $63,042.01

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM
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Contract Line Items

Project: BR 2023(431) Control 090938100

Category: 001 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,000.00 6.51 0.00 6.00 $6,000.00

0065 01057050 0 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $18.96 1,450.00 0.00 1,447.00 $27,435.12

0070 01107001 0 EXCAV (ROADWAY) CY $1.00 98.00 0.00 0.00 $0.00

0075 01107002 0 EXCAV (CHANNEL) CY $1.00 1,233.00 0.00 0.00 $0.00

0080 01327003 0 EMBANK (FNL)(OC)(TY B) CY $38.00 1,266.00 0.00 0.00 $0.00

0085 01607002 0 FURN & PLACE TOPSOIL (4") SY $0.25 3,909.00 0.00 0.00 $0.00

0090 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.25 3,909.00 0.00 0.00 $0.00

0095 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.25 3,909.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $0.25 64.00 0.00 0.00 $0.00

0105 01697029 0 SOIL RET BLKT(CHAN_TEMP_2 PSF) SY $2.00 783.00 0.00 0.00 $0.00

0110 02167001 0 PROOF ROLLING HR $200.00 10.00 0.00 0.00 $0.00

0115 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $100.00 308.00 0.00 0.00 $0.00

0120 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $15.00 2,218.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Contract Line Items

Project: BR 2023(431) Control 090938100

Category: 001 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 616.00 0.00 0.00 $0.00

0130 04967007 0 REMOV STR (PIPE) LF $12.00 280.00 0.00 280.00 $3,360.00

0135 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $1,000.00 1.00 0.00 0.00 $0.00

0140 05007001 0 MOBILIZATION LS $136,000.00 1.00 0.00 0.90 $122,400.00

0145 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 8.00 0.00 4.00 $4,400.00

0150 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $13,000.00 2.00 0.00 2.00 $26,000.00

0155 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 187.00 0.00 32.00 $320.00

0160 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $10.00 96.00 0.00 0.00 $0.00

0165 05067011 0 ROCK FILTER DAMS (REMOVE) LF $0.25 283.00 0.00 0.00 $0.00

0170 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 2,200.00 0.00 1,601.00 $4,803.00

0175 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.25 2,200.00 0.00 0.00 $0.00

0180 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $30.50 522.00 0.00 0.00 $0.00

0185 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,555.00 8.00 0.00 0.00 $0.00

Contract: 090938100 Payment Estimate: 0004 Page: 6 of 12



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Contract Line Items

Project: BR 2023(431) Control 090938100

Category: 001 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,620.00 2.00 0.00 0.00 $0.00

0195 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,115.00 2.00 0.00 0.00 $0.00

0200 05527003 0 WIRE FENCE (TY C) LF $7.00 565.00 0.00 0.00 $0.00

0205 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $2.00 10.00 0.00 0.00 $0.00

0210 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $65.00 29.00 0.00 0.00 $0.00

0215 07357061 0 DRIFTWOOD REMOVAL LS $1.00 1.00 0.00 1.00 $1.00

0240 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 61,942.01 $61,942.01

0245 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0250 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 15,400.00 0.00 0.00 $0.00

Category 001 SubTotal $256,661.13

Total Item earnings this contract $256,661.13

Contract: 090938100 Payment Estimate: 0004 Page: 7 of 12



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Contract Line Items

Project: BR 2023(431) Control 090938105

Category: 001 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0465 01107002 0 EXCAV (CHANNEL) CY $1.00 586.00 0.00 0.00 $0.00

0470 04007010 0 CEM STABIL BKFL CY $185.00 105.00 0.00 0.00 $0.00

0475 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 26.00 0.00 0.00 $0.00

0480 04037001 0 TEMPORARY SPL SHORING SF $25.00 1,197.00 0.00 0.00 $0.00

0485 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 375.00 0.00 0.00 $0.00

0490 04507008 0 RAIL (TY T223) LF $75.00 136.00 0.00 0.00 $0.00

0495 04627030 0 CONC BOX CULV (9 FT X 8 FT) LF $961.00 52.00 0.00 0.00 $0.00

0500 04667180 0 WINGWALL (PW - 1) (HW=10 FT) EA $21,000.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2023(431) Control 090938100

Category: 002 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0265 04007010 0 CEM STABIL BKFL CY $185.00 124.00 0.00 0.00 $0.00

Contract: 090938100 Payment Estimate: 0004 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Contract Line Items

Project: BR 2023(431) Control 090938100

Category: 002 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0270 04167002 0 DRILL SHAFT (18 IN) LF $165.00 104.00 0.00 104.00 $17,160.00

0271 04167049 CORE HOLE EA $200.00 1.00 0.00 0.00 $0.00

0275 04167006 0 DRILL SHAFT (36 IN) LF $186.00 259.00 0.00 259.00 $48,174.00

0276 04167049 CORE HOLE EA $200.00 1.00 0.00 3.00 $600.00

0280 04207012 0 CL C CONC (ABUT) CY $1,200.00 49.30 0.00 0.00 $0.00

0285 04207022 0 CL C CONC (CAP) CY $1,000.00 18.30 0.00 0.00 $0.00

0290 04207038 0 CL C CONC (COLUMN) CY $1,300.00 6.50 0.00 0.00 $0.00

0295 04227001 0 REINF CONC SLAB SF $23.00 2,600.00 0.00 0.00 $0.00

0300 04257001 0 PRESTR CONC GIRDER (TX28) LF $267.00 395.17 0.00 0.00 $0.00

0305 04507008 0 RAIL (TY T223) LF $75.00 252.00 0.00 0.00 $0.00

0310 04547001 0 TYPE A JOINT LF $75.00 69.00 0.00 0.00 $0.00

Category 002 SubTotal $65,934.00

Contract: 090938100 Payment Estimate: 0004 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Contract Line Items

Project: BR 2023(431) Control 090938100

Category: 003 Description: Replace Bridge, Culvert, and Approaches at Hog Creek

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0340 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0345 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 0.00 0.00 $0.00

0350 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0355 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $65,934.00

Contract: 090938100 Payment Estimate: 0004 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,000.00 6.51 6.00 $6,000.00

01057050 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $18.96 1,450.00 1,447.00 $27,435.12

01107001 EXCAV (ROADWAY) CY $1.00 98.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $1.00 1,819.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $38.00 1,266.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $0.25 3,909.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.25 3,909.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.25 3,909.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.25 64.00 0.00 $0.00

01697029 SOIL RET BLKT(CHAN_TEMP_2 PSF) SY $2.00 783.00 0.00 $0.00

02167001 PROOF ROLLING HR $200.00 10.00 0.00 $0.00

02477189 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $100.00 308.00 0.00 $0.00

03147004 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $15.00 2,218.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $185.00 229.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $1.00 26.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $25.00 1,197.00 0.00 $0.00

04167002 DRILL SHAFT (18 IN) LF $165.00 104.00 104.00 $17,160.00

04167006 DRILL SHAFT (36 IN) LF $186.00 259.00 259.00 $48,174.00

04167049 CORE HOLE EA $200.00 1.00 0.00 $0.00

04167049 CORE HOLE EA $200.00 1.00 3.00 $600.00

04207012 CL C CONC (ABUT) CY $1,200.00 49.30 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,000.00 18.30 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $1,300.00 6.50 0.00 $0.00

04227001 REINF CONC SLAB SF $23.00 2,600.00 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $267.00 395.17 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $150.00 991.00 0.00 $0.00

04507008 RAIL (TY T223) LF $75.00 388.00 0.00 $0.00

04547001 TYPE A JOINT LF $75.00 69.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:05:16 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04627030 CONC BOX CULV (9 FT X 8 FT) LF $961.00 52.00 0.00 $0.00

04667180 WINGWALL (PW - 1) (HW=10 FT) EA $21,000.00 2.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $12.00 280.00 280.00 $3,360.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $1,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $136,000.00 1.00 0.90 $122,400.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 8.00 4.00 $4,400.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $13,000.00 2.00 2.00 $26,000.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $10.00 187.00 32.00 $320.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $10.00 96.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $0.25 283.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 2,200.00 1,601.00 $4,803.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.25 2,200.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $30.50 522.00 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,555.00 8.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,620.00 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,115.00 2.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $7.00 565.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $2.00 10.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $65.00 29.00 0.00 $0.00

07357061 DRIFTWOOD REMOVAL LS $1.00 1.00 1.00 $1.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 61,942.01 $61,942.01

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 15,400.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 5,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $322,595.13
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