
Contract ID: 090940081

Project: BR 2024(452)

Highway:

District: WACO

Contract: 04263221 County: LIMESTONE

Award Amount: $1,810,422.59 Area Engineer: JOSH VOILES

Projected Amount $1,810,422.59 Area Number: 054

Adj Projected Amount $0.00

Contractor: TUCAN CONTRACTING, LLC

Estimate Number: 0004 Letting Date: 04/08/2026

Estimate Paid: Award Date: 05/01/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/19/2026

Estimate Type: Progress Work Begin Date: 06/16/2026

% Complete 48.31 Accepted Date:

% Time Used: 37.63

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $878,818.51 $800,185.13 $78,633.38

Participating $878,818.51 $800,185.13 $78,633.38

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $878,818.51 $800,185.13 $78,633.38

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract: 090940081 Payment Estimate: 0004 Page: 1 of 24



Contract Time Statement

Work Begin Date: 06/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/16/2026 Liquidated Damage Rate $968.00
Bid Days: 186

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 186
0

Days Charged to Date: 70 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

HOLIDAY 1

SATURDAY 4

SUNDAY 4

WEATHER 1

Total Period Days: 20 10 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4 ü WEATHER

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY

09/28/2026 4

09/29/2026 4

09/30/2026 4

Contract: 090940081 Payment Estimate: 0004 Page: 3 of 24



Worked Performed This Period

Project: BR 2024(452) Control 090940089

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0815 01057046 000 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 682 $9,738.96 682.00 682.00

0820 01107001 000 EXCAV (ROADWAY) CY $11.00 214 $2,354.00 214.00 214.00

0825 01107002 000 EXCAV (CHANNEL) CY $11.00 210 $2,310.00 210.00 210.00

0830 01327004 000 EMBANK (FNL)(DC)(TY B) CY $16.50 222 $3,663.00 222.00 222.00

0835 01607002 000 FURN & PLACE TOPSOIL (4") SY $3.30 2921.20 $9,639.96 3,145.00 2,921.20

Total Item Earnings This Estimate $27,705.92

Project: BR 2024(452) Control 090940089

Category: 002 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1030 04507008 000 RAIL (TY T223) LF $165.00 272 $44,880.00 272.00 272.00

Total Item Earnings This Estimate $44,880.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Project: BR 2024(452) Control 090940098

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 1 $1,100.00 2.00 2.00

1215 01607002 000 FURN & PLACE TOPSOIL (4") SY $3.30 1499.23 $4,947.46 1,793.00 1,499.23

Total Item Earnings This Estimate $6,047.46

Contract: 090940081 Payment Estimate: 0004 Page: 5 of 24



Contract Line Items

Project: BR 2024(452) Control 090940081

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,100.00 4.50 0.00 0.00 $0.00

0065 01057046 0 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 786.00 0.00 0.00 $0.00

0070 01107001 0 EXCAV (ROADWAY) CY $11.00 382.00 0.00 0.00 $0.00

0075 01107002 0 EXCAV (CHANNEL) CY $11.00 171.00 0.00 0.00 $0.00

0080 01327004 0 EMBANK (FNL)(DC)(TY B) CY $16.50 172.00 0.00 0.00 $0.00

0085 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.30 1,342.00 0.00 0.00 $0.00

0090 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.55 1,342.00 0.00 0.00 $0.00

0095 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.55 1,342.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $60.50 11.00 0.00 0.00 $0.00

0105 01697024 0 SOIL RET BLKT(SL_STEEP_SAND_LONG_SPRY) SY $1.65 1,342.00 0.00 0.00 $0.00

0110 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $33.00 205.00 0.00 0.00 $0.00

0115 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $5.50 1,476.00 0.00 0.00 $0.00

0120 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 108.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940081

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $11,000.00 1.00 0.00 0.00 $0.00

0130 05007001 0 MOBILIZATION LS $100,000.00 0.25 0.00 0.15 $15,000.00

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 4.00 0.00 0.00 $0.00

0140 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $49.50 117.00 0.00 0.00 $0.00

0145 05067011 0 ROCK FILTER DAMS (REMOVE) LF $11.00 117.00 0.00 0.00 $0.00

0150 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 937.00 0.00 0.00 $0.00

0155 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 937.00 0.00 0.00 $0.00

0160 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $32.45 75.00 0.00 0.00 $0.00

0165 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,475.00 4.00 0.00 0.00 $0.00

0170 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,320.00 2.00 0.00 0.00 $0.00

0175 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 2.00 0.00 0.00 $0.00

0180 05527003 0 WIRE FENCE (TY C) LF $16.50 791.00 0.00 0.00 $0.00

0185 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 2.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 7 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940081

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 4.00 0.00 0.00 $0.00

0195 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.50 8.00 0.00 0.00 $0.00

0220 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0225 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0230 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 22,800.00 0.00 0.00 $0.00

0330 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $156.70 0.00 56.00 28.00

CO#1 Adds item

$4,387.60

Category 001 SubTotal $19,387.60

Total Item earnings this contract $19,387.60

Contract Line Items

Project: BR 2024(452) Control 090940086

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0430 01007002 0 PREPARING ROW STA $1,100.00 4.10 0.00 0.00 $0.00

0435 01057046 0 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 828.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 8 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940086

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 01107001 0 EXCAV (ROADWAY) CY $11.00 482.00 0.00 0.00 $0.00

0445 01107002 0 EXCAV (CHANNEL) CY $11.00 598.00 0.00 0.00 $0.00

0450 01327004 0 EMBANK (FNL)(DC)(TY B) CY $16.50 214.00 0.00 0.00 $0.00

0455 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.30 851.00 0.00 0.00 $0.00

0460 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.55 851.00 0.00 0.00 $0.00

0465 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.55 851.00 0.00 0.00 $0.00

0470 01687001 0 VEGETATIVE WATERING TGL $60.50 7.00 0.00 0.00 $0.00

0475 01697024 0 SOIL RET BLKT(SL_STEEP_SAND_LONG_SPRY) SY $1.65 851.00 0.00 0.00 $0.00

0480 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $33.00 169.00 0.00 0.00 $0.00

0485 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $5.50 1,211.00 0.00 0.00 $0.00

0490 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 281.00 0.00 0.00 $0.00

0495 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $11,000.00 1.00 0.00 0.00 $0.00

0500 05007001 0 MOBILIZATION LS $100,000.00 0.25 0.00 0.25 $25,000.00

Contract: 090940081 Payment Estimate: 0004 Page: 9 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940086

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0505 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 4.00 0.00 0.00 $0.00

0510 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $49.50 122.00 0.00 0.00 $0.00

0515 05067011 0 ROCK FILTER DAMS (REMOVE) LF $11.00 122.00 0.00 0.00 $0.00

0520 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 824.00 0.00 0.00 $0.00

0525 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 824.00 0.00 0.00 $0.00

0530 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $32.45 212.50 0.00 0.00 $0.00

0535 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,475.00 4.00 0.00 0.00 $0.00

0540 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,320.00 2.00 0.00 0.00 $0.00

0545 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 2.00 0.00 0.00 $0.00

0550 05527003 0 WIRE FENCE (TY C) LF $16.50 35.00 0.00 0.00 $0.00

0555 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 2.00 0.00 0.00 $0.00

0560 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 10.00 0.00 0.00 $0.00

0565 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.50 8.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 10 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940086

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $25,000.00

Total Item earnings this contract $25,000.00

Contract Line Items

Project: BR 2024(452) Control 090940089

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0810 01007002 0 PREPARING ROW STA $1,100.00 5.70 0.00 4.70 $5,170.00

0815 01057046 0 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 682.00 0.00 682.00 $9,738.96

0820 01107001 0 EXCAV (ROADWAY) CY $11.00 214.00 0.00 214.00 $2,354.00

0825 01107002 0 EXCAV (CHANNEL) CY $11.00 210.00 0.00 210.00 $2,310.00

0830 01327004 0 EMBANK (FNL)(DC)(TY B) CY $16.50 222.00 0.00 222.00 $3,663.00

0835 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.30 3,145.00 0.00 2,921.20 $9,639.96

0840 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.55 3,145.00 0.00 0.00 $0.00

0845 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.55 3,145.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 11 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940089

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0850 01687001 0 VEGETATIVE WATERING TGL $60.50 26.00 0.00 0.00 $0.00

0855 01697024 0 SOIL RET BLKT(SL_STEEP_SAND_LONG_SPRY) SY $1.65 3,145.00 0.00 0.00 $0.00

0860 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $33.00 214.00 0.00 0.00 $0.00

0865 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $5.50 1,535.00 0.00 0.00 $0.00

0870 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 117.00 0.00 52.70 $8,115.80

0875 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $11,000.00 1.00 0.00 1.00 $11,000.00

0880 05007001 0 MOBILIZATION LS $100,000.00 0.25 0.00 0.25 $25,000.00

0885 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 2.00 0.00 2.00 $2,200.00

0890 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $49.50 172.00 0.00 0.00 $0.00

0895 05067011 0 ROCK FILTER DAMS (REMOVE) LF $11.00 172.00 0.00 0.00 $0.00

0900 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 1,113.00 0.00 1,081.00 $4,756.40

0905 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 1,113.00 0.00 0.00 $0.00

0910 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $32.45 75.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 12 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940089

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0915 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,475.00 4.00 0.00 0.00 $0.00

0920 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,320.00 2.00 0.00 0.00 $0.00

0925 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 2.00 0.00 0.00 $0.00

0930 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

0935 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 10.00 0.00 0.00 $0.00

0940 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.50 8.00 0.00 0.00 $0.00

Category 001 SubTotal $83,948.12

Total Item earnings this contract $83,948.12

Contract Line Items

Project: BR 2024(452) Control 090940098

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1190 01007002 0 PREPARING ROW STA $1,100.00 5.00 0.00 4.00 $4,400.00

1195 01057046 0 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 800.00 0.00 800.00 $11,424.00

Contract: 090940081 Payment Estimate: 0004 Page: 13 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940098

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1200 01107001 0 EXCAV (ROADWAY) CY $11.00 368.00 0.00 368.00 $4,048.00

1205 01107002 0 EXCAV (CHANNEL) CY $11.00 106.00 0.00 106.00 $1,166.00

1210 01327004 0 EMBANK (FNL)(DC)(TY B) CY $16.50 368.00 0.00 368.00 $6,072.00

1215 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.30 1,793.00 0.00 1,499.23 $4,947.46

1220 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.55 1,793.00 0.00 0.00 $0.00

1225 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.55 1,793.00 0.00 0.00 $0.00

1230 01687001 0 VEGETATIVE WATERING TGL $60.50 15.00 0.00 0.00 $0.00

1235 01697024 0 SOIL RET BLKT(SL_STEEP_SAND_LONG_SPRY) SY $1.65 1,793.00 0.00 0.00 $0.00

1240 02477189 0 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $33.00 224.00 0.00 0.00 $0.00

1245 03147004 0 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $5.50 1,609.00 0.00 0.00 $0.00

1250 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 158.00 0.00 49.80 $7,669.20

1255 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $11,000.00 1.00 0.00 1.00 $11,000.00

1260 05007001 0 MOBILIZATION LS $100,000.00 0.25 0.00 0.25 $25,000.00

Contract: 090940081 Payment Estimate: 0004 Page: 14 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940098

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1265 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 2.00 0.00 2.00 $2,200.00

1270 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $49.50 134.00 0.00 0.00 $0.00

1275 05067011 0 ROCK FILTER DAMS (REMOVE) LF $11.00 134.00 0.00 0.00 $0.00

1280 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 1,058.00 0.00 957.00 $4,210.80

1285 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 1,058.00 0.00 0.00 $0.00

1290 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $32.45 100.00 0.00 0.00 $0.00

1295 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,475.00 4.00 0.00 0.00 $0.00

1300 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,320.00 2.00 0.00 0.00 $0.00

1305 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 2.00 0.00 0.00 $0.00

1310 05527003 0 WIRE FENCE (TY C) LF $16.50 414.00 0.00 0.00 $0.00

1315 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 2.00 0.00 0.00 $0.00

1320 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 4.00 0.00 0.00 $0.00

1325 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.50 8.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 15 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940098

Category: 001 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $82,137.46

Total Item earnings this contract $82,137.46

Contract Line Items

Project: BR 2024(452) Control 090940081

Category: 002 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0245 04007010 0 CEM STABIL BKFL CY $220.00 67.00 0.00 0.00 $0.00

0250 04167004 0 DRILL SHAFT (24 IN) LF $220.00 108.00 0.00 0.00 $0.00

0251 04167049 CORE HOLE EA $200.00 1.00 0.00 0.00

DRILL SHAFT (24 IN)

$0.00

0255 04207012 0 CL C CONC (ABUT) CY $1,210.00 19.60 0.00 0.00 $0.00

0260 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $22.00 1,040.00 0.00 0.00 $0.00

0265 04257017 0 PRESTR CONC SLAB BEAM (5SB12) LF $209.63 197.50 0.00 0.00 $0.00

0270 04507008 0 RAIL (TY T223) LF $165.00 104.00 0.00 0.00 $0.00

0275 04547001 0 TYPE A JOINT LF $77.00 52.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 16 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2024(452) Control 090940086

Category: 002 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0615 04007010 0 CEM STABIL BKFL CY $220.00 68.00 0.00 0.00 $0.00

0620 04167004 0 DRILL SHAFT (24 IN) LF $220.00 228.00 0.00 0.00 $0.00

0621 04167049 CORE HOLE EA $200.00 1.00 0.00 0.00

DRILL SHAFT (24 IN)

$0.00

0625 04207012 0 CL C CONC (ABUT) CY $1,210.00 20.20 0.00 0.00 $0.00

0630 04207022 0 CL C CONC (CAP) CY $1,540.00 13.40 0.00 0.00 $0.00

0635 04207038 0 CL C CONC (COLUMN) CY $1,540.00 5.60 0.00 0.00 $0.00

0640 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $22.00 2,860.00 0.00 0.00 $0.00

0645 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $209.63 542.50 0.00 0.00 $0.00

0650 04507008 0 RAIL (TY T223) LF $165.00 244.00 0.00 0.00 $0.00

0655 04547002 0 ARMOR JOINT LF $165.00 52.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 17 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940089

Category: 002 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0990 04007010 0 CEM STABIL BKFL CY $220.00 77.00 0.00 77.00 $16,940.00

0995 04167005 0 DRILL SHAFT (30 IN) LF $258.50 282.00 0.00 282.00 $72,897.00

0996 04167049 CORE HOLE EA $200.00 1.00 0.00 0.00

DRILL SHAFT (30 IN)

$0.00

1000 04207012 0 CL C CONC (ABUT) CY $1,210.00 26.20 0.00 26.20 $31,702.00

1005 04207022 0 CL C CONC (CAP) CY $1,540.00 17.80 0.00 17.80 $27,412.00

1010 04207038 0 CL C CONC (COLUMN) CY $1,540.00 6.60 0.00 6.60 $10,164.00

1015 04227005 0 REINF CONC SLAB (BOX BEAM) SF $22.00 3,140.00 0.00 3,140.00 $69,080.00

1020 04257026 0 PRESTR CONC BOX BEAM (4B20) LF $336.40 474.00 0.00 474.00 $159,453.60

1025 04257027 0 PRESTR CONC BOX BEAM (5B20) LF $336.40 237.00 0.00 237.00 $79,726.80

1030 04507008 0 RAIL (TY T223) LF $165.00 272.00 0.00 272.00 $44,880.00

1035 04547002 0 ARMOR JOINT LF $165.00 52.00 0.00 26.00 $4,290.00

Category 002 SubTotal $516,545.40

Total Item earnings this contract $516,545.40

Contract: 090940081 Payment Estimate: 0004 Page: 18 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940098

Category: 002 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1375 04007010 0 CEM STABIL BKFL CY $220.00 67.00 0.00 67.00 $14,740.00

1380 04167004 0 DRILL SHAFT (24 IN) LF $220.00 135.00 0.00 135.00 $29,700.00

1381 04167049 CORE HOLE EA $200.00 1.00 0.00 1.00

DRILL SHAFT (24 IN)

$200.00

1385 04207012 0 CL C CONC (ABUT) CY $1,210.00 19.60 0.00 19.60 $23,716.00

1390 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $22.00 1,040.00 0.00 1,040.00 $22,880.00

1395 04257017 0 PRESTR CONC SLAB BEAM (5SB12) LF $209.63 197.50 0.00 197.50 $41,401.93

1400 04507008 0 RAIL (TY T223) LF $165.00 104.00 0.00 104.00 $17,160.00

1405 04547001 0 TYPE A JOINT LF $77.00 52.00 0.00 26.00 $2,002.00

Category 002 SubTotal $151,799.93

Total Item earnings this contract $151,799.93

Contract Line Items

Project: BR 2024(452) Control 090940081

Category: 003 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,000.00 0.00 0.00 $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 19 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract Line Items

Project: BR 2024(452) Control 090940081

Category: 003 Description: REPLACE BRIDGE AND APPROACHES @ 4 BRIDGES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 4,000.00 0.00 0.00 $0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00 $0.00

0315 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0320 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 090940081 Payment Estimate: 0004 Page: 20 of 24



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,100.00 19.30 0.00 $0.00

01007002 PREPARING ROW STA $1,100.00 19.30 4.00 $4,400.00

01007002 PREPARING ROW STA $1,100.00 19.30 4.70 $5,170.00

01057046 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 3,096.00 0.00 $0.00

01057046 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 3,096.00 682.00 $9,738.96

01057046 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY $14.28 3,096.00 800.00 $11,424.00

01107001 EXCAV (ROADWAY) CY $11.00 1,446.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $11.00 1,446.00 214.00 $2,354.00

01107001 EXCAV (ROADWAY) CY $11.00 1,446.00 368.00 $4,048.00

01107002 EXCAV (CHANNEL) CY $11.00 1,085.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $11.00 1,085.00 106.00 $1,166.00

01107002 EXCAV (CHANNEL) CY $11.00 1,085.00 210.00 $2,310.00

01327004 EMBANK (FNL)(DC)(TY B) CY $16.50 976.00 0.00 $0.00

01327004 EMBANK (FNL)(DC)(TY B) CY $16.50 976.00 222.00 $3,663.00

01327004 EMBANK (FNL)(DC)(TY B) CY $16.50 976.00 368.00 $6,072.00

01607002 FURN & PLACE TOPSOIL (4") SY $3.30 7,131.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $3.30 7,131.00 1,499.23 $4,947.46

01607002 FURN & PLACE TOPSOIL (4") SY $3.30 7,131.00 2,921.20 $9,639.96

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $0.55 7,131.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.55 7,131.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $60.50 59.00 0.00 $0.00

01697024 SOIL RET BLKT(SL_STEEP_SAND_LONG_SPRY) SY $1.65 7,131.00 0.00 $0.00

02477189 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY $33.00 812.00 0.00 $0.00

03147004 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL $5.50 5,831.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $220.00 279.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $220.00 279.00 67.00 $14,740.00

04007010 CEM STABIL BKFL CY $220.00 279.00 77.00 $16,940.00

04167004 DRILL SHAFT (24 IN) LF $220.00 471.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Contract: 090940081 Payment Estimate: 0004 Page: 21 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167004 DRILL SHAFT (24 IN) LF $220.00 471.00 135.00 $29,700.00

04167005 DRILL SHAFT (30 IN) LF $258.50 282.00 282.00 $72,897.00

04167049 CORE HOLE EA $200.00 1.00 0.00 $0.00

04167049 CORE HOLE EA $200.00 1.00 1.00 $200.00

04167049 CORE HOLE EA $200.00 1.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,210.00 85.60 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,210.00 85.60 19.60 $23,716.00

04207012 CL C CONC (ABUT) CY $1,210.00 85.60 26.20 $31,702.00

04207022 CL C CONC (CAP) CY $1,540.00 31.20 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,540.00 31.20 17.80 $27,412.00

04207038 CL C CONC (COLUMN) CY $1,540.00 12.20 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $1,540.00 12.20 6.60 $10,164.00

04227005 REINF CONC SLAB (BOX BEAM) SF $22.00 3,140.00 3,140.00 $69,080.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $22.00 4,940.00 0.00 $0.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $22.00 4,940.00 1,040.00 $22,880.00

04257017 PRESTR CONC SLAB BEAM (5SB12) LF $209.63 395.00 0.00 $0.00

04257017 PRESTR CONC SLAB BEAM (5SB12) LF $209.63 395.00 197.50 $41,401.93

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $209.63 542.50 0.00 $0.00

04257026 PRESTR CONC BOX BEAM (4B20) LF $336.40 474.00 474.00 $159,453.60

04257027 PRESTR CONC BOX BEAM (5B20) LF $336.40 237.00 237.00 $79,726.80

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 664.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 664.00 49.80 $7,669.20

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $154.00 664.00 52.70 $8,115.80

04507008 RAIL (TY T223) LF $165.00 724.00 0.00 $0.00

04507008 RAIL (TY T223) LF $165.00 724.00 104.00 $17,160.00

04507008 RAIL (TY T223) LF $165.00 724.00 272.00 $44,880.00

04547001 TYPE A JOINT LF $77.00 104.00 0.00 $0.00

04547001 TYPE A JOINT LF $77.00 104.00 26.00 $2,002.00

04547002 ARMOR JOINT LF $165.00 104.00 0.00 $0.00

04547002 ARMOR JOINT LF $165.00 104.00 26.00 $4,290.00

Contract: 090940081 Payment Estimate: 0004 Page: 22 of 24



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $11,000.00 4.00 0.00 $0.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $11,000.00 4.00 1.00 $11,000.00

05007001 MOBILIZATION LS $100,000.00 1.00 0.15 $15,000.00

05007001 MOBILIZATION LS $100,000.00 1.00 0.25 $25,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 12.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,100.00 12.00 2.00 $2,200.00

05037001© PORTABLE CHANGEABLE MESSAGE SIGN DAY $156.70 56.00 28.00 $4,387.60

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $49.50 545.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $11.00 545.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 3,932.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 3,932.00 957.00 $4,210.80

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.40 3,932.00 1,081.00 $4,756.40

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 3,932.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $32.45 462.50 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,475.00 16.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,320.00 8.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 8.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $16.50 1,240.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 7.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $22.00 28.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $49.50 32.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 22,800.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 4,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:23:41 PM

Total Item Earnings To Date $815,618.50

Contract: 090940081 Payment Estimate: 0004 Page: 24 of 24


