
091000124CONTRACT ID:

PROJECT: C 910-00-124

CONTRACT:

04253016

PROJECTED AMOUNT: $1,791,720.13

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

STRIPE-A-ZONE, LLC

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0003

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

04/03/2025

ESTIMATE PAID:

 25

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/21/2025

$1,791,720.13

CONTRACT:

11/29/2025

AWARD AMOUNT: $1,787,718.13

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.07

$127,073.66 $357,906.68 $484,980.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$127,073.66 $357,906.68 $484,980.34 

$0.00 $0.00 $0.00 

$127,073.66 $484,980.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $357,906.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 25

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2025

10/16/2025

 57

 0

 57

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  3  27

HOLIDAY 3

SATURDAY 5

SUNDAY 5

TOO COLD 5

TOO WET 9

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TOO WET

12/02/2025  1 TOO WET

12/03/2025  1 TOO WET

12/04/2025  1 TOO WET

12/05/2025  1 TOO WET

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1 TOO WET

12/10/2025  1 TOO COLD

12/11/2025  1 TOO COLD

12/12/2025  1 TOO COLD

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TOO COLD

12/16/2025  1 TOO WET

12/17/2025  1 TOO WET

12/18/2025  1 TOO WET

12/19/2025  1 TOO COLD

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1

12/23/2025  1

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 910-00-124 091000124PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  250.000 $250.00 1.000  3.00 3.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $40.00 40.000  56.00 122.00

0080 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.140 $4,922.26 35,159.000  35,159.00 224,032.00

0085 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)000 LF  0.140 $11,377.94 81,271.000  81,271.00 199,511.00

0090 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  0.800 $96.00 120.000  543.00 3,092.00

0095 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  0.850 $954.55 1,123.000  1,354.00 7,784.00

0100 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.710 $4,595.12 6,472.000  8,108.00 95,293.00

0115 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.750 $4,428.00 656.000  798.00 18,672.00

0150 06667353 PAVEMENT SLER (ARROW)000 EA  40.000 $80.00 2.000  13.00 52.00

0155 06667354 PAVEMENT SLER (WORD)000 EA  40.000 $80.00 2.000  13.00 25.00

0175 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.450 $7,888.50 17,530.000  28,890.00 132,540.00

0180 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.430 $20,524.33 47,731.000  174,790.00 777,580.00

0185 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.460 $4,728.80 10,280.000  24,930.00 87,725.00

0190 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.440 $27,248.76 61,929.000  172,709.00 948,965.00

0195 06687091 PREFAB PM TY C (W)(ARROW)000 EA  180.000 $20,520.00 114.000  380.00 653.00

0200 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  300.000 $600.00 2.000  4.00 20.00

0205 06687095 PREFAB PM TY C (W)(TPL ARROW)000 EA  370.000 $1,110.00 3.000  3.00 3.00

0215 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  410.000 $1,230.00 3.000  3.00 12.00

0220 06687103 PREFAB PM TY C (W)(WORD)000 EA  210.000 $13,020.00 62.000  218.00 415.00

0230 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  50.000 $3,000.00 60.000  169.00 226.00

0270 06777004 ELIM EXT PM & MRKS (8")000 LF  0.600 $29.40 49.000  49.00 12,846.00

0290 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  70.000 $210.00 3.000  16.00 54.00

0300 06777015 ELIM EXT PM & MRKS (WORD)000 EA  70.000 $140.00 2.000  10.00 26.00

$127,073.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091000124PROJECT CONTROLC 910-00-124

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  250.000  3.000  0.000  3.00  750.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  66.000  0.000  23.00  23.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  122.000  0.000  56.00  56.00

0080 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.140  224,032.000  0.000  35,159.00  4,922.26

0085 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.140  199,511.000  0.000  81,271.00  11,377.94

0090 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.800  3,092.000  0.000  543.00  434.40

0095 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.850  7,784.000  0.000  1,354.00  1,150.90

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.710  95,293.000  0.000  8,108.00  5,756.68

0115 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.750  18,672.000  0.000  798.00  5,386.50

0120 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.690  223,800.000  0.000  198,070.00  136,668.30

0145 06667352 000 PAVEMENT SLER 24" LF  2.500  2,037.000  0.000  16.00  40.00

0150 06667353 000 PAVEMENT SLER (ARROW) EA  40.000  52.000  0.000  13.00  520.00

0155 06667354 000 PAVEMENT SLER (WORD) EA  40.000  25.000  0.000  13.00  520.00

0170 06667365 000 PAVEMENT SLER (YLD TRI) EA  10.000  40.000  0.000  7.00  70.00

0175 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.450  132,540.000  0.000  28,890.00  13,000.50

0180 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.430  777,580.000  0.000  174,790.00  75,159.70

0185 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.460  87,725.000  0.000  24,930.00  11,467.80

0190 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.440  948,965.000  0.000  172,709.00  75,991.96

0195 06687091 000 PREFAB PM TY C (W)(ARROW) EA  180.000  653.000  0.000  380.00  68,400.00

0200 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  20.000  0.000  4.00  1,200.00

0205 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  370.000  3.000  0.000  3.00  1,110.00

0215 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  410.000  12.000  0.000  3.00  1,230.00

0220 06687103 000 PREFAB PM TY C (W)(WORD) EA  210.000  415.000  0.000  218.00  45,780.00

0230 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  226.000  0.000  169.00  8,450.00

0270 06777004 000 ELIM EXT PM & MRKS (8") LF  0.600  12,846.000  0.000  49.00  29.40

0285 06777008 000 ELIM EXT PM & MRKS (24") LF  2.750  2,064.000  0.000  16.00  44.00

0290 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  70.000  54.000  0.000  16.00  1,120.00

0300 06777015 000 ELIM EXT PM & MRKS (WORD) EA  70.000  26.000  0.000  10.00  700.00

0310 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  15.000  40.000  0.000  7.00  105.00

0325 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  287.000  0.000  16.00  16.00

Category Subtotal $484,980.34

091000124C 910-00-124PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.250  630.000  0.000  0.000  0.00

0110 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  6.500  929.000  0.000  0.000  0.00

0125 06667347 000 PAVEMENT SLER 6" LF  0.170  120,505.000  0.000  0.000  0.00

0130 06667348 000 PAVEMENT SLER 8" LF  0.250  13,076.000  0.000  0.000  0.00
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0135 06667350 000 PAVEMENT SLER 12" LF  1.000  400.000  0.000  0.000  0.00

0140 06667351 000 PAVEMENT SLER 18" LF  2.000  130.000  0.000  0.000  0.00

0160 06667356 000 PAVEMENT SLER (DBL ARROW) EA  50.000  1.000  0.000  0.000  0.00

0165 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  50.000  3.000  0.000  0.000  0.00

0210 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  21.000  0.000  0.000  0.00

0225 06687108 000 PREFAB PM TY C (W)(RR XING) EA  475.000  10.000  0.000  0.000  0.00

0235 06727001 000 REFL PAV MRKR TY I-A EA  4.000  1,015.000  0.000  0.000  0.00

0240 06727002 000 REFL PAV MRKR TY I-C EA  4.000  9,487.000  0.000  0.000  0.00

0245 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  19,827.000  0.000  0.000  0.00

0250 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  4,142.000  0.000  0.000  0.00

0255 06727007 000 TRAFFIC BUTTON TY W EA  4.000  435.000  0.000  0.000  0.00

0260 06727009 000 TRAFFIC BUTTON TY B EA  4.000  435.000  0.000  0.000  0.00

0265 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  98,492.000  0.000  0.000  0.00

0275 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  4,106.000  0.000  0.000  0.00

0280 06777007 000 ELIM EXT PM & MRKS (18") LF  2.500  130.000  0.000  0.000  0.00

0295 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  90.000  1.000  0.000  0.000  0.00

0305 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  225.000  10.000  0.000  0.000  0.00

0315 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  21,663.000  0.000  0.000  0.00

0320 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  400.000  0.000  0.000  0.00

0330 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0335 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0401 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0402 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0403 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $484,980.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  750.00 3.00

05057001 000 DAY  1.000TMA (STATIONARY)  23.000  23.00 66.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  56.000  56.00 122.00

05337001 000 LF  0.140MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  35,159.000  4,922.26 224,032.00

05337002 000 LF  0.140MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  81,271.000  11,377.94 199,511.00

06667009 000 LF  0.800REFL PAV MRK TY I (W)6"(DOT)(100MIL)  543.000  434.40 3,092.00

06667018 000 LF  0.850REFL PAV MRK TY I (W)8"(DOT)(100MIL)  1,354.000  1,150.90 7,784.00

06667024 000 LF  0.710REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,108.000  5,756.68 95,293.00

06667036 000 LF  6.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  798.000  5,386.50 18,672.00

06667266 000 LF  0.690RE PROFILE PM TY I(W)6"(SLD)(100MIL)  198,070.000  136,668.30 223,800.00

06667352 000 LF  2.500PAVEMENT SLER 24"  16.000  40.00 2,037.00

06667353 000 EA  40.000PAVEMENT SLER (ARROW)  13.000  520.00 52.00

06667354 000 EA  40.000PAVEMENT SLER (WORD)  13.000  520.00 25.00

06667365 000 EA  10.000PAVEMENT SLER (YLD TRI)  7.000  70.00 40.00

06667408 000 LF  0.450REFL PAV MRK TY I (W)6"(BRK)(100MIL)  28,890.000  13,000.50 132,540.00

06667411 000 LF  0.430REFL PAV MRK TY I (W)6"(SLD)(100MIL)  174,790.000  75,159.70 777,580.00

06667420 000 LF  0.460REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  24,930.000  11,467.80 87,725.00

06667423 000 LF  0.440REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  172,709.000  75,991.96 948,965.00

06687091 000 EA  180.000PREFAB PM TY C (W)(ARROW)  380.000  68,400.00 653.00

06687093 000 EA  300.000PREFAB PM TY C (W)(DBL ARROW)  4.000  1,200.00 20.00

06687095 000 EA  370.000PREFAB PM TY C (W)(TPL ARROW)  3.000  1,110.00 3.00

06687100 000 EA  410.000PREFAB PM TY C (W)(LN REDUCT ARROW)  3.000  1,230.00 12.00

06687103 000 EA  210.000PREFAB PM TY C (W)(WORD)  218.000  45,780.00 415.00

06687111 000 EA  50.000PREFAB PM TY C (W)(36")(YLD TRI)  169.000  8,450.00 226.00

06777004 000 LF  0.600ELIM EXT PM & MRKS (8")  49.000  29.40 12,846.00

06777008 000 LF  2.750ELIM EXT PM & MRKS (24")  16.000  44.00 2,064.00

06777009 000 EA  70.000ELIM EXT PM & MRKS (ARROW)  16.000  1,120.00 54.00

06777015 000 EA  70.000ELIM EXT PM & MRKS (WORD)  10.000  700.00 26.00

06777024 000 EA  15.000ELIM EXT PM & MRKS (36")(YLD TRI)  7.000  105.00 40.00

06787008 000 LF  1.000PAV SURF PREP FOR MRK (24")  16.000  16.00 287.00

$484,980.34TOTAL ITEM EARNINGS TO DATE


