
091000137CONTRACT ID:

PROJECT: STP 2024(629)VRU

CONTRACT:

01243230

PROJECTED AMOUNT: $1,763,175.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

TEXAS TRAFFIC CONTROL SYSTEMS, INC.

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0022

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/02/2024

01/05/2024

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/21/2024

$1,763,175.00

CONTRACT:

11/29/2025

AWARD AMOUNT: $1,755,175.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.57

$0.00 $1,720,250.00 $1,720,250.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,720,250.00 $1,720,250.00 

$0.00 $0.00 $0.00 

$0.00 $1,720,250.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,720,250.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2024

03/04/2024

 76

 0

 76

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 17

HOLIDAY 3

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAITING AE ACCEPTANCE

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 AWAITING AE ACCEPTANCE

12/11/2025  1 AWAITING AE ACCEPTANCE

12/12/2025  1 AWAITING AE ACCEPTANCE

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091000137PROJECT CONTROLSTP 2024(629)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  155,000.000  1.000  0.000  0.90  139,500.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  5.000  0.000  5.00  60,000.00

0070 06826001 000 VEH SIG SEC (12")LED(GRN) EA  325.000  1,068.000  0.000  1,078.00  350,350.00

0075 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  325.000  419.000  0.000  385.00  125,125.00

0080 06826003 000 VEH SIG SEC (12")LED(YEL) EA  325.000  1,072.000  0.000  1,082.00  351,650.00

0085 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  325.000  293.000  0.000  296.00  96,200.00

0090 06826005 000 VEH SIG SEC (12")LED(RED) EA  325.000  1,104.000  0.000  1,123.00  364,975.00

0095 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  325.000  111.000  0.000  106.00  34,450.00

0100 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  828.000  0.000  843.00  126,450.00

0105 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  175.000  192.000  0.000  206.00  36,050.00

0110 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  200.000  163.000  0.000  149.00  29,800.00

0125 61856005 002 TMA (MOBILE OPERATION) DAY  100.000  10.000  0.000  57.00  5,700.00

Category Subtotal $1,720,250.00

091000137STP 2024(629)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  60.000  0.000  0.000  0.00

0120 61856002 002 TMA (STATIONARY) DAY  100.000  150.000  0.000  0.000  0.00

0200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  4,000.000  0.000  0.000  0.00

0251 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0252 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0253 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0254 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

FORCE ACCOUNT - ENVIRONMENTAL:CONTRACTOR WORK Participating

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,720,250.00



CONTRACT ID 091000137 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0022

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  155,000.000MOBILIZATION  0.900  139,500.00 1.00

05026001 008 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  60,000.00 5.00

06826001 000 EA  325.000VEH SIG SEC (12")LED(GRN)  1,078.000  350,350.00 1,068.00

06826002 000 EA  325.000VEH SIG SEC (12")LED(GRN ARW)  385.000  125,125.00 419.00

06826003 000 EA  325.000VEH SIG SEC (12")LED(YEL)  1,082.000  351,650.00 1,072.00

06826004 000 EA  325.000VEH SIG SEC (12")LED(YEL ARW)  296.000  96,200.00 293.00

06826005 000 EA  325.000VEH SIG SEC (12")LED(RED)  1,123.000  364,975.00 1,104.00

06826006 000 EA  325.000VEH SIG SEC (12")LED(RED ARW)  106.000  34,450.00 111.00

06826054 000 EA  150.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  843.000  126,450.00 828.00

06826055 000 EA  175.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  206.000  36,050.00 192.00

06826056 000 EA  200.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  149.000  29,800.00 163.00

61856005 002 DAY  100.000TMA (MOBILE OPERATION)  57.000  5,700.00 10.00

$1,720,250.00TOTAL ITEM EARNINGS TO DATE


