
091000141CONTRACT ID:

PROJECT: C 910-00-141

CONTRACT:

03263213

PROJECTED AMOUNT: $1,059,473.15

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

GARRET SHIELDS INFRASTRUCTURE

Joshua Fulton, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/29/2026

03/05/2026

ESTIMATE PAID:

 58

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/06/2026

$1,059,473.15

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,038,973.15

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.10

$164,997.80 $376,358.00 $541,355.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$164,997.80 $376,358.00 $541,355.80 

$0.00 $0.00 $0.00 

$164,997.80 $541,355.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $376,358.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 58

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/06/2026

05/29/2026

 110

 0

 110

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 910-00-141 091000141PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047011 REMOV CONC (DRIVEWAYS)000 SY  20.000 $7,440.00 372.000  774.00 2,239.00

0070 01047018 REMOV CONC (CURB OR CURB & GUTTER)000 LF  10.000 $2,310.00 231.000  719.00 4,756.00

0080 04327003 RIPRAP (CONC)(6 IN)000 CY  500.000 $24,945.00 49.890  100.49 53.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  3.00 7.00

0095 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  1.000 $258.00 258.000  328.00 110.00

0100 05057001 TMA (STATIONARY)000 DAY  200.000 $3,600.00 18.000  55.00 92.00

0110 05297009 CONC CURB & GUTTER (TY II)000 LF  20.000 $8,720.00 436.000  930.00 4,756.00

0115 05307007 DRIVEWAYS (CONC) (HES)000 SY  100.000 $45,400.00 454.000  814.00 2,239.00

0120 05317001 CONC SIDEWALKS (4")000 SY  80.000 $27,324.80 341.560  1,958.91 3,563.00

0135 05317017 CURB RAMPS (TY 3)000 SY  300.000 $1,500.00 5.000  52.00 78.00

0140 05317020 CURB RAMPS (TY 7)000 SY  300.000 $28,500.00 95.000  201.00 243.00

0160 05317024 CURB RAMPS (TY 22)000 SY  300.000 $12,000.00 40.000  44.00 56.00

$164,997.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091000141PROJECT CONTROLC 910-00-141

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  2,239.000  0.000  774.00  15,480.00

0070 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  10.000  4,756.000  0.000  719.00  7,190.00

0080 04327003 000 RIPRAP (CONC)(6 IN) CY  500.000  53.000  0.000  100.49  50,245.00

0085 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  7.000  0.000  3.00  9,000.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  110.000  0.000  328.00  328.00

0100 05057001 000 TMA (STATIONARY) DAY  200.000  92.000  0.000  55.00  11,000.00

0110 05297009 000 CONC CURB & GUTTER (TY II) LF  20.000  4,756.000  0.000  930.00  18,600.00

0115 05307007 000 DRIVEWAYS (CONC) (HES) SY  100.000  2,239.000  0.000  814.00  81,400.00

0120 05317001 000 CONC SIDEWALKS (4") SY  80.000  3,563.000  0.000  1,958.91  156,712.80

0125 05317015 000 CURB RAMPS (TY 1) SY  300.000  23.000  0.000  10.00  3,000.00

0130 05317016 000 CURB RAMPS (TY 2) SY  300.000  16.000  0.000  16.00  4,800.00

0135 05317017 000 CURB RAMPS (TY 3) SY  300.000  78.000  0.000  52.00  15,600.00

0140 05317020 000 CURB RAMPS (TY 7) SY  300.000  243.000  0.000  201.00  60,300.00

0150 05317022 000 CURB RAMPS (TY 20) SY  300.000  10.000  0.000  10.00  3,000.00

0155 05317023 000 CURB RAMPS (TY 21) SY  300.000  5.000  0.000  5.00  1,500.00

0160 05317024 000 CURB RAMPS (TY 22) SY  300.000  56.000  0.000  44.00  13,200.00

Category Subtotal $541,355.80

091000141C 910-00-141PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  1.000  0.000  0.000  0.00

0075 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  40.000  40.000  0.000  0.000  0.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  8.000  0.000  0.000  0.00

0145 05317021 000 CURB RAMPS (TY 10) SY  300.000  24.000  0.000  0.000  0.00

0165 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  4.000  0.000  0.000  0.00

0170 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  800.000  1.000  0.000  0.000  0.00

0175 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  800.000  1.000  0.000  0.000  0.00

0180 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  2.000  0.000  0.000  0.00

0185 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,000.000  2.000  0.000  0.000  0.00

0190 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  9.000  0.000  0.000  0.00

0195 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.650  375.000  0.000  0.000  0.00

0200 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.470  170.000  0.000  0.000  0.00

0205 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.750  1,520.000  0.000  0.000  0.00

0210 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.000  645.000  0.000  0.000  0.00

0215 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  1,247.000  0.000  0.000  0.00

0220 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  4.000  116.000  0.000  0.000  0.00

0225 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.750  1,660.000  0.000  0.000  0.00

0230 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  165.000  0.000  0.000  0.00



CONTRACT ID 091000141 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0004

0235 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  480.000  0.000  0.000  0.00

0240 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.200  375.000  0.000  0.000  0.00

0245 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  170.000  0.000  0.000  0.00

0250 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  1,247.000  0.000  0.000  0.00

0255 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  6.000  0.000  0.000  0.00

0260 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  6.000  0.000  0.000  0.00

0265 06727002 000 REFL PAV MRKR TY I-C EA  6.000  19.000  0.000  0.000  0.00

0270 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  62.000  0.000  0.000  0.00

0275 06777002 000 ELIM EXT PM & MRKS (6") LF  1.500  696.000  0.000  0.000  0.00

0280 06777004 000 ELIM EXT PM & MRKS (8") LF  2.000  792.000  0.000  0.000  0.00

0285 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  255.000  0.000  0.000  0.00

0290 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  42.000  3.000  0.000  0.000  0.00

0295 06777015 000 ELIM EXT PM & MRKS (WORD) EA  60.000  3.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0476 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0477 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0478 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -500.000  1.000  0.000  0.000  0.00

Lane Assessment Fee $500/15 min outside 8:30a-4:30p

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $541,355.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  774.000  15,480.00 2,239.00

01047018 000 LF  10.000REMOV CONC (CURB OR CURB & GUTTER)  719.000  7,190.00 4,756.00

04327003 000 CY  500.000RIPRAP (CONC)(6 IN)  100.490  50,245.00 53.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  9,000.00 7.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  328.000  328.00 110.00

05057001 000 DAY  200.000TMA (STATIONARY)  55.000  11,000.00 92.00

05297009 000 LF  20.000CONC CURB & GUTTER (TY II)  930.000  18,600.00 4,756.00

05307007 000 SY  100.000DRIVEWAYS (CONC) (HES)  814.000  81,400.00 2,239.00

05317001 000 SY  80.000CONC SIDEWALKS (4")  1,958.910  156,712.80 3,563.00

05317015 000 SY  300.000CURB RAMPS (TY 1)  10.000  3,000.00 23.00

05317016 000 SY  300.000CURB RAMPS (TY 2)  16.000  4,800.00 16.00

05317017 000 SY  300.000CURB RAMPS (TY 3)  52.000  15,600.00 78.00

05317020 000 SY  300.000CURB RAMPS (TY 7)  201.000  60,300.00 243.00

05317022 000 SY  300.000CURB RAMPS (TY 20)  10.000  3,000.00 10.00

05317023 000 SY  300.000CURB RAMPS (TY 21)  5.000  1,500.00 5.00

05317024 000 SY  300.000CURB RAMPS (TY 22)  44.000  13,200.00 56.00

$541,355.80TOTAL ITEM EARNINGS TO DATE


