
091000142CONTRACT ID:

PROJECT: C 910-00-142

CONTRACT:

11243220

PROJECTED AMOUNT: $3,133,996.40

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

OLYMPUS PAINTING CONTRACTORS, INC.

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0012

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/07/2024

ESTIMATE PAID:

 175

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/11/2025

$3,133,996.40

CONTRACT:

11/29/2025

AWARD AMOUNT: $3,108,496.40

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.79

$0.00 $3,064,790.55 $3,064,790.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,064,790.55 $3,064,790.55 

$0.00 $0.00 $0.00 

$0.00 $3,064,790.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,064,790.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 175

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/11/2025

01/12/2025

 259

 0

 259

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  15  15

HOLIDAY 3

RAIN 2

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 RAIN

12/02/2025  1

12/03/2025  1

12/04/2025  1 RAIN

12/05/2025  1

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1

12/23/2025  1

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091000142PROJECT CONTROLC 910-00-142

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  630.000  16.000  0.000  6.00  3,780.00

0070 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  7,380.000  2.000  0.000  2.00  14,760.00

0075 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  84.000  693.000  0.000  803.00  67,452.00

0080 61856002 002 TMA (STATIONARY) DAY  171.600  259.000  0.000  134.00  22,994.40

Category Subtotal $378,986.40

002 BRIDGE: 102120049505144 [IH 20 WB @ CR 35 (LAVENDER RD)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0135 07846056 000 REP STL BRDG MEMB (ANCHOR BOLT NUT) EA  2,000.000  1.000  0.000  0.50  1,000.00

0140 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $291,970.00

003 BRIDGE: 102120049505145 [IH 20 WB @ CR 35 (LAVENDER RD)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0195 07846056 000 REP STL BRDG MEMB (ANCHOR BOLT NUT) EA  2,000.000  2.000  0.000  1.00  2,000.00

0200 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $292,970.00

004 BRIDGE: 102120049505148 [FM 14 @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0255 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $290,970.00

005 BRIDGE: 102120049505171 [SH 155 @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0310 07846056 000 REP STL BRDG MEMB (ANCHOR BOLT NUT) EA  2,000.000  1.000  0.000  0.50  1,000.00

0315 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $291,970.00

006 BRIDGE: 102120049505172 [FM 3311 @ IH 20]CATEGORY DESCRIPTION
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006 BRIDGE: 102120049505172 [FM 3311 @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0370 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $290,970.00

007 BRIDGE: 102120049505176 [CR 353 @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.120  0.000  0.12  315,240.00

0425 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $317,240.00

008 BRIDGE: 102120049505178 [IH 20 EB @ US 271]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0480 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $290,970.00

009 BRIDGE: 102120049506233 [CR 3101 (BARBER RD @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0535 07846003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  10,000.000  2.000  0.000  1.00  10,000.00

0545 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $300,970.00

010 BRIDGE: 102120049506238 [CR 3116 (PHILPOT R @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 04466002 006 CLEAN & PAINT EXIST STR (SYSTEM II) LS  2,627,000.000  0.110  0.000  0.11  288,970.00

0600 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,000.000  2.000  0.000  2.00  2,000.00

Category Subtotal $290,970.00

011 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  26,804.15  26,804.15

Category Subtotal $26,804.15

091000142C 910-00-142PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 102120049506233 [CR 3101 (BARBER RD @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 07846056 000 REP STL BRDG MEMB (ANCHOR BOLT NUT) EA  2,000.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0674 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -500.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE $500 PER 15 MIN 8P-5A

0676 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0677 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0678 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,064,790.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04466002 006 LS  2,627,000.000CLEAN & PAINT EXIST STR (SYSTEM II)  1.000  2,627,000.00 1.00

05006001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05026001 008 MO  630.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  3,780.00 16.00

05106003 000 MO  7,380.000ONE-WAY TRAF CONT (PORT TRAF SIG)  2.000  14,760.00 2.00

07846003 000 EA  10,000.000REP STL BRIDGE MEMBER (DIAPHRAGM)  1.000  10,000.00 2.00

07846056 000 EA  2,000.000REP STL BRDG MEMB (ANCHOR BOLT NUT)  2.000  4,000.00 4.00

41716001 000 EA  1,000.000INSTALL BRIDGE IDENTIFICATION NUMBERS  18.000  18,000.00 18.00

60016001 000 DAY  84.000PORTABLE CHANGEABLE MESSAGE SIGN  803.000  67,452.00 693.00

61856002 002 DAY  171.600TMA (STATIONARY)  134.000  22,994.40 259.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  26,804.150  26,804.15 15,000.00

$3,064,790.55TOTAL ITEM EARNINGS TO DATE


