
091000144CONTRACT ID:

PROJECT: F 2026(534)

CONTRACT:

04263010

PROJECTED AMOUNT: $2,047,929.29

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

THK CONSTRUCTION LLC

Joshua Fulton, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/18/2026

04/07/2026

ESTIMATE PAID:

 69

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2026

$2,047,929.29

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,987,427.29

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 34.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.88

$159,611.79 $616,236.88 $775,848.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$159,611.79 $616,236.88 $775,848.67 

$0.00 $0.00 $0.00 

$159,611.79 $775,848.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $616,236.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 69

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2026

00/00/0000

 199

 0

 199

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  17  11

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(534) 091000144PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 04017001 FLOWABLE BACKFILL000 CY  400.000 $2,000.00 5.000  15.00 30.00

0080 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  170.000 $16,821.50 98.950  98.95 744.00

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,877.410 $2,877.41 1.000  4.00 10.00

0140 96017001 MATERIAL ON HAND DOL  1.000 $29,097.88 29,097.880  29,097.88 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 100370020605016 [US 79 OVER STRIKER CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 04207059 CL C CONC(PILE ENCASEMENT)000 LF  270.000 $31,590.00 117.000  117.00 792.00

C 910-00-164 091000164PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0860 03517030 FLEX PAVEMENT STRUCTURE REPAIR (7"-9")000 SY  500.000 $9,050.00 18.100  18.10 6.00

0865 04017001 FLOWABLE BACKFILL000 CY  400.000 $8,000.00 20.000  40.00 40.00

0870 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  170.000 $59,500.00 350.000  1,355.56 1,300.00

0885 05057001 TMA (STATIONARY)000 DAY  225.000 $675.00 3.000  21.00 47.00

$159,611.79TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091000144PROJECT CONTROLF 2026(534)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.000  235.000  0.000  235.00  4,700.00

0065 03517030 000 FLEX PAVEMENT STRUCTURE REPAIR (7"-9") SY  500.000  6.000  0.000  6.67  3,335.00

0070 04017001 000 FLOWABLE BACKFILL CY  400.000  30.000  0.000  15.00  6,000.00

0075 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  300.000  0.000  293.41  58,682.00

0080 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  744.000  0.000  98.95  16,821.50

0090 05007001 000 MOBILIZATION LS  210,000.000  1.000  0.000  0.90  189,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,877.410  10.000  0.000  4.00  11,509.64

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  565.000  0.000  22.00  2,200.00

0105 05057001 000 TMA (STATIONARY) DAY  225.000  139.000  0.000  13.00  2,925.00

0140 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  29,097.88  29,097.88

Category Subtotal $324,271.02

002 BRIDGE: 100370020605016 [US 79 OVER STRIKER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04207059 000 CL C CONC(PILE ENCASEMENT) LF  270.000  792.000  0.000  117.00  31,590.00

Category Subtotal $31,590.00

007 BRIDGE: 101080074502012 [FM 314 OVER KICKAPOO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04207059 000 CL C CONC(PILE ENCASEMENT) LF  270.000  225.000  0.000  225.00  60,750.00

0550 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.000  1,570.000  0.000  1,571.11  15,711.10

0555 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  20.000  0.000  39.70  6,749.00

0560 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  200.000  153.000  0.000  153.00  30,600.00

0565 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  30.000  448.000  0.000  448.00  13,440.00

Category Subtotal $127,250.10

091000164PROJECT CONTROLC 910-00-164

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 03517030 000 FLEX PAVEMENT STRUCTURE REPAIR (7"-9") SY  500.000  6.000  0.000  18.10  9,050.00

0865 04017001 000 FLOWABLE BACKFILL CY  400.000  40.000  0.000  40.00  16,000.00

0870 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  1,300.000  0.000  1,355.56  230,445.20

0885 05057001 000 TMA (STATIONARY) DAY  225.000  47.000  0.000  21.00  4,725.00

Category Subtotal $260,220.20

002 BRIDGE: 101080247601001 [FM 1667 OVER TXU CANAL N]CATEGORY DESCRIPTION
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002 BRIDGE: 101080247601001 [FM 1667 OVER TXU CANAL N]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.000  324.000  0.000  373.33  3,733.30

0965 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  10.000  0.000  31.48  5,350.75

0970 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  200.000  32.000  0.000  32.00  6,400.00

0975 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  30.000  81.000  0.000  81.00  2,430.00

Category Subtotal $17,914.05

003 BRIDGE: 101080247601002 [FM 1667 OVER TXU CANAL S]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  10.000  324.000  0.000  373.33  3,733.30

1030 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  10.000  0.000  12.00  2,040.00

1035 04297010 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  200.000  32.000  0.000  32.00  6,400.00

1040 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  30.000  81.000  0.000  81.00  2,430.00

Category Subtotal $14,603.30

091000144F 2026(534)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  180.000  300.000  0.000  0.000  0.00

0110 06667347 000 PAVEMENT SLER 6" LF  1.050  2,040.000  0.000  0.000  0.00

0115 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.100  1,020.000  0.000  0.000  0.00

0120 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.100  1,020.000  0.000  0.000  0.00

0125 06727004 000 REFL PAV MRKR TY II-A-A EA  10.500  14.000  0.000  0.000  0.00

0130 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.790  2,040.000  0.000  0.000  0.00

0135 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,000.000  2.000  0.000  0.000  0.00

0141 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100370020605016 [US 79 OVER STRIKER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  80.000  0.000  0.000  0.00

0195 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 100930049507299 [MLK BLVD OVER IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0245 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  15.000  0.000  0.000  0.00

0250 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  15.000  0.000  0.000  0.00

0255 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.000  142.000  0.000  0.000  0.00
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0260 07847023 000 REP STL BRIDGE MBR (COTTER PIN OR BOLT) EA  30,000.000  1.000  0.000  0.000  0.00

0265 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  6,772.000  0.000  0.000  0.00

0270 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 100930054504004 [SH 42 OVER PEAVINE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0320 04207059 000 CL C CONC(PILE ENCASEMENT) LF  270.000  40.000  0.000  0.000  0.00

0325 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  15.000  0.000  0.000  0.00

0330 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  15.000  0.000  0.000  0.00

0335 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.000  138.000  0.000  0.000  0.00

0340 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  932.000  0.000  0.000  0.00

0345 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 100930054504005 [SH 42 OVER RABBIT CREEK RLF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 04207059 000 CL C CONC(PILE ENCASEMENT) LF  270.000  96.000  0.000  0.000  0.00

0400 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  15.000  0.000  0.000  0.00

0405 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  5.000  0.000  0.000  0.00

0410 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.000  183.000  0.000  0.000  0.00

0415 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  1,402.000  0.000  0.000  0.00

0420 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 100930215801001 [FM 2275 OVER MODDY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 04207059 000 CL C CONC(PILE ENCASEMENT) LF  270.000  40.000  0.000  0.000  0.00

0475 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  15.000  0.000  0.000  0.00

0480 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  5.000  0.000  0.000  0.00

0485 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.000  70.000  0.000  0.000  0.00

0490 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  1,120.000  0.000  0.000  0.00

0495 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 102120049505166 [FM 2015 OVER IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0615 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  4.000  0.000  0.000  0.00

0620 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  30.000  54.000  0.000  0.000  0.00

0625 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  3,032.000  0.000  0.000  0.00

0630 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00
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 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 102340049503108 [CR 4930 OVER IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0680 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  15.000  0.000  0.000  0.00

0685 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  35.000  0.000  0.000  0.00

0690 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  30.000  52.000  0.000  0.000  0.00

0695 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  2,000.000  2.000  0.000  0.000  0.00

0700 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  2,721.000  0.000  0.000  0.00

0705 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0801 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0802 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

0803 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0804 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0805 96067014 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

ENVIRONMENTAL:CONTRACTOR FORCE ACCOUNT

0806 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -500.000  1.000  0.000  0.000  0.00

0807 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091000164C 910-00-164PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0875 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,877.410  3.000  0.000  0.000  0.00

0880 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  193.000  0.000  0.000  0.00

0890 06667347 000 PAVEMENT SLER 6" LF  1.050  544.000  0.000  0.000  0.00

0895 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.100  484.000  0.000  0.000  0.00

0900 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.100  60.000  0.000  0.000  0.00

0905 06727004 000 REFL PAV MRKR TY II-A-A EA  10.500  6.000  0.000  0.000  0.00

0910 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.790  544.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 102340049503081 [CR 1308 4418 OVER IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.000  40.000  0.000  0.000  0.00

1095 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  30.000  59.000  0.000  0.000  0.00



CONTRACT ID 091000144 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 9ESTIMATE 0004

1100 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  2,000.000  2.000  0.000  0.000  0.00

1105 40107021 000 STEEL BRIDGE ZONE PAINTING SF  30.000  3,275.000  0.000  0.000  0.00

1110 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $775,848.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  20.000REMOV CONC (RIPRAP)  235.000  4,700.00 235.00

03517030 000 SY  500.000FLEX PAVEMENT STRUCTURE REPAIR (7"-9")  24.770  12,385.00 12.00

04017001 000 CY  400.000FLOWABLE BACKFILL  55.000  22,000.00 70.00

04207059 000 LF  270.000CL C CONC(PILE ENCASEMENT)  342.000  92,340.00 1,017.00

04287001 000 SY  10.000PENETRATING CONCRETE SURFACE TREATMENT  2,317.770  23,177.70 2,218.00

04297007 000 SF  170.000CONC STR REPAIR (VERTICAL & OVERHEAD)  83.175  14,139.75 40.00

04297010 000 EA  200.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  217.000  43,400.00 217.00

04327043 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  293.410  58,682.00 300.00

04327045 000 CY  170.000RIPRAP (STONE PROTECTION)(24 IN)  1,454.510  247,266.70 2,044.00

04387007 000 LF  30.000CLEANING AND SEALING EXIST JOINTS (CL7)  610.000  18,300.00 610.00

05007001 000 LS  210,000.000MOBILIZATION  0.900  189,000.00 1.00

05027001 000 MO  2,877.410BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,509.64 10.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  22.000  2,200.00 565.00

05057001 000 DAY  225.000TMA (STATIONARY)  34.000  7,650.00 186.00

96017001 DOL  1.000MATERIAL ON HAND  29,097.880  29,097.88 1,000.00

$775,848.67TOTAL ITEM EARNINGS TO DATE


