
091000146CONTRACT ID:

PROJECT: BR 2025(708)

CONTRACT:

05253012

PROJECTED AMOUNT: $8,553,978.70

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

BUILT RIGHT CONSTRUCTION OF OKLAHOMA, LLC

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/24/2025

05/01/2025

ESTIMATE PAID:

 84

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$8,553,978.70

CONTRACT:

11/29/2025

AWARD AMOUNT: $7,333,627.70

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 7.29

$618,618.10 $4,850.00 $623,468.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$618,618.10 $4,850.00 $623,468.10 

$0.00 $0.00 $0.00 

$618,618.10 $623,468.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,850.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091000146 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 11ESTIMATE 0006

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

07/17/2025

 487

 0

 487

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  12  18

HOLIDAY 3

RAIN 3

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 2

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1

12/02/2025  1 RAIN

12/03/2025  1

12/04/2025  1 RAIN

12/05/2025  1 RAIN

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(708) 091000146PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  500,000.000 $250,000.00 0.500  0.50 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,500.000 $4,500.00 1.000  2.00 26.00

0070 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  3,500.000 $350.00 0.100  0.20 4.00

0075 05057001 TMA (STATIONARY)000 DAY  100.000 $1,100.00 11.000  11.00 332.00

0220 96017001 MATERIAL ON HAND DOL  1.000 $268,677.50 268,677.500  268,677.50 1,000.00

CATEGORY 006 DESCRIPTION BRIDGE: 102120049505140 [IH 20 WB @ LITTLE SALINE CR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 04287001 PENETRATING CONCRETE SURFACE TREATMENT000 SY  9.000 $4,891.50 543.500  543.50 589.00

0670 04297002 CONC STR REPAIR (EPOXY MORTAR)000 SF  300.000 $5,400.00 18.000  18.00 102.00

0675 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  225.000 $29,362.50 130.500  130.50 132.00

CATEGORY 007 DESCRIPTION BRIDGE: 102120049505141 [IH 20 EB @ LITTLE SALINE CR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0775 04287001 PENETRATING CONCRETE SURFACE TREATMENT000 SY  9.000 $5,301.00 589.000  589.00 589.00

0785 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  225.000 $41,400.00 184.000  184.00 90.00

CATEGORY 016 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1750 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $7,635.60 7,635.600  7,635.60 10,000.00

$618,618.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091000146PROJECT CONTROLBR 2025(708)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  500,000.000  1.000  0.000  0.50  250,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  26.000  0.000  2.00  9,000.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,500.000  4.000  0.000  0.20  700.00

0075 05057001 000 TMA (STATIONARY) DAY  100.000  332.000  0.000  11.00  1,100.00

0220 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  268,677.50  268,677.50

Category Subtotal $529,477.50

006 BRIDGE: 102120049505140 [IH 20 WB @ LITTLE SALINE CR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  589.000  0.000  543.50  4,891.50

0670 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  102.000  0.000  18.00  5,400.00

0675 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  132.000  0.000  130.50  29,362.50

Category Subtotal $39,654.00

007 BRIDGE: 102120049505141 [IH 20 EB @ LITTLE SALINE CR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0775 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  589.000  0.000  589.00  5,301.00

0785 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  90.000  0.000  184.00  41,400.00

Category Subtotal $46,701.00

016 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1750 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  7,635.60  7,635.60

Category Subtotal $7,635.60

091000146BR 2025(708)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05057002 000 TMA (MOBILE OPERATION) HR  25.000  424.000  0.000  0.000  0.00

0085 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  7,500.000  4.000  0.000  0.000  0.00

0090 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  105.000  960.000  0.000  0.000  0.00

0095 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  30.000  2,460.000  0.000  0.000  0.00

0100 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  30.000  960.000  0.000  0.000  0.00

0105 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  825.000  0.000  0.000  0.00
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0110 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,800.000  10.000  0.000  0.000  0.00

0115 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  6.000  0.000  0.000  0.00

0120 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  825.000  0.000  0.000  0.00

0125 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  8.000  0.000  0.000  0.00

0130 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  10.000  0.000  0.000  0.00

0135 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  500.000  8.000  0.000  0.000  0.00

0140 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  2.000  0.000  0.000  0.00

0145 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  2.000  0.000  0.000  0.00

0150 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  6.000  560.000  0.000  0.000  0.00

0155 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  45.000  24.000  0.000  0.000  0.00

0160 06627109 000 WK ZN PAV MRK REMOV (Y)6"(SLD W/MRKR) LF  7.000  6,000.000  0.000  0.000  0.00

0165 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  25.000  531.000  0.000  0.000  0.00

0170 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  25.000  531.000  0.000  0.000  0.00

0175 06667347 000 PAVEMENT SLER 6" LF  0.400  7,398.000  0.000  0.000  0.00

0180 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  4.000  605.000  0.000  0.000  0.00

0185 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.000  2,865.000  0.000  0.000  0.00

0190 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.000  2,866.000  0.000  0.000  0.00

0195 06727002 000 REFL PAV MRKR TY I-C EA  85.000  33.000  0.000  0.000  0.00

0200 06727004 000 REFL PAV MRKR TY II-A-A EA  85.000  14.000  0.000  0.000  0.00

0205 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  7,398.000  0.000  0.000  0.00

0210 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  10,000.000  4.000  0.000  0.000  0.00

0215 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  500.000  2.000  0.000  0.000  0.00

0225 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100930049507285 [FM 2087 @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0265 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  600.000  0.000  0.000  0.00

0270 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  4.000  0.000  0.000  0.00

0275 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  46.000  0.000  0.000  0.00

0280 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  32.000  0.000  0.000  0.00

0285 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  100.000  0.000  0.000  0.00

0290 04517002 000 RETROFIT RAIL (TY T1W) LF  150.000  682.000  0.000  0.000  0.00

0295 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  5.000  0.000  0.000  0.00

0300 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  3,000.000  10.000  0.000  0.000  0.00

0305 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,812.000  0.000  0.000  0.00

0310 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 100930049507300 [IH 20 WB @ US 259 / SH 149]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0360 04017001 000 FLOWABLE BACKFILL CY  400.000  10.000  0.000  0.000  0.00

0365 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  599.000  0.000  0.000  0.00

0370 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  56.000  0.000  0.000  0.00

0375 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  90.000  0.000  0.000  0.00

0380 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  7.000  0.000  0.000  0.00

0385 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  3,000.000  6.000  0.000  0.000  0.00
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0390 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,838.000  0.000  0.000  0.00

0395 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 102120049504044 [CR 426 WILLOW BR R @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  709.000  0.000  0.000  0.00

0450 04017001 000 FLOWABLE BACKFILL CY  400.000  15.000  0.000  0.000  0.00

0455 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  387.000  0.000  0.000  0.00

0460 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  2.000  0.000  0.000  0.00

0465 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  34.000  0.000  0.000  0.00

0470 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  52.000  0.000  0.000  0.00

0475 04397002 000 CONCRETE OVERLAY (2 IN) SY  45.000  709.000  0.000  0.000  0.00

0480 04837016 000 SHOT BLASTING SY  7.000  709.000  0.000  0.000  0.00

0485 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

0490 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  10,000.000  4.000  0.000  0.000  0.00

0495 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  1,999.000  0.000  0.000  0.00

0500 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 102120049504051 [SH 110 @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  553.000  0.000  0.000  0.00

0555 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  180.000  0.000  0.000  0.00

0560 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  38.000  0.000  0.000  0.00

0565 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  72.000  0.000  0.000  0.00

0570 04517049 000 RETROFIT RAIL (TY T131RC) LF  220.000  565.000  0.000  0.000  0.00

0575 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

0580 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  3,000.000  4.000  0.000  0.000  0.00

0585 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  10,000.000  3.000  0.000  0.000  0.00

0590 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,584.000  0.000  0.000  0.00

0595 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 102120049505140 [IH 20 WB @ LITTLE SALINE CR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0645 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  432.000  0.000  0.000  0.00

0650 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  10.000  0.000  0.000  0.00

0655 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  198.000  0.000  0.000  0.00

0660 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  17.000  1,199.000  0.000  0.000  0.00

0680 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  280.000  0.000  0.000  0.00

0685 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  80.000  0.000  0.000  0.00

0690 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  80.000  0.000  0.000  0.00

0695 04837016 000 SHOT BLASTING SY  7.000  1,199.000  0.000  0.000  0.00
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0700 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

0705 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  125.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 102120049505141 [IH 20 EB @ LITTLE SALINE CR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0755 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  435.000  0.000  0.000  0.00

0760 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  10.000  0.000  0.000  0.00

0765 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  200.000  0.000  0.000  0.00

0770 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  17.000  1,207.000  0.000  0.000  0.00

0780 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  152.000  0.000  0.000  0.00

0790 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  280.000  0.000  0.000  0.00

0795 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  80.000  0.000  0.000  0.00

0800 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  80.000  0.000  0.000  0.00

0805 04837016 000 SHOT BLASTING SY  7.000  1,207.000  0.000  0.000  0.00

0810 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

0815 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  125.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 102120049505177 [IH 20 WB @ US 271]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0865 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  435.000  0.000  0.000  0.00

0870 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  10.000  0.000  0.000  0.00

0875 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  133.000  0.000  0.000  0.00

0880 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  1,206.000  0.000  0.000  0.00

0885 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  698.000  0.000  0.000  0.00

0890 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  2.000  0.000  0.000  0.00

0895 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  38.000  0.000  0.000  0.00

0900 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  15.000  0.000  0.000  0.00

0905 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  80.000  0.000  0.000  0.00

0910 04387009 000 RESIZING AND SEALING JOINTS LF  50.000  80.000  0.000  0.000  0.00

0915 04517049 000 RETROFIT RAIL (TY T131RC) LF  220.000  640.000  0.000  0.000  0.00

0920 04837016 000 SHOT BLASTING SY  7.000  1,206.000  0.000  0.000  0.00

0925 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  5.000  0.000  0.000  0.00

0930 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  3,000.000  8.000  0.000  0.000  0.00

0935 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,882.000  0.000  0.000  0.00

0940 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 102340049502304 [IH 20 EB @ SH 64]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0990 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  638.000  0.000  0.000  0.00

0995 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  6.000  0.000  0.000  0.00

1000 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  300.000  1,680.000  0.000  0.000  0.00
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1005 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  100.000  0.000  0.000  0.00

1010 04297009 000 CONC STR REPAIR (STANDARD) SF  250.000  24.000  0.000  0.000  0.00

1015 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  162.000  0.000  0.000  0.00

1020 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  108.000  0.000  0.000  0.00

1025 04397002 000 CONCRETE OVERLAY (2 IN) SY  45.000  1,352.000  0.000  0.000  0.00

1030 04837010 000 HYDRO-DEMOLITION (2 IN) SY  85.000  1,352.000  0.000  0.000  0.00

1035 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,896.000  0.000  0.000  0.00

1040 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 102340049502305 [IH 20 WB @ SH 64]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1090 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  638.000  0.000  0.000  0.00

1095 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  6.000  0.000  0.000  0.00

1100 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  300.000  1,680.000  0.000  0.000  0.00

1105 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  74.000  0.000  0.000  0.00

1110 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  162.000  0.000  0.000  0.00

1115 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  108.000  0.000  0.000  0.00

1120 04397002 000 CONCRETE OVERLAY (2 IN) SY  45.000  1,298.000  0.000  0.000  0.00

1125 04837010 000 HYDRO-DEMOLITION (2 IN) SY  85.000  1,298.000  0.000  0.000  0.00

1130 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  5.000  0.000  0.000  0.00

1135 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,896.000  0.000  0.000  0.00

1140 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 102340049503088 [FM 773 @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1190 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  635.000  0.000  0.000  0.00

1195 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  431.000  0.000  0.000  0.00

1200 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  88.000  0.000  0.000  0.00

1205 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  52.000  0.000  0.000  0.00

1210 04397002 000 CONCRETE OVERLAY (2 IN) SY  45.000  635.000  0.000  0.000  0.00

1215 04517049 000 RETROFIT RAIL (TY T131RC) LF  220.000  452.000  0.000  0.000  0.00

1220 04837008 000 HYDRO-DEMOLITION (1 IN) SY  85.000  635.000  0.000  0.000  0.00

1225 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

1230 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  10,000.000  4.000  0.000  0.000  0.00

1235 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  1,758.000  0.000  0.000  0.00

1240 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 102340049503091 [IH 20 WB @ FM 16]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  323.000  0.000  0.000  0.00

1295 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  8.000  0.000  0.000  0.00
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1300 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  99.000  0.000  0.000  0.00

1305 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  895.000  0.000  0.000  0.00

1310 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  447.000  0.000  0.000  0.00

1315 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  20.000  0.000  0.000  0.00

1320 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  106.000  0.000  0.000  0.00

1325 04837016 000 SHOT BLASTING SY  7.000  895.000  0.000  0.000  0.00

1330 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  3,199.000  0.000  0.000  0.00

1335 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 102340049503092 [IH 20 EB @ FM 16]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1385 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  320.000  0.000  0.000  0.00

1390 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  7.000  0.000  0.000  0.00

1395 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  98.000  0.000  0.000  0.00

1400 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  887.000  0.000  0.000  0.00

1405 04017001 000 FLOWABLE BACKFILL CY  400.000  4.000  0.000  0.000  0.00

1410 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  447.000  0.000  0.000  0.00

1415 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  20.000  0.000  0.000  0.00

1420 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  106.000  0.000  0.000  0.00

1425 04837016 000 SHOT BLASTING SY  7.000  887.000  0.000  0.000  0.00

1430 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

1435 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  2.000  0.000  0.000  0.00

1440 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  3,000.000  1.000  0.000  0.000  0.00

1445 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  10,000.000  2.000  0.000  0.000  0.00

1450 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  3,199.000  0.000  0.000  0.00

1455 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 102340049503095 [IH 20 WB @ CR 4517]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1505 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  270.000  0.000  0.000  0.00

1510 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  6.000  0.000  0.000  0.00

1515 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  83.000  0.000  0.000  0.00

1520 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  750.000  0.000  0.000  0.00

1525 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  327.000  0.000  0.000  0.00

1530 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  36.000  0.000  0.000  0.00

1535 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  300.000  675.000  0.000  0.000  0.00

1540 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  38.000  0.000  0.000  0.00

1545 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  80.000  0.000  0.000  0.00

1550 04837016 000 SHOT BLASTING SY  7.000  750.000  0.000  0.000  0.00

1555 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

1560 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  3.000  0.000  0.000  0.00

1565 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  3,000.000  1.000  0.000  0.000  0.00

1570 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  10,000.000  1.000  0.000  0.000  0.00

1575 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,616.000  0.000  0.000  0.00

1580 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 102340049503096 [IH 20 EB @ CR 4517]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1630 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  30.000  256.000  0.000  0.000  0.00

1635 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  300.000  6.000  0.000  0.000  0.00

1640 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  500.000  79.000  0.000  0.000  0.00

1645 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  17.000  710.000  0.000  0.000  0.00

1650 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.000  328.000  0.000  0.000  0.00

1655 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  4.000  0.000  0.000  0.00

1660 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  300.000  640.000  0.000  0.000  0.00

1665 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  225.000  28.000  0.000  0.000  0.00

1670 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  80.000  0.000  0.000  0.00

1675 04837016 000 SHOT BLASTING SY  7.000  710.000  0.000  0.000  0.00

1680 04957002 000 RAISING EXIST STRUCT EA  25,000.000  1.000  0.000  0.000  0.00

1685 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  4,000.000  3.000  0.000  0.000  0.00

1690 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  10,000.000  1.000  0.000  0.000  0.00

1695 40107021 000 STEEL BRIDGE ZONE PAINTING SF  60.000  2,616.000  0.000  0.000  0.00

1700 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1751 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  302,212.500  0.000  0.000  0.00

1752 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  604,425.000  0.000  0.000  0.00

1753 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1754 96067014 FORCE ACCOUNT DOL  1.000  302,212.500  0.000  0.000  0.00

Enviromentsal Contractor Work

1755 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1756 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $623,468.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04287001 000 SY  9.000PENETRATING CONCRETE SURFACE TREATMENT  1,132.500  10,192.50 1,178.00

04297002 000 SF  300.000CONC STR REPAIR (EPOXY MORTAR)  18.000  5,400.00 102.00

04297007 000 SF  225.000CONC STR REPAIR (VERTICAL & OVERHEAD)  314.500  70,762.50 222.00

05007001 000 LS  500,000.000MOBILIZATION  0.500  250,000.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  9,000.00 26.00

05037002 000 EA  3,500.000PORTABLE CHANGEABLE MESSAGE SIGN  0.200  700.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  11.000  1,100.00 332.00

96017001 DOL  1.000MATERIAL ON HAND  268,677.500  268,677.50 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,635.600  7,635.60 10,000.00

$623,468.10TOTAL ITEM EARNINGS TO DATE


