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091000147CONTRACT ID:

PROJECT: BR 2025(709)

CONTRACT:

05253212

PROJECTED AMOUNT: $3,351,761.60

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

BUILT RIGHT CONSTRUCTION OF OKLAHOMA, LLC

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/24/2025

05/02/2025

ESTIMATE PAID:

 90

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/05/2025

$3,351,761.60

CONTRACT:

11/29/2025

AWARD AMOUNT: $2,796,332.40

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.07

$191,564.26 $1,721,403.63 $1,912,967.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$191,564.26 $1,721,403.63 $1,912,967.89 

$0.00 $0.00 $0.00 

$191,564.26 $1,912,967.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,721,403.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 90

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2025

07/17/2025

 183

 0

 183

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  14  16

HOLIDAY 3

RAIN 2

SATURDAY 5

SUNDAY 5

TOO WET 1

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 RAIN

12/02/2025  1

12/03/2025  1

12/04/2025  1 RAIN

12/05/2025  1 TOO WET

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1

12/23/2025  1

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(709) 091000147PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  5.00 10.00

0075 05057001 TMA (STATIONARY)000 DAY  50.000 $750.00 15.000  96.00 216.00

0080 05057002 TMA (MOBILE OPERATION)000 HR  50.000 $900.00 18.000  19.00 264.00

0100 06667347 PAVEMENT SLER 6"000 LF  0.750 $3,810.75 5,081.000  15,053.00 16,031.00

0105 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  4.000 $2,760.00 690.000  1,570.00 1,560.00

0110 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  2.000 $3,554.00 1,777.000  5,817.00 5,787.00

0115 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  2.000 $5,228.00 2,614.000  6,666.00 6,624.00

0120 06727002 REFL PAV MRKR TY I-C000 EA  15.000 $540.00 36.000  79.00 78.00

0125 06727004 REFL PAV MRKR TY II-A-A000 EA  15.000 $1,200.00 80.000  92.00 65.00

0130 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.650 $3,302.65 5,081.000  15,053.00 16,031.00

0140 96017001 MATERIAL ON HAND DOL  1.000 -$52,580.00-52,580.000  0.00 1,000.00

CATEGORY 007 DESCRIPTION BRIDGE: 102120019008041 [SS 147 WB @ SPRING-FANNIN-UPRR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0615 01047009 REMOV CONC (MEDIANS)000 CY  20.000 $26.00 1.300  1.30 1.30

0640 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  36.000 $29,700.00 825.000  825.00 825.00

0645 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  3,200.000 $9,600.00 3.000  3.00 3.00

0650 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  2,000.000 $4,000.00 2.000  2.00 2.00

0655 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $4,250.00 850.000  850.00 850.00

0660 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  400.000 $800.00 2.000  2.00 2.00

0665 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  4,000.000 $4,000.00 1.000  1.00 1.00

0670 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  500.000 $500.00 1.000  1.00 1.00

CATEGORY 008 DESCRIPTION BRIDGE: 102120019008042 [SS 147 EB @ SPRING-FANNIN-UPRR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0725 01047009 REMOV CONC (MEDIANS)000 CY  20.000 $160.20 8.010  8.01 8.00

0750 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  36.000 $34,200.00 950.000  950.00 950.00

0755 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  3,200.000 $12,800.00 4.000  4.00 4.00

0760 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  2,000.000 $4,000.00 2.000  2.00 2.00

0765 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $4,750.00 950.000  950.00 950.00

0770 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  400.000 $800.00 2.000  2.00 2.00

0775 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  4,000.000 $8,000.00 2.000  2.00 2.00

0780 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  500.000 $1,000.00 2.000  2.00 2.00

CATEGORY 009 DESCRIPTION BRIDGE: 102340010812047 [SH 19 @ UPRR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0850 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  250.000 $76,874.75 307.499  307.50 280.00



CONTRACT ID 091000147 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 11ESTIMATE 0006

CATEGORY 011 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0956 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $21,637.91 21,637.910  60,461.75 1.00

$191,564.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091000147PROJECT CONTROLBR 2025(709)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  155,000.000  1.000  0.000  0.90  139,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  10.000  0.000  5.00  25,000.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  4.000  0.000  4.00  10,000.00

0075 05057001 000 TMA (STATIONARY) DAY  50.000  216.000  0.000  96.00  4,800.00

0080 05057002 000 TMA (MOBILE OPERATION) HR  50.000  264.000  0.000  19.00  950.00

0085 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  5.000  352.000  0.000  224.00  1,120.00

0090 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  6.000  1,280.000  0.000  500.00  3,000.00

0095 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  6.000  1,280.000  0.000  500.00  3,000.00

0100 06667347 000 PAVEMENT SLER 6" LF  0.750  16,031.000  0.000  15,053.00  11,289.75

0105 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  4.000  1,560.000  0.000  1,570.00  6,280.00

0110 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  5,787.000  0.000  5,817.00  11,634.00

0115 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  6,624.000  0.000  6,666.00  13,332.00

0120 06727002 000 REFL PAV MRKR TY I-C EA  15.000  78.000  0.000  79.00  1,185.00

0125 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  65.000  0.000  92.00  1,380.00

0130 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.650  16,031.000  0.000  15,053.00  9,784.45

0135 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  500.000  5.000  0.000  1.00  500.00

Category Subtotal $242,755.20

002 BRIDGE: 100010020507062 [US 79 EB @ TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  8,721.000  0.000  8,721.00  148,257.00

0190 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  325.000  72.000  0.000  72.00  23,400.00

0195 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  280.000  0.000  280.00  16,800.00

0200 04387009 000 RESIZING AND SEALING JOINTS LF  55.000  80.000  0.000  80.00  4,400.00

Category Subtotal $192,857.00

003 BRIDGE: 100010020507063 [US 79 WB @ TRINITY RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  8,721.000  0.000  8,721.00  148,257.00

0255 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  4.000  0.000  4.00  1,300.00

0260 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  280.000  0.000  280.00  16,800.00

0265 04387009 000 RESIZING AND SEALING JOINTS LF  55.000  80.000  0.000  80.00  4,400.00

Category Subtotal $170,757.00

005 BRIDGE: 101080109905012 [US 175 (SL 7) @ RAILROAD (UP)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 04017001 000 FLOWABLE BACKFILL CY  400.000  3.000  0.000  19.00  7,600.00

0445 04207010 000 CL B CONC (FLUME) CY  700.000  18.000  0.000  25.50  17,850.00
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005 BRIDGE: 101080109905012 [US 175 (SL 7) @ RAILROAD (UP)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  417.000  0.000  417.00  7,089.00

0455 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  20.000  0.000  32.00  10,400.00

0460 04297009 000 CONC STR REPAIR (STANDARD) SF  300.000  8.000  0.000  8.00  2,400.00

0465 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  700.000  348.000  0.000  282.50  197,750.00

0470 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  60.000  202.000  0.000  202.00  12,120.00

0475 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  202.000  0.000  202.00  12,120.00

0480 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  50.000  3,910.000  0.000  3,910.00  195,500.00

0485 04837016 000 SHOT BLASTING SY  4.000  3,910.000  0.000  3,910.00  15,640.00

Category Subtotal $478,469.00

006 BRIDGE: 102010059402030 [SH 322 @ TXU MINING HAUL RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 04017001 000 FLOWABLE BACKFILL CY  400.000  4.000  0.000  11.00  4,400.00

0540 04207010 000 CL B CONC (FLUME) CY  700.000  10.000  0.000  10.00  7,000.00

0545 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  247.000  0.000  247.00  4,199.00

0550 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  325.000  20.000  0.000  20.00  6,500.00

0555 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  88.000  0.000  176.00  10,560.00

0560 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  110.000  1,247.000  0.000  1,247.00  137,170.00

0565 04837016 000 SHOT BLASTING SY  4.000  1,247.000  0.000  1,247.00  4,988.00

Category Subtotal $174,817.00

007 BRIDGE: 102120019008041 [SS 147 WB @ SPRING-FANNIN-UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 01047009 000 REMOV CONC (MEDIANS) CY  20.000  1.300  0.000  1.30  26.00

0625 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  399.000  0.000  399.00  23,940.00

0630 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  50.000  2,365.000  0.000  2,365.00  118,250.00

0635 04837016 000 SHOT BLASTING SY  4.000  2,365.000  0.000  2,365.00  9,460.00

0640 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.000  825.000  0.000  825.00  29,700.00

0645 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,200.000  3.000  0.000  3.00  9,600.00

0650 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  2.000  0.000  2.00  4,000.00

0655 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  850.000  0.000  850.00  4,250.00

0660 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  400.000  2.000  0.000  2.00  800.00

0665 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  1.000  0.000  1.00  4,000.00

0670 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  1.000  0.000  1.00  500.00

Category Subtotal $204,526.00

008 BRIDGE: 102120019008042 [SS 147 EB @ SPRING-FANNIN-UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 01047009 000 REMOV CONC (MEDIANS) CY  20.000  8.000  0.000  8.01  160.20

0735 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  285.000  0.000  399.00  23,940.00

0740 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  50.000  2,365.000  0.000  2,365.00  118,250.00

0745 04837016 000 SHOT BLASTING SY  4.000  2,365.000  0.000  2,365.00  9,460.00
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008 BRIDGE: 102120019008042 [SS 147 EB @ SPRING-FANNIN-UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.000  950.000  0.000  950.00  34,200.00

0755 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,200.000  4.000  0.000  4.00  12,800.00

0760 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  2.000  0.000  2.00  4,000.00

0765 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  950.000  0.000  950.00  4,750.00

0770 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  400.000  2.000  0.000  2.00  800.00

0775 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  2.000  0.000  2.00  8,000.00

0780 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $217,360.20

009 BRIDGE: 102340010812047 [SH 19 @ UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 01327005 000 EMBANK (FNL)(OC)(TY C) CY  125.000  20.000  0.000  20.00  2,500.00

0835 04207010 000 CL B CONC (FLUME) CY  700.000  12.000  0.000  17.00  11,900.00

0840 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  210.000  0.000  210.00  3,570.00

0850 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  280.000  0.000  307.50  76,874.75

0855 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  92.000  0.000  92.00  5,520.00

Category Subtotal $100,364.75

010 BRIDGE: 102500240901006 [FM 2966 @ RUNNING CRK (LAKE FORK)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04017001 000 FLOWABLE BACKFILL CY  400.000  2.000  0.000  10.00  4,000.00

0910 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  245.000  0.000  245.00  4,165.00

0915 04297009 000 CONC STR REPAIR (STANDARD) SF  300.000  20.000  0.000  20.00  6,000.00

0920 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  104.000  0.000  107.00  6,420.00

0925 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  50.000  598.000  0.000  683.61  34,180.55

0930 04837016 000 SHOT BLASTING SY  4.000  598.000  0.000  683.61  2,734.44

Category Subtotal $57,499.99

011 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0956 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  60,461.75  60,461.75

Category Subtotal $60,461.75

012 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0436 01047006 REMOV CONC (RIPRAP) SY  10.000  0.000  1,310.000  1,310.00  13,100.00

Add to CO #1

Category Subtotal $13,100.00
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091000147BR 2025(709)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0140 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 100930042403015 [FM 349 @ UPRR/BIGHEAD CR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0086 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  7,875.000  0.000  0.000  0.000  0.00

Added to Change Order #2

0315 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  25.000  1,219.000  0.000  0.000  0.00

0320 04017001 000 FLOWABLE BACKFILL CY  400.000  8.000  0.000  0.000  0.00

0325 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  17.000  512.000  0.000  0.000  0.00

0330 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  325.000  138.000  0.000  0.000  0.00

0335 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  325.000  4.000  0.000  0.000  0.00

0340 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  60.000  144.000  0.000  0.000  0.00

0345 04397004 000 CONCRETE OVERLAY (3 IN) SY  130.000  1,219.000  0.000  0.000  0.00

0350 04837008 000 HYDRO-DEMOLITION (1 IN) SY  85.000  1,219.000  0.000  0.000  0.00

0355 04957002 000 RAISING EXIST STRUCT EA  75,000.000  1.000  0.000  0.000  0.00

0360 07767001 000 REPAIR (STEEL RAIL) LF  500.000  6.000  0.000  0.000  0.00

0365 07847002 000 REP STL BRIDGE MEMBER (BEAM) EA  9,000.000  16.000  0.000  0.000  0.00

0370 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  2,500.000  1.000  0.000  0.000  0.00

0375 07847008 000 REP STL BRIDGE MEMBER (BEARINGS) EA  7,500.000  4.000  0.000  0.000  0.00

0380 40107021 000 STEEL BRIDGE ZONE PAINTING SF  90.000  1,957.000  0.000  0.000  0.00

0385 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  300.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 101080109905012 [US 175 (SL 7) @ RAILROAD (UP)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 01047007 000 REMOV CONC (RIPRAP) CY  10.000  1,310.000 -1,310.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 102120019008041 [SS 147 WB @ SPRING-FANNIN-UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0620 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  44.300  0.000  0.000  0.00

0675 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  500.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION BRIDGE: 102120019008042 [SS 147 EB @ SPRING-FANNIN-UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0730 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 102340010812047 [SH 19 @ UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0950 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  3,000.000  0.000  0.000  0.00

0951 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  137,856.550  0.000  0.000  0.00

0952 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  275,713.100  0.000  0.000  0.00

0954 96067014 FORCE ACCOUNT DOL  1.000  137,856.550  0.000  0.000  0.00

ENVIROMENTAL

0955 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,912,967.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 SY  10.000REMOV CONC (RIPRAP)  1,310.000  13,100.00 0.00

Add to CO #1

01047009 000 CY  20.000REMOV CONC (MEDIANS)  9.310  186.20 9.30

01327005 000 CY  125.000EMBANK (FNL)(OC)(TY C)  20.000  2,500.00 20.00

04017001 000 CY  400.000FLOWABLE BACKFILL  40.000  16,000.00 9.00

04207010 000 CY  700.000CL B CONC (FLUME)  52.500  36,750.00 40.00

04287001 000 SY  17.000PENETRATING CONCRETE SURFACE TREATMENT  18,561.000  315,537.00 18,561.00

04297003 000 SF  325.000CONC STR REPAIR(DECK REP(PART DEPTH))  20.000  6,500.00 20.00

04297005 000 SF  325.000CONC STR REPAIR(DECK REP (FULL DEPTH))  72.000  23,400.00 72.00

04297007 000 SF  325.000CONC STR REPAIR (VERTICAL & OVERHEAD)  36.000  11,700.00 24.00

04297009 000 SF  300.000CONC STR REPAIR (STANDARD)  28.000  8,400.00 28.00

04327007 000 CY  700.000RIPRAP (CONC) (CL B) (4 IN)  282.500  197,750.00 348.00

04327043 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  307.499  76,874.75 280.00

04387004 000 LF  60.000CLEANING AND SEALING EXIST JOINTS (CL3)  202.000  12,120.00 202.00

04387007 000 LF  60.000CLEANING AND SEALING EXIST JOINTS (CL7)  1,935.000  116,100.00 1,730.00

04387009 000 LF  55.000RESIZING AND SEALING JOINTS  160.000  8,800.00 160.00

04397014 000 SY  50.000MULTI-LAYER POLYMER OVERLAY  9,323.611  466,180.55 9,238.00

04397015 000 SY  110.000POLYESTER POLYMER CONC OVERLAY (3/4")  1,247.000  137,170.00 1,247.00

04837016 000 SY  4.000SHOT BLASTING  10,570.611  42,282.44 10,485.00

05007001 000 LS  155,000.000MOBILIZATION  0.900  139,500.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  25,000.00 10.00

05037002 000 EA  2,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  10,000.00 4.00

05057001 000 DAY  50.000TMA (STATIONARY)  96.000  4,800.00 216.00

05057002 000 HR  50.000TMA (MOBILE OPERATION)  19.000  950.00 264.00

05107001 000 HR  5.000ONE-WAY TRAF CONT (FLAGGER CONT)  224.000  1,120.00 352.00

05407002 000 LF  36.000MTL W-BEAM GD FEN (STEEL POST)  1,775.000  63,900.00 1,775.00

05407005 000 EA  3,200.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  7.000  22,400.00 7.00

05407015 000 EA  2,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  8,000.00 4.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  1,800.000  9,000.00 1,800.00

05427003 000 EA  400.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  1,600.00 4.00

05447001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  3.000  12,000.00 3.00

05447003 000 EA  500.000GUARDRAIL END TREATMENT (REMOVE)  3.000  1,500.00 3.00

06667266 000 LF  6.000RE PROFILE PM TY I(W)6"(SLD)(100MIL)  500.000  3,000.00 1,280.00

06667270 000 LF  6.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  500.000  3,000.00 1,280.00

06667347 000 LF  0.750PAVEMENT SLER 6"  15,053.000  11,289.75 16,031.00

06667408 000 LF  4.000REFL PAV MRK TY I (W)6"(BRK)(100MIL)  1,570.000  6,280.00 1,560.00

06667411 000 LF  2.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  5,817.000  11,634.00 5,787.00

06667423 000 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  6,666.000  13,332.00 6,624.00

06727002 000 EA  15.000REFL PAV MRKR TY I-C  79.000  1,185.00 78.00

06727004 000 EA  15.000REFL PAV MRKR TY II-A-A  92.000  1,380.00 65.00

06787002 000 LF  0.650PAV SURF PREP FOR MRK (6")  15,053.000  9,784.45 16,031.00

70017002 000 EA  500.000BENT CAP/ABUTMENT CAP CLEANING  1.000  500.00 5.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  60,461.750  60,461.75 1.00
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$1,912,967.89TOTAL ITEM EARNINGS TO DATE


