
091000150CONTRACT ID:

PROJECT: F 2025(412)

CONTRACT:

02253015

PROJECTED AMOUNT: $1,669,533.18

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

STRIPING TECHNOLOGY, L.P.

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0009

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/06/2025

ESTIMATE PAID:

 48

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2025

$1,669,533.18

CONTRACT:

11/29/2025

AWARD AMOUNT: $1,665,532.18

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,813,805.90 $1,813,805.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,813,805.90 $1,813,805.90 

$0.00 $0.00 $0.00 

$0.00 $1,813,805.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,813,805.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 48

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

04/26/2025

 63

 0

 63

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 17

HOLIDAY 3

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAITING AE ACCEPTANCE

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 AWAITING AE ACCEPTANCE

12/11/2025  1 AWAITING AE ACCEPTANCE

12/12/2025  1 AWAITING AE ACCEPTANCE

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

013815014PROJECT CONTROLSTP 2025(413)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 05057001 000 TMA (STATIONARY) DAY  250.000  4.000  0.000  5.00  1,250.00

0380 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  10.000  0.000  13.00  2,600.00

0385 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  150.000  0.000  36.00  72.00

0390 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  2,722.000  0.000  1,832.00  1,832.00

0395 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  1,224.000  0.000  390.00  2,340.00

0400 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  8,510.000  0.000  7,250.00  4,495.00

0405 06667347 000 PAVEMENT SLER 6" LF  0.300  4,878.000  0.000  4,790.00  1,437.00

0410 06667348 000 PAVEMENT SLER 8" LF  0.600  1,475.000  0.000  1,554.00  932.40

0415 06667352 000 PAVEMENT SLER 24" LF  3.000  135.000  0.000  110.00  330.00

0420 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  10.000  0.000  8.00  800.00

0425 06667354 000 PAVEMENT SLER (WORD) EA  100.000  4.000  0.000  8.00  800.00

0430 06667356 000 PAVEMENT SLER (DBL ARROW) EA  100.000  6.000  0.000  4.00  400.00

0435 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  230.000  0.000  10.00  6.50

0440 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  8,260.000  0.000  9,274.00  5,564.40

0445 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  490.000  0.000  380.00  247.00

0450 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  20,080.000  0.000  19,598.00  11,758.80

0455 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.000  989.000  0.000  1,395.00  6,975.00

0460 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  25.000  0.000  15.00  2,850.00

0465 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  265.000  6.000  0.000  4.00  1,060.00

0470 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  13.000  0.000  11.00  2,365.00

0475 06727002 000 REFL PAV MRKR TY I-C EA  4.000  267.000  0.000  90.00  360.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  537.000  0.000  538.00  2,152.00

0485 06777002 000 ELIM EXT PM & MRKS (6") LF  0.580  2,897.000  0.000  2,920.00  1,693.60

0490 06777004 000 ELIM EXT PM & MRKS (8") LF  0.750  1,207.000  0.000  1,453.00  1,089.75

0500 06777008 000 ELIM EXT PM & MRKS (24") LF  3.500  1,361.000  0.000  1,056.00  3,696.00

0505 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  200.000  10.000  0.000  10.00  2,000.00

0510 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  200.000  6.000  0.000  6.00  1,200.00

0515 06777015 000 ELIM EXT PM & MRKS (WORD) EA  200.000  4.000  0.000  2.00  400.00

0520 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,981.000  0.000  1,936.00  96.80

0525 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.050  268.000  0.000  101.00  5.05

Category Subtotal $60,808.30

052001027PROJECT CONTROLSTP 2025(413)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 05057001 000 TMA (STATIONARY) DAY  250.000  3.000  0.000  3.00  750.00

0630 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  6.000  0.000  9.00  1,800.00

0635 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  130.000  0.000  261.00  522.00

0640 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  296.000  0.000  824.00  824.00

0645 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  239.000  0.000  261.00  1,566.00

0655 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  480.000  0.000  280.00  182.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  87,578.000  0.000  90,565.00  54,339.00

0665 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  6,920.000  0.000  6,790.00  4,413.50

0670 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  63,972.000  0.000  62,567.00  37,540.20

0675 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.000  7,634.000  0.000  8,813.00  44,065.00

0680 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  5.000  0.000  7.00  1,330.00

0685 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  3.000  0.000  6.00  1,290.00

0690 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  5.000  1,106.000  0.000  2,432.00  12,160.00

0695 06727002 000 REFL PAV MRKR TY I-C EA  4.000  26.000  0.000  58.00  232.00

0700 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,454.000  0.000  1,402.00  5,608.00

Category Subtotal $166,621.70

067901012PROJECT CONTROLSTP 2025(414)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 05057001 000 TMA (STATIONARY) DAY  250.000  1.000  0.000  2.00  500.00

0820 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  9.000  0.000  20.00  4,000.00

0825 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  252.000  0.000  150.00  150.00

0830 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  160.000  0.000  335.00  2,010.00

0835 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  59,551.000  0.000  58,136.00  36,044.32

0840 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  2,978.000  0.000  5,890.00  3,534.00

0845 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  770.000  0.000  320.00  208.00

0850 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  55,990.000  0.000  63,805.00  38,283.00

0855 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.000  5,716.000  0.000  5,717.00  28,585.00

0860 06727001 000 REFL PAV MRKR TY I-A EA  4.000  264.000  0.000  393.00  1,572.00

0865 06727002 000 REFL PAV MRKR TY I-C EA  4.000  50.000  0.000  76.00  304.00

0870 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  711.000  0.000  766.00  3,064.00

Category Subtotal $118,254.32

091000150PROJECT CONTROLF 2025(412)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  4.000  0.000  4.00  4,000.00

0070 05057001 000 TMA (STATIONARY) DAY  250.000  14.000  0.000  23.00  5,750.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  81.000  0.000  97.00  19,400.00

0080 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.400  50,686.000  0.000  67,592.00  27,036.80

0085 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.270  93,818.000  0.000  89,980.00  24,294.60

0090 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  460.000  0.000  160.00  320.00

0095 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  1,990.000  0.000  1,917.00  3,834.00

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  12,669.000  0.000  19,110.00  19,110.00

0105 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.000  221.000  0.000  278.00  1,390.00

0110 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  3,094.000  0.000  3,611.00  21,666.00

0115 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  374,377.000  0.000  403,149.00  249,952.38
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.620  248,162.000  0.000  248,104.00  153,824.48

0125 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.800  14,960.000  0.000  18,440.00  14,752.00

0130 06667347 000 PAVEMENT SLER 6" LF  0.300  5,512.000  0.000  7,110.00  2,133.00

0135 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  1,990.000  0.000  2,100.00  1,365.00

0140 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  136,541.000  0.000  152,959.00  91,775.40

0145 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  10,838.000  0.000  10,780.00  7,007.00

0150 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  229,523.000  0.000  270,273.00  162,163.80

0155 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  66.000  0.000  72.00  13,680.00

0160 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  300.000  14.000  0.000  14.00  4,200.00

0165 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  50.000  0.000  52.00  11,180.00

0170 06687108 000 PREFAB PM TY C (W)(RR XING) EA  625.000  12.000  0.000  9.00  5,625.00

0175 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  99.000  0.000  99.00  4,950.00

0180 06727001 000 REFL PAV MRKR TY I-A EA  4.000  1,564.000  0.000  1,865.00  7,460.00

0185 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,968.000  0.000  1,970.00  7,880.00

0190 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  8,432.000  0.000  9,207.00  36,828.00

0195 06727007 000 TRAFFIC BUTTON TY W EA  3.000  893.000  0.000  753.00  2,259.00

0200 06727009 000 TRAFFIC BUTTON TY B EA  3.000  893.000  0.000  746.00  2,238.00

0205 06777002 000 ELIM EXT PM & MRKS (6") LF  0.580  9,004.000  0.000  10,356.00  6,006.48

0210 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  562.000  0.000  1,677.00  4,192.50

0215 06777008 000 ELIM EXT PM & MRKS (24") LF  3.500  1,141.000  0.000  240.00  840.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  30,167.05  30,167.05

Category Subtotal $965,280.49

091000154PROJECT CONTROLC 910-00-154

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 05057001 000 TMA (STATIONARY) DAY  250.000  4.000  0.000  6.00  1,500.00

0975 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  46.000  0.000  59.00  11,800.00

0980 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.270  31,006.000  0.000  42,791.00  11,553.57

0985 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  738.000  0.000  258.00  258.00

0990 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  743.000  0.000  892.00  5,352.00

0995 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  257,550.000  0.000  276,393.00  171,363.66

1000 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.620  127,986.000  0.000  140,623.00  87,186.26

1005 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.800  11,630.000  0.000  9,790.00  7,832.00

1010 06667347 000 PAVEMENT SLER 6" LF  0.300  602.000  0.000  1,063.00  318.90

1015 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  14,775.000  0.000  2,744.00  1,646.40

1020 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  5,488.000  0.000  5,740.00  3,731.00

1025 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  57,716.000  0.000  66,779.00  40,067.40

1030 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  5.000  0.000  5.00  250.00

1035 06727001 000 REFL PAV MRKR TY I-A EA  4.000  552.000  0.000  648.00  2,592.00

1040 06727002 000 REFL PAV MRKR TY I-C EA  4.000  118.000  0.000  79.00  316.00

1045 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  3,120.000  0.000  3,872.00  15,488.00

1050 06727007 000 TRAFFIC BUTTON TY W EA  3.000  270.000  0.000  329.00  987.00

1055 06727009 000 TRAFFIC BUTTON TY B EA  3.000  270.000  0.000  448.00  1,344.00

1060 06777002 000 ELIM EXT PM & MRKS (6") LF  0.580  176.000  0.000  1,136.00  658.88
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Category Subtotal $364,245.07

109904014PROJECT CONTROLSTP 2025(413)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  8.000  0.000  10.00  2,000.00

1175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  175.000  0.000  157.00  942.00

1180 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  61,161.000  0.000  61,116.00  37,891.92

1190 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  3,420.000  0.000  3,330.00  2,164.50

1195 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  43,683.000  0.000  44,264.00  26,558.40

1200 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.000  5,791.000  0.000  6,167.00  30,835.00

1205 06727001 000 REFL PAV MRKR TY I-A EA  4.000  66.000  0.000  66.00  264.00

1210 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  708.000  0.000  797.00  3,188.00

Category Subtotal $103,843.82

332201002PROJECT CONTROLSTP 2025(414)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1310 05057001 000 TMA (STATIONARY) DAY  250.000  1.000  0.000  1.00  250.00

1315 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  2.000  0.000  4.00  800.00

1320 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  87.000  0.000  139.00  834.00

1325 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  27,870.000  0.000  28,387.00  17,032.20

1330 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.000  2,767.000  0.000  2,760.00  13,800.00

1335 06727001 000 REFL PAV MRKR TY I-A EA  4.000  132.000  0.000  137.00  548.00

1340 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  334.000  0.000  372.00  1,488.00

Category Subtotal $34,752.20

013815014STP 2025(413)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  642.000  0.000  0.000  0.00

 0.00Category Subtotal

052001027STP 2025(413)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 06667347 000 PAVEMENT SLER 6" LF  0.300  3,250.000  0.000  0.000  0.00

0705 06727007 000 TRAFFIC BUTTON TY W EA  3.000  260.000  0.000  0.000  0.00

0710 06727009 000 TRAFFIC BUTTON TY B EA  3.000  260.000  0.000  0.000  0.00

0715 06777002 000 ELIM EXT PM & MRKS (6") LF  0.580  3,250.000  0.000  0.000  0.00
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 0.00Category Subtotal

091000150F 2025(412)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0220 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  4,420.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0261 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0262 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0263 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0264 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

091000154C 910-00-154PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  426.000  0.000  0.000  0.00

 0.00Category Subtotal

109904014STP 2025(413)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1165 05057001 000 TMA (STATIONARY) DAY  250.000  1.000  0.000  0.000  0.00

1185 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  1,224.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,813,805.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,000.00 4.00

05057001 000 DAY  250.000TMA (STATIONARY)  40.000  10,000.00 27.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  212.000  42,400.00 162.00

05337001 000 LF  0.400MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  67,592.000  27,036.80 50,686.00

05337002 000 LF  0.270MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  132,771.000  35,848.17 124,824.00

06667009 000 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  160.000  320.00 460.00

06667018 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  2,214.000  4,428.00 2,270.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  22,174.000  22,174.00 16,677.00

06667033 000 LF  5.000REFL PAV MRK TY I (W)18"(SLD)(100MIL)  278.000  1,390.00 221.00

06667036 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  5,785.000  34,710.00 5,722.00

06667266 000 LF  0.620RE PROFILE PM TY I(W)6"(SLD)(100MIL)  806,044.000  499,747.28 761,149.00

06667270 000 LF  0.620RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  388,727.000  241,010.74 376,148.00

06667274 000 LF  0.800RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  28,230.000  22,584.00 26,590.00

06667347 000 LF  0.300PAVEMENT SLER 6"  12,963.000  3,888.90 10,992.00

06667348 000 LF  0.600PAVEMENT SLER 8"  1,554.000  932.40 1,475.00

06667352 000 LF  3.000PAVEMENT SLER 24"  110.000  330.00 135.00

06667353 000 EA  100.000PAVEMENT SLER (ARROW)  8.000  800.00 10.00

06667354 000 EA  100.000PAVEMENT SLER (WORD)  8.000  800.00 4.00

06667356 000 EA  100.000PAVEMENT SLER (DBL ARROW)  4.000  400.00 6.00

06667408 000 LF  0.650REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,390.000  1,553.50 2,700.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  261,432.000  156,859.20 250,132.00

06667420 000 LF  0.650REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  27,340.000  17,771.00 27,926.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  555,673.000  333,403.80 498,834.00

06687002 000 LF  5.000PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  24,852.000  124,260.00 22,897.00

06687091 000 EA  190.000PREFAB PM TY C (W)(ARROW)  94.000  17,860.00 96.00

06687093 000 EA  265.000PREFAB PM TY C (W)(DBL ARROW)  4.000  1,060.00 6.00

06687100 000 EA  300.000PREFAB PM TY C (W)(LN REDUCT ARROW)  14.000  4,200.00 14.00

06687103 000 EA  215.000PREFAB PM TY C (W)(WORD)  69.000  14,835.00 66.00

06687108 000 EA  625.000PREFAB PM TY C (W)(RR XING)  9.000  5,625.00 12.00

06687111 000 EA  50.000PREFAB PM TY C (W)(36")(YLD TRI)  104.000  5,200.00 104.00

06687137 000 LF  5.000PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  2,432.000  12,160.00 1,106.00

06727001 000 EA  4.000REFL PAV MRKR TY I-A  3,109.000  12,436.00 2,578.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  2,273.000  9,092.00 2,429.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  16,954.000  67,816.00 15,296.00

06727007 000 EA  3.000TRAFFIC BUTTON TY W  1,082.000  3,246.00 1,163.00

06727009 000 EA  3.000TRAFFIC BUTTON TY B  1,194.000  3,582.00 1,163.00

06777002 000 LF  0.580ELIM EXT PM & MRKS (6")  14,412.000  8,358.96 12,077.00

06777004 000 LF  0.750ELIM EXT PM & MRKS (8")  1,453.000  1,089.75 1,207.00

06777006 000 LF  2.500ELIM EXT PM & MRKS (12")  1,677.000  4,192.50 562.00

06777008 000 LF  3.500ELIM EXT PM & MRKS (24")  1,296.000  4,536.00 2,502.00

06777009 000 EA  200.000ELIM EXT PM & MRKS (ARROW)  10.000  2,000.00 10.00

06777010 000 EA  200.000ELIM EXT PM & MRKS (DBL ARROW)  6.000  1,200.00 6.00
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06777015 000 EA  200.000ELIM EXT PM & MRKS (WORD)  2.000  400.00 4.00

06787002 000 LF  0.050PAV SURF PREP FOR MRK (6")  1,936.000  96.80 1,981.00

06787004 000 LF  0.050PAV SURF PREP FOR MRK (8")  101.000  5.05 268.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  30,167.050  30,167.05 1.00

$1,813,805.90TOTAL ITEM EARNINGS TO DATE


