
091000152CONTRACT ID:

PROJECT: C 910-00-152

CONTRACT:

03253214

PROJECTED AMOUNT: $2,008,524.14

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

STRIPE-A-ZONE, LLC

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0007

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/13/2025

03/05/2025

ESTIMATE PAID:

 77

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2025

$2,008,524.14

CONTRACT:

11/29/2025

AWARD AMOUNT: $2,004,522.14

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 105.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,546,068.23 $2,546,068.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,872.00)($3,872.00)

$0.00 $0.00 $0.00 

$0.00 $2,549,940.23 $2,549,940.23 

$0.00 $0.00 $0.00 

$0.00 $2,549,940.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,549,940.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$3,872.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 4

 4

C. O. ADJUSTED DAYS:

 77

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2025

06/12/2025

 73

 0

 73

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 18

HOLIDAY 2

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAITING AE ACCEPTANCE

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 AWAITING AE ACCEPTANCE

12/11/2025  1 AWAITING AE ACCEPTANCE

12/12/2025  1 AWAITING AE ACCEPTANCE

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 AWAITING AE ACCEPTANCE

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091000152PROJECT CONTROLC 910-00-152

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  4.000  0.000  4.00  2,000.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  66.000  0.000  16.00  16.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  178.000  0.000  236.00  236.00

0080 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.130  474,346.000  0.000  177,604.00  23,088.52

0085 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.130  397,193.000  0.000  179,205.00  23,296.65

0090 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.900  3,497.000  0.000  976.00  878.40

0095 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  2,805.000  0.000  676.00  743.60

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  9,120.000  0.000  8,504.00  6,803.20

0110 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  8.000  231.000  0.000  191.00  1,528.00

0115 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  5,156.000  0.000  6,321.00  44,247.00

0120 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.720  764,728.000  0.000  1,226,537.00  883,106.64

0125 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.730  669,713.000  0.000  1,144,406.00  835,416.38

0130 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.750  30,800.000  0.000  60,880.00  45,660.00

0135 06667347 000 PAVEMENT SLER 6" LF  0.250  11,206.000  0.000  9,333.00  2,333.25

0145 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.520  9,920.000  0.000  10,590.00  5,506.80

0150 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.460  515,520.000  0.000  420,619.00  193,484.74

0155 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.510  31,592.000  0.000  26,910.00  13,724.10

0160 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  683,270.000  0.000  469,940.00  225,571.20

0165 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.000  11.000  0.000  18.00  3,870.00

0170 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  310.000  4.000  0.000  3.00  930.00

0175 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  410.000  13.000  0.000  16.00  6,560.00

0180 06687103 000 PREFAB PM TY C (W)(WORD) EA  240.000  13.000  0.000  24.00  5,760.00

0185 06687108 000 PREFAB PM TY C (W)(RR XING) EA  475.000  4.000  0.000  4.00  1,900.00

0190 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  100.000  0.000  124.00  6,200.00

0195 06727001 000 REFL PAV MRKR TY I-A EA  4.000  3,127.000  0.000  4,502.00  18,008.00

0200 06727002 000 REFL PAV MRKR TY I-C EA  4.000  749.000  0.000  1,273.00  5,092.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  20,864.000  0.000  19,656.00  78,624.00

0210 06727007 000 TRAFFIC BUTTON TY W EA  4.000  3,119.000  0.000  2,361.00  9,444.00

0215 06727009 000 TRAFFIC BUTTON TY B EA  4.000  3,119.000  0.000  19,103.00  76,412.00

0220 06777002 000 ELIM EXT PM & MRKS (6") LF  0.750  11,206.000  0.000  9,333.00  6,999.75

Category Subtotal $2,549,940.23

091000152C 910-00-152PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.500  697.000  0.000  0.000  0.00

0140 06667352 000 PAVEMENT SLER 24" LF  3.000  120.000  0.000  0.000  0.00

0225 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  893.000  0.000  0.000  0.00

0230 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  250.000  4.000  0.000  0.000  0.00
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0235 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0240 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0261 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0262 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0263 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,549,940.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  2,000.00 4.00

05057001 000 DAY  1.000TMA (STATIONARY)  16.000  16.00 66.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  236.000  236.00 178.00

05337001 000 LF  0.130MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  177,604.000  23,088.52 474,346.00

05337002 000 LF  0.130MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  179,205.000  23,296.65 397,193.00

06667009 000 LF  0.900REFL PAV MRK TY I (W)6"(DOT)(100MIL)  976.000  878.40 3,497.00

06667018 000 LF  1.100REFL PAV MRK TY I (W)8"(DOT)(100MIL)  676.000  743.60 2,805.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,504.000  6,803.20 9,120.00

06667033 000 LF  8.000REFL PAV MRK TY I (W)18"(SLD)(100MIL)  191.000  1,528.00 231.00

06667036 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  6,321.000  44,247.00 5,156.00

06667266 000 LF  0.720RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,226,537.000  883,106.64 764,728.00

06667270 000 LF  0.730RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  1,144,406.000  835,416.38 669,713.00

06667274 000 LF  0.750RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  60,880.000  45,660.00 30,800.00

06667347 000 LF  0.250PAVEMENT SLER 6"  9,333.000  2,333.25 11,206.00

06667408 000 LF  0.520REFL PAV MRK TY I (W)6"(BRK)(100MIL)  10,590.000  5,506.80 9,920.00

06667411 000 LF  0.460REFL PAV MRK TY I (W)6"(SLD)(100MIL)  420,619.000  193,484.74 515,520.00

06667420 000 LF  0.510REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  26,910.000  13,724.10 31,592.00

06667423 000 LF  0.480REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  469,940.000  225,571.20 683,270.00

06687091 000 EA  215.000PREFAB PM TY C (W)(ARROW)  18.000  3,870.00 11.00

06687096 000 EA  310.000PREFAB PM TY C (W)(UTURN ARROW)  3.000  930.00 4.00

06687100 000 EA  410.000PREFAB PM TY C (W)(LN REDUCT ARROW)  16.000  6,560.00 13.00

06687103 000 EA  240.000PREFAB PM TY C (W)(WORD)  24.000  5,760.00 13.00

06687108 000 EA  475.000PREFAB PM TY C (W)(RR XING)  4.000  1,900.00 4.00

06687111 000 EA  50.000PREFAB PM TY C (W)(36")(YLD TRI)  124.000  6,200.00 100.00

06727001 000 EA  4.000REFL PAV MRKR TY I-A  4,502.000  18,008.00 3,127.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,273.000  5,092.00 749.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  19,656.000  78,624.00 20,864.00

06727007 000 EA  4.000TRAFFIC BUTTON TY W  2,361.000  9,444.00 3,119.00

06727009 000 EA  4.000TRAFFIC BUTTON TY B  19,103.000  76,412.00 3,119.00

06777002 000 LF  0.750ELIM EXT PM & MRKS (6")  9,333.000  6,999.75 11,206.00

$2,549,940.23TOTAL ITEM EARNINGS TO DATE


