
091007085CONTRACT ID:

PROJECT: STP 2024(983)HESG

CONTRACT:

05243042

PROJECTED AMOUNT: $243,951.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SYNERGY SIGNS & SERVICES LLC

Kyle Dykes, P.E

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0015

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

05/02/2024

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$243,951.00

CONTRACT:

11/29/2025

AWARD AMOUNT: $240,950.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.76

$0.00 $240,925.00 $240,925.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $240,925.00 $240,925.00 

$0.00 $0.00 $0.00 

$0.00 $240,925.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $240,925.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

10/18/2024

 27

 0

 27

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 17

HOLIDAY 3

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAIT FINAL ACCEPT

12/02/2025  1 AWAIT FINAL ACCEPT

12/03/2025  1 AWAIT FINAL ACCEPT

12/04/2025  1 AWAIT FINAL ACCEPT

12/05/2025  1 AWAIT FINAL ACCEPT

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAIT FINAL ACCEPT

12/09/2025  1 AWAIT FINAL ACCEPT

12/10/2025  1 AWAIT FINAL ACCEPT

12/11/2025  1 AWAIT FINAL ACCEPT

12/12/2025  1 AWAIT FINAL ACCEPT

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAIT FINAL ACCEPT

12/16/2025  1 AWAIT FINAL ACCEPT

12/17/2025  1 AWAIT FINAL ACCEPT

12/18/2025  1 AWAIT FINAL ACCEPT

12/19/2025  1 AWAIT FINAL ACCEPT

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAIT FINAL ACCEPT

12/23/2025  1 AWAIT FINAL ACCEPT

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091007085PROJECT CONTROLSTP 2024(983)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  19.000  0.000  22.00  22,000.00

0065 05006001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.97  9,700.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  2.000  0.000  2.00  20,000.00

0075 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  475.000  40.000  0.000  41.00  19,475.00

0080 06446076 000 REMOVE SM RD SN SUP&AM EA  150.000  5.000  0.000  7.00  1,050.00

0090 61856002 002 TMA (STATIONARY) DAY  150.000  24.000  0.000  14.00  2,100.00

0095 63506001 000 LEAD LED CHEVRON EA  2,700.000  12.000  0.000  12.00  32,400.00

0100 63506002 000 LED CHEVRON EA  2,200.000  60.000  0.000  61.00  134,200.00

Category Subtotal $240,925.00

091007085STP 2024(983)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  28.000  0.000  0.000  0.00

0200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0276 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $240,925.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  22.000  22,000.00 19.00

05006001 000 LS  10,000.000MOBILIZATION  0.970  9,700.00 1.00

05026001 008 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  20,000.00 2.00

06446001 000 EA  475.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  41.000  19,475.00 40.00

06446076 000 EA  150.000REMOVE SM RD SN SUP&AM  7.000  1,050.00 5.00

61856002 002 DAY  150.000TMA (STATIONARY)  14.000  2,100.00 24.00

63506001 000 EA  2,700.000LEAD LED CHEVRON  12.000  32,400.00 12.00

63506002 000 EA  2,200.000LED CHEVRON  61.000  134,200.00 60.00

$240,925.00TOTAL ITEM EARNINGS TO DATE


