
 7,810.61

091016156CONTRACT ID:

PROJECT: BR 2022(748)

CONTRACT:

06233420

PROJECTED AMOUNT: $4,311,543.25

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

BAKER & COMPANY CONSTRUCTION, LLC

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0029

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/26/2023

06/27/2023

ESTIMATE PAID:

 317

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/05/2023

$4,319,353.86

CONTRACT:

11/29/2025

AWARD AMOUNT: $4,280,740.25

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.55

$575.00 $4,212,983.66 $4,213,558.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$575.00 $4,212,983.66 $4,213,558.66 

$0.00 $0.00 $0.00 

$575.00 $4,213,558.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,212,983.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 317

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/05/2023

08/25/2023

 523

 0

 523

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 17

HOLIDAY 3

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAIT FINAL ACCEPT

12/02/2025  1 AWAIT FINAL ACCEPT

12/03/2025  1 AWAIT FINAL ACCEPT

12/04/2025  1 AWAIT FINAL ACCEPT

12/05/2025  1 AWAIT FINAL ACCEPT

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAIT FINAL ACCEPT

12/09/2025  1 AWAIT FINAL ACCEPT

12/10/2025  1 AWAIT FINAL ACCEPT

12/11/2025  1 AWAIT FINAL ACCEPT

12/12/2025  1 AWAIT FINAL ACCEPT

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAIT FINAL ACCEPT

12/16/2025  1 AWAIT FINAL ACCEPT

12/17/2025  1 AWAIT FINAL ACCEPT

12/18/2025  1 AWAIT FINAL ACCEPT

12/19/2025  1 AWAIT FINAL ACCEPT

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAIT FINAL ACCEPT

12/23/2025  1 AWAIT FINAL ACCEPT

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY



CONTRACT ID 091016156 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 14ESTIMATE 0029

WORK PERFORMED THIS PERIOD

BR 2022(744) 091016170PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - CR 411 @ CANEY CREEK

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1795 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  575.000 $575.00 1.000  5.00 5.00

$575.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091016156PROJECT CONTROLBR 2022(748)

001 ROADWAY - CR 35 @ HITTS CREEK TRIBCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  5,000.000  3.350  0.000  3.07  15,350.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  18.000  230.000  0.000  230.64  4,151.52

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  332.000  0.000  36.00  972.00

0085 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  9.000  1,194.000  0.000  1,655.00  14,895.00

0090 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  1,194.000  0.000  1,571.66  1,650.24

0100 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  597.000  0.000  1,571.66  943.00

0110 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  8.500  843.000  0.000  843.00  7,165.50

0115 02756001 000 CEMENT TON  300.000  18.000  0.000  18.08  5,424.00

0120 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  8.700  843.000  0.000  843.00  7,334.10

0125 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  604.000  21.000  0.000  20.50  12,382.00

0130 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,700.000  1.000  0.000  1.00  15,700.00

0135 05006001 000 MOBILIZATION LS  497,610.000  1.000  0.000  0.97  482,681.70

0140 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  575.000  5.000  0.000  5.00  2,875.00

0145 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  82.500  112.000  0.000  12.00  990.00

0155 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  447.000  0.000  447.00  1,609.20

0160 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  447.000  0.000  447.00  491.70

0165 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  21.500  100.000  0.000  100.00  2,150.00

0170 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,025.000  4.000  0.000  4.00  8,100.00

0175 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  4.00  11,700.00

0180 06446076 000 REMOVE SM RD SN SUP&AM EA  368.000  2.000  0.000  2.00  736.00

0185 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  26.250  16.000  0.000  48.00  1,260.00

0190 30776011 000 SP MIXES SP-C PG64-22 TON  220.000  278.000  0.000  329.14  72,410.80

0200 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  14.000  0.000  14.00  1,309.00

Category Subtotal $672,280.76

002 BRIDGE: 102120AA0035001 [CR 35 AT HITTS CREEK TRIB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 04006005 000 CEM STABIL BKFL CY  316.000  39.000  0.000  37.88  11,970.08

0255 04166002 000 DRILL SHAFT (24 IN) LF  270.000  240.000  0.000  240.00  64,800.00

0260 04206013 001 CL C CONC (ABUT) CY  1,260.000  23.800  0.000  18.58  23,410.80

0265 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  19.000  1,504.000  0.000  1,504.00  28,576.00

0270 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  263.000  297.000  0.000  297.00  78,111.00

0275 04326034 000 RIPRAP (STONE PROTECTION)(21 IN) CY  118.000  253.000  0.000  260.34  30,720.12

0280 04506006 001 RAIL (TY T223) LF  184.000  128.000  0.000  128.00  23,552.00

0285 04546021 000 TYPE A JOINT LF  195.000  69.000  0.000  182.00  35,490.00

Category Subtotal $296,630.00

003 FORCE ACCOUNT - CR 35 @ HITTS CREEK TRIBCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0351 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  7,500.000  0.000  419.96  419.96
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Category Subtotal $419.96

004 CHANGE ORDER ITEMS - CR 35 @ HITTS CREEK TRIBCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0187 06666315 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  5.303  0.000  670.000  1,605.00  8,510.52

CO#1 - Striping

186 06586014 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  44.630  0.000  36.000  60.00  2,677.80

CO #2 ADDING DELINEATOR FOR CR BRIDGES

Category Subtotal $11,188.32

091016157PROJECT CONTROLBR 2022(747)

001 ROADWAY - CR 336 @ WIGGINS CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 01006002 000 PREPARING ROW STA  5,000.000  3.600  0.000  5.60  28,000.00

0445 01106001 000 EXCAVATION (ROADWAY) CY  19.000  35.000  0.000  35.00  665.00

0450 01106002 000 EXCAVATION (CHANNEL) CY  18.000  160.000  0.000  160.00  2,880.00

0455 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  510.000  0.000  396.00  10,692.00

0465 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  9.000  471.000  0.000  1,158.32  10,424.88

0470 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  471.000  0.000  1,158.32  1,216.24

0475 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  236.000  0.000  1,158.32  694.99

0490 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  8.500  776.000  0.000  805.56  6,847.26

0495 02756001 000 CEMENT TON  300.000  17.000  0.000  17.34  5,202.00

0500 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  8.700  776.000  0.000  805.56  7,008.37

0505 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,024.000  61.000  0.000  63.64  65,167.36

0510 04506006 001 RAIL (TY T223) LF  184.000  385.000  0.000  246.00  45,264.00

0515 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,700.000  1.000  0.000  1.00  15,700.00

0520 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  575.000  4.000  0.000  4.00  2,300.00

0535 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  579.000  0.000  870.00  3,132.00

0540 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  579.000  0.000  870.00  957.00

0545 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  33,000.000  4.000  0.000  4.00  132,000.00

0550 06446076 000 REMOVE SM RD SN SUP&AM EA  368.000  2.000  0.000  2.00  736.00

0555 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  26.250  16.000  0.000  16.00  420.00

0560 30776011 000 SP MIXES SP-C PG64-22 TON  220.000  256.000  0.000  298.69  65,711.80

0570 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  14.000  0.000  14.00  1,309.00

Category Subtotal $406,327.90

002 BRIDGE: 102120AA0336002 [CR 336 AT WIGGINS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0620 04006005 000 CEM STABIL BKFL CY  316.000  54.000  0.000  54.00  17,064.00

0625 04166004 000 DRILL SHAFT (36 IN) LF  318.000  213.000  0.000  213.00  67,734.00

0630 04206013 001 CL C CONC (ABUT) CY  1,260.000  30.400  0.000  30.40  38,304.00

0635 04226001 000 REINF CONC SLAB SF  33.000  1,560.000  0.000  1,560.00  51,480.00

0640 04256035 001 PRESTR CONC GIRDER (TX28) LF  245.000  238.000  0.000  238.00  58,310.00

0645 04326034 000 RIPRAP (STONE PROTECTION)(21 IN) CY  118.000  795.000  0.000  504.25  59,501.50

0650 04506006 001 RAIL (TY T223) LF  184.000  152.000  0.000  301.00  55,384.00

0655 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  205.000  52.000  0.000  52.00  10,660.00
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Category Subtotal $358,437.50

091016159PROJECT CONTROLBR 2022(756)

001 ROADWAY - CR 411 @ PRAIRIE CREEK TRIBCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0755 01006002 000 PREPARING ROW STA  5,000.000  3.100  0.000  3.10  15,500.00

0760 01106001 000 EXCAVATION (ROADWAY) CY  19.000  111.000  0.000  111.00  2,109.00

0765 01106002 000 EXCAVATION (CHANNEL) CY  18.000  101.000  0.000  260.00  4,680.00

0770 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  58.000  0.000  58.00  1,566.00

0780 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  9.000  685.000  0.000  686.66  6,179.94

0785 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  685.000  0.000  1,245.23  1,307.49

0795 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  343.000  0.000  1,245.23  747.14

0805 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  8.500  741.000  0.000  744.45  6,327.83

0810 02756001 000 CEMENT TON  300.000  16.000  0.000  16.00  4,800.00

0815 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  8.700  741.000  0.000  744.45  6,476.72

0820 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  604.000  15.000  0.000  15.00  9,060.00

0825 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,700.000  1.000  0.000  1.00  15,700.00

0830 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  575.000  5.000  0.000  4.00  2,300.00

0835 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  700.000  0.000  413.00  1,486.80

0840 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  700.000  0.000  413.00  454.30

0845 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  21.500  75.000  0.000  25.00  537.50

0850 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,000.000  4.000  0.000  4.00  4,000.00

0855 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  4.00  11,700.00

0860 06446076 000 REMOVE SM RD SN SUP&AM EA  368.000  2.000  0.000  2.00  736.00

0865 30776011 000 SP MIXES SP-C PG64-22 TON  220.000  245.000  0.000  311.90  68,618.00

0875 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  14.000  0.000  14.00  1,309.00

Category Subtotal $165,595.72

002 BRIDGE: 102120AA0411003 [CR 411 AT PRAIRIE CREEK TRIBUTARY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 04006005 000 CEM STABIL BKFL CY  316.000  40.000  0.000  40.00  12,640.00

0930 04166002 000 DRILL SHAFT (24 IN) LF  270.000  150.000  0.000  150.00  40,500.00

0935 04206013 001 CL C CONC (ABUT) CY  1,260.000  20.600  0.000  20.60  25,956.00

0940 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  19.000  1,504.000  0.000  1,504.00  28,576.00

0945 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  263.000  297.000  0.000  297.00  78,111.00

0950 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  118.000  436.000  0.000  329.38  38,866.84

0955 04506006 001 RAIL (TY T223) LF  184.000  124.000  0.000  124.00  22,816.00

Category Subtotal $247,465.84

091016160PROJECT CONTROLBR 2022(768)

001 ROADWAY - CR 471 @ PRAIRIE CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 01006002 000 PREPARING ROW STA  5,000.000  3.700  0.000  3.70  18,500.00

1065 01106002 000 EXCAVATION (CHANNEL) CY  18.000  478.000  0.000  478.00  8,604.00

1070 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  422.000  0.000  176.00  4,752.00

1080 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  9.000  1,456.000  0.000  1,510.00  13,590.00
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001 ROADWAY - CR 471 @ PRAIRIE CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1085 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  1,456.000  0.000  3,020.00  3,171.00

1090 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  728.000  0.000  1,510.00  906.00

1095 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  728.000  0.000  1,510.00  906.00

1105 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  8.500  891.000  0.000  902.22  7,668.87

1110 02756001 000 CEMENT TON  300.000  19.000  0.000  19.34  5,802.00

1115 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  8.700  891.000  0.000  902.22  7,849.31

1120 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  604.000  21.000  0.000  17.00  10,268.00

1125 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,700.000  1.000  0.000  1.00  15,700.00

1130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  575.000  5.000  0.000  4.00  2,300.00

1145 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  549.000  0.000  642.00  2,311.20

1150 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  549.000  0.000  642.00  706.20

1155 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  21.500  100.000  0.000  100.00  2,150.00

1160 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,025.000  4.000  0.000  4.00  8,100.00

1165 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  4.00  11,700.00

1170 06446076 000 REMOVE SM RD SN SUP&AM EA  368.000  2.000  0.000  4.00  1,472.00

1175 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  26.250  16.000  0.000  16.00  420.00

1180 30776011 000 SP MIXES SP-C PG64-22 TON  220.000  294.000  0.000  319.65  70,323.00

1190 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  14.000  0.000  16.00  1,496.00

Category Subtotal $198,695.58

002 BRIDGE: 102120AA0471002 [CR 471 AT PRAIRIE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1240 04006005 000 CEM STABIL BKFL CY  316.000  62.000  0.000  85.76  27,100.16

1245 04166004 000 DRILL SHAFT (36 IN) LF  318.000  195.000  0.000  195.00  62,010.00

1250 04206013 001 CL C CONC (ABUT) CY  1,260.000  38.800  0.000  38.80  48,888.00

1255 04226001 000 REINF CONC SLAB SF  33.000  2,100.000  0.000  2,100.00  69,300.00

1260 04256035 001 PRESTR CONC GIRDER (TX28) LF  245.000  278.000  0.000  278.00  68,110.00

1265 04326034 000 RIPRAP (STONE PROTECTION)(21 IN) CY  118.000  880.000  0.000  498.80  58,858.40

1270 04506006 001 RAIL (TY T223) LF  184.000  188.000  0.000  188.00  34,592.00

1275 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  205.000  60.000  0.000  60.00  12,300.00

Category Subtotal $381,158.56

003 CHANGE ORDER ITEMS - CR 471 @ PRAIRIE CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05006003 MOBILIZATION (CALLOUT 1) EA  2,121.000  0.000  1.000  1.00  2,121.00

CO#1 - Striping

Category Subtotal $2,121.00

091016161PROJECT CONTROLBR 2022(750)

001 ROADWAY - CR 452 @ MILL CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1375 01006002 000 PREPARING ROW STA  5,000.000  3.700  0.000  5.70  28,500.00



CONTRACT ID 091016156 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 14ESTIMATE 0029

001 ROADWAY - CR 452 @ MILL CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1380 01106001 000 EXCAVATION (ROADWAY) CY  19.000  277.000  0.000  122.66  2,330.54

1385 01106002 000 EXCAVATION (CHANNEL) CY  18.000  525.000  0.000  262.50  4,725.00

1390 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  264.000  0.000  169.02  4,563.54

1400 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  9.000  471.000  0.000  530.56  4,775.04

1405 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  471.000  0.000  752.79  790.43

1410 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  236.000  0.000  752.79  451.67

1415 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  236.000  0.000  607.33  364.40

1430 02756001 000 CEMENT TON  300.000  17.000  0.000  17.00  5,100.00

1435 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  8.700  777.000  0.000  800.00  6,960.00

1440 04076019 000 SHEET PILING (PZC - 18) SF  50.550  2,659.000  0.000  2,659.00  134,412.45

1445 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,024.000  62.000  0.000  64.40  65,945.60

1450 04206159 001 CL C CONC(COPING)(HPC) LF  226.000  184.000  0.000  186.00  42,036.00

1460 04506006 001 RAIL (TY T223) LF  184.000  386.000  0.000  378.00  69,552.00

1465 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,700.000  1.000  0.000  1.00  15,700.00

1470 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  575.000  6.000  0.000  6.00  3,450.00

1485 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  452.000  0.000  479.00  1,724.40

1490 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  452.000  0.000  479.00  526.90

1495 05306005 000 DRIVEWAYS (ACP) SY  110.000  42.000  0.000  42.67  4,693.70

1500 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  33,000.000  4.000  0.000  4.00  132,000.00

1505 06446076 000 REMOVE SM RD SN SUP&AM EA  368.000  2.000  0.000  2.00  736.00

1515 30776011 000 SP MIXES SP-C PG64-22 TON  220.000  256.000  0.000  271.80  59,796.00

1525 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  14.000  0.000  14.00  1,309.00

Category Subtotal $590,442.67

002 BRIDGE: 102120AA0452006 [CR 452 AT MILL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 04006005 000 CEM STABIL BKFL CY  316.000  57.000  0.000  73.60  23,257.60

1580 04166004 000 DRILL SHAFT (36 IN) LF  318.000  210.000  0.000  210.00  66,780.00

1585 04206013 001 CL C CONC (ABUT) CY  1,260.000  35.600  0.000  35.60  44,856.00

1590 04226001 000 REINF CONC SLAB SF  33.000  1,820.000  0.000  1,820.00  60,060.00

1595 04256035 001 PRESTR CONC GIRDER (TX28) LF  245.000  278.000  0.000  278.00  68,110.00

1600 04326034 000 RIPRAP (STONE PROTECTION)(21 IN) CY  118.000  582.000  0.000  366.13  43,203.34

1605 04506006 001 RAIL (TY T223) LF  184.000  188.000  0.000  196.00  36,064.00

1610 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  205.000  52.000  0.000  52.00  10,660.00

Category Subtotal $352,990.94

091016170PROJECT CONTROLBR 2022(744)

001 ROADWAY - CR 411 @ CANEY CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1710 01006002 000 PREPARING ROW STA  5,000.000  3.400  0.000  3.40  17,000.00

1715 01106001 000 EXCAVATION (ROADWAY) CY  19.000  172.000  0.000  656.00  12,464.00

1720 01106002 000 EXCAVATION (CHANNEL) CY  18.000  95.000  0.000  252.00  4,536.00

1725 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  77.000  0.000  600.00  16,200.00

1735 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  9.000  615.000  0.000  1,105.55  9,949.95
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001 ROADWAY - CR 411 @ CANEY CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.050  615.000  0.000  1,253.33  1,316.00

1750 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  308.000  0.000  1,253.33  752.00

1760 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  8.500  737.000  0.000  730.11  6,205.94

1765 02756001 000 CEMENT TON  300.000  16.000  0.000  25.00  7,500.00

1770 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  8.700  737.000  0.000  730.11  6,351.96

1775 04076019 000 SHEET PILING (PZC - 18) SF  50.550  1,704.000  0.000  1,704.00  86,137.20

1780 04206159 001 CL C CONC(COPING)(HPC) LF  226.000  110.000  0.000  110.00  24,860.00

1785 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  604.000  19.000  0.000  18.00  10,872.00

1790 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  15,700.000  1.000  0.000  1.00  15,700.00

1795 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  575.000  5.000  0.000  5.00  2,875.00

1810 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.600  390.000  0.000  431.00  1,551.60

1815 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  390.000  0.000  431.00  474.10

1820 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  21.500  125.000  0.000  125.00  2,687.50

1825 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,000.000  4.000  0.000  4.00  4,000.00

1830 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  4.000  0.000  4.00  11,700.00

1835 06446076 000 REMOVE SM RD SN SUP&AM EA  368.000  2.000  0.000  2.00  736.00

1840 30776011 000 SP MIXES SP-C PG64-22 TON  220.000  243.000  0.000  250.38  55,083.60

1850 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  93.500  14.000  0.000  14.00  1,309.00

Category Subtotal $300,261.85

002 BRIDGE: 102120AA0411005 [CR 411 AT CANEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1900 04006005 000 CEM STABIL BKFL CY  316.000  35.000  0.000  35.00  11,060.00

1905 04166002 000 DRILL SHAFT (24 IN) LF  270.000  192.000  0.000  153.00  41,310.00

1910 04206013 001 CL C CONC (ABUT) CY  1,260.000  18.400  0.000  18.40  23,184.00

1915 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  19.000  1,170.000  0.000  1,170.00  22,230.00

1920 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  263.000  223.000  0.000  222.50  58,517.50

1925 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  118.000  356.000  0.000  442.92  52,264.56

1930 04506006 001 RAIL (TY T223) LF  184.000  114.000  0.000  114.00  20,976.00

Category Subtotal $229,542.06

091016156BR 2022(748)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - CR 35 @ HITTS CREEK TRIB

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01106001 000 EXCAVATION (ROADWAY) CY  19.000  4.000  0.000  0.000  0.00

0080 01506001 000 BLADING STA  2,200.000  0.500  0.000  0.000  0.00

0095 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  597.000  0.000  0.000  0.00

0105 01686001 000 VEGETATIVE WATERING MG  100.000  28.000  0.000  0.000  0.00

0150 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  112.000  0.000  0.000  0.00

0191 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  8,646.000  0.000  0.000  0.00

0192 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  8,646.000  0.000  0.000  0.00

0195 30776075 000 TACK COAT GAL  1.100  126.500  0.000  0.000  0.00
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0325 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0326 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0327 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120AA0035001 [CR 35 AT HITTS CREEK TRIB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0256 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0257 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT - CR 35 @ HITTS CREEK TRIB

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0352 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091016157BR 2022(747)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - CR 336 @ WIGGINS CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 01506001 000 BLADING STA  2,200.000  0.500  0.000  0.000  0.00

0480 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  236.000  0.000  0.000  0.00

0485 01686001 000 VEGETATIVE WATERING MG  100.000  12.000  0.000  0.000  0.00

0525 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  82.500  80.000  0.000  0.000  0.00

0530 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  80.000  0.000  0.000  0.00

0565 30776075 000 TACK COAT GAL  1.100  116.400  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120AA0336002 [CR 336 AT WIGGINS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0626 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0627 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091016159BR 2022(756)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - CR 411 @ PRAIRIE CREEK TRIB

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0775 01506001 000 BLADING STA  2,200.000  0.500  0.000  0.000  0.00

0790 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  343.000  0.000  0.000  0.00

0800 01686001 000 VEGETATIVE WATERING MG  100.000  15.200  0.000  0.000  0.00

0870 30776075 000 TACK COAT GAL  1.100  111.200  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120AA0411003 [CR 411 AT PRAIRIE CREEK TRIBUTARY]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0931 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0932 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091016160BR 2022(768)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - CR 471 @ PRAIRIE CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1060 01106001 000 EXCAVATION (ROADWAY) CY  19.000  2.000  0.000  0.000  0.00

1075 01506001 000 BLADING STA  2,200.000  0.500  0.000  0.000  0.00

1100 01686001 000 VEGETATIVE WATERING MG  100.000  32.000  0.000  0.000  0.00

1135 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  82.500  98.000  0.000  0.000  0.00

1140 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  98.000  0.000  0.000  0.00

1185 30776075 000 TACK COAT GAL  1.100  133.700  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120AA0471002 [CR 471 AT PRAIRIE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1246 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1247 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDER ITEMS - CR 471 @ PRAIRIE CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0188 06666312 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  5.303  0.000  100.000  0.000  0.00

CO#1 - Striping

 0.00Category Subtotal

091016161BR 2022(750)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY - CR 452 @ MILL CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1395 01506001 000 BLADING STA  2,200.000  0.500  0.000  0.000  0.00

1420 01686001 000 VEGETATIVE WATERING MG  100.000  10.000  0.000  0.000  0.00

1425 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  8.500  777.000  0.000  0.000  0.00

1455 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  118.000  44.000  0.000  0.000  0.00

1475 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  82.500  91.000  0.000  0.000  0.00

1480 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  91.000  0.000  0.000  0.00

1510 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  26.250  16.000  0.000  0.000  0.00

1520 30776075 000 TACK COAT GAL  1.100  116.600  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120AA0452006 [CR 452 AT MILL CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1581 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1582 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091016170BR 2022(744)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - CR 411 @ CANEY CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1730 01506001 000 BLADING STA  2,200.000  0.500  0.000  0.000  0.00

1745 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  308.000  0.000  0.000  0.00

1755 01686001 000 VEGETATIVE WATERING MG  100.000  13.600  0.000  0.000  0.00

1800 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  82.500  65.000  0.000  0.000  0.00

1805 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.500  65.000  0.000  0.000  0.00

1845 30776075 000 TACK COAT GAL  1.100  110.600  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 102120AA0411005 [CR 411 AT CANEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1906 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1907 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,213,558.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  5,000.000PREPARING ROW  24.570  122,850.00 20.85

01106001 000 CY  19.000EXCAVATION (ROADWAY)  924.660  17,568.54 595.00

01106002 000 CY  18.000EXCAVATION (CHANNEL)  1,643.140  29,576.52 1,589.00

01326005 000 CY  27.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,435.020  38,745.54 1,663.00

01606003 000 SY  9.000FURNISHING AND PLACING TOPSOIL (4")  6,646.090  59,814.81 4,892.00

01646054 000 SY  1.050BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  9,001.330  9,451.40 4,892.00

01646055 000 SY  0.600BONDED FBR MTRX SEED (TEMP)(WARM)  3,421.110  2,052.66 1,200.00

01646056 000 SY  0.600BONDED FBR MTRX SEED (TEMP)(COOL)  6,187.550  3,712.54 2,212.00

02516034 000 SY  8.500REWORK BS MTL (TY C) (8") (ORD COMP)  4,025.340  34,215.40 3,988.00

02756001 000 TON  300.000CEMENT  112.760  33,828.00 103.00

02756011 000 SY  8.700CEMENT TREAT(EXIST MATL)(8")  4,825.340  41,980.46 4,765.00

04006005 000 CY  316.000CEM STABIL BKFL  326.240  103,091.84 287.00

04076019 000 SF  50.550SHEET PILING (PZC - 18)  4,363.000  220,549.65 4,363.00

04166002 000 LF  270.000DRILL SHAFT (24 IN)  543.000  146,610.00 582.00

04166004 000 LF  318.000DRILL SHAFT (36 IN)  618.000  196,524.00 618.00

04206013 001 CY  1,260.000CL C CONC (ABUT)  162.380  204,598.80 167.60

04206066 001 CY  1,024.000CL C CONC (RAIL FOUNDATION)  128.040  131,112.96 123.00

04206159 001 LF  226.000CL C CONC(COPING)(HPC)  296.000  66,896.00 294.00

04226001 000 SF  33.000REINF CONC SLAB  5,480.000  180,840.00 5,480.00

04226007 000 SF  19.000REINF CONC SLAB (SLAB BEAM)  4,178.000  79,382.00 4,178.00

04256012 001 LF  263.000PRESTR CONC SLAB BEAM (5SB15)  816.500  214,739.50 817.00

04256035 001 LF  245.000PRESTR CONC GIRDER (TX28)  794.000  194,530.00 794.00

04326033 000 CY  118.000RIPRAP (STONE PROTECTION)(18 IN)  772.300  91,131.40 792.00

04326034 000 CY  118.000RIPRAP (STONE PROTECTION)(21 IN)  1,629.520  192,283.36 2,510.00

04326045 000 CY  604.000RIPRAP (MOW STRIP)(4 IN)  70.500  42,582.00 76.00

04506006 001 LF  184.000RAIL (TY T223)  1,675.000  308,200.00 1,665.00

04546018 000 LF  205.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  164.000  33,620.00 164.00

04546021 000 LF  195.000TYPE A JOINT  182.000  35,490.00 69.00

04966009 000 EA  15,700.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  6.000  94,200.00 6.00

05006001 000 LS  497,610.000MOBILIZATION  0.970  482,681.70 1.00

05006003 EA  2,121.000MOBILIZATION (CALLOUT 1)  1.000  2,121.00 0.00

CO#1 - Striping

05026001 008 MO  575.000BARRICADES, SIGNS AND TRAFFIC HANDLING  28.000  16,100.00 30.00

05066002 005 LF  82.500ROCK FILTER DAMS (INSTALL) (TY 2)  12.000  990.00 112.00

05066038 005 LF  3.600TEMP SEDMT CONT FENCE (INSTALL)  3,282.000  11,815.20 3,117.00

05066039 005 LF  1.100TEMP SEDMT CONT FENCE (REMOVE)  3,282.000  3,610.20 3,117.00

05306005 000 SY  110.000DRIVEWAYS (ACP)  42.670  4,693.70 42.00

05406001 001 LF  21.500MTL W-BEAM GD FEN (TIM POST)  350.000  7,525.00 400.00

05406006 001 EA  2,025.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  16,200.00 8.00

05406007 001 EA  1,000.000MTL BEAM GD FEN TRANS (TL2)  8.000  8,000.00 8.00

05446001 000 EA  2,925.000GUARDRAIL END TREATMENT (INSTALL)  16.000  46,800.00 16.00

05456007 000 EA  33,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  8.000  264,000.00 8.00

06446076 000 EA  368.000REMOVE SM RD SN SUP&AM  14.000  5,152.00 12.00
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06586014 EA  44.630INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  60.000  2,677.80 0.00

CO #2 ADDING DELINEATOR FOR CR BRIDGES

06586061 000 EA  26.250INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  80.000  2,100.00 48.00

06666315 LF  5.300RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  1,605.000  8,510.52 0.00

CO#1 - Striping

30776011 000 TON  220.000SP MIXES SP-C PG64-22  1,781.560  391,943.20 1,572.00

60016001 000 DAY  93.500PORTABLE CHANGEABLE MESSAGE SIGN  86.000  8,041.00 84.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  419.960  419.96 7,500.00

$4,213,558.66TOTAL ITEM EARNINGS TO DATE


