
091016171CONTRACT ID:

PROJECT: STP 2023(830)HESG

CONTRACT:

07243230

PROJECTED AMOUNT: $206,413.50

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

MARCOM'S MOWING SERVICE, LLC

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0016

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/10/2024

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/27/2025

$206,413.50

CONTRACT:

11/29/2025

AWARD AMOUNT: $203,413.50

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.80

$0.00 $187,429.00 $187,429.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $187,429.00 $187,429.00 

$0.00 $0.00 $0.00 

$0.00 $187,429.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $187,429.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/27/2025

09/21/2024

 72

 0

 72

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 17

HOLIDAY 3

SATURDAY 5

SUNDAY 5

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 AWAIT FINAL ACCEPT

12/02/2025  1 AWAIT FINAL ACCEPT

12/03/2025  1 AWAIT FINAL ACCEPT

12/04/2025  1 AWAIT FINAL ACCEPT

12/05/2025  1 AWAIT FINAL ACCEPT

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAIT FINAL ACCEPT

12/09/2025  1 AWAIT FINAL ACCEPT

12/10/2025  1 AWAIT FINAL ACCEPT

12/11/2025  1 AWAIT FINAL ACCEPT

12/12/2025  1 AWAIT FINAL ACCEPT

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAIT FINAL ACCEPT

12/16/2025  1 AWAIT FINAL ACCEPT

12/17/2025  1 AWAIT FINAL ACCEPT

12/18/2025  1 AWAIT FINAL ACCEPT

12/19/2025  1 AWAIT FINAL ACCEPT

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAIT FINAL ACCEPT

12/23/2025  1 AWAIT FINAL ACCEPT

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091016171PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 2138)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  50,000.000  0.077  0.000  0.09  4,300.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.340  0.000  0.34  850.00

0070 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  7.000  0.000  7.00  3,850.00

0075 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  2,080.000  0.000  1,920.00  1,824.00

0080 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  26.000  0.000  25.00  175.00

0090 61856002 002 TMA (STATIONARY) DAY  350.000  7.000  0.000  4.00  1,400.00

Category Subtotal $12,399.00

091016172PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 2193)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 05006001 000 MOBILIZATION LS  50,000.000  0.384  0.000  0.39  19,550.00

0250 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  1.150  0.000  1.15  2,875.00

0255 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  38.000  0.000  38.00  20,900.00

0260 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  2.000  0.000  2.00  220.00

0265 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  5,070.000  0.000  4,320.00  4,104.00

0270 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  64.000  0.000  110.00  770.00

0280 61856002 002 TMA (STATIONARY) DAY  350.000  25.000  0.000  2.00  700.00

Category Subtotal $49,119.00

091016173PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 2290)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 05006001 000 MOBILIZATION LS  50,000.000  0.077  0.000  0.09  4,300.00

0385 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.340  0.000  0.34  850.00

0390 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  11.000  0.000  11.00  6,050.00

0395 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  1,120.000  0.000  1,120.00  1,064.00

0400 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  14.000  0.000  30.00  210.00

0410 61856002 002 TMA (STATIONARY) DAY  350.000  7.000  0.000  3.00  1,050.00

Category Subtotal $13,524.00

091016174PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 334)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 05006001 000 MOBILIZATION LS  50,000.000  0.077  0.000  0.09  4,300.00

0515 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.340  0.000  0.34  850.00

0520 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  13.000  0.000  13.00  7,150.00
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001 ROADWAY (CR 334)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  2.000  0.000  2.00  220.00

0530 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  2,400.000  0.000  2,400.00  2,280.00

0535 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  30.000  0.000  29.00  203.00

0545 61856002 002 TMA (STATIONARY) DAY  350.000  7.000  0.000  3.00  1,050.00

Category Subtotal $16,053.00

091016175PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 4339)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 05006001 000 MOBILIZATION LS  50,000.000  0.154  0.000  0.16  8,150.00

0650 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.810  0.000  0.81  2,025.00

0655 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  18.000  0.000  18.00  9,900.00

0660 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  3.000  0.000  3.00  330.00

0665 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  5,440.000  0.000  5,040.00  4,788.00

0670 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  68.000  0.000  130.00  910.00

0680 61856002 002 TMA (STATIONARY) DAY  350.000  14.000  0.000  3.00  1,050.00

Category Subtotal $27,153.00

091016176PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 345)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 05006001 000 MOBILIZATION LS  50,000.000  0.077  0.000  0.09  4,300.00

0785 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.340  0.000  0.34  850.00

0790 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  7.000  0.000  7.00  3,850.00

0795 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  1.000  0.000  1.00  110.00

0800 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  1,760.000  0.000  1,680.00  1,596.00

0805 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  22.000  0.000  44.00  308.00

0815 61856002 002 TMA (STATIONARY) DAY  350.000  5.000  0.000  3.00  1,050.00

Category Subtotal $12,064.00

091016177PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 2153)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0915 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  1,000.000  1.000  0.000  10.00  10,000.00

0920 05006001 000 MOBILIZATION LS  50,000.000  0.077  0.000  0.06  3,100.00

0925 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.340  0.000  0.34  850.00

0930 06106096 000 IN RD IL AM (TY ST) 50T-10 (400W) S EA  13,000.000  1.000  0.000  1.00  13,000.00

0935 06186023 000 CONDT (PVC) (SCH 40) (2") LF  25.000  115.000  0.000  25.00  625.00

0940 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  60.000  65.000  0.000  84.00  5,040.00

0945 06206007 000 ELEC CONDR (NO.8) BARE LF  3.500  180.000  0.000  170.00  595.00

0950 06206008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  360.000  0.000  340.00  1,360.00
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001 ROADWAY (CR 2153)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0955 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  1.000  0.000  1.00  2,500.00

0960 06286298 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA  10,900.000  1.000  0.000  1.00  10,900.00

0970 61856002 002 TMA (STATIONARY) DAY  350.000  7.000  0.000  1.00  350.00

Category Subtotal $48,320.00

091016179PROJECT CONTROLSTP 2023(830)HESG

001 ROADWAY (CR 46)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1070 05006001 000 MOBILIZATION LS  50,000.000  0.077  0.000  0.01  450.00

1075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  0.340  0.000  0.34  850.00

1080 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  8.000  0.000  8.00  4,400.00

1085 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  1.000  0.000  1.00  110.00

1090 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.950  1,840.000  0.000  1,700.00  1,615.00

1095 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  23.000  0.000  46.00  322.00

1105 61856002 002 TMA (STATIONARY) DAY  350.000  7.000  0.000  3.00  1,050.00

Category Subtotal $8,797.00

091016171STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 2138)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  7.000  0.000  0.000  0.00

0100 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT (CR 2138)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0151 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0152 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091016172STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 2193)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  25.000  0.000  0.000  0.00
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 0.00Category Subtotal

091016173STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 2290)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

091016174STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 334)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

091016175STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 4339)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0675 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

091016176STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 345)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0810 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

091016177STP 2023(830)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (CR 2153)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0965 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

091016179STP 2023(830)HESGPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY (CR 46)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1100 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $187,429.00



CONTRACT ID 091016171 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0016

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  1,000.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  10.000  10,000.00 1.00

05006001 000 LS  50,000.000MOBILIZATION  0.969  48,450.00 1.00

05026001 008 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  10,000.00 4.00

06106096 000 EA  13,000.000IN RD IL AM (TY ST) 50T-10 (400W) S  1.000  13,000.00 1.00

06186023 000 LF  25.000CONDT (PVC) (SCH 40) (2")  25.000  625.00 115.00

06186047 000 LF  60.000CONDT (PVC) (SCH 80) (2") (BORE)  84.000  5,040.00 65.00

06206007 000 LF  3.500ELEC CONDR (NO.8) BARE  170.000  595.00 180.00

06206008 000 LF  4.000ELEC CONDR (NO.8) INSULATED  340.000  1,360.00 360.00

06246002 000 EA  2,500.000GROUND BOX TY A (122311)W/APRON  1.000  2,500.00 1.00

06286298 000 EA  10,900.000ELC SRV TY T 120/240 000(NS)GS(L)SP(O)  1.000  10,900.00 1.00

06446001 000 EA  550.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  102.000  56,100.00 102.00

06446076 000 EA  110.000REMOVE SM RD SN SUP&AM  9.000  990.00 9.00

06666314 007 LF  0.950RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL)  18,180.000  17,271.00 19,710.00

06726009 000 EA  7.000REFL PAV MRKR TY II-A-A  414.000  2,898.00 247.00

61856002 002 DAY  350.000TMA (STATIONARY)  22.000  7,700.00 79.00

$187,429.00TOTAL ITEM EARNINGS TO DATE


