
091016181CONTRACT ID:

PROJECT: STP 2B23(178)HES

CONTRACT:

08233065

PROJECTED AMOUNT: $146,046.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

TEXAS TRAFFIC CONTROL SYSTEMS, INC.

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0025

10/07/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2023

08/02/2023

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/02/2024

$146,046.00

CONTRACT:

09/29/2025

AWARD AMOUNT: $143,045.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 66.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/07/2025

00/00/0000

 100.00

$600.00 $143,825.00 $144,425.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$600.00 $143,825.00 $144,425.00 

$0.00 $0.00 $0.00 

$600.00 $144,425.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $143,825.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2024

10/06/2023

 15

 0

 15

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  0  9

AWAIT FINAL ACCEPT 6

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

09/29/2025  1 AWAIT FINAL ACCEPT

09/30/2025  1 AWAIT FINAL ACCEPT

10/01/2025  1 AWAIT FINAL ACCEPT

10/02/2025  1 AWAIT FINAL ACCEPT

10/03/2025  1 AWAIT FINAL ACCEPT

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 AWAIT FINAL ACCEPT

10/07/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

STP 2B23(178)HES 091016181PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05006001 MOBILIZATION000 LS  20,000.000 $600.00 0.030  1.00 1.00

$600.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091016181PROJECT CONTROLSTP 2B23(178)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  250.000  70.000  0.000  70.00  17,500.00

0065 05006001 000 MOBILIZATION LS  20,000.000  1.000  0.000  1.00  20,000.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  1.00  5,000.00

0075 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  6,000.000  7.000  0.000  7.00  42,000.00

0080 06186023 000 CONDT (PVC) (SCH 40) (2") LF  15.000  467.000  0.000  699.00  10,485.00

0085 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.000  483.000  0.000  412.00  12,360.00

0090 06206007 000 ELEC CONDR (NO.8) BARE LF  3.000  950.000  0.000  1,220.00  3,660.00

0095 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  1,900.000  0.000  2,440.00  7,320.00

0100 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,000.000  5.000  0.000  5.00  5,000.00

0105 06286298 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA  6,500.000  3.000  0.000  3.00  19,500.00

0110 61856002 002 TMA (STATIONARY) DAY  200.000  10.000  0.000  1.00  200.00

0115 61856005 002 TMA (MOBILE OPERATION) DAY  200.000  10.000  0.000  7.00  1,400.00

Category Subtotal $144,425.00

091016181STP 2B23(178)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0215 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0251 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $144,425.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  250.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  70.000  17,500.00 70.00

05006001 000 LS  20,000.000MOBILIZATION  1.000  20,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  5,000.00 1.00

06106218 000 EA  6,000.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  7.000  42,000.00 7.00

06186023 000 LF  15.000CONDT (PVC) (SCH 40) (2")  699.000  10,485.00 467.00

06186047 000 LF  30.000CONDT (PVC) (SCH 80) (2") (BORE)  412.000  12,360.00 483.00

06206007 000 LF  3.000ELEC CONDR (NO.8) BARE  1,220.000  3,660.00 950.00

06206008 000 LF  3.000ELEC CONDR (NO.8) INSULATED  2,440.000  7,320.00 1,900.00

06246002 000 EA  1,000.000GROUND BOX TY A (122311)W/APRON  5.000  5,000.00 5.00

06286298 000 EA  6,500.000ELC SRV TY T 120/240 000(NS)GS(L)SP(O)  3.000  19,500.00 3.00

61856002 002 DAY  200.000TMA (STATIONARY)  1.000  200.00 10.00

61856005 002 DAY  200.000TMA (MOBILE OPERATION)  7.000  1,400.00 10.00

$144,425.00TOTAL ITEM EARNINGS TO DATE


