
091016182CONTRACT ID:

PROJECT: STP 2024(336)HES

CONTRACT:

11233221

PROJECTED AMOUNT: $235,606.44

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

SNOWHILL CONTRACTING LLC

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

11/16/2023AWARD DATE:

ESTIMATE PERIOD:

0020

08/11/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/21/2023

11/02/2023

ESTIMATE PAID:

 20

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/20/2024

$235,606.44

CONTRACT:

07/29/2025

AWARD AMOUNT: $232,606.44

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 60.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/11/2025

00/00/0000

 100.00

$1,060.89 $212,921.95 $213,982.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,060.89 $212,921.95 $213,982.84 

$0.00 $0.00 $0.00 

$1,060.89 $213,982.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $212,921.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091016182 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0020

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 20

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/20/2024

01/20/2024

 33

 0

 33

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAIT FINAL ACCEPT 9

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

07/29/2025  1 AWAIT FINAL ACCEPT

07/30/2025  1 AWAIT FINAL ACCEPT

07/31/2025  1 AWAIT FINAL ACCEPT

08/01/2025  1 AWAIT FINAL ACCEPT

08/02/2025  1 SATURDAY

08/03/2025  1 SUNDAY

08/04/2025  1 AWAIT FINAL ACCEPT

08/05/2025  1 AWAIT FINAL ACCEPT

08/06/2025  1 AWAIT FINAL ACCEPT

08/07/2025  1 AWAIT FINAL ACCEPT

08/08/2025  1 AWAIT FINAL ACCEPT

08/09/2025  1 SATURDAY

08/10/2025  1 SUNDAY

08/11/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

STP 2024(336)HES 091016182PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05006001 MOBILIZATION000 LS  35,000.000 $1,050.00 0.030  1.00 1.00

0090 06206007 ELEC CONDR (NO.8) BARE000 LF  1.210 $3.63 3.000  3,498.00 3,498.00

0095 06206008 ELEC CONDR (NO.8) INSULATED000 LF  1.210 $7.26 6.000  6,996.00 6,996.00

$1,060.89TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091016182PROJECT CONTROLSTP 2024(336)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  275.000  100.000  0.000  100.00  27,500.00

0065 05006001 000 MOBILIZATION LS  35,000.000  1.000  0.000  1.00  35,000.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  2.000  0.000  2.00  9,000.00

0075 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  3,902.000  10.000  0.000  10.00  39,020.00

0080 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.200  2,956.000  0.000  2,788.00  28,437.60

0085 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.250  542.000  0.000  606.00  9,847.50

0090 06206007 000 ELEC CONDR (NO.8) BARE LF  1.210  3,498.000  0.000  3,498.00  4,232.58

0095 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.210  6,996.000  0.000  6,996.00  8,465.16

0100 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,050.000  22.000  0.000  22.00  23,100.00

0105 06286298 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA  6,890.000  2.000  0.000  2.00  13,780.00

0115 61856002 002 TMA (STATIONARY) DAY  650.000  25.000  0.000  24.00  15,600.00

Category Subtotal $213,982.84

091016182STP 2024(336)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  450.000  24.000  0.000  0.000  0.00

0120 61856005 002 TMA (MOBILE OPERATION) DAY  650.000  10.000  0.000  0.000  0.00

0200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0251 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0252 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $213,982.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  275.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  100.000  27,500.00 100.00

05006001 000 LS  35,000.000MOBILIZATION  1.000  35,000.00 1.00

05026001 008 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  9,000.00 2.00

06106290 000 EA  3,902.000IN RD IL (TY SA) 50T-12 (400W EQ) LED  10.000  39,020.00 10.00

06186023 000 LF  10.200CONDT (PVC) (SCH 40) (2")  2,788.000  28,437.60 2,956.00

06186047 000 LF  16.250CONDT (PVC) (SCH 80) (2") (BORE)  606.000  9,847.50 542.00

06206007 000 LF  1.210ELEC CONDR (NO.8) BARE  3,498.000  4,232.58 3,498.00

06206008 000 LF  1.210ELEC CONDR (NO.8) INSULATED  6,996.000  8,465.16 6,996.00

06246002 000 EA  1,050.000GROUND BOX TY A (122311)W/APRON  22.000  23,100.00 22.00

06286298 000 EA  6,890.000ELC SRV TY T 120/240 000(NS)GS(L)SP(O)  2.000  13,780.00 2.00

61856002 002 DAY  650.000TMA (STATIONARY)  24.000  15,600.00 25.00

$213,982.84TOTAL ITEM EARNINGS TO DATE


