
091016187CONTRACT ID:

PROJECT: F 2B24(310)

CONTRACT:

11243027

PROJECTED AMOUNT: $874,455.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TIGHT LINE CONSTRUCTION, LLC

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0010

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/06/2024

ESTIMATE PAID:

 72

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/10/2025

$874,455.00

CONTRACT:

11/29/2025

AWARD AMOUNT: $865,454.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,740,878.17 $1,740,878.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,740,878.17 $1,740,878.17 

$0.00 $0.00 $0.00 

$0.00 $1,740,878.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,740,878.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 72

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/10/2025

03/12/2025

 72

 0

 72

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 16

HOLIDAY 3

SATURDAY 5

SUNDAY 5

WORK COMPLETED 1

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 WORK COMPLETED

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 AWAITING AE ACCEPTANCE

12/11/2025  1 AWAITING AE ACCEPTANCE

12/12/2025  1 AWAITING AE ACCEPTANCE

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 AWAITING AE ACCEPTANCE

12/16/2025  1 AWAITING AE ACCEPTANCE

12/17/2025  1 AWAITING AE ACCEPTANCE

12/18/2025  1 AWAITING AE ACCEPTANCE

12/19/2025  1 AWAITING AE ACCEPTANCE

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 AWAITING AE ACCEPTANCE

12/23/2025  1 AWAITING AE ACCEPTANCE

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091016187PROJECT CONTROLF 2B24(310)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046011 000 REMOVING CONC (MEDIANS) SY  300.000  3.000  0.000  4.00  1,200.00

0065 01046021 000 REMOVING CONC (CURB) LF  35.000  48.000  0.000  157.00  5,495.00

0070 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  45.000  230.000  0.000  275.00  12,375.00

0075 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  45.000  231.000  0.000  16,938.67  762,240.02

0080 01046040 000 REMOVING CONC (PAVERS) SY  50.000  30.000  0.000  127.00  6,350.00

0085 01056081 000 REMOV STAB BASE & ASPH PAV (4"-14") SY  20.000  312.000  0.000  425.94  8,518.88

0090 01626002 000 BLOCK SODDING SY  10.500  209.000  0.000  330.00  3,465.00

0095 01686001 000 VEGETATIVE WATERING MG  100.000  0.440  0.000  5.50  550.00

0100 04326003 000 RIPRAP (CONC)(6 IN) CY  1,250.000  5.000  0.000  25.76  32,197.50

0105 04796001 000 ADJUSTING MANHOLES EA  3,000.000  1.000  0.000  1.00  3,000.00

0110 05006001 000 MOBILIZATION LS  70,000.000  1.000  0.000  0.90  63,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  4.000  0.000  4.00  26,000.00

0130 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  263.000  0.000  261.00  1,566.00

0135 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  263.000  0.000  261.00  522.00

0140 05286001 000 COLORED TEXTURED CONC (4") SY  125.000  69.000  0.000  62.09  7,760.88

0145 05296008 000 CONC CURB & GUTTER (TY II) LF  65.000  586.000  0.000  659.50  42,867.50

0150 05316001 000 CONC SIDEWALKS (4") SY  75.000  334.000  0.000  497.49  37,311.76

0155 05316004 000 CURB RAMPS (TY 1) EA  3,000.000  1.000  0.000  2.00  6,000.00

0160 05316008 000 CURB RAMPS (TY 5) EA  3,000.000  2.000  0.000  2.00  6,000.00

0165 05316010 000 CURB RAMPS (TY 7) EA  4,000.000  9.000  0.000  9.00  36,000.00

0170 05316016 000 CURB RAMPS (TY 21) EA  4,000.000  4.000  0.000  4.00  16,000.00

0175 05316017 000 CURB RAMPS (TY 22) EA  4,500.000  30.000  0.000  31.00  139,500.00

0180 05366002 000 CONC MEDIAN SY  450.000  2.000  0.000  11.79  5,305.50

0185 05366004 000 CONC DIRECTIONAL ISLAND SY  125.000  81.000  0.000  185.33  23,166.63

0190 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.000  72.000  0.000  97.00  1,455.00

0195 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  36.000  704.000  0.000  512.00  18,432.00

0205 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  36.000  1,818.000  0.000  1,833.00  65,988.00

0210 06206009 000 ELEC CONDR (NO.6) BARE LF  3.000  1,861.000  0.000  2,976.00  8,928.00

0215 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  14.000  0.000  14.00  21,000.00

0220 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  1.000  0.000  1.00  750.00

0225 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  750.000  9.000  0.000  13.00  9,750.00

0230 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  31.000  15.000  0.000  512.00  15,872.00

0235 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  11.000  1,351.000  0.000  2,727.00  29,997.00

0250 06666230 007 PAVEMENT SEALER 24" LF  8.000  1,351.000  0.000  1,103.00  8,824.00

0265 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  8.000  71.000  0.000  62.00  496.00

0270 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  8.000  23.000  0.000  71.00  568.00

0275 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  9.000  1,472.000  0.000  1,487.00  13,383.00

0280 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  950.000  40.000  0.000  40.00  38,000.00

0285 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.500  7,385.000  0.000  8,577.00  21,442.50

0290 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  7,530.000  0.000  8,692.00  26,076.00

0295 06876001 000 PED POLE ASSEMBLY EA  3,000.000  34.000  0.000  31.00  93,000.00

0300 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,250.000  40.000  0.000  40.00  50,000.00

0305 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,500.000  5.000  0.000  5.00  17,500.00

0310 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  90.000  0.000  90.00  9,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 61856002 002 TMA (STATIONARY) DAY  350.000  45.000  0.000  111.00  38,850.00

Category Subtotal $1,735,703.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1001 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  5,175.00  5,175.00

Category Subtotal $5,175.00

091016187F 2B24(310)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  120.000  0.000  0.000  0.00

0125 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  120.000  0.000  0.000  0.00

0200 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  36.000  80.000  0.000  0.000  0.00

0240 06666225 007 PAVEMENT SEALER 6" LF  13.000  90.000  0.000  0.000  0.00

0245 06666226 007 PAVEMENT SEALER 8" LF  13.000  15.000  0.000  0.000  0.00

0255 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  13.000  60.000  0.000  0.000  0.00

0260 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  13.000  30.000  0.000  0.000  0.00

0340 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

1002 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

1003 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1004 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDER ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

089 01606005 FURNISHING AND PLACING TOPSOIL CY  51.750  0.000  0.000  0.000  0.00

Added to Change Order #1

 0.00Category Subtotal



CONTRACT ID 091016187 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8ESTIMATE 0010

TOTAL ITEM EARNINGS THIS CONTRACT $1,740,878.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046011 000 SY  300.000REMOVING CONC (MEDIANS)  4.000  1,200.00 3.00

01046021 000 LF  35.000REMOVING CONC (CURB)  157.000  5,495.00 48.00

01046022 000 LF  45.000REMOVING CONC (CURB AND GUTTER)  275.000  12,375.00 230.00

01046036 000 SY  45.000REMOVING CONC (SIDEWALK OR RAMP)  16,938.667  762,240.02 231.00

01046040 000 SY  50.000REMOVING CONC (PAVERS)  127.000  6,350.00 30.00

01056081 000 SY  20.000REMOV STAB BASE & ASPH PAV (4"-14")  425.944  8,518.88 312.00

01626002 000 SY  10.500BLOCK SODDING  330.000  3,465.00 209.00

01686001 000 MG  100.000VEGETATIVE WATERING  5.500  550.00 0.44

04326003 000 CY  1,250.000RIPRAP (CONC)(6 IN)  25.758  32,197.50 5.00

04796001 000 EA  3,000.000ADJUSTING MANHOLES  1.000  3,000.00 1.00

05006001 000 LS  70,000.000MOBILIZATION  0.900  63,000.00 1.00

05026001 008 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  26,000.00 4.00

05066040 002 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (8")  261.000  1,566.00 263.00

05066043 002 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  261.000  522.00 263.00

05286001 000 SY  125.000COLORED TEXTURED CONC (4")  62.087  7,760.88 69.00

05296008 000 LF  65.000CONC CURB & GUTTER (TY II)  659.500  42,867.50 586.00

05316001 000 SY  75.000CONC SIDEWALKS (4")  497.490  37,311.76 334.00

05316004 000 EA  3,000.000CURB RAMPS (TY 1)  2.000  6,000.00 1.00

05316008 000 EA  3,000.000CURB RAMPS (TY 5)  2.000  6,000.00 2.00

05316010 000 EA  4,000.000CURB RAMPS (TY 7)  9.000  36,000.00 9.00

05316016 000 EA  4,000.000CURB RAMPS (TY 21)  4.000  16,000.00 4.00

05316017 000 EA  4,500.000CURB RAMPS (TY 22)  31.000  139,500.00 30.00

05366002 000 SY  450.000CONC MEDIAN  11.790  5,305.50 2.00

05366004 000 SY  125.000CONC DIRECTIONAL ISLAND  185.333  23,166.63 81.00

06186046 000 LF  15.000CONDT (PVC) (SCH 80) (2")  97.000  1,455.00 72.00

06186047 000 LF  36.000CONDT (PVC) (SCH 80) (2") (BORE)  512.000  18,432.00 704.00

06186059 000 LF  36.000CONDT (PVC) (SCH 80) (4") (BORE)  1,833.000  65,988.00 1,818.00

06206009 000 LF  3.000ELEC CONDR (NO.6) BARE  2,976.000  8,928.00 1,861.00

06246010 000 EA  1,500.000GROUND BOX TY D (162922)W/APRON  14.000  21,000.00 14.00

06446001 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  750.00 1.00

06446068 000 EA  750.000RELOCATE SM RD SN SUP&AM TY 10BWG  13.000  9,750.00 9.00

06666036 007 LF  31.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  512.000  15,872.00 15.00

06666048 007 LF  11.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,727.000  29,997.00 1,351.00

06666230 007 LF  8.000PAVEMENT SEALER 24"  1,103.000  8,824.00 1,351.00

06776002 000 LF  8.000ELIM EXT PAV MRK & MRKS (6")  62.000  496.00 71.00

06776003 000 LF  8.000ELIM EXT PAV MRK & MRKS (8")  71.000  568.00 23.00

06776007 000 LF  9.000ELIM EXT PAV MRK & MRKS (24")  1,487.000  13,383.00 1,472.00

06826018 000 EA  950.000PED SIG SEC (LED)(COUNTDOWN)  40.000  38,000.00 40.00

06846007 000 LF  2.500TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  8,577.000  21,442.50 7,385.00

06846031 000 LF  3.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  8,692.000  26,076.00 7,530.00

06876001 000 EA  3,000.000PED POLE ASSEMBLY  31.000  93,000.00 34.00

06886001 000 EA  1,250.000PED DETECT PUSH BUTTON (APS)  40.000  50,000.00 40.00

06886003 000 EA  3,500.000PED DETECTOR CONTROLLER UNIT  5.000  17,500.00 5.00
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60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  90.000  9,000.00 90.00

61856002 002 DAY  350.000TMA (STATIONARY)  111.000  38,850.00 45.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  5,175.000  5,175.00 1,000.00

$1,740,878.17TOTAL ITEM EARNINGS TO DATE


