
091016193CONTRACT ID:

PROJECT: STP 2026(247)VRUG

CONTRACT:

01263226

PROJECTED AMOUNT: $552,228.25

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

REYNOLDS & KAY, LTD.

Joshua Fulton, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2026

01/07/2026

ESTIMATE PAID:

 79

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/09/2026

$552,228.25

CONTRACT:

09/01/2026

AWARD AMOUNT: $539,227.25

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.14

$0.00 $442,535.78 $442,535.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $442,535.78 $442,535.78 

$0.00 $0.00 $0.00 

$0.00 $442,535.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $442,535.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 79

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/09/2026

03/27/2026

 127

 0

 127

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 19

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091016193PROJECT CONTROLSTP 2026(247)VRUG

001 ROADWAY  (New Copeland & Rose Rudman)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  18.000  86.000  0.000  142.35  2,562.30

0070 01057028 000 RMV (8") TRT/UNTRT BASE & ASPH PAV SY  30.000  149.000  0.000  78.00  2,340.00

0080 01347007 000 BACKFILL (TY B)(VEH) CY  42.000  33.000  0.000  9.03  379.26

0085 01627002 000 BLOCK SODDING SY  9.000  11.000  0.000  66.00  594.00

0090 01687001 000 VEGETATIVE WATERING TGL  50.000  1.000  0.000  6.80  340.00

0105 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  270.000  22.000  0.000  22.00  5,940.00

0110 05007001 000 MOBILIZATION LS  52,000.000  0.500  0.000  0.50  26,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  3.000  0.000  3.00  9,000.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  6.000  0.000  6.00  600.00

0125 05057001 000 TMA (STATIONARY) DAY  250.000  20.000  0.000  16.00  4,000.00

0140 05287005 000 COLORED TEXTURED CONC (8") SY  228.000  86.000  0.000  62.69  14,293.32

0145 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  208.000  0.000  218.00  11,990.00

0150 05317001 000 CONC SIDEWALKS (4") SY  120.000  69.000  0.000  83.78  10,053.60

0155 05317005 000 CURB RAMPS (TY 1) EA  4,200.000  1.000  0.000  1.00  4,200.00

0160 05317007 000 CURB RAMPS (TY 3) EA  4,000.000  1.000  0.000  1.00  4,000.00

0165 05317013 000 CURB RAMPS (TY 21) EA  4,000.000  1.000  0.000  1.00  4,000.00

0170 06187054 000 CONDT (PVC) (SCH 80) (2") LF  17.000  40.000  0.000  30.00  510.00

0175 06187060 000 CONDT (PVC) (SCH 80) (3") LF  25.000  80.000  0.000  80.00  2,000.00

0180 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  35.000  80.000  0.000  80.00  2,800.00

0195 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  185.000  0.000  25.00  75.00

0200 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  84.000  0.000  50.00  150.00

0205 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,400.000  2.000  0.000  2.00  2,800.00

0210 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,600.000  1.000  0.000  1.00  6,600.00

0315 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  44,500.000  1.000  0.000  1.00  44,500.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  5,750.00  5,750.00

Category Subtotal $165,477.48

002 FORCE ACCOUNT (New Copeland & Rose Rudman)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1012 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  2,971.53  2,971.53

Category Subtotal $2,971.53

091016194PROJECT CONTROLSTP 2026(248)VRUG

001 ROADWAY (E Grande Blvd @ Sutherland Dr)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 01047008 000 REMOV CONC (MEDIANS) SY  80.000  15.000  0.000  15.00  1,200.00

0525 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  18.000  266.000  0.000  283.54  5,103.72

0530 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  50.000  227.000  0.000  227.00  11,350.00

0535 01107001 000 EXCAV (ROADWAY) CY  17.000  13.000  0.000  13.00  221.00

0540 01627002 000 BLOCK SODDING SY  9.000  181.000  0.000  529.00  4,761.00
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001 ROADWAY (E Grande Blvd @ Sutherland Dr)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 01687001 000 VEGETATIVE WATERING TGL  50.000  16.000  0.000  15.60  780.00

0560 03607074 000 CONC PVMT (CRCP)(FAST TRK) (10") SY  200.000  22.000  0.000  19.61  3,922.00

0565 05007001 000 MOBILIZATION LS  52,000.000  0.500  0.000  0.40  20,800.00

0570 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  3.000  0.000  3.00  9,000.00

0575 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  6.000  0.000  6.00  600.00

0580 05057001 000 TMA (STATIONARY) DAY  250.000  20.000  0.000  10.00  2,500.00

0595 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  180.000  0.000  221.50  12,182.50

0600 05317001 000 CONC SIDEWALKS (4") SY  120.000  267.000  0.000  264.59  31,750.80

0605 05317007 000 CURB RAMPS (TY 3) EA  4,000.000  6.000  0.000  6.00  24,000.00

0610 05317010 000 CURB RAMPS (TY 7) EA  3,500.000  2.000  0.000  2.00  7,000.00

0615 05317013 000 CURB RAMPS (TY 21) EA  4,000.000  1.000  0.000  1.00  4,000.00

0620 06187054 000 CONDT (PVC) (SCH 80) (2") LF  17.000  255.000  0.000  280.00  4,760.00

0625 06187064 000 CONDT (PVC) (SCH 80) (4") LF  31.000  75.000  0.000  75.00  2,325.00

0630 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  35.000  365.000  0.000  365.00  12,775.00

0635 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.500  206.000  0.000  166.00  415.00

0640 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  810.000  0.000  791.00  2,373.00

0645 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  122.000  0.000  122.00  366.00

0650 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,400.000  5.000  0.000  4.00  5,600.00

0655 06287002 000 REMOVE ELECTRICAL SERVICES EA  750.000  1.000  0.000  1.00  750.00

0660 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,600.000  1.000  0.000  1.00  6,600.00

0665 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  185.000  0.000  200.00  400.00

0670 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.750  432.000  0.000  352.00  2,728.00

0680 06667348 000 PAVEMENT SLER 8" LF  1.000  185.000  0.000  113.00  113.00

0685 06667352 000 PAVEMENT SLER 24" LF  2.000  432.000  0.000  248.00  496.00

0690 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  2.000  0.000  1.00  100.00

0695 06667354 000 PAVEMENT SLER (WORD) EA  100.000  2.000  0.000  1.00  100.00

0700 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  5.000  160.000  0.000  120.00  600.00

0710 06687091 000 PREFAB PM TY C (W)(ARROW) EA  230.000  2.000  0.000  2.00  460.00

0715 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  2.000  0.000  2.00  600.00

0720 06727006 000 REFL PAV MRKR TY II-C-R EA  11.000  26.000  0.000  21.00  231.00

0730 06777004 000 ELIM EXT PM & MRKS (8") LF  4.000  195.000  0.000  200.00  800.00

0740 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  106.000  0.000  113.00  565.00

0745 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  150.000  2.000  0.000  2.00  300.00

0750 06777015 000 ELIM EXT PM & MRKS (WORD) EA  150.000  2.000  0.000  2.00  300.00

0760 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.750  185.000  0.000  113.00  84.75

0765 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.500  432.000  0.000  248.00  620.00

0770 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  100.000  2.000  0.000  1.00  100.00

0775 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  100.000  2.000  0.000  1.00  100.00

0780 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.000  26.000  0.000  21.00  42.00

0785 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  36,000.000  1.000  0.000  1.00  36,000.00

0790 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  475.000  8.000  0.000  8.00  3,800.00

0795 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.500  1,483.000  0.000  1,213.00  3,032.50

0800 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  3.500  324.000  0.000  244.00  854.00

0805 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.000  1,413.000  0.000  1,133.00  2,266.00

0810 06877001 000 PED POLE ASSEMBLY EA  3,100.000  8.000  0.000  8.00  24,800.00

0815 06887001 000 PED DETECT PUSH BUTTON (APS) EA  730.000  8.000  0.000  8.00  5,840.00

0820 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,100.000  1.000  0.000  1.00  3,100.00

0825 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,800.000  1.000  0.000  1.00  8,800.00
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001 ROADWAY (E Grande Blvd @ Sutherland Dr)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0830 60087009 000 RADAR PRESENCE DETECTOR COMM CABLE LF  4.750  362.000  0.000  362.00  1,719.50

Category Subtotal $274,086.77

091016193STP 2026(247)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY  (New Copeland & Rose Rudman)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007010 000 PREP ROW (TREE PRUNE AND TRIM) STA  3,000.000  0.500  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  17.000  125.000  0.000  0.000  0.00

0095 02517051 000 REWORK BS MTL (TY C)(8")(ORD COMP) SY  30.000  98.000  0.000  0.000  0.00

0100 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  120.000  14.000  0.000  0.000  0.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  36.000  30.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  30.000  0.000  0.000  0.00

0185 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.250  160.000  0.000  0.000  0.00

0190 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.500  422.000  0.000  0.000  0.00

0215 06367001 000 ALUMINUM SIGNS (TY A) SF  70.000  45.000  0.000  0.000  0.00

0220 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  770.000  2.000  0.000  0.000  0.00

0225 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  875.000  2.000  0.000  0.000  0.00

0230 06447073 000 REMOVE SM RD SN SUP&AM EA  160.000  2.000  0.000  0.000  0.00

0235 06587054 000 INSTL OM ASSM (OM-1)(WFLX)GND EA  410.000  2.000  0.000  0.000  0.00

0240 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.750  164.000  0.000  0.000  0.00

0245 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  5.000  120.000  0.000  0.000  0.00

0250 06667346 000 PAVEMENT SLER 4" LF  1.000  970.000  0.000  0.000  0.00

0255 06667350 000 PAVEMENT SLER 12" LF  2.000  120.000  0.000  0.000  0.00

0260 06667352 000 PAVEMENT SLER 24" LF  2.000  164.000  0.000  0.000  0.00

0265 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  5.000  160.000  0.000  0.000  0.00

0270 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  5.000  40.000  0.000  0.000  0.00

0275 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  5.000  810.000  0.000  0.000  0.00

0280 06727004 000 REFL PAV MRKR TY II-A-A EA  11.000  28.000  0.000  0.000  0.00

0285 06777002 000 ELIM EXT PM & MRKS (6") LF  3.000  880.000  0.000  0.000  0.00

0290 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  108.000  0.000  0.000  0.00

0295 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.500  1,010.000  0.000  0.000  0.00

0300 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.500  120.000  0.000  0.000  0.00

0305 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.500  164.000  0.000  0.000  0.00

0310 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.000  28.000  0.000  0.000  0.00

0320 06827003 000 VEH SIG SEC (12")LED(YEL) EA  270.000  6.000  0.000  0.000  0.00

0325 06827005 000 VEH SIG SEC (12")LED(RED) EA  270.000  12.000  0.000  0.000  0.00

0330 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  475.000  2.000  0.000  0.000  0.00

0335 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  215.000  6.000  0.000  0.000  0.00

0340 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.500  170.000  0.000  0.000  0.00

0345 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  3.500  265.000  0.000  0.000  0.00

0350 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.000  215.000  0.000  0.000  0.00

0355 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  18,000.000  2.000  0.000  0.000  0.00

0360 06887001 000 PED DETECT PUSH BUTTON (APS) EA  730.000  2.000  0.000  0.000  0.00

0365 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,100.000  1.000  0.000  0.000  0.00
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1001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT (New Copeland & Rose Rudman)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1010 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

1011 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1013 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1015 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091016194STP 2026(248)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (E Grande Blvd @ Sutherland Dr)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 02517051 000 REWORK BS MTL (TY C)(8")(ORD COMP) SY  30.000  22.000  0.000  0.000  0.00

0555 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  120.000  52.000  0.000  0.000  0.00

0585 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  36.000  30.000  0.000  0.000  0.00

0590 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  30.000  0.000  0.000  0.00

0675 06667346 000 PAVEMENT SLER 4" LF  1.000  324.000  0.000  0.000  0.00

0705 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  5.000  164.000  0.000  0.000  0.00

0725 06777001 000 ELIM EXT PM & MRKS (4") LF  2.000  364.000  0.000  0.000  0.00

0735 06777006 000 ELIM EXT PM & MRKS (12") LF  5.000  60.000  0.000  0.000  0.00

0755 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.500  324.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $442,535.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047008 000 SY  80.000REMOV CONC (MEDIANS)  15.000  1,200.00 15.00

01047013 000 SY  18.000REMOV CONC (SIDEWALK, RAMP OR SUP)  425.890  7,666.02 352.00

01047018 000 LF  50.000REMOV CONC (CURB OR CURB & GUTTER)  227.000  11,350.00 227.00

01057028 000 SY  30.000RMV (8") TRT/UNTRT BASE & ASPH PAV  78.000  2,340.00 149.00

01107001 000 CY  17.000EXCAV (ROADWAY)  13.000  221.00 13.00

01347007 000 CY  42.000BACKFILL (TY B)(VEH)  9.030  379.26 33.00

01627002 000 SY  9.000BLOCK SODDING  595.000  5,355.00 192.00

01687001 000 TGL  50.000VEGETATIVE WATERING  22.400  1,120.00 17.00

03607074 000 SY  200.000CONC PVMT (CRCP)(FAST TRK) (10")  19.610  3,922.00 22.00

04167043 000 LF  270.000DRILL SHAFT (TRF SIG POLE) (30 IN)  22.000  5,940.00 22.00

05007001 000 LS  52,000.000MOBILIZATION  0.900  46,800.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  18,000.00 6.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  12.000  1,200.00 12.00

05057001 000 DAY  250.000TMA (STATIONARY)  26.000  6,500.00 40.00

05287005 000 SY  228.000COLORED TEXTURED CONC (8")  62.690  14,293.32 86.00

05297009 000 LF  55.000CONC CURB & GUTTER (TY II)  439.500  24,172.50 388.00

05317001 000 SY  120.000CONC SIDEWALKS (4")  348.370  41,804.40 336.00

05317005 000 EA  4,200.000CURB RAMPS (TY 1)  1.000  4,200.00 1.00

05317007 000 EA  4,000.000CURB RAMPS (TY 3)  7.000  28,000.00 7.00

05317010 000 EA  3,500.000CURB RAMPS (TY 7)  2.000  7,000.00 2.00

05317013 000 EA  4,000.000CURB RAMPS (TY 21)  2.000  8,000.00 2.00

06187054 000 LF  17.000CONDT (PVC) (SCH 80) (2")  310.000  5,270.00 295.00

06187060 000 LF  25.000CONDT (PVC) (SCH 80) (3")  80.000  2,000.00 80.00

06187064 000 LF  31.000CONDT (PVC) (SCH 80) (4")  75.000  2,325.00 75.00

06187065 000 LF  35.000CONDT (PVC) (SCH 80) (4") (BORE)  445.000  15,575.00 445.00

06207008 000 LF  2.500ELEC CONDR (NO.8) INSULATED  166.000  415.00 206.00

06207009 000 LF  3.000ELEC CONDR (NO.6) BARE  816.000  2,448.00 995.00

06207010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  172.000  516.00 206.00

06247008 000 EA  1,400.000GROUND BOX TY D (162922)W/APRON  6.000  8,400.00 7.00

06287002 000 EA  750.000REMOVE ELECTRICAL SERVICES  1.000  750.00 1.00

06287190 000 EA  6,600.000ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  2.000  13,200.00 2.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  200.000  400.00 185.00

06667036 000 LF  7.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  352.000  2,728.00 432.00

06667348 000 LF  1.000PAVEMENT SLER 8"  113.000  113.00 185.00

06667352 000 LF  2.000PAVEMENT SLER 24"  248.000  496.00 432.00

06667353 000 EA  100.000PAVEMENT SLER (ARROW)  1.000  100.00 2.00

06667354 000 EA  100.000PAVEMENT SLER (WORD)  1.000  100.00 2.00

06667402 000 LF  5.000REFL PAV MRK TY I (W)4"(BRK)(100MIL)  120.000  600.00 160.00

06687091 000 EA  230.000PREFAB PM TY C (W)(ARROW)  2.000  460.00 2.00

06687103 000 EA  300.000PREFAB PM TY C (W)(WORD)  2.000  600.00 2.00

06727006 000 EA  11.000REFL PAV MRKR TY II-C-R  21.000  231.00 26.00

06777004 000 LF  4.000ELIM EXT PM & MRKS (8")  200.000  800.00 195.00

06777008 000 LF  5.000ELIM EXT PM & MRKS (24")  113.000  565.00 106.00
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06777009 000 EA  150.000ELIM EXT PM & MRKS (ARROW)  2.000  300.00 2.00

06777015 000 EA  150.000ELIM EXT PM & MRKS (WORD)  2.000  300.00 2.00

06787004 000 LF  0.750PAV SURF PREP FOR MRK (8")  113.000  84.75 185.00

06787008 000 LF  2.500PAV SURF PREP FOR MRK (24")  248.000  620.00 432.00

06787009 000 EA  100.000PAV SURF PREP FOR MRK (ARROW)  1.000  100.00 2.00

06787016 000 EA  100.000PAV SURF PREP FOR MRK (WORD)  1.000  100.00 2.00

06787033 000 EA  2.000PAV SURF PREP FOR MRK (RPM)  21.000  42.00 26.00

06807002 000 EA  44,500.000INSTALL HWY TRF SIG (ISOLATED)  1.000  44,500.00 1.00

06807011 000 EA  36,000.000INSTALL HWY TRF SIG (UPGRADE)  1.000  36,000.00 1.00

06827018 000 EA  475.000PED SIG SEC (LED)(COUNTDOWN)  8.000  3,800.00 8.00

06847031 000 LF  2.500TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  1,213.000  3,032.50 1,483.00

06847036 000 LF  3.500TRF SIG CBL (TY A)(14 AWG)(10 CONDR)  244.000  854.00 324.00

06847079 000 LF  2.000TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  1,133.000  2,266.00 1,413.00

06877001 000 EA  3,100.000PED POLE ASSEMBLY  8.000  24,800.00 8.00

06887001 000 EA  730.000PED DETECT PUSH BUTTON (APS)  8.000  5,840.00 8.00

06887003 000 EA  3,100.000PED DETECTOR CONTROLLER UNIT  1.000  3,100.00 1.00

60077001 000 EA  8,800.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  1.000  8,800.00 1.00

60087009 000 LF  4.750RADAR PRESENCE DETECTOR COMM CABLE  362.000  1,719.50 362.00

96017001 DOL  1.000MATERIAL ON HAND  5,750.000  5,750.00 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,971.530  2,971.53 1,000.00

$442,535.78TOTAL ITEM EARNINGS TO DATE


