
091036134CONTRACT ID:

PROJECT: STP 2B23(066)HES

CONTRACT:

08233260

PROJECTED AMOUNT: $534,752.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

GARRET SHIELDS INFRASTRUCTURE

Juanita Daniels-West, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0027

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/03/2023

ESTIMATE PAID:

 89

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/26/2024

$534,752.50

CONTRACT:

11/29/2025

AWARD AMOUNT: $532,752.50

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 222.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $512,670.50 $512,670.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($30,282.00)($30,282.00)

$0.00 $0.00 $0.00 

$0.00 $542,952.50 $542,952.50 

$0.00 $0.00 $0.00 

$0.00 $542,952.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $542,952.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$30,282.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 49

 49

C. O. ADJUSTED DAYS:

 89

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/26/2024

10/07/2023

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 3

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 17

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091036134PROJECT CONTROLSTP 2B23(066)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  725.000  92.900  0.000  92.90  67,352.50

0065 05006001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  4.000  0.000  4.00  16,000.00

0075 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  71.000  0.000  71.00  35,500.00

0080 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  40.000  0.000  42.00  4,200.00

0085 61856002 002 TMA (STATIONARY) DAY  300.000  21.000  0.000  71.00  21,300.00

0090 63506001 000 LEAD LED CHEVRON EA  3,200.000  23.000  0.000  23.00  73,600.00

0095 63506002 000 LED CHEVRON EA  2,500.000  112.000  0.000  112.00  280,000.00

Category Subtotal $542,952.50

091036134STP 2B23(066)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0215 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0251 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

0252 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $542,952.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  725.000PREPARING ROW  92.900  67,352.50 92.90

05006001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05026001 008 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  16,000.00 4.00

06446001 000 EA  500.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  71.000  35,500.00 71.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  42.000  4,200.00 40.00

61856002 002 DAY  300.000TMA (STATIONARY)  71.000  21,300.00 21.00

63506001 000 EA  3,200.000LEAD LED CHEVRON  23.000  73,600.00 23.00

63506002 000 EA  2,500.000LED CHEVRON  112.000  280,000.00 112.00

$542,952.50TOTAL ITEM EARNINGS TO DATE


