
091036137CONTRACT ID:

PROJECT: STP 2025(022)HESG

CONTRACT:

06253032

PROJECTED AMOUNT: $145,448.20

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

RHINO EQUITY, LLC

Juanita Daniels-West, P.E.

CHEROKEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0005

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/29/2025

06/04/2025

ESTIMATE PAID:

 46

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$145,448.20

CONTRACT:

11/29/2025

AWARD AMOUNT: $139,946.20

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.76

$89,823.60 $0.00 $89,823.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$89,823.60 $0.00 $89,823.60 

$0.00 $0.00 $0.00 

$89,823.60 $89,823.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

08/28/2025

 50

 0

 50

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  10  20

HOLIDAY 3

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TOO COLD 2

TOO WET 4

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TOO WET

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TOO COLD

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1 TOO WET

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TOO COLD

12/16/2025  1

12/17/2025  1 TOO WET

12/18/2025  1 TOO WET

12/19/2025  1

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1

12/23/2025  1

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(022)HESG 091036137PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  16,250.000 $14,625.00 0.900  0.90 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  1.00 3.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $14.00 14.000  14.00 70.00

0075 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  775.000 $31,000.00 40.000  40.00 42.00

0080 06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)000 EA  795.000 $28,620.00 36.000  36.00 36.00

0085 06447073 REMOVE SM RD SN SUP&AM000 EA  75.000 $2,475.00 33.000  33.00 37.00

0100 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.500 $465.00 930.000  930.00 9,950.00

0105 06667184 RE PM TY II (W) 24" (SLD)000 LF  3.000 $609.00 203.000  203.00 1,126.00

0115 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.500 $5,568.00 11,136.000  11,136.00 14,776.00

0120 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  1.000 $400.00 400.000  400.00 9,950.00

0125 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  1.000 $4,384.00 4,384.000  4,384.00 14,776.00

0135 06777002 ELIM EXT PM & MRKS (6")000 LF  0.350 $346.50 990.000  990.00 2,306.00

0140 06777008 ELIM EXT PM & MRKS (24")000 LF  2.500 $47.50 19.000  19.00 367.00

0145 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.100 $1,160.80 11,608.000  11,608.00 24,730.00

0150 06787008 PAV SURF PREP FOR MRK (24")000 LF  0.700 $107.80 154.000  154.00 1,090.00

$89,823.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091036137PROJECT CONTROLSTP 2025(022)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  16,250.000  1.000  0.000  0.90  14,625.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  3.000  0.000  1.00  1.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  70.000  0.000  14.00  14.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  775.000  42.000  0.000  40.00  31,000.00

0080 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  795.000  36.000  0.000  36.00  28,620.00

0085 06447073 000 REMOVE SM RD SN SUP&AM EA  75.000  37.000  0.000  33.00  2,475.00

0100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.500  9,950.000  0.000  930.00  465.00

0105 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.000  1,126.000  0.000  203.00  609.00

0115 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.500  14,776.000  0.000  11,136.00  5,568.00

0120 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  9,950.000  0.000  400.00  400.00

0125 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  14,776.000  0.000  4,384.00  4,384.00

0135 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  2,306.000  0.000  990.00  346.50

0140 06777008 000 ELIM EXT PM & MRKS (24") LF  2.500  367.000  0.000  19.00  47.50

0145 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  24,730.000  0.000  11,608.00  1,160.80

0150 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.700  1,090.000  0.000  154.00  107.80

Category Subtotal $89,823.60

091036137STP 2025(022)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,126.000  0.000  0.000  0.00

0095 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  750.000  5.000  0.000  0.000  0.00

0110 06667198 000 RE PM TY II (W) (RR XING) EA  300.000  5.000  0.000  0.000  0.00

0130 06727004 000 REFL PAV MRKR TY II-A-A EA  5.950  188.000  0.000  0.000  0.00

0155 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0171 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

0172 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,500.000  0.000  0.000  0.00

0173 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $89,823.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  16,250.000MOBILIZATION  0.900  14,625.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 3.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  14.000  14.00 70.00

06447001 000 EA  775.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  40.000  31,000.00 42.00

06447002 000 EA  795.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  36.000  28,620.00 36.00

06447073 000 EA  75.000REMOVE SM RD SN SUP&AM  33.000  2,475.00 37.00

06667175 000 LF  0.500RE PM TY II (W) 6" (SLD)  930.000  465.00 9,950.00

06667184 000 LF  3.000RE PM TY II (W) 24" (SLD)  203.000  609.00 1,126.00

06667213 000 LF  0.500RE PM TY II (Y) 6" (SLD)  11,136.000  5,568.00 14,776.00

06667411 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  400.000  400.00 9,950.00

06667423 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,384.000  4,384.00 14,776.00

06777002 000 LF  0.350ELIM EXT PM & MRKS (6")  990.000  346.50 2,306.00

06777008 000 LF  2.500ELIM EXT PM & MRKS (24")  19.000  47.50 367.00

06787002 000 LF  0.100PAV SURF PREP FOR MRK (6")  11,608.000  1,160.80 24,730.00

06787008 000 LF  0.700PAV SURF PREP FOR MRK (24")  154.000  107.80 1,090.00

$89,823.60TOTAL ITEM EARNINGS TO DATE


