
091042044CONTRACT ID:

PROJECT: F 2B25(086)

CONTRACT:

09253236

PROJECTED AMOUNT: $123,461.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

GV LANDSCAPE AND CONSTRUCTION LLC

Danny M. Henderson, P.E.

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

09/05/2025

ESTIMATE PAID:

 68
-3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$123,461.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $119,461.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$2,100.00 $124,565.04 $126,665.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,100.00 $124,565.04 $126,665.04 

$0.00 $0.00 $0.00 

$2,100.00 $126,665.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $124,565.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

11/27/2025

 65

 0

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

F 2B25(086) 091042044PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05007001 MOBILIZATION000 LS  30,000.000 $2,100.00 0.070  0.97 1.00

$2,100.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091042044PROJECT CONTROLF 2B25(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047016 000 REMOV CONC (CURB) LF  25.000  62.000  0.000  125.00  3,125.00

0065 01047046 000 REMOV CONC (MISC) SY  60.000  9.000  0.000  9.00  540.00

0070 01707001 000 IRRIGATION SYSTEM LS  35,000.000  1.000  0.000  1.00  35,000.00

0075 01927009 000 PLANT BED PREP SY  3.000  253.000  0.000  1,311.08  3,933.24

0080 01927017 000 LANDSCAPE EDGE (TY I) LF  3.000  418.000  0.000  427.00  1,281.00

0085 01927022 000 LOOSE AGGR GRND COVER SY  30.000  110.000  0.000  311.66  9,349.80

0090 01927028 000 PLANT MATERIAL (3 GAL) EA  28.000  326.000  0.000  471.00  13,188.00

0100 01937007 000 IRRIG SYS OPER AND MAINT MO  1,500.000  3.000  0.000  3.00  4,500.00

0105 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.97  29,100.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  4.000  0.000  4.00  8,000.00

0115 05057001 000 TMA (STATIONARY) DAY  150.000  65.000  0.000  2.00  300.00

0120 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.000  200.000  0.000  175.00  525.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  200.000  0.000  175.00  175.00

0130 05297002 000 CONC CURB (TY II) LF  15.000  459.000  0.000  399.00  5,985.00

0135 05307010 000 DRIVEWAYS (ACP) SY  150.000  50.000  0.000  67.78  10,167.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  1,496.00  1,496.00

Category Subtotal $126,665.04

091042044F 2B25(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01927029 000 PLANT MATERIAL (5 GAL) EA  33.000  15.000  0.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0221 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0222 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $126,665.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047016 000 LF  25.000REMOV CONC (CURB)  125.000  3,125.00 62.00

01047046 000 SY  60.000REMOV CONC (MISC)  9.000  540.00 9.00

01707001 000 LS  35,000.000IRRIGATION SYSTEM  1.000  35,000.00 1.00

01927009 000 SY  3.000PLANT BED PREP  1,311.080  3,933.24 253.00

01927017 000 LF  3.000LANDSCAPE EDGE (TY I)  427.000  1,281.00 418.00

01927022 000 SY  30.000LOOSE AGGR GRND COVER  311.660  9,349.80 110.00

01927028 000 EA  28.000PLANT MATERIAL (3 GAL)  471.000  13,188.00 326.00

01937007 000 MO  1,500.000IRRIG SYS OPER AND MAINT  3.000  4,500.00 3.00

05007001 000 LS  30,000.000MOBILIZATION  0.970  29,100.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  8,000.00 4.00

05057001 000 DAY  150.000TMA (STATIONARY)  2.000  300.00 65.00

05067043 000 LF  3.000BIODEG EROSN CONT LOGS (INSTL) (8")  175.000  525.00 200.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  175.000  175.00 200.00

05297002 000 LF  15.000CONC CURB (TY II)  399.000  5,985.00 459.00

05307010 000 SY  150.000DRIVEWAYS (ACP)  67.780  10,167.00 50.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,496.000  1,496.00 1.00

$126,665.04TOTAL ITEM EARNINGS TO DATE


