
091100115CONTRACT ID:

PROJECT: C 911-00-115

CONTRACT:

03253229

PROJECTED AMOUNT: $825,221.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BLACKSMITH VENTURES LLC

Randal Cooper, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0006

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/05/2025

ESTIMATE PAID:

 58

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$825,221.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $821,221.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$283,148.00 $896,795.90 $1,179,943.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$283,148.00 $896,795.90 $1,179,943.90 

$0.00 $0.00 $0.00 

$283,148.00 $1,179,943.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $896,795.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 58

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

00/00/0000

 102

 0

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  18  13

RAIN 2

SATURDAY 4

SUNDAY 4

TOO WET 3

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TOO WET

10/21/2025  1 RAIN

10/22/2025  1 TOO WET

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1 RAIN

10/29/2025  1 TOO WET

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

C 911-00-115 091100115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  208.000 $281,632.00 1,354.000  5,665.50 3,542.00

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  4.00 4.00

0105 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  15.000 $1,515.00 101.000  101.00 960.00

$283,148.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091100115PROJECT CONTROLC 911-00-115

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  208.000  3,542.000  0.000  5,665.50  1,178,424.00

0090 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.90  0.90

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  4.00  4.00

0105 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  15.000  960.000  0.000  101.00  1,515.00

Category Subtotal $1,179,943.90

091100115C 911-00-115PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  50.000  375.000  0.000  0.000  0.00

0065 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  4,100.000  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  10.000  82.000  0.000  0.000  0.00

0075 04007010 000 CEM STABIL BKFL CY  1,000.000  5.000  0.000  0.000  0.00

0085 04597010 000 GABIONS (3' X 3')(GALV) CY  300.000  60.000  0.000  0.000  0.00

0100 05057001 000 TMA (STATIONARY) DAY  350.000  47.000  0.000  0.000  0.00

0110 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  960.000  0.000  0.000  0.00

0115 70207003 000 GEN DEBRIS REMOVE FROM UNDER BRIDGES CY  100.000  60.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,179,943.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327045 000 CY  208.000RIPRAP (STONE PROTECTION)(24 IN)  5,665.500  1,178,424.00 3,542.00

05007001 000 LS  1.000MOBILIZATION  0.900  0.90 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4.00 4.00

05067039 000 LF  15.000TEMP SEDMT CONT FENCE (INSTALL)  101.000  1,515.00 960.00

$1,179,943.90TOTAL ITEM EARNINGS TO DATE


