
 14,940.91

091100139CONTRACT ID:

PROJECT: C 911-00-139

CONTRACT:

06243028

PROJECTED AMOUNT: $1,615,271.97

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 030

THIRD COAST SERVICES LLC

Jeremy King, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0016

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

06/05/2024

ESTIMATE PAID:

 168

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/03/2025

$1,630,212.88

CONTRACT:

04/01/2026

AWARD AMOUNT: $1,611,271.97

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/19/2026

00/00/0000

 100.00

$6,275.50 $1,565,965.50 $1,572,241.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,275.50 $1,565,965.50 $1,572,241.00 

$0.00 $0.00 $0.00 

$6,275.50 $1,572,241.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,565,965.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 168

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2025

00/00/0000

 170

 0

 170

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 21

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1
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WORK PERFORMED THIS PERIOD

C 911-00-139 091100139PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05006001 MOBILIZATION000 LS  159,000.000 $15,900.00 0.100  1.00 1.00

0300 96016001 MATERIAL ON HAND DOL  1.000 -$9,624.50-9,624.500  0.00 1,000.00

$6,275.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091100139PROJECT CONTROLC 911-00-139

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01626002 000 BLOCK SODDING SY  363.000  4.000  0.000  75.00  27,225.00

0065 01686001 000 VEGETATIVE WATERING MG  421.000  0.300  0.000  0.50  210.50

0070 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  253.000  12.000  0.000  12.00  3,036.00

0075 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  305.000  12.000  0.000  12.00  3,660.00

0080 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  350.000  86.000  0.000  86.00  30,100.00

0085 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  413.000  22.000  0.000  22.00  9,086.00

0090 05006001 000 MOBILIZATION LS  159,000.000  1.000  0.000  1.00  159,000.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,525.000  12.000  0.000  12.00  18,300.00

0100 06186058 000 CONDT (PVC) (SCH 80) (4") LF  17.000  640.000  0.000  415.00  7,055.00

0105 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  28.000  2,125.000  0.000  845.00  23,660.00

0110 06186078 000 CONDT (RM) (4") LF  62.000  110.000  0.000  125.00  7,750.00

0115 06206007 000 ELEC CONDR (NO.8) BARE LF  2.150  1,816.000  0.000  1,713.00  3,682.95

0120 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  75.000  0.000  280.00  590.80

0125 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  150.000  0.000  560.00  1,344.00

0130 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,337.000  32.000  0.000  31.00  41,447.00

0135 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,500.000  3.000  0.000  2.00  13,000.00

0140 06366001 001 ALUMINUM SIGNS (TY A) SF  38.000  87.000  0.000  174.00  6,612.00

0145 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,706.000  3.000  0.000  3.00  11,118.00

0150 06806005 006 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  11,806.000  3.000  0.000  3.00  35,418.00

0155 06826001 000 VEH SIG SEC (12")LED(GRN) EA  199.000  25.000  0.000  25.00  4,975.00

0160 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  199.000  13.000  0.000  13.00  2,587.00

0165 06826003 000 VEH SIG SEC (12")LED(YEL) EA  199.000  28.000  0.000  28.00  5,572.00

0170 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  199.000  6.000  0.000  6.00  1,194.00

0175 06826005 000 VEH SIG SEC (12")LED(RED) EA  199.000  28.000  0.000  28.00  5,572.00

0180 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  199.000  3.000  0.000  3.00  597.00

0185 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  653.000  4.000  0.000  4.00  2,612.00

0190 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  176.000  4.000  0.000  4.00  704.00

0195 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  226.000  3.000  0.000  3.00  678.00

0200 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  139.000  24.000  0.000  24.00  3,336.00

0205 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.660  309.000  0.000  310.00  514.60

0210 06846030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.000  4,484.000  0.000  4,481.00  8,962.00

0215 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.500  308.000  0.000  476.00  1,190.00

0220 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  9,270.000  1.000  0.000  1.00  9,270.00

0225 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  12,140.000  1.000  0.000  1.00  12,140.00

0230 06866113 000 INS TRF SIG PL AM(S)2 ARM(36-24') EA  13,404.000  2.000  0.000  2.00  26,808.00

0235 06866145 000 INS TRF SIG PL AM(S)2 ARM(40-36') EA  15,419.000  2.000  0.000  2.00  30,838.00

0240 06866165 000 INS TRF SIG PL AM(S)2 ARM(44-36') EA  16,100.000  1.000  0.000  1.00  16,100.00

0245 06866185 000 INS TRF SIG PL AM(S)2 ARM(50-36') EA  33,910.000  1.000  0.000  1.00  33,910.00

0250 06876001 000 PED POLE ASSEMBLY EA  1,265.000  2.000  0.000  2.00  2,530.00

0255 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,560.000  4.000  0.000  4.00  6,240.00

0265 06906086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  248.000  28.000  0.000  27.00  6,696.00

0275 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  6,650.000  3.000  0.000  3.00  19,950.00

0280 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  28,816.000  31.000  0.000  31.00  893,296.00

0285 60896002 000 CAT 5 ETHERNET CABLE LF  1.620  30,934.000  0.000  30,955.00  50,147.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 61856002 002 TMA (STATIONARY) DAY  249.000  170.000  0.000  34.00  8,466.00

0330 01046011 REMOVING CONC (MEDIANS) SY  54.170  0.000  97.000  97.78  5,296.74

0340 05366002 CONC MEDIAN SY  99.860  0.000  97.000  97.78  9,764.31

Category Subtotal $1,572,241.00

091100139C 911-00-139PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 06906033 000 REMOVAL OF TRAFFIC SIGNAL POLE FND LF  248.000  11.000  0.000  0.000  0.00

0270 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  248.000  6.000  0.000  0.000  0.00

0300 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0310 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,572,241.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046011 SY  54.170REMOVING CONC (MEDIANS)  97.780  5,296.74 0.00

01626002 000 SY  363.000BLOCK SODDING  75.000  27,225.00 4.00

01686001 000 MG  421.000VEGETATIVE WATERING  0.500  210.50 0.30

04166030 000 LF  253.000DRILL SHAFT (TRF SIG POLE) (24 IN)  12.000  3,036.00 12.00

04166031 000 LF  305.000DRILL SHAFT (TRF SIG POLE) (30 IN)  12.000  3,660.00 12.00

04166032 000 LF  350.000DRILL SHAFT (TRF SIG POLE) (36 IN)  86.000  30,100.00 86.00

04166034 000 LF  413.000DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  9,086.00 22.00

05006001 000 LS  159,000.000MOBILIZATION  1.000  159,000.00 1.00

05026001 008 MO  1,525.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  18,300.00 12.00

05366002 SY  99.860CONC MEDIAN  97.780  9,764.31 0.00

06186058 000 LF  17.000CONDT (PVC) (SCH 80) (4")  415.000  7,055.00 640.00

06186059 000 LF  28.000CONDT (PVC) (SCH 80) (4") (BORE)  845.000  23,660.00 2,125.00

06186078 000 LF  62.000CONDT (RM) (4")  125.000  7,750.00 110.00

06206007 000 LF  2.150ELEC CONDR (NO.8) BARE  1,713.000  3,682.95 1,816.00

06206009 000 LF  2.110ELEC CONDR (NO.6) BARE  280.000  590.80 75.00

06206010 000 LF  2.400ELEC CONDR (NO.6) INSULATED  560.000  1,344.00 150.00

06246010 000 EA  1,337.000GROUND BOX TY D (162922)W/APRON  31.000  41,447.00 32.00

06286145 000 EA  6,500.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  13,000.00 3.00

06366001 001 SF  38.000ALUMINUM SIGNS (TY A)  174.000  6,612.00 87.00

06806004 006 EA  3,706.000REMOVING TRAFFIC SIGNALS  3.000  11,118.00 3.00

06806005 006 EA  11,806.000INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)  3.000  35,418.00 3.00

06826001 000 EA  199.000VEH SIG SEC (12")LED(GRN)  25.000  4,975.00 25.00

06826002 000 EA  199.000VEH SIG SEC (12")LED(GRN ARW)  13.000  2,587.00 13.00

06826003 000 EA  199.000VEH SIG SEC (12")LED(YEL)  28.000  5,572.00 28.00

06826004 000 EA  199.000VEH SIG SEC (12")LED(YEL ARW)  6.000  1,194.00 6.00

06826005 000 EA  199.000VEH SIG SEC (12")LED(RED)  28.000  5,572.00 28.00

06826006 000 EA  199.000VEH SIG SEC (12")LED(RED ARW)  3.000  597.00 3.00

06826018 000 EA  653.000PED SIG SEC (LED)(COUNTDOWN)  4.000  2,612.00 4.00

06826049 000 EA  176.000BACKPLATE W/REFL BRDR(4 SEC)  4.000  704.00 4.00

06826050 000 EA  226.000BACKPLATE W/REFL BRDR(5 SEC)  3.000  678.00 3.00

06826060 000 EA  139.000BACKPLATE W/REFL BRDR(3 SEC)  24.000  3,336.00 24.00

06846028 000 LF  1.660TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  310.000  514.60 309.00

06846030 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  4,481.000  8,962.00 4,484.00

06846033 000 LF  2.500TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  476.000  1,190.00 308.00

06866033 000 EA  9,270.000INS TRF SIG PL AM(S)1 ARM(32')  1.000  9,270.00 1.00

06866049 000 EA  12,140.000INS TRF SIG PL AM(S)1 ARM(48')  1.000  12,140.00 1.00

06866113 000 EA  13,404.000INS TRF SIG PL AM(S)2 ARM(36-24')  2.000  26,808.00 2.00

06866145 000 EA  15,419.000INS TRF SIG PL AM(S)2 ARM(40-36')  2.000  30,838.00 2.00

06866165 000 EA  16,100.000INS TRF SIG PL AM(S)2 ARM(44-36')  1.000  16,100.00 1.00

06866185 000 EA  33,910.000INS TRF SIG PL AM(S)2 ARM(50-36')  1.000  33,910.00 1.00

06876001 000 EA  1,265.000PED POLE ASSEMBLY  2.000  2,530.00 2.00

06886001 000 EA  1,560.000PED DETECT PUSH BUTTON (APS)  4.000  6,240.00 4.00

06906086 000 EA  248.000REMOVE VID IMAGE VEH DET SYS (VIVDS)  27.000  6,696.00 28.00
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60586001 000 EA  6,650.000BBU SYSTEM (EXTERNAL BATT CABINET)  3.000  19,950.00 3.00

60836001 000 EA  28,816.000VIDEO IMAGING AND RAD VEH DETECTION SYS  31.000  893,296.00 31.00

60896002 000 LF  1.620CAT 5 ETHERNET CABLE  30,955.000  50,147.10 30,934.00

61856002 002 DAY  249.000TMA (STATIONARY)  34.000  8,466.00 170.00

$1,572,241.00TOTAL ITEM EARNINGS TO DATE


