
091100153CONTRACT ID:

PROJECT: C 911-00-153

CONTRACT:

04253227

PROJECTED AMOUNT: $1,442,937.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ICOS MANAGEMENT, LLC

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0003

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/04/2025

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$1,442,937.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,439,937.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.04

$223,360.56 $8,041.00 $231,401.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$223,360.56 $8,041.00 $231,401.56 

$0.00 $0.00 $0.00 

$223,360.56 $231,401.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,041.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

08/10/2025

 128

 0

 128

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  22  9

RAIN 1

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1 RAIN

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1



CONTRACT ID 091100153 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0003

WORK PERFORMED THIS PERIOD

C 911-00-153 091100153PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01327006 EMBANK (FNL)(DC)(TY C)000 CY  86.000 $5,676.00 66.000  66.00 367.00

0065 01587002 SPEC EXCAV WORK (HYD EXCAVATOR)000 HR  440.000 $1,760.00 4.000  10.00 32.00

0115 04207008 CL A CONC (COLLAR)000 EA  5,400.000 $16,200.00 3.000  3.00 4.00

0130 04327024 RIPRAP (STONE TY R)(DRY)(18 IN)000 CY  275.000 $7,150.00 26.000  26.00 43.00

0135 04327025 RIPRAP (STONE TY R)(DRY)(24 IN)000 CY  242.000 $17,467.56 72.180  72.18 211.00

0155 04647009 RC PIPE (CL III)(36 IN)000 LF  440.000 $19,360.00 44.000  44.00 18.00

0180 04667125 HEADWALL (CH - PW - S) (DIA= 66 IN)000 EA  21,600.000 $21,600.00 1.000  1.00 1.00

0185 04667126 HEADWALL (CH - PW - S) (DIA= 72 IN)000 EA  21,600.000 $43,200.00 2.000  2.00 2.00

0220 04967037 REMOV STR (PIPE)000 EA  5,400.000 $5,400.00 1.000  2.00 5.00

0225 05007001 MOBILIZATION000 LS  50,000.000 $45,000.00 0.900  0.90 1.00

0230 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  2.00 12.00

0240 05057001 TMA (STATIONARY)000 DAY  432.000 $5,616.00 13.000  13.00 16.00

0260 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  2.000 $132.00 66.000  66.00 938.00

0275 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  33.000 $9,900.00 300.000  300.00 1,440.00

0290 05127071 PORT CTB (PINNING)000 EA  110.000 $1,760.00 16.000  16.00 64.00

0310 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  4,320.000 $8,640.00 2.000  2.00 10.00

0335 06587061 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI)000 EA  100.000 $800.00 8.000  8.00 30.00

0345 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  2.000 $1,486.00 743.000  743.00 2,584.00

0350 06627077 WK ZN PAV MRK REMOV (W)24"(SLD)000 LF  2.000 $72.00 36.000  36.00 66.00

0380 06777002 ELIM EXT PM & MRKS (6")000 LF  2.000 $1,340.00 670.000  670.00 4,398.00

0385 06817001 TEMP TRAF SIGNALS000 EA  10,800.000 $10,800.00 1.000  1.00 2.00

$223,360.56TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091100153 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0003

CONTRACT LINE ITEMS 

091100153PROJECT CONTROLC 911-00-153

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01327006 000 EMBANK (FNL)(DC)(TY C) CY  86.000  367.000  0.000  66.00  5,676.00

0065 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  440.000  32.000  0.000  10.00  4,400.00

0115 04207008 000 CL A CONC (COLLAR) EA  5,400.000  4.000  0.000  3.00  16,200.00

0130 04327024 000 RIPRAP (STONE TY R)(DRY)(18 IN) CY  275.000  43.000  0.000  26.00  7,150.00

0135 04327025 000 RIPRAP (STONE TY R)(DRY)(24 IN) CY  242.000  211.000  0.000  72.18  17,467.56

0155 04647009 000 RC PIPE (CL III)(36 IN) LF  440.000  18.000  0.000  44.00  19,360.00

0180 04667125 000 HEADWALL (CH - PW - S) (DIA= 66 IN) EA  21,600.000  1.000  0.000  1.00  21,600.00

0185 04667126 000 HEADWALL (CH - PW - S) (DIA= 72 IN) EA  21,600.000  2.000  0.000  2.00  43,200.00

0220 04967037 000 REMOV STR (PIPE) EA  5,400.000  5.000  0.000  2.00  10,800.00

0225 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0230 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  12.000  0.000  2.00  2.00

0240 05057001 000 TMA (STATIONARY) DAY  432.000  16.000  0.000  13.00  5,616.00

0260 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  938.000  0.000  66.00  132.00

0275 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  33.000  1,440.000  0.000  300.00  9,900.00

0290 05127071 000 PORT CTB (PINNING) EA  110.000  64.000  0.000  16.00  1,760.00

0310 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,320.000  10.000  0.000  2.00  8,640.00

0335 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  100.000  30.000  0.000  8.00  800.00

0345 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.000  2,584.000  0.000  743.00  1,486.00

0350 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  2.000  66.000  0.000  36.00  72.00

0380 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  4,398.000  0.000  670.00  1,340.00

0385 06817001 000 TEMP TRAF SIGNALS EA  10,800.000  2.000  0.000  1.00  10,800.00

Category Subtotal $231,401.56

091100153C 911-00-153PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01627002 000 BLOCK SODDING SY  10.000  1,515.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  1.000  33.000  0.000  0.000  0.00

0080 03447001 000 SP MIXES SP-B PG64-22 TON  220.000  157.000  0.000  0.000  0.00

0085 03447009 000 SP MIXES SP-C PG64-22 TON  220.000  39.000  0.000  0.000  0.00

0090 03447074 000 SP MIXES SP-D PG64-22 (EXEMPT) TON  220.000  86.000  0.000  0.000  0.00

0095 04007006 000 CUT & RESTORING PAV SY  242.000  269.000  0.000  0.000  0.00

0100 04007010 000 CEM STABIL BKFL CY  352.000  250.000  0.000  0.000  0.00

0105 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  130.000  0.000  0.000  0.00

0110 04037001 000 TEMPORARY SPL SHORING SF  10.000  1,342.000  0.000  0.000  0.00

0120 04207069 000 CL E CONC (SEAL SLAB) CY  660.000  30.000  0.000  0.000  0.00

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  770.000  12.000  0.000  0.000  0.00

0140 04627031 000 CONC BOX CULV (9 FT X 9 FT) LF  1,540.000  92.000  0.000  0.000  0.00

0145 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,100.000  32.000  0.000  0.000  0.00

0150 04647005 000 RC PIPE (CL III)(24 IN) LF  220.000  18.000  0.000  0.000  0.00
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0160 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  11,000.000  1.000  0.000  0.000  0.00

0165 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  16,500.000  1.000  0.000  0.000  0.00

0170 04667111 000 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA  16,500.000  3.000  0.000  0.000  0.00

0175 04667120 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  16,500.000  2.000  0.000  0.000  0.00

0190 04667153 000 WINGWALL (FW - 0) (HW=11 FT) EA  27,500.000  1.000  0.000  0.000  0.00

0195 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  21,600.000  2.000  0.000  0.000  0.00

0200 04667195 000 WINGWALL (PW - 2) (HW=11 FT) EA  21,600.000  1.000  0.000  0.000  0.00

0205 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  220.000  60.000  0.000  0.000  0.00

0210 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF  330.000  120.000  0.000  0.000  0.00

0215 04967001 000 REMOV STR (BOX CULVERT) EA  11,000.000  1.000  0.000  0.000  0.00

0235 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,400.000  2.000  0.000  0.000  0.00

0245 05057003 000 TMA (MOBILE OPERATION) DAY  648.000  4.000  0.000  0.000  0.00

0250 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  10.000  263.000  0.000  0.000  0.00

0255 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  263.000  0.000  0.000  0.00

0265 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  938.000  0.000  0.000  0.00

0270 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  86.000  1,110.000  0.000  0.000  0.00

0280 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  33.000  300.000  0.000  0.000  0.00

0285 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  22.000  1,110.000  0.000  0.000  0.00

0295 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  44.000  375.000  0.000  0.000  0.00

0300 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  5,400.000  2.000  0.000  0.000  0.00

0305 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,400.000  4.000  0.000  0.000  0.00

0315 05457003 000 CRASH CUSH ATTEN (STKPL) EA  4,320.000  2.000  0.000  0.000  0.00

0320 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,160.000  4.000  0.000  0.000  0.00

0325 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,800.000  4.000  0.000  0.000  0.00

0330 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  100.000  25.000  0.000  0.000  0.00

0340 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  20.000  227.000  0.000  0.000  0.00

0355 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  10,158.000  0.000  0.000  0.00

0360 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  3,594.000  0.000  0.000  0.00

0365 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  2.000  5,064.000  0.000  0.000  0.00

0370 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  2.000  815.000  0.000  0.000  0.00

0375 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  2.000  642.000  0.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $231,401.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327006 000 CY  86.000EMBANK (FNL)(DC)(TY C)  66.000  5,676.00 367.00

01587002 000 HR  440.000SPEC EXCAV WORK (HYD EXCAVATOR)  10.000  4,400.00 32.00

04207008 000 EA  5,400.000CL A CONC (COLLAR)  3.000  16,200.00 4.00

04327024 000 CY  275.000RIPRAP (STONE TY R)(DRY)(18 IN)  26.000  7,150.00 43.00

04327025 000 CY  242.000RIPRAP (STONE TY R)(DRY)(24 IN)  72.180  17,467.56 211.00

04647009 000 LF  440.000RC PIPE (CL III)(36 IN)  44.000  19,360.00 18.00

04667125 000 EA  21,600.000HEADWALL (CH - PW - S) (DIA= 66 IN)  1.000  21,600.00 1.00

04667126 000 EA  21,600.000HEADWALL (CH - PW - S) (DIA= 72 IN)  2.000  43,200.00 2.00

04967037 000 EA  5,400.000REMOV STR (PIPE)  2.000  10,800.00 5.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 12.00

05057001 000 DAY  432.000TMA (STATIONARY)  13.000  5,616.00 16.00

05067039 000 LF  2.000TEMP SEDMT CONT FENCE (INSTALL)  66.000  132.00 938.00

05127025 000 LF  33.000PORT CTB (MOVE)(SGL SLP)(TY 1)  300.000  9,900.00 1,440.00

05127071 000 EA  110.000PORT CTB (PINNING)  16.000  1,760.00 64.00

05457002 000 EA  4,320.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  8,640.00 10.00

06587061 000 EA  100.000INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI)  8.000  800.00 30.00

06627068 000 LF  2.000WK ZN PAV MRK REMOV (W)6"(SLD)  743.000  1,486.00 2,584.00

06627077 000 LF  2.000WK ZN PAV MRK REMOV (W)24"(SLD)  36.000  72.00 66.00

06777002 000 LF  2.000ELIM EXT PM & MRKS (6")  670.000  1,340.00 4,398.00

06817001 000 EA  10,800.000TEMP TRAF SIGNALS  1.000  10,800.00 2.00

$231,401.56TOTAL ITEM EARNINGS TO DATE


