
091100160CONTRACT ID:

PROJECT: F 2025(938)

CONTRACT:

08253022

PROJECTED AMOUNT: $334,230.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RAYFORD'S TRUCK & TRACTOR

Randal Cooper, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

05/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/07/2025

08/07/2025

ESTIMATE PAID:

 63

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/04/2026

$334,230.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $330,230.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 85.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/20/2026

00/00/0000

 100.00

$2,516.00 $322,295.00 $324,811.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,516.00 $322,295.00 $324,811.00 

$0.00 $0.00 $0.00 

$2,516.00 $324,811.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $322,295.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091100160 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0007

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/04/2026

00/00/0000

 74

 0

 74

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  0  6

AWAITING FINAL DOCU 3

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(938) 091100160PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  25,000.000 $2,500.00 0.100  1.00 1.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $16.00 16.000  18.00 18.00

$2,516.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091100160PROJECT CONTROLF 2025(938)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01667001 000 FERTILIZER AC  10.000  33.000  0.000  31.30  313.00

0070 01807002 000 WILDFLOWER SEEDING (MIX 1) AC  1,550.000  171.000  0.000  171.00  265,050.00

0075 01807003 000 WILDFLOWER SEEDING (MIX 2) AC  1,100.000  33.000  0.000  31.30  34,430.00

0080 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  18.000  0.000  18.00  18.00

Category Subtotal $324,811.00

091100160F 2025(938)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01687001 000 VEGETATIVE WATERING TGL  5.000  396.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  32.000  0.000  0.000  0.00

0095 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  5.000  50.000  0.000  0.000  0.00

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  50.000  0.000  0.000  0.00

0105 07317004 000 BROADCAST APPLICATION AC  10.000  102.000  0.000  0.000  0.00

0110 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $324,811.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01667001 000 AC  10.000FERTILIZER  31.300  313.00 33.00

01807002 000 AC  1,550.000WILDFLOWER SEEDING (MIX 1)  171.000  265,050.00 171.00

01807003 000 AC  1,100.000WILDFLOWER SEEDING (MIX 2)  31.300  34,430.00 33.00

05007001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  18.00 18.00

$324,811.00TOTAL ITEM EARNINGS TO DATE


