
091128061CONTRACT ID:

PROJECT: BR 2B23(196)

CONTRACT:

07253230

PROJECTED AMOUNT: $1,411,211.50

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BLACKSMITH VENTURES LLC

Jesse Sisco, P.E.

HOUSTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/02/2025

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/17/2025

$1,411,211.50

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,408,211.50

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.71

$77,835.00 $242,606.55 $320,441.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$77,835.00 $242,606.55 $320,441.55 

$0.00 $0.00 $0.00 

$77,835.00 $320,441.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $242,606.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/17/2025

00/00/0000

 208

 0

 208

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  22  9

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

BR 2B23(196) 091128061PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  4,000.000 $2,600.00 0.650  3.65 3.65

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  500.000 $500.00 1.000  2.00 20.00

BR 2024(003) 091128065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0455 01007002 PREPARING ROW000 STA  4,000.000 $3,000.00 0.750  3.75 3.75

0530 05007001 MOBILIZATION000 LS  175,000.000 $9,625.00 0.055  0.30 0.50

CATEGORY 002 DESCRIPTION BRIDGE: 111140AA0395002 [CR 4050 AT HARTTS CREEK TRIBUTARY]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0690 04207012 CL C CONC (ABUT)000 CY  1,500.000 $29,400.00 19.600  19.60 19.60

0695 04207022 CL C CONC (CAP)000 CY  1,700.000 $22,950.00 13.500  13.50 13.20

0700 04207038 CL C CONC (COLUMN)000 CY  2,000.000 $9,760.00 4.880  4.88 4.50

$77,835.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091128061PROJECT CONTROLBR 2B23(196)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,000.000  3.650  0.000  3.65  14,600.00

0120 05007001 000 MOBILIZATION LS  175,000.000  0.502  0.000  0.50  87,850.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  20.000  0.000  2.00  1,000.00

Category Subtotal $103,450.00

091128065PROJECT CONTROLBR 2024(003)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 01007002 000 PREPARING ROW STA  4,000.000  3.750  0.000  3.75  15,000.00

0460 01107001 000 EXCAV (ROADWAY) CY  10.000  1,217.000  0.000  1,217.00  12,170.00

0530 05007001 000 MOBILIZATION LS  175,000.000  0.498  0.000  0.30  53,025.00

0545 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  78.000  0.000  83.11  2,493.30

0555 05067034 000 CONSTRUCTION PERIMETER FENCE LF  10.000  60.000  0.000  120.00  1,200.00

0560 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  740.000  0.000  162.00  810.00

0570 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  100.000  40.000  0.000  40.00  4,000.00

Category Subtotal $88,698.30

002 BRIDGE: 111140AA0395002 [CR 4050 AT HARTTS CREEK TRIBUTARY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 04167004 000 DRILL SHAFT (24 IN) LF  295.000  228.000  0.000  224.35  66,183.25

0690 04207012 000 CL C CONC (ABUT) CY  1,500.000  19.600  0.000  19.60  29,400.00

0695 04207022 000 CL C CONC (CAP) CY  1,700.000  13.200  0.000  13.50  22,950.00

0700 04207038 000 CL C CONC (COLUMN) CY  2,000.000  4.500  0.000  4.88  9,760.00

Category Subtotal $128,293.25

091128061BR 2B23(196)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01107001 000 EXCAV (ROADWAY) CY  10.000  1,184.000  0.000  0.000  0.00

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  25.000  135.000  0.000  0.000  0.00

0075 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.000  862.000  0.000  0.000  0.00

0080 01627002 000 BLOCK SODDING SY  50.000  120.000  0.000  0.000  0.00

0085 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.000  862.000  0.000  0.000  0.00

0090 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  1.000  431.000  0.000  0.000  0.00

0095 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  1.000  431.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  10.000  20.000  0.000  0.000  0.00
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0105 02477056 000 FL BS (CMP IN PLC)(TY D GR 1-2) (6") SY  90.000  707.000  0.000  0.000  0.00

0110 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  225.000  310.800  0.000  0.000  0.00

0115 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,000.000  1.000  0.000  0.000  0.00

0130 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  30.000  80.000  0.000  0.000  0.00

0135 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  80.000  0.000  0.000  0.00

0140 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  78.000  0.000  0.000  0.00

0145 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  78.000  0.000  0.000  0.00

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  789.000  0.000  0.000  0.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  789.000  0.000  0.000  0.00

0160 05307015 000 DRIVEWAYS (BASE) SY  75.000  80.000  0.000  0.000  0.00

0165 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.000  25.000  0.000  0.000  0.00

0170 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,825.000  2.000  0.000  0.000  0.00

0175 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,765.000  2.000  0.000  0.000  0.00

0180 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  23,000.000  2.000  0.000  0.000  0.00

0185 05527003 000 WIRE FENCE (TY C) LF  25.000  100.000  0.000  0.000  0.00

0190 05527006 000 GATE (TY 1) EA  250.000  2.000  0.000  0.000  0.00

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  1.000  2.000  0.000  0.000  0.00

0200 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  50.000  6.000  0.000  0.000  0.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  65.000  2.000  0.000  0.000  0.00

0210 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  50.000  4.000  0.000  0.000  0.00

0725 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 111140AA0176003 [CR 4700 AT LEE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 04007010 000 CEM STABIL BKFL CY  250.000  29.800  0.000  0.000  0.00

0265 04167004 000 DRILL SHAFT (24 IN) LF  295.000  390.000  0.000  0.000  0.00

0270 04207012 000 CL C CONC (ABUT) CY  1,500.000  19.600  0.000  0.000  0.00

0275 04207022 000 CL C CONC (CAP) CY  1,700.000  13.200  0.000  0.000  0.00

0280 04207038 000 CL C CONC (COLUMN) CY  2,000.000  4.600  0.000  0.000  0.00

0285 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  21.000  2,080.000  0.000  0.000  0.00

0290 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  225.000  392.500  0.000  0.000  0.00

0295 04507008 000 RAIL (TY T223) LF  75.000  184.000  0.000  0.000  0.00

0300 04547001 000 TYPE A JOINT LF  30.000  52.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0730 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0735 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

091128065BR 2024(003)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0465 01327005 000 EMBANK (FNL)(OC)(TY C) CY  25.000  201.000  0.000  0.000  0.00

0470 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.000  1,004.000  0.000  0.000  0.00

0475 01627002 000 BLOCK SODDING SY  50.000  80.000  0.000  0.000  0.00

0480 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.000  1,084.000  0.000  0.000  0.00

0485 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  1.000  542.000  0.000  0.000  0.00

0490 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  1.000  542.000  0.000  0.000  0.00

0495 01687001 000 VEGETATIVE WATERING TGL  10.000  24.000  0.000  0.000  0.00

0500 02477056 000 FL BS (CMP IN PLC)(TY D GR 1-2) (6") SY  90.000  732.000  0.000  0.000  0.00

0505 04037001 000 TEMPORARY SPL SHORING SF  10.000  290.000  0.000  0.000  0.00

0510 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  225.000  575.300  0.000  0.000  0.00

0515 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  90.000  0.000  0.000  0.00

0520 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,500.000  4.000  0.000  0.000  0.00

0525 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,000.000  1.000  0.000  0.000  0.00

0535 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  30.000  80.000  0.000  0.000  0.00

0540 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  80.000  0.000  0.000  0.00

0550 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  78.000  0.000  0.000  0.00

0565 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  740.000  0.000  0.000  0.00

0575 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  100.000  40.000  0.000  0.000  0.00

0580 05307015 000 DRIVEWAYS (BASE) SY  75.000  141.000  0.000  0.000  0.00

0585 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.000  50.000  0.000  0.000  0.00

0590 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,825.000  2.000  0.000  0.000  0.00

0595 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,765.000  1.000  0.000  0.000  0.00

0600 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  1.000  0.000  0.000  0.00

0605 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  23,000.000  2.000  0.000  0.000  0.00

0610 05527004 000 WIRE FENCE (TY D) LF  25.000  326.000  0.000  0.000  0.00

0615 05527006 000 GATE (TY 1) EA  250.000  4.000  0.000  0.000  0.00

0620 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  50.000  6.000  0.000  0.000  0.00

0625 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  65.000  3.000  0.000  0.000  0.00

0630 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  50.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 111140AA0395002 [CR 4050 AT HARTTS CREEK TRIBUTARY]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0680 04007010 000 CEM STABIL BKFL CY  250.000  46.600  0.000  0.000  0.00

0705 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  21.000  1,950.000  0.000  0.000  0.00

0710 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  225.000  367.500  0.000  0.000  0.00

0715 04507008 000 RAIL (TY T223) LF  75.000  174.000  0.000  0.000  0.00

0720 04547001 000 TYPE A JOINT LF  30.000  52.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $320,441.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,000.000PREPARING ROW  7.400  29,600.00 7.40

01107001 000 CY  10.000EXCAV (ROADWAY)  1,217.000  12,170.00 1,217.00

04167004 000 LF  295.000DRILL SHAFT (24 IN)  224.350  66,183.25 228.00

04207012 000 CY  1,500.000CL C CONC (ABUT)  19.600  29,400.00 19.60

04207022 000 CY  1,700.000CL C CONC (CAP)  13.500  22,950.00 13.20

04207038 000 CY  2,000.000CL C CONC (COLUMN)  4.880  9,760.00 4.50

05007001 000 LS  175,000.000MOBILIZATION  0.805  140,875.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,000.00 20.00

05067020 000 SY  30.000CONSTRUCTION EXITS (INSTALL) (TY 1)  83.110  2,493.30 78.00

05067034 000 LF  10.000CONSTRUCTION PERIMETER FENCE  120.000  1,200.00 60.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  162.000  810.00 740.00

05127010 000 LF  100.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  4,000.00 40.00

$320,441.55TOTAL ITEM EARNINGS TO DATE


