
 30,188.92

091200612CONTRACT ID:

PROJECT: F 2B24(232)

CONTRACT:

07243014

PROJECTED AMOUNT: $2,219,559.35

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

STATEWIDE TRAFFIC SIGNAL COMPANY

Dock Gee, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0014

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 66

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/24/2025

$2,249,748.27

CONTRACT:

12/26/2025

AWARD AMOUNT: $2,197,558.35

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.96

$94,284.35 $332,303.98 $426,588.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$94,284.35 $332,303.98 $426,588.33 

$0.00 $0.00 $0.00 

$94,284.35 $426,588.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $332,303.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 66

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/24/2025

12/20/2024

 359

 0

 359

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  19  12

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TOO WET 1

12/26/2025  1

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1 TOO WET

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2B24(232) 091200612PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 04166032 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  360.000 $12,780.00 35.500  35.50 149.00

0170 05006001 MOBILIZATION008 LS  44,000.000 $6,600.00 0.150  0.90 1.00

0175 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  910.000 $910.00 1.000  2.00 23.00

0230 06186046 CONDT (PVC) (SCH 80) (2")000 LF  19.000 $3,135.00 165.000  1,032.00 1,245.00

0240 06186053 CONDT (PVC) (SCH 80) (3")000 LF  24.000 $2,760.00 115.000  250.00 915.00

0245 06186054 CONDT (PVC) (SCH 80) (3") (BORE)000 LF  24.000 $720.00 30.000  200.00 580.00

0285 06246010 GROUND BOX TY D (162922)W/APRON000 EA  1,800.000 $7,200.00 4.000  17.00 34.00

0695 61856002 TMA (STATIONARY)002 DAY  1,300.000 $1,300.00 1.000  15.00 46.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0804 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $742.35 742.350  3,022.58 10,000.00

0814 96016001 MATERIAL ON HAND DOL  1.000 $58,137.00 58,137.000  110,570.00 1.00

$94,284.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091200612PROJECT CONTROLF 2B24(232)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  31.000  150.000  0.000  5.56  172.36

0130 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  360.000  149.000  0.000  35.50  12,780.00

0145 04326003 000 RIPRAP (CONC)(6 IN) CY  900.000  5.000  0.000  0.28  252.00

0170 05006001 008 MOBILIZATION LS  44,000.000  1.000  0.000  0.90  39,600.00

0175 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  910.000  23.000  0.000  2.00  1,820.00

0195 05316001 000 CONC SIDEWALKS (4") SY  140.000  281.000  0.000  8.33  1,166.20

0215 05316010 000 CURB RAMPS (TY 7) EA  6,200.000  10.000  0.000  4.00  24,800.00

0227 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  8,945.610  0.000  1.000  1.00  8,945.61

Add/Pay UCO Electrical Service Equipment

0230 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.000  1,245.000  0.000  1,032.00  19,608.00

0235 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  19.000  635.000  0.000  50.00  950.00

0240 06186053 000 CONDT (PVC) (SCH 80) (3") LF  24.000  915.000  0.000  250.00  6,000.00

0245 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  24.000  580.000  0.000  200.00  4,800.00

0250 06186058 000 CONDT (PVC) (SCH 80) (4") LF  30.000  270.000  0.000  15.00  450.00

0255 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  30.000  860.000  0.000  260.00  7,800.00

0260 06186070 000 CONDT (RM) (2") LF  85.000  100.000  0.000  210.00  17,850.00

0265 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  3,445.000  0.000  380.00  570.00

0270 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  750.000  0.000  1,145.00  3,435.00

0275 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.800  2,165.000  0.000  870.00  2,436.00

0285 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,800.000  34.000  0.000  17.00  30,600.00

0290 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,015.000  5.000  0.000  1.00  6,015.00

0295 06366001 001 ALUMINUM SIGNS (TY A) SF  55.000  133.000  0.000  22.50  1,237.50

0310 06446076 000 REMOVE SM RD SN SUP&AM EA  305.000  23.000  0.000  3.00  915.00

0330 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.240  1,205.000  0.000  249.00  2,051.76

0360 06666230 007 PAVEMENT SEALER 24" LF  0.250  1,355.000  0.000  249.00  62.25

0415 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.540  1,070.000  0.000  24.00  12.96

0420 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.800  700.000  0.000  32.00  25.60

0430 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.120  910.000  0.000  29.00  119.48

0460 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.020  1,895.000  0.000  249.00  4.98

0475 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  46,000.000  5.000  0.000  1.00  46,000.00

0480 06826001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  55.000  0.000  8.00  2,400.00

0485 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  15.000  0.000  2.00  600.00

0490 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  71.000  0.000  10.00  3,000.00

0495 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  15.000  0.000  2.00  600.00

0500 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  59.000  0.000  8.00  2,400.00

0505 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  19.000  0.000  4.00  1,200.00

0510 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  750.000  36.000  0.000  4.00  3,000.00

0515 06826021 000 BACK PLATE (12")(1 SEC) EA  100.000  20.000  0.000  2.00  200.00

0520 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  235.000  46.000  0.000  2.00  470.00

0530 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  400.000  12.000  0.000  8.00  3,200.00

0535 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.500  4,900.000  0.000  1,300.00  1,950.00

0540 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  5,435.000  0.000  1,320.00  2,640.00

0545 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  6,495.000  0.000  1,465.00  4,395.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,000.000  8.000  0.000  1.00  7,000.00

0646 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,161.050  0.000  5.000  1.00  1,161.05

Add/Pay UCO Cabinet ext omitted from the O-plans

0650 06876001 000 PED POLE ASSEMBLY EA  2,000.000  36.000  0.000  3.00  6,000.00

0655 06886001 000 PED DETECT PUSH BUTTON (APS) EA  735.000  36.000  0.000  4.00  2,940.00

0660 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,500.000  4.000  0.000  1.00  3,500.00

0695 61856002 002 TMA (STATIONARY) DAY  1,300.000  46.000  0.000  15.00  19,500.00

0715 63066009 000 VIVDS PROSR SYS (INSTALL ONLY) EA  760.000  1.000  0.000  1.00  760.00

0720 63066010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  1,400.000  4.000  0.000  4.00  5,600.00

Category Subtotal $312,995.75

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0804 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  3,022.58  3,022.58

0814 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  110,570.00  110,570.00

Category Subtotal $113,592.58

091200612F 2B24(232)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046001 000 REMOVING CONC (PAV) SY  31.000  90.000  0.000  0.000  0.00

0065 01046011 000 REMOVING CONC (MEDIANS) SY  57.000  5.000  0.000  0.000  0.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  31.000  145.000  0.000  0.000  0.00

0075 01046021 000 REMOVING CONC (CURB) LF  15.500  120.000  0.000  0.000  0.00

0080 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  21.000  90.000  0.000  0.000  0.00

0090 01056062 000 REMOVING STAB BASE AND ASPH PAV(4"-16") SY  26.000  160.000  0.000  0.000  0.00

0095 01106001 000 EXCAVATION (ROADWAY) CY  26.000  160.000  0.000  0.000  0.00

0100 01126002 000 SUBGRADE WIDENING (DENS CONT) STA  3,100.000  5.000  0.000  0.000  0.00

0105 02606006 000 LIME TRT (EXST MATL) (6") SY  40.200  318.000  0.000  0.000  0.00

0110 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  464.000  4.000  0.000  0.000  0.00

0115 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  71.100  318.000  0.000  0.000  0.00

0120 02926002 000 ASPHALT STAB BASE (GR 2)(PG 64) TON  515.000  17.000  0.000  0.000  0.00

0125 03606003 001 CONC PVMT (CONT REINF - CRCP) (9") SY  98.000  289.000  0.000  0.000  0.00

0135 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  390.000  116.000  0.000  0.000  0.00

0140 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  424.000  204.000  0.000  0.000  0.00

0141 04166029 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.750  0.000  10.000  0.000  0.00

Added by CO #3

0150 04966002 000 REMOV STR (INLET) EA  1,545.000  2.000  0.000  0.000  0.00

0155 04966003 000 REMOV STR (MANHOLE) EA  1,545.000  2.000  0.000  0.000  0.00

0160 04966004 000 REMOV STR (SET) EA  2,575.000  2.000  0.000  0.000  0.00

0165 04966007 000 REMOV STR (PIPE) LF  31.000  200.000  0.000  0.000  0.00

0180 05296002 000 CONC CURB (TY II) LF  36.000  200.000  0.000  0.000  0.00
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0185 05296005 000 CONC CURB (MONO) (TY II) LF  36.000  30.000  0.000  0.000  0.00

0190 05296011 000 CONC CURB (DOWEL) LF  36.000  470.000  0.000  0.000  0.00

0200 05316004 000 CURB RAMPS (TY 1) EA  5,460.000  16.000  0.000  0.000  0.00

0205 05316005 000 CURB RAMPS (TY 2) EA  5,670.000  1.000  0.000  0.000  0.00

0210 05316008 000 CURB RAMPS (TY 5) EA  5,670.000  2.000  0.000  0.000  0.00

0220 05316016 000 CURB RAMPS (TY 21) EA  6,200.000  1.000  0.000  0.000  0.00

0225 05316017 000 CURB RAMPS (TY 22) EA  6,200.000  3.000  0.000  0.000  0.00

0226 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  12,430.560  0.000  1.000  0.000  0.00

Add/Compensate UCO LED Light for Roadway Illumination

0280 06246009 000 GROUND BOX TY D (162922) EA  1,700.000  4.000  0.000  0.000  0.00

0300 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,210.000  12.000  0.000  0.000  0.00

0305 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,700.000  5.000  0.000  0.000  0.00

0315 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.060  376.000  0.000  0.000  0.00

0320 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.060  750.000  0.000  0.000  0.00

0325 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.120  2,324.000  0.000  0.000  0.00

0335 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  273.000  10.000  0.000  0.000  0.00

0340 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  304.000  10.000  0.000  0.000  0.00

0345 06666225 007 PAVEMENT SEALER 6" LF  0.060  666.000  0.000  0.000  0.00

0350 06666226 007 PAVEMENT SEALER 8" LF  0.080  750.000  0.000  0.000  0.00

0355 06666228 007 PAVEMENT SEALER 12" LF  0.120  2,674.000  0.000  0.000  0.00

0365 06666231 007 PAVEMENT SEALER (ARROW) EA  5.150  20.000  0.000  0.000  0.00

0370 06666232 007 PAVEMENT SEALER (WORD) EA  5.150  18.000  0.000  0.000  0.00

0375 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  2.320  368.000  0.000  0.000  0.00

0380 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.320  631.000  0.000  0.000  0.00

0385 06686004 000 PREFAB PAV MRK TY B (W)(4")(LNDP) LF  15.450  10.000  0.000  0.000  0.00

0390 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  363.000  8.000  0.000  0.000  0.00

0395 06726007 000 REFL PAV MRKR TY I-C EA  8.240  50.000  0.000  0.000  0.00

0400 06726009 000 REFL PAV MRKR TY II-A-A EA  8.240  226.000  0.000  0.000  0.00

0405 06726012 000 TRAFFIC BUTTON TY I-C EA  8.240  800.000  0.000  0.000  0.00

0410 06726013 000 TRAFFIC BUTTON TY II-A-A EA  8.240  800.000  0.000  0.000  0.00

0425 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.060  2,040.000  0.000  0.000  0.00

0435 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  83.000  26.000  0.000  0.000  0.00

0440 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  83.000  23.000  0.000  0.000  0.00

0445 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.020  2,566.000  0.000  0.000  0.00

0450 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.020  1,225.000  0.000  0.000  0.00

0455 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.020  2,324.000  0.000  0.000  0.00

0465 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  6.000  26.000  0.000  0.000  0.00

0470 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  6.000  24.000  0.000  0.000  0.00

0525 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  260.000  12.000  0.000  0.000  0.00

0550 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  5.000  95.000  0.000  0.000  0.00

0555 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  5.000  140.000  0.000  0.000  0.00

0560 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.000  1,840.000  0.000  0.000  0.00

0565 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  660.000  4.000  0.000  0.000  0.00

0575 06856005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  2,700.000  4.000  0.000  0.000  0.00

0580 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  12,000.000  3.000  0.000  0.000  0.00

0585 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  10,200.000  1.000  0.000  0.000  0.00

0590 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  12,500.000  1.000  0.000  0.000  0.00

0595 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  14,500.000  1.000  0.000  0.000  0.00

0600 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  12,000.000  2.000  0.000  0.000  0.00

0605 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  15,000.000  1.000  0.000  0.000  0.00

0610 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  23,000.000  2.000  0.000  0.000  0.00

0615 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  26,000.000  2.000  0.000  0.000  0.00
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0620 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  23,500.000  1.000  0.000  0.000  0.00

0625 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  27,000.000  1.000  0.000  0.000  0.00

0630 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  27,000.000  1.000  0.000  0.000  0.00

0635 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  28,000.000  1.000  0.000  0.000  0.00

0640 06866147 000 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA  23,000.000  1.000  0.000  0.000  0.00

0645 06866167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  24,000.000  1.000  0.000  0.000  0.00

0665 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  3.900  720.000  0.000  0.000  0.00

0670 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  3.900  600.000  0.000  0.000  0.00

0675 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  4.900  475.000  0.000  0.000  0.00

0680 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  15.200  720.000  0.000  0.000  0.00

0685 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  3.900  580.000  0.000  0.000  0.00

0690 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,000.000  5.000  0.000  0.000  0.00

0700 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  5,100.000  10.000  0.000  0.000  0.00

0705 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  730.000  18.000  0.000  0.000  0.00

0710 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  690.000  10.000  0.000  0.000  0.00

0725 63506001 000 LEAD LED CHEVRON EA  9,600.000  2.000  0.000  0.000  0.00

0730 63506002 000 LED CHEVRON EA  3,200.000  24.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0601 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0800 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0802 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0803 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  5,000.000  0.000  0.000  0.00

0805 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0806 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0807 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0808 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0809 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0810 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0811 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0812 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0813 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0815 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  7,000.000  0.000  0.000  0.00

HYDRO EXCAVATION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $426,588.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046036 000 SY  31.000REMOVING CONC (SIDEWALK OR RAMP)  5.560  172.36 150.00

04166032 000 LF  360.000DRILL SHAFT (TRF SIG POLE) (36 IN)  35.500  12,780.00 149.00

04326003 000 CY  900.000RIPRAP (CONC)(6 IN)  0.280  252.00 5.00

05006001 008 LS  44,000.000MOBILIZATION  0.900  39,600.00 1.00

05026001 008 MO  910.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,820.00 23.00

05316001 000 SY  140.000CONC SIDEWALKS (4")  8.330  1,166.20 281.00

05316010 000 EA  6,200.000CURB RAMPS (TY 7)  4.000  24,800.00 10.00

06186046 000 LF  19.000CONDT (PVC) (SCH 80) (2")  1,032.000  19,608.00 1,245.00

06186047 000 LF  19.000CONDT (PVC) (SCH 80) (2") (BORE)  50.000  950.00 635.00

06186053 000 LF  24.000CONDT (PVC) (SCH 80) (3")  250.000  6,000.00 915.00

06186054 000 LF  24.000CONDT (PVC) (SCH 80) (3") (BORE)  200.000  4,800.00 580.00

06186058 000 LF  30.000CONDT (PVC) (SCH 80) (4")  15.000  450.00 270.00

06186059 000 LF  30.000CONDT (PVC) (SCH 80) (4") (BORE)  260.000  7,800.00 860.00

06186070 000 LF  85.000CONDT (RM) (2")  210.000  17,850.00 100.00

06206007 000 LF  1.500ELEC CONDR (NO.8) BARE  380.000  570.00 3,445.00

06206012 000 LF  3.000ELEC CONDR (NO.4) INSULATED  1,145.000  3,435.00 750.00

06216005 000 LF  2.800TRAY CABLE (4 CONDR) (12 AWG)  870.000  2,436.00 2,165.00

06246010 000 EA  1,800.000GROUND BOX TY D (162922)W/APRON  17.000  30,600.00 34.00

06286145 000 EA  6,015.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  6,015.00 5.00

06366001 001 SF  55.000ALUMINUM SIGNS (TY A)  22.500  1,237.50 133.00

06446076 000 EA  305.000REMOVE SM RD SN SUP&AM  3.000  915.00 23.00

06666048 007 LF  8.240REFL PAV MRK TY I (W)24"(SLD)(100MIL)  249.000  2,051.76 1,205.00

06666230 007 LF  0.250PAVEMENT SEALER 24"  249.000  62.25 1,355.00

06776002 000 LF  0.540ELIM EXT PAV MRK & MRKS (6")  24.000  12.96 1,070.00

06776003 000 LF  0.800ELIM EXT PAV MRK & MRKS (8")  32.000  25.60 700.00

06776007 000 LF  4.120ELIM EXT PAV MRK & MRKS (24")  29.000  119.48 910.00

06786008 000 LF  0.020PAV SURF PREP FOR MRK (24")  249.000  4.98 1,895.00

06806003 006 EA  46,000.000INSTALL HWY TRF SIG (SYSTEM)  1.000  46,000.00 5.00

06826001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  8.000  2,400.00 55.00

06826002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  2.000  600.00 15.00

06826003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  10.000  3,000.00 71.00

06826004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  2.000  600.00 15.00

06826005 000 EA  300.000VEH SIG SEC (12")LED(RED)  8.000  2,400.00 59.00

06826006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,200.00 19.00

06826018 000 EA  750.000PED SIG SEC (LED)(COUNTDOWN)  4.000  3,000.00 36.00

06826021 000 EA  100.000BACK PLATE (12")(1 SEC)  2.000  200.00 20.00

06826049 000 EA  235.000BACKPLATE W/REFL BRDR(4 SEC)  2.000  470.00 46.00

06826060 000 EA  400.000BACKPLATE W/REFL BRDR(3 SEC)  8.000  3,200.00 12.00

06846007 000 LF  1.500TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,300.000  1,950.00 4,900.00

06846009 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,320.000  2,640.00 5,435.00

06846012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,465.000  4,395.00 6,495.00

06856004 000 EA  7,000.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.000  7,000.00 8.00

06876001 000 EA  2,000.000PED POLE ASSEMBLY  3.000  6,000.00 36.00
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06886001 000 EA  735.000PED DETECT PUSH BUTTON (APS)  4.000  2,940.00 36.00

06886003 000 EA  3,500.000PED DETECTOR CONTROLLER UNIT  1.000  3,500.00 4.00

61856002 002 DAY  1,300.000TMA (STATIONARY)  15.000  19,500.00 46.00

63066009 000 EA  760.000VIVDS PROSR SYS (INSTALL ONLY)  1.000  760.00 1.00

63066010 000 EA  1,400.000VIVDS CAM ASSY (INSTALL ONLY)  4.000  5,600.00 4.00

96016001 DOL  1.000MATERIAL ON HAND  110,570.000  110,570.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,022.580  3,022.58 10,000.00

96086001 DOL  1,161.050UNIQUE CHANGE ORDER ITEM 1  1.000  1,161.05 0.00

Add/Pay UCO Cabinet ext omitted from the O-plans

96086002 DOL  8,945.610UNIQUE CHANGE ORDER ITEM 2  1.000  8,945.61 0.00

Add/Pay UCO Electrical Service Equipment

$426,588.33TOTAL ITEM EARNINGS TO DATE


