
091200615CONTRACT ID:

PROJECT: F 2025(242)

CONTRACT:

02253225

PROJECTED AMOUNT: $1,307,692.75

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/07/2025

ESTIMATE PAID:

 103

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2025

$1,307,692.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,290,191.75

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/25/2026

00/00/0000

 97.52

$614.55 $1,274,673.84 $1,275,288.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$614.55 $1,274,673.84 $1,275,288.39 

$0.00 $0.00 $0.00 

$614.55 $1,275,288.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,274,673.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 103

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

06/10/2025

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2025(242) 091200615PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 06207007 ELEC CONDR (NO.8) BARE000 LF  1.550 $1,543.80 996.000  28,148.00 28,148.00

0120 06207010 ELEC CONDR (NO.6) INSULATED000 LF  1.750 -$929.25-531.000  30,532.00 30,532.00

$614.55TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091200615PROJECT CONTROLF 2025(242)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167005 000 DRILL SHAFT (30 IN) LF  149.170  900.000  0.000  900.00  134,253.00

0065 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  510.920  32.000  0.000  32.00  16,349.44

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,608.610  1.600  0.000  1.20  1,930.33

0075 05007001 000 MOBILIZATION LS  129,019.170  1.000  0.000  0.97  125,148.60

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,300.230  7.000  0.000  7.00  9,101.61

0085 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  3,705.510  90.000  0.000  90.00  333,495.90

0090 06187054 000 CONDT (PVC) (SCH 80) (2") LF  6.490  34,805.000  0.000  35,033.00  227,364.17

0095 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  12.380  7,957.000  0.000  7,957.00  98,507.66

0100 06187078 000 CONDT (RM) (2") LF  22.860  675.000  0.000  675.00  15,430.50

0105 06207007 000 ELEC CONDR (NO.8) BARE LF  1.550  28,148.000  0.000  28,148.00  43,629.40

0110 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.640  56,296.000  0.000  54,304.00  89,058.56

0115 06207009 000 ELEC CONDR (NO.6) BARE LF  1.540  15,266.000  0.000  15,266.00  23,509.64

0120 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.750  30,532.000  0.000  30,532.00  53,431.00

0125 06247008 000 GROUND BOX TY D (162922)W/APRON EA  931.810  92.000  0.000  90.00  83,862.90

0130 06287055 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  6,738.560  4.000  0.000  3.00  20,215.68

Category Subtotal $1,275,288.39

091200615F 2025(242)PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,500.000  0.000  0.000  0.00

0203 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0204 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0206 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL -1.000  1.000  0.000  0.000  0.00

0207 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0208 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0209 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0210 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0211 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0212 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,275,288.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167005 000 LF  149.170DRILL SHAFT (30 IN)  900.000  134,253.00 900.00

04327007 000 CY  510.920RIPRAP (CONC) (CL B) (4 IN)  32.000  16,349.44 32.00

04327013 000 CY  1,608.610RIPRAP (MOW STRIP)(4 IN)  1.200  1,930.33 1.60

05007001 000 LS  129,019.170MOBILIZATION  0.970  125,148.60 1.00

05027001 000 MO  1,300.230BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  9,101.61 7.00

06107198 000 EA  3,705.510IN RD IL (TY SA) 50T-10 (400W EQ) LED  90.000  333,495.90 90.00

06187054 000 LF  6.490CONDT (PVC) (SCH 80) (2")  35,033.000  227,364.17 34,805.00

06187055 000 LF  12.380CONDT (PVC) (SCH 80) (2") (BORE)  7,957.000  98,507.66 7,957.00

06187078 000 LF  22.860CONDT (RM) (2")  675.000  15,430.50 675.00

06207007 000 LF  1.550ELEC CONDR (NO.8) BARE  28,148.000  43,629.40 28,148.00

06207008 000 LF  1.640ELEC CONDR (NO.8) INSULATED  54,304.000  89,058.56 56,296.00

06207009 000 LF  1.540ELEC CONDR (NO.6) BARE  15,266.000  23,509.64 15,266.00

06207010 000 LF  1.750ELEC CONDR (NO.6) INSULATED  30,532.000  53,431.00 30,532.00

06247008 000 EA  931.810GROUND BOX TY D (162922)W/APRON  90.000  83,862.90 92.00

06287055 000 EA  6,738.560ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  3.000  20,215.68 4.00

$1,275,288.39TOTAL ITEM EARNINGS TO DATE


