
 39,209.64

091200625CONTRACT ID:

PROJECT: F 2021(838)

CONTRACT:

08213048

PROJECTED AMOUNT: $681,193.00

CONTRACTOR:

HIGHWAY: VA

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

FLORIDA TRAFFIC CONTROL DEVICES, INC.

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/31/2021AWARD DATE:

ESTIMATE PERIOD:

0055

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/12/2022

08/04/2021

ESTIMATE PAID:

 161

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2022

$720,402.64

CONTRACT:

09/01/2026

AWARD AMOUNT: $592,164.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/19/2026

00/00/0000

 96.99



0055Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$698,708.12 ITEM EARNINGS $698,708.12 $0.00 

$0.00 PARTICIPATING $0.00 

$698,708.12 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$698,708.12 $698,708.12 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$698,708.12 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$23,645.90

$0.00 

($23,645.90)

$0.00

0054Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $3,327.09 

PARTICIPATING $0.00 

NON-PARTICIPATING $3,327.09 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$23,645.90

$3,327.09 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.



0053Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,972.99

$0.00 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.

0052Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,972.99

$0.00 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.



0051Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,972.99

$0.00 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.

0050Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,972.99

$0.00 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.



0049Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,972.99

$0.00 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.

0048Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$26,972.99

$0.00 

($26,972.99)

$0.00

Note:  See Worked Performed Section for previous history.



0047Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($26,972.99)

PARTICIPATING $0.00 

NON-PARTICIPATING ($26,972.99)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($26,972.99)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 161

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2022

05/12/2022

 163

 0

 163

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

0054Estimate Number

PROJECT F 2021(838) CONTROL 091200625

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  47,529.900 $3,327.09 0.0700095  1.00  0.97

$3,327.09TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0047Estimate Number

PROJECT F 2021(838) CONTROL 091200625

CATEGORY DESCRIPTION ALL ITEMS001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96016001 MATERIAL ON HAND DOL  1.000 -$26,972.99-26,972.9870930  1.00  0.00

$-26,972.99TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

091200625PROJECT CONTROLF 2021(838)

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0001 01586003 SPEC EXCAV WORK (HYD EXCAVATOR) HR  389.657  0.000  100.626  100.63  39,209.64

FM 1765 & SH 3

0060 01046009 000 REMOVING CONC (RIPRAP) SY  38.270  4.000  0.000  14.00  535.78

0065 01046021 000 REMOVING CONC (CURB) LF  5.800  41.000  0.000  41.00  237.80

0070 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  38.270  44.000  0.000  44.00  1,683.88

0075 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  228.000  130.000  0.000  129.00  29,412.00

0080 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  303.670  66.000  0.000  66.00  20,042.22

0085 04326002 000 RIPRAP (CONC)(5 IN) CY  840.780  1.000  0.000  1.00  840.78

0090 04326003 000 RIPRAP (CONC)(6 IN) CY  869.770  7.000  0.000  7.00  6,088.39

0095 05006001 000 MOBILIZATION LS  47,529.900  1.000  0.000  0.97  46,104.01

0100 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  418.190  8.000  24.000  8.00  3,345.52

0105 05296011 000 CONC CURB (DOWEL) LF  27.830  18.000  0.000  82.00  2,282.06

0110 05296012 000 CONC CURB (SLOTTED) LF  39.430  25.000  0.000  35.00  1,380.05

0115 05316004 000 CURB RAMPS (TY 1) EA  2,945.630  1.000  0.000  1.00  2,945.63

0120 05316010 000 CURB RAMPS (TY 7) EA  2,510.740  2.000  0.000  2.00  5,021.48

0125 05316016 000 CURB RAMPS (TY 21) EA  5,554.950  1.000  0.000  1.00  5,554.95

0130 06186046 000 CONDT (PVC) (SCH 80) (2") LF  12.590  305.000  0.000  355.00  4,469.45

0135 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  17.880  220.000  0.000  220.00  3,933.60

0140 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.740  175.000  0.000  175.00  2,929.50

0145 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  21.160  685.000  0.000  725.00  15,341.00

0150 06186058 000 CONDT (PVC) (SCH 80) (4") LF  22.750  215.000  0.000  215.00  4,891.25

0155 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  30.070  275.000  0.000  275.00  8,269.25

0160 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.830  410.000  0.000  410.00  340.30

0165 06206009 000 ELEC CONDR (NO.6) BARE LF  1.540  1,510.000  0.000  2,235.00  3,441.90

0170 06206011 000 ELEC CONDR (NO.4) BARE LF  1.880  80.000  0.000  80.00  150.40

0175 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.150  160.000  0.000  160.00  344.00

0180 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  1.600  2,820.000  0.000  3,755.00  6,008.00

0185 06246010 000 GROUND BOX TY D (162922)W/APRON EA  785.040  15.000  0.000  18.00  14,130.72

0190 06246018 000 GROUND BOX TY 1 (362422)W/APRON EA  2,622.690  1.000  0.000  2.00  5,245.38

0195 06246028 000 REMOVE GROUND BOX EA  126.630  5.000  0.000  5.00  633.15

0200 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  4,827.720  2.000  0.000  2.00  9,655.44

0205 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,156.930  4.000  0.000  6.00  6,941.58

0210 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,571.800  2.000  0.000  3.00  4,715.40

0215 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  151.520  4.000  0.000  4.00  606.08

0220 06446076 000 REMOVE SM RD SN SUP&AM EA  204.220  6.000  0.000  6.00  1,225.32

0225 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.090  42.000  0.000  47.00  98.23

0230 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.450  1,800.000  0.000  1,800.00  2,610.00

0235 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.610  430.000  0.000  432.00  1,127.52

0240 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.680  792.000  0.000  938.00  5,327.84

0245 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  133.370  9.000  0.000  9.00  1,200.33

0250 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.760  11.000  0.000  11.00  1,658.36

0255 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  307.320  6.000  0.000  6.00  1,843.92

0260 06666225 007 PAVEMENT SEALER 6" LF  0.170  7,030.000  0.000  9,270.00  1,575.90
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06666226 007 PAVEMENT SEALER 8" LF  0.350  1,800.000  0.000  1,800.00  630.00

0270 06666228 007 PAVEMENT SEALER 12" LF  0.580  430.000  0.000  432.00  250.56

0275 06666230 007 PAVEMENT SEALER 24" LF  1.160  792.000  0.000  938.00  1,088.08

0280 06666231 007 PAVEMENT SEALER (ARROW) EA  13.920  9.000  0.000  9.00  125.28

0285 06666232 007 PAVEMENT SEALER (WORD) EA  13.920  11.000  0.000  11.00  153.12

0290 06666242 007 PAVEMENT SEALER (RR XING) EA  28.990  6.000  0.000  6.00  173.94

0295 06666297 007 RE PROF PM TYI (BLK)6"(SHADOW)(090MIL) LF  2.550  230.000  0.000  450.00  1,147.50

0300 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.700  360.000  0.000  400.00  280.00

0305 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.670  2,496.000  0.000  2,496.00  1,672.32

0310 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.700  120.000  0.000  120.00  84.00

0315 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  4,082.000  0.000  7,256.00  5,079.20

0320 06726007 000 REFL PAV MRKR TY I-C EA  4.410  154.000  0.000  181.00  798.21

0325 06726009 000 REFL PAV MRKR TY II-A-A EA  4.410  259.000  0.000  292.00  1,287.72

0330 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.230  5,928.000  0.000  5,928.00  1,363.44

0335 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.350  1,102.000  0.000  2,898.00  1,014.30

0340 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.410  1,480.000  0.000  1,480.00  606.80

0345 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.750  430.000  0.000  432.00  324.00

0350 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.160  605.000  0.000  857.00  994.12

0355 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  23.190  9.000  0.000  9.00  208.71

0360 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  23.190  11.000  0.000  11.00  255.09

0365 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  40.590  5.000  0.000  5.00  202.95

0370 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.030  7,030.000  0.000  9,270.00  278.10

0375 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.090  1,800.000  0.000  1,800.00  162.00

0380 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.170  690.000  0.000  690.00  117.30

0385 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.230  792.000  0.000  938.00  215.74

0390 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  9.280  9.000  0.000  9.00  83.52

0395 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  9.280  11.000  0.000  11.00  102.08

0400 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  23.190  6.000  0.000  6.00  139.14

0405 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  21,814.330  3.000  0.000  3.00  65,443.00

0410 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,470.150  3.000  0.000  3.00  10,410.45

0415 06826001 000 VEH SIG SEC (12")LED(GRN) EA  197.320  19.000  0.000  20.00  3,946.40

0420 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  197.320  3.000  0.000  3.00  591.96

0425 06826003 000 VEH SIG SEC (12")LED(YEL) EA  197.320  22.000  0.000  23.00  4,538.36

0430 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  197.320  3.000  0.000  3.00  591.96

0435 06826005 000 VEH SIG SEC (12")LED(RED) EA  197.320  22.000  0.000  23.00  4,538.36

0440 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  197.320  6.000  0.000  6.00  1,183.92

0445 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  461.980  6.000  0.000  8.00  3,695.84

0450 06826021 000 BACK PLATE (12")(1 SEC) EA  83.670  8.000  0.000  8.00  669.36

0455 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.800  15.000  0.000  16.00  2,412.80

0460 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  177.470  3.000  0.000  3.00  532.41

0465 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  196.020  2.000  0.000  2.00  392.04

0470 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.100  1,850.000  0.000  1,850.00  2,035.00

0475 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.600  1,840.000  0.000  1,840.00  2,944.00

0480 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.360  5,365.000  0.000  6,265.00  14,785.40

0485 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  4,833.940  2.000  0.000  4.00  19,335.76

0490 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  8,358.330  3.000  0.000  3.00  25,074.99

0495 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  9,193.630  1.000  0.000  1.00  9,193.63

0500 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  9,367.580  1.000  0.000  1.00  9,367.58
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  10,397.580  1.000  0.000  1.00  10,397.58

0510 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  10,912.920  3.000  0.000  3.00  32,738.76

0515 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  25,834.820  2.000  0.000  2.00  51,669.64

0520 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  28,023.090  1.000  0.000  1.00  28,023.09

0525 06876001 000 PED POLE ASSEMBLY EA  2,268.290  3.000  0.000  5.00  11,341.45

0530 06886001 000 PED DETECT PUSH BUTTON (APS) EA  742.870  4.000  0.000  5.00  3,714.35

0535 06886003 000 PED DETECTOR CONTROLLER UNIT EA  1,130.740  4.000  0.000  4.00  4,522.96

0540 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  4.110  385.000  0.000  1,225.00  5,034.75

0545 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  496.190  2.000  0.000  3.00  1,488.57

0550 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  471.330  2.000  0.000  3.00  1,413.99

0555 60076094 000 FIBER OPTIC FUSION SPLICE EA  20.360  30.000  0.000  36.00  732.96

0560 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  5,647.930  2.000  0.000  2.00  11,295.86

0565 60626034 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-I-U EA  3,305.370  2.000  0.000  2.00  6,610.74

0570 61856002 002 TMA (STATIONARY) DAY  179.290  32.000  0.000  91.00  16,315.39

0575 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  2,714.820  4.000  0.000  6.00  16,288.92

0580 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  752.620  7.000  0.000  8.00  6,020.96

0585 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  759.070  4.000  0.000  4.00  3,036.28

0590 63066001 000 VIVDS PROSR SYS EA  2,599.220  1.000  0.000  1.00  2,599.22

0595 63066003 000 VIVDS CAM ASSY VAR LNS EA  1,455.850  1.000  0.000  1.00  1,455.85

0600 63066007 000 VIVDS CABLING LF  4.010  535.000  0.000  1,835.00  7,358.35

0870 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  2,730.00  2,730.00

Category Subtotal $698,708.12

091200625F 2021(838)PROJECT CONTROL

001CATEGORY DESCRIPTION ALL ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0705 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0710 03446159 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0715 03446160 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0720 03466043 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0725 03466044 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0730 05856001 RIDE PAYMENT ADJUSTMENT (ITEM 340) DOL  1.000  1.000  0.000  0.000  0.00

0735 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0745 05856004 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0750 05856005 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1.000  0.000  0.000  0.00

0755 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

0760 05856007 RIDE PAYMENT ADJUSTMENT (ITEM 3000) DOL  1.000  1.000  0.000  0.000  0.00

0770 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0775 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0780 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0785 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0790 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0795 96026610 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00
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0800 96026611 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

0805 96026612 PILING PAY ADJUSTMENT (REINF TIPS) DOL  1.000  1.000  0.000  0.000  0.00

0810 96026613 PILING PAY ADJUSTMENT (SPLICES) DOL  1.000  1.000  0.000  0.000  0.00

0815 96036001 CONCRETE PAVEMENT RIDE PAYMENT ADJSTMNT DOL  1.000  1.000  0.000  0.000  0.00

0820 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

0825 96036004 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL  1.000  1.000  0.000  0.000  0.00

0830 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

(LANE CLOSURE ASSESSMENT FEE) SP008-006

0835 96056001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0840 96056002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0845 96056003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

0850 96056004 RUC/A+B (CREDIT PAID BY THIRD PARTY) DOL  1.000  1.000  0.000  0.000  0.00

0855 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  1.000  0.000  0.000  0.00

0860 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0865 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0875 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0880 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0885 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0890 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0895 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0900 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0905 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  5,000.000  0.000  0.000  0.00

0910 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0915 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0920 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0925 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0930 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0935 96066002 FORCE ACCOUNT ID 2 DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY WORK

0940 96066003 FORCE ACCOUNT ID 3 DOL  1.000  66,000.000  0.000  0.000  0.00

MATERIAL FURNISHED BY THE STATE

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK
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0740 05856003 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  1.000  0.000  0.000  0.00

0765 05856008 RIDE PAYMENT ADJUSTMENT (ITEM 3004) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $698,708.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  38.270REMOVING CONC (RIPRAP)  14.000  535.78 4.00

01046021 000 LF  5.800REMOVING CONC (CURB)  41.000  237.80 41.00

01046036 000 SY  38.270REMOVING CONC (SIDEWALK OR RAMP)  44.000  1,683.88 44.00

01586003 HR  389.660SPEC EXCAV WORK (HYD EXCAVATOR)  100.626  39,209.64 0.00

FM 1765 & SH 3

04166032 000 LF  228.000DRILL SHAFT (TRF SIG POLE) (36 IN)  129.000  29,412.00 130.00

04166034 000 LF  303.670DRILL SHAFT (TRF SIG POLE) (48 IN)  66.000  20,042.22 66.00

04326002 000 CY  840.780RIPRAP (CONC)(5 IN)  1.000  840.78 1.00

04326003 000 CY  869.770RIPRAP (CONC)(6 IN)  7.000  6,088.39 7.00

05006001 000 LS  47,529.900MOBILIZATION  0.970  46,104.01 1.00

05026001 008 MO  418.190BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  3,345.52 8.00

05296011 000 LF  27.830CONC CURB (DOWEL)  82.000  2,282.06 18.00

05296012 000 LF  39.430CONC CURB (SLOTTED)  35.000  1,380.05 25.00

05316004 000 EA  2,945.630CURB RAMPS (TY 1)  1.000  2,945.63 1.00

05316010 000 EA  2,510.740CURB RAMPS (TY 7)  2.000  5,021.48 2.00

05316016 000 EA  5,554.950CURB RAMPS (TY 21)  1.000  5,554.95 1.00

06186046 000 LF  12.590CONDT (PVC) (SCH 80) (2")  355.000  4,469.45 305.00

06186047 000 LF  17.880CONDT (PVC) (SCH 80) (2") (BORE)  220.000  3,933.60 220.00

06186053 000 LF  16.740CONDT (PVC) (SCH 80) (3")  175.000  2,929.50 175.00

06186054 000 LF  21.160CONDT (PVC) (SCH 80) (3") (BORE)  725.000  15,341.00 685.00

06186058 000 LF  22.750CONDT (PVC) (SCH 80) (4")  215.000  4,891.25 215.00

06186059 000 LF  30.070CONDT (PVC) (SCH 80) (4") (BORE)  275.000  8,269.25 275.00

06206002 000 LF  0.830ELEC CONDR (NO.14) INSULATED  410.000  340.30 410.00

06206009 000 LF  1.540ELEC CONDR (NO.6) BARE  2,235.000  3,441.90 1,510.00

06206011 000 LF  1.880ELEC CONDR (NO.4) BARE  80.000  150.40 80.00

06206012 000 LF  2.150ELEC CONDR (NO.4) INSULATED  160.000  344.00 160.00

06216005 000 LF  1.600TRAY CABLE (4 CONDR) (12 AWG)  3,755.000  6,008.00 2,820.00

06246010 000 EA  785.040GROUND BOX TY D (162922)W/APRON  18.000  14,130.72 15.00

06246018 000 EA  2,622.690GROUND BOX TY 1 (362422)W/APRON  2.000  5,245.38 1.00

06246028 000 EA  126.630REMOVE GROUND BOX  5.000  633.15 5.00

06286145 000 EA  4,827.720ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  9,655.44 2.00

06446001 000 EA  1,156.930IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  6,941.58 4.00

06446004 000 EA  1,571.800IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  4,715.40 2.00

06446067 000 EA  151.520IN SM RD SN SUP&AM (INST SIGN ONLY)  4.000  606.08 4.00

06446076 000 EA  204.220REMOVE SM RD SN SUP&AM  6.000  1,225.32 6.00

06666018 007 LF  2.090REFL PAV MRK TY I (W)6"(DOT)(100MIL)  47.000  98.23 42.00

06666036 007 LF  1.450REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,800.000  2,610.00 1,800.00

06666042 007 LF  2.610REFL PAV MRK TY I (W)12"(SLD)(100MIL)  432.000  1,127.52 430.00

06666048 007 LF  5.680REFL PAV MRK TY I (W)24"(SLD)(100MIL)  938.000  5,327.84 792.00

06666054 007 EA  133.370REFL PAV MRK TY I (W)(ARROW)(100MIL)  9.000  1,200.33 9.00

06666078 007 EA  150.760REFL PAV MRK TY I (W)(WORD)(100MIL)  11.000  1,658.36 11.00

06666093 007 EA  307.320REFL PAV MRK TY I (W)(RR XING)(100MIL)  6.000  1,843.92 6.00

06666225 007 LF  0.170PAVEMENT SEALER 6"  9,270.000  1,575.90 7,030.00
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06666226 007 LF  0.350PAVEMENT SEALER 8"  1,800.000  630.00 1,800.00

06666228 007 LF  0.580PAVEMENT SEALER 12"  432.000  250.56 430.00

06666230 007 LF  1.160PAVEMENT SEALER 24"  938.000  1,088.08 792.00

06666231 007 EA  13.920PAVEMENT SEALER (ARROW)  9.000  125.28 9.00

06666232 007 EA  13.920PAVEMENT SEALER (WORD)  11.000  153.12 11.00

06666242 007 EA  28.990PAVEMENT SEALER (RR XING)  6.000  173.94 6.00

06666297 007 LF  2.550RE PROF PM TYI (BLK)6"(SHADOW)(090MIL)  450.000  1,147.50 230.00

06666306 007 LF  0.700RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  400.000  280.00 360.00

06666309 007 LF  0.670RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  2,496.000  1,672.32 2,496.00

06666318 007 LF  0.700RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  120.000  84.00 120.00

06666321 007 LF  0.700RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  7,256.000  5,079.20 4,082.00

06726007 000 EA  4.410REFL PAV MRKR TY I-C  181.000  798.21 154.00

06726009 000 EA  4.410REFL PAV MRKR TY II-A-A  292.000  1,287.72 259.00

06776001 000 LF  0.230ELIM EXT PAV MRK & MRKS (4")  5,928.000  1,363.44 5,928.00

06776002 000 LF  0.350ELIM EXT PAV MRK & MRKS (6")  2,898.000  1,014.30 1,102.00

06776003 000 LF  0.410ELIM EXT PAV MRK & MRKS (8")  1,480.000  606.80 1,480.00

06776005 000 LF  0.750ELIM EXT PAV MRK & MRKS (12")  432.000  324.00 430.00

06776007 000 LF  1.160ELIM EXT PAV MRK & MRKS (24")  857.000  994.12 605.00

06776008 000 EA  23.190ELIM EXT PAV MRK & MRKS (ARROW)  9.000  208.71 9.00

06776012 000 EA  23.190ELIM EXT PAV MRK & MRKS (WORD)  11.000  255.09 11.00

06776016 000 EA  40.590ELIM EXT PAV MRK & MRKS (RR XING)  5.000  202.95 5.00

06786002 000 LF  0.030PAV SURF PREP FOR MRK (6")  9,270.000  278.10 7,030.00

06786004 000 LF  0.090PAV SURF PREP FOR MRK (8")  1,800.000  162.00 1,800.00

06786006 000 LF  0.170PAV SURF PREP FOR MRK (12")  690.000  117.30 690.00

06786008 000 LF  0.230PAV SURF PREP FOR MRK (24")  938.000  215.74 792.00

06786009 000 EA  9.280PAV SURF PREP FOR MRK (ARROW)  9.000  83.52 9.00

06786016 000 EA  9.280PAV SURF PREP FOR MRK (WORD)  11.000  102.08 11.00

06786020 000 EA  23.190PAV SURF PREP FOR MRK (RR XING)  6.000  139.14 6.00

06806003 006 EA  21,814.330INSTALL HWY TRF SIG (SYSTEM)  3.000  65,443.00 3.00

06806004 006 EA  3,470.150REMOVING TRAFFIC SIGNALS  3.000  10,410.45 3.00

06826001 000 EA  197.320VEH SIG SEC (12")LED(GRN)  20.000  3,946.40 19.00

06826002 000 EA  197.320VEH SIG SEC (12")LED(GRN ARW)  3.000  591.96 3.00

06826003 000 EA  197.320VEH SIG SEC (12")LED(YEL)  23.000  4,538.36 22.00

06826004 000 EA  197.320VEH SIG SEC (12")LED(YEL ARW)  3.000  591.96 3.00

06826005 000 EA  197.320VEH SIG SEC (12")LED(RED)  23.000  4,538.36 22.00

06826006 000 EA  197.320VEH SIG SEC (12")LED(RED ARW)  6.000  1,183.92 6.00

06826018 000 EA  461.980PED SIG SEC (LED)(COUNTDOWN)  8.000  3,695.84 6.00

06826021 000 EA  83.670BACK PLATE (12")(1 SEC)  8.000  669.36 8.00

06826054 000 EA  150.800BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  16.000  2,412.80 15.00

06826055 000 EA  177.470BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  3.000  532.41 3.00

06826056 000 EA  196.020BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  2.000  392.04 2.00

06846007 000 LF  1.100TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,850.000  2,035.00 1,850.00

06846009 000 LF  1.600TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,840.000  2,944.00 1,840.00

06846012 000 LF  2.360TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  6,265.000  14,785.40 5,365.00

06856004 000 EA  4,833.940INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  4.000  19,335.76 2.00

06866031 000 EA  8,358.330INS TRF SIG PL AM(S)1 ARM(28')LUM  3.000  25,074.99 3.00

06866035 000 EA  9,193.630INS TRF SIG PL AM(S)1 ARM(32')LUM  1.000  9,193.63 1.00

06866041 000 EA  9,367.580INS TRF SIG PL AM(S)1 ARM(40')  1.000  9,367.58 1.00

06866043 000 EA  10,397.580INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  10,397.58 1.00
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06866047 000 EA  10,912.920INS TRF SIG PL AM(S)1 ARM(44')LUM  3.000  32,738.76 3.00

06866055 000 EA  25,834.820INS TRF SIG PL AM(S)1 ARM(50')LUM  2.000  51,669.64 2.00

06866067 000 EA  28,023.090INS TRF SIG PL AM(S)1 ARM(65')LUM  1.000  28,023.09 1.00

06876001 000 EA  2,268.290PED POLE ASSEMBLY  5.000  11,341.45 3.00

06886001 000 EA  742.870PED DETECT PUSH BUTTON (APS)  5.000  3,714.35 4.00

06886003 000 EA  1,130.740PED DETECTOR CONTROLLER UNIT  4.000  4,522.96 4.00

60076011 000 LF  4.110FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)  1,225.000  5,034.75 385.00

60076023 000 EA  496.190FIBER OPTIC PATCH PANEL (12 POSITION)  3.000  1,488.57 2.00

60076089 000 EA  471.330FO SPLICE ENCLOSURE (TYPE 2)  3.000  1,413.99 2.00

60076094 000 EA  20.360FIBER OPTIC FUSION SPLICE  36.000  732.96 30.00

60586001 000 EA  5,647.930BBU SYSTEM (EXTERNAL BATT CABINET)  2.000  11,295.86 2.00

60626034 000 EA  3,305.370ITS RADIO (DUAL)(5 GHZ/5 GHZ)-I-U  2.000  6,610.74 2.00

61856002 002 DAY  179.290TMA (STATIONARY)  91.000  16,315.39 32.00

61866002 000 EA  2,714.820ITS GND BOX(PCAST) TY 1 (243636)W/APRN  6.000  16,288.92 4.00

62926004 000 EA  752.620RVDS(PRESENCE DET ONLY)(INSTALL ONLY)  8.000  6,020.96 7.00

62926005 000 EA  759.070RVDS(ADVANCE DET ONLY)(INSTALL ONLY)  4.000  3,036.28 4.00

63066001 000 EA  2,599.220VIVDS PROSR SYS  1.000  2,599.22 1.00

63066003 000 EA  1,455.850VIVDS CAM ASSY VAR LNS  1.000  1,455.85 1.00

63066007 000 LF  4.010VIVDS CABLING  1,835.000  7,358.35 535.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,730.000  2,730.00 5,000.00

$698,708.12TOTAL ITEM EARNINGS TO DATE


