
 73,528.20

091200700CONTRACT ID:

PROJECT: F 2024(900)

CONTRACT:

04243204

PROJECTED AMOUNT: $901,600.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRAF-TEX, INC.

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0019

03/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/05/2024

ESTIMATE PAID:

 138
 2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/21/2025

$975,128.20

CONTRACT:

02/26/2026

AWARD AMOUNT: $862,600.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 77.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/16/2026

00/00/0000

 100.00

$52,059.82 $841,395.25 $893,455.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$52,059.82 $841,395.25 $893,455.07 

$0.00 $0.00 $0.00 

$52,059.82 $893,455.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $841,395.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 140

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/21/2025

09/13/2024

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 12

AWAITING FINAL DOCU 5

OTHER - SEE RMRKS 2

SATURDAY 4

SUNDAY 4

WORK COMPL &  ACCE 1

02/26/2026  1 AWAIT FINAL ACCEPT

02/27/2026  1 AWAIT FINAL ACCEPT

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAIT FINAL ACCEPT

03/03/2026  1 AWAIT FINAL ACCEPT

03/04/2026  1 AWAIT FINAL ACCEPT

03/05/2026  1 AWAIT FINAL ACCEPT

03/06/2026  1 AWAIT FINAL ACCEPT

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAIT FINAL ACCEPT

03/10/2026  1 AWAIT FINAL ACCEPT

03/11/2026  1 AWAIT FINAL ACCEPT

03/12/2026  1 AWAIT FINAL ACCEPT

03/13/2026  1 AWAIT FINAL ACCEPT

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 WORK COMPL &  ACCEP

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1

03/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(900) 091200700PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  132,820.000 $46,619.82 0.351  1.00 1.00

0065 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  1,360.000 $5,440.00 4.000  12.00 12.00

$52,059.82TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091200700PROJECT CONTROLF 2024(900)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  132,820.000  1.000  0.000  1.00  132,820.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,360.000  12.000  0.000  12.00  16,320.00

0070 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  13,360.000  51.000  0.000  51.00  681,360.00

0075 60326001 000 SYSTEM INTEGRATION LS  32,100.000  1.000  0.000  1.00  32,100.00

0076 61856002 TMA (STATIONARY) DAY  408.490  0.000  180.000  33.00  13,480.17

CO No. 1 Add Iten TMA Stationary

Category Subtotal $876,080.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0103 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  17,374.90  17,374.90

Category Subtotal $17,374.90

091200700F 2024(900)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0108 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0101 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0102 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0104 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0105 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0106 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  9,000.000  0.000  0.000  0.00

0107 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0109 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0110 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0111 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0112 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0113 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0114 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $893,455.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  132,820.000MOBILIZATION  1.000  132,820.00 1.00

05026001 008 MO  1,360.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  16,320.00 12.00

60286002 000 EA  13,360.000INSTALL DMS (FOUNDATION MTD CABINET)  51.000  681,360.00 51.00

60326001 000 LS  32,100.000SYSTEM INTEGRATION  1.000  32,100.00 1.00

61856002 DAY  408.490TMA (STATIONARY)  33.000  13,480.17 0.00

CO No. 1 Add Iten TMA Stationary

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  17,374.900  17,374.90 20,000.00

$893,455.07TOTAL ITEM EARNINGS TO DATE


