
-157,555.30

091200710CONTRACT ID:

PROJECT: C 912-00-710

CONTRACT:

05243023

PROJECTED AMOUNT: $2,430,508.42

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BATTERSON, LLP

Daniel Dvorak, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0023

06/04/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2024

05/02/2024

ESTIMATE PAID:

 151
-6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/30/2024

$2,272,953.12

CONTRACT:

05/26/2026

AWARD AMOUNT: $2,390,507.42

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 133.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/17/2026

00/00/0000

 100.00



0023Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$2,295,778.57 ITEM EARNINGS $2,292,489.79 $3,288.78 

$0.00 PARTICIPATING $0.00 

$2,295,778.57 NON-PARTICIPATING $3,288.78 

$0.00 $0.00 RETAINAGE

($29,952.00)LIQUIDATED DAMAGES $4,992.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$2,257,545.79 $2,265,826.57 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$2,292,489.79 

($34,944.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$615.62

$8,280.79 

($7,665.17)

$615.62

0022Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$7,665.17

$0.00 

($7,665.17)

$0.00

Note:  See Worked Performed Section for previous history.



0021Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($7,665.17)

PARTICIPATING $0.00 

NON-PARTICIPATING ($7,665.17)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($7,665.17)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$29,952.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 36

 36

C. O. ADJUSTED DAYS:

 145

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2024

08/23/2024

 109

 0

 109

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 8

SATURDAY 1

SUNDAY 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

0023Estimate Number

PROJECT C 912-00-710 CONTROL 091200710

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  1.000 $0.03 0.0300060  1.00  1.00

06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)007 LF  0.500 $106.50 213.0000155  20,617.00  20,830.00

06726010 REFL PAV MRKR TY II-C-R000 EA  5.500 $2,711.50 493.0000240  13,992.00  14,485.00

06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  1.750 $470.75 269.0000265  13,016.00  13,285.00

$3,288.78TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0021Estimate Number

PROJECT C 912-00-710 CONTROL 091200710

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  1.000 $0.07 0.0700060  1.00  1.00

05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  1.000 $3.00 3.0000065  8.00  8.00

06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)007 LF  0.500 -$106.50-213.0000155  20,617.00  20,830.00

06726010 REFL PAV MRKR TY II-C-R000 EA  5.500 -$2,711.50-493.0000240  13,992.00  14,485.00

06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  1.750 -$470.75-269.0000265  13,016.00  13,285.00

06786002 PAV SURF PREP FOR MRK (6")000 LF  0.010 -$3,163.87-316,387.0000305  1,448,639.00  1,448,639.00

06786004 PAV SURF PREP FOR MRK (8")000 LF  0.020 -$1,215.62-60,781.0000310  112,020.00  112,020.00

$-7,665.17TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

091200710PROJECT CONTROLC 912-00-710

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  8.000  0.000  8.00  8.00

0070 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  16,317.000  53,953.000  70,270.00  66,756.50

0075 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.850  9,159.000  6,193.000  15,352.00  89,809.20

0080 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  102.000  224.000  326.00  40,750.00

0085 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  96.000  224.000  320.00  48,000.00

0090 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  350.000  3.000  2.000  5.00  1,750.00

0095 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  35.000  6.000  13.000  19.00  665.00

0100 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.850  11,109.000  0.000  10,136.00  59,295.60

0110 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  2.000  74,140.000 -42,216.000  31,924.00  63,848.00

0115 06666225 007 PAVEMENT SEALER 6" LF  0.120  303,175.000  0.000  112,634.00  13,516.08

0120 06666226 007 PAVEMENT SEALER 8" LF  0.250  1,332.000  0.000  384.00  96.00

0125 06666230 007 PAVEMENT SEALER 24" LF  0.750  499.000  0.000  6,272.00  4,704.00

0130 06666231 007 PAVEMENT SEALER (ARROW) EA  15.000  10.000  0.000  256.00  3,840.00

0135 06666232 007 PAVEMENT SEALER (WORD) EA  15.000  12.000  0.000  239.00  3,585.00

0140 06666243 007 PAVEMENT SEALER (YLD TRI) EA  4.000  6.000  0.000  68.00  272.00

0145 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.500  115,188.000 -103,068.000  12,120.00  6,060.00

0150 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.500  154,917.000  59,791.000  214,708.00  107,354.00

0155 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.500  20,617.000  0.000  20,830.00  10,415.00

0160 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.500  113,603.000  0.000  125,182.00  62,591.00

0165 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.830  307,426.000  126,809.000  434,235.00  360,415.05

0170 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  0.830  21,370.000  0.000  24,390.00  20,243.70

0175 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.830  110,687.000  0.000  93,679.00  77,753.57

0185 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  235.000  474.000 -334.000  140.00  32,900.00

0190 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  350.000  45.000  0.000  21.00  7,350.00

0195 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  370.000  9.000  0.000  5.00  1,850.00

0205 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  280.000  435.000 -291.000  144.00  40,320.00

0210 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  560.000  8.000  0.000  4.00  2,240.00

0220 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  50.000  156.000  0.000  68.00  3,400.00

0235 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  7,363.000  0.000  101.00  555.50

0240 06726010 000 REFL PAV MRKR TY II-C-R EA  5.500  13,992.000  0.000  14,485.00  79,667.50

0250 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.280  146,967.000  465,226.000  612,193.00  171,414.04

0255 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.840  39,313.000  0.000  42,134.00  35,392.56

0260 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  30,583.000  0.000  25,656.67  25,656.67

0265 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.750  13,016.000  0.000  13,285.00  23,248.75

0270 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  44.000  207.000  0.000  264.00  11,616.00

0275 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  59.000  35.000  0.000  21.00  1,239.00

0280 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  44.000  189.000  0.000  264.00  11,616.00

0285 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  89.000  4.000  0.000  8.00  712.00

0295 06776019 000 ELIM EXT PAV MRK & MRKS (36")(YLD TRI) EA  35.000  144.000  0.000  84.00  2,940.00

0300 06776036 000 ELIM EXT PAV MRK & MRKS (UTURN ARROW) EA  59.000  7.000  0.000  5.00  295.00

0305 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.010  423,096.000  1,025,543.000  1,448,639.00  14,486.39

0310 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.020  39,313.000  72,707.000  112,020.00  2,240.40

0315 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.060  10,493.000  0.000  46,634.67  2,798.08
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.090  16,228.000  0.000  41,633.00  3,746.97

0325 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  207.000  0.000  457.00  2,285.00

0330 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  5.000  35.000  0.000  21.00  105.00

0335 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  5.000  7.000  0.000  9.00  45.00

0340 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  5.000  189.000  0.000  455.00  2,275.00

0345 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  5.000  4.000  0.000  9.00  45.00

0355 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.000  144.000  0.000  87.00  435.00

0360 60206004 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.680  156,253.000 -67,308.000  88,945.00  60,482.60

0365 60206005 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.680  138,340.000  0.000  163,608.00  111,253.44

0370 60206006 000 MLTPLY PV MK W/WTY (W) (6") (DOT) LF  2.750  2,749.000  0.000  1,214.00  3,338.50

0375 60206007 000 MLTPLY PV MK W/WTY (W) (8") (SLD) LF  1.100  93,168.000 -53,488.000  39,680.00  43,648.00

0380 60206008 000 MLTPLY PV MK W/WTY (W) (12") (SLD) LF  3.850  11,793.000  0.000  12,458.67  47,965.87

0385 60206010 000 MLTPLY PV MK W/WTY (W) (24") (SLD) LF  7.000  27,970.000 -12,801.000  15,169.00  106,183.00

0390 60206014 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.680  41,454.000  56,094.000  97,548.00  66,332.64

0395 60206017 000 MLTPLY PV MK W/WTY (Y) (8") (SLD) LF  2.000  2,669.000  0.000  2,010.00  4,020.00

0400 60206019 000 MLTPLY PV MK W/WTY (Y) (12") (SLD) LF  4.000  934.000  0.000  750.00  3,000.00

0410 60206022 000 MLTPLY PV MK W/WTY (BLK) (6") (BRK) LF  0.680  119,870.000  52,310.000  172,180.00  117,082.40

0415 60206029 000 MLTPLY PV MK W/WTY (W)(8”)(DOT) LF  3.000  204.000  0.000  60.00  180.00

0420 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  281.000  0.000  33.00  33.00

Category Subtotal $2,086,123.01

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0503 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  209,655.55  209,655.56

Category Subtotal $209,655.56

091200710C 912-00-710PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.750  11,900.000  0.000  0.000  0.00

0180 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  12.000  14,040.000 -14,040.000  0.000  0.00

0200 06686084 000 PREFAB PAV MRK TY C (W) (NUMBER) EA  190.000  3.000  0.000  0.000  0.00

0215 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  35.000  73.000  0.000  0.000  0.00

0225 06726006 000 REFL PAV MRKR TY I-A EA  6.000  115.000  0.000  0.000  0.00

0230 06726007 000 REFL PAV MRKR TY I-C EA  6.000  528.000  0.000  0.000  0.00

0245 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.230  259,879.000  0.000  0.000  0.00

0290 06776018 000 ELIM EXT PAV MRK & MRKS (18")(YLD TRI) EA  35.000  61.000  0.000  0.000  0.00

0350 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  5.000  61.000  0.000  0.000  0.00

0405 60206020 000 MLTPLY PV MK W/WTY (Y) (24") (SLD) LF  7.000  1,809.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0504 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0505 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0506 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0507 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0508 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0509 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0510 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0511 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0512 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0513 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0514 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  21,000.000  0.000  0.000  0.00

0515 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,295,778.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05026001 008 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8.00 8.00

06666036 007 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(100MIL)  70,270.000  66,756.50 16,317.00

06666048 007 LF  5.850REFL PAV MRK TY I (W)24"(SLD)(100MIL)  15,352.000  89,809.20 9,159.00

06666054 007 EA  125.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  326.000  40,750.00 102.00

06666078 007 EA  150.000REFL PAV MRK TY I (W)(WORD)(100MIL)  320.000  48,000.00 96.00

06666093 007 EA  350.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  5.000  1,750.00 3.00

06666102 007 EA  35.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  19.000  665.00 6.00

06666147 007 LF  5.850REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  10,136.000  59,295.60 11,109.00

06666212 007 LF  2.000REFL PAV MRK TY II (Y) 12" (SLD)  31,924.000  63,848.00 74,140.00

06666225 007 LF  0.120PAVEMENT SEALER 6"  112,634.000  13,516.08 303,175.00

06666226 007 LF  0.250PAVEMENT SEALER 8"  384.000  96.00 1,332.00

06666230 007 LF  0.750PAVEMENT SEALER 24"  6,272.000  4,704.00 499.00

06666231 007 EA  15.000PAVEMENT SEALER (ARROW)  256.000  3,840.00 10.00

06666232 007 EA  15.000PAVEMENT SEALER (WORD)  239.000  3,585.00 12.00

06666243 007 EA  4.000PAVEMENT SEALER (YLD TRI)  68.000  272.00 6.00

06666306 007 LF  0.500RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  12,120.000  6,060.00 115,188.00

06666309 007 LF  0.500RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  214,708.000  107,354.00 154,917.00

06666318 007 LF  0.500RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  20,830.000  10,415.00 20,617.00

06666321 007 LF  0.500RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  125,182.000  62,591.00 113,603.00

06666343 007 LF  0.830REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  434,235.000  360,415.05 307,426.00

06666346 007 LF  0.830REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  24,390.000  20,243.70 21,370.00

06666347 007 LF  0.830REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  93,679.000  77,753.57 110,687.00

06686077 000 EA  235.000PREFAB PAV MRK TY C (W) (ARROW)  140.000  32,900.00 474.00

06686078 000 EA  350.000PREFAB PAV MRK TY C (W) (DBL ARROW)  21.000  7,350.00 45.00

06686080 000 EA  370.000PREFAB PAV MRK TY C (W) (UTURN ARROW)  5.000  1,850.00 9.00

06686085 000 EA  280.000PREFAB PAV MRK TY C (W) (WORD)  144.000  40,320.00 435.00

06686089 000 EA  560.000PREFAB PAV MRK TY C (W) (RR XING)  4.000  2,240.00 8.00

06686092 000 EA  50.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  68.000  3,400.00 156.00

06726009 000 EA  5.500REFL PAV MRKR TY II-A-A  101.000  555.50 7,363.00

06726010 000 EA  5.500REFL PAV MRKR TY II-C-R  14,485.000  79,667.50 13,992.00

06776002 000 LF  0.280ELIM EXT PAV MRK & MRKS (6")  612,193.000  171,414.04 146,967.00

06776003 000 LF  0.840ELIM EXT PAV MRK & MRKS (8")  42,134.000  35,392.56 39,313.00

06776005 000 LF  1.000ELIM EXT PAV MRK & MRKS (12")  25,656.667  25,656.67 30,583.00

06776007 000 LF  1.750ELIM EXT PAV MRK & MRKS (24")  13,285.000  23,248.75 13,016.00

06776008 000 EA  44.000ELIM EXT PAV MRK & MRKS (ARROW)  264.000  11,616.00 207.00

06776009 000 EA  59.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  21.000  1,239.00 35.00

06776012 000 EA  44.000ELIM EXT PAV MRK & MRKS (WORD)  264.000  11,616.00 189.00

06776016 000 EA  89.000ELIM EXT PAV MRK & MRKS (RR XING)  8.000  712.00 4.00

06776019 000 EA  35.000ELIM EXT PAV MRK & MRKS (36")(YLD TRI)  84.000  2,940.00 144.00

06776036 000 EA  59.000ELIM EXT PAV MRK & MRKS (UTURN ARROW)  5.000  295.00 7.00

06786002 000 LF  0.010PAV SURF PREP FOR MRK (6")  1,448,639.000  14,486.39 423,096.00

06786004 000 LF  0.020PAV SURF PREP FOR MRK (8")  112,020.000  2,240.40 39,313.00
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06786006 000 LF  0.060PAV SURF PREP FOR MRK (12")  46,634.667  2,798.08 10,493.00

06786008 000 LF  0.090PAV SURF PREP FOR MRK (24")  41,633.000  3,746.97 16,228.00

06786009 000 EA  5.000PAV SURF PREP FOR MRK (ARROW)  457.000  2,285.00 207.00

06786010 000 EA  5.000PAV SURF PREP FOR MRK (DBL ARROW)  21.000  105.00 35.00

06786012 000 EA  5.000PAV SURF PREP FOR MRK (UTURN ARR)  9.000  45.00 7.00

06786016 000 EA  5.000PAV SURF PREP FOR MRK (WORD)  455.000  2,275.00 189.00

06786020 000 EA  5.000PAV SURF PREP FOR MRK (RR XING)  9.000  45.00 4.00

06786023 000 EA  5.000PAV SURF PREP FOR MRK (36")(YLD TRI)  87.000  435.00 144.00

60206004 000 LF  0.680MLTPLY PV MK W/WTY (W) (6") (SLD)  88,945.000  60,482.60 156,253.00

60206005 000 LF  0.680MLTPLY PV MK W/WTY (W) (6") (BRK)  163,608.000  111,253.44 138,340.00

60206006 000 LF  2.750MLTPLY PV MK W/WTY (W) (6") (DOT)  1,214.000  3,338.50 2,749.00

60206007 000 LF  1.100MLTPLY PV MK W/WTY (W) (8") (SLD)  39,680.000  43,648.00 93,168.00

60206008 000 LF  3.850MLTPLY PV MK W/WTY (W) (12") (SLD)  12,458.667  47,965.87 11,793.00

60206010 000 LF  7.000MLTPLY PV MK W/WTY (W) (24") (SLD)  15,169.000  106,183.00 27,970.00

60206014 000 LF  0.680MLTPLY PV MK W/WTY (Y) (6") (SLD)  97,548.000  66,332.64 41,454.00

60206017 000 LF  2.000MLTPLY PV MK W/WTY (Y) (8") (SLD)  2,010.000  4,020.00 2,669.00

60206019 000 LF  4.000MLTPLY PV MK W/WTY (Y) (12") (SLD)  750.000  3,000.00 934.00

60206022 000 LF  0.680MLTPLY PV MK W/WTY (BLK) (6") (BRK)  172,180.000  117,082.40 119,870.00

60206029 000 LF  3.000MLTPLY PV MK W/WTY (W)(8”)(DOT)  60.000  180.00 204.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  33.000  33.00 281.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  209,655.545  209,655.56 15,000.00

$2,295,778.57TOTAL ITEM EARNINGS TO DATE


