
091200711CONTRACT ID:

PROJECT: C 912-00-711

CONTRACT:

08243006

PROJECTED AMOUNT: $3,454,597.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

RAGLE CONSTRUCTION, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

08/01/2024

ESTIMATE PAID:

 523

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$3,454,597.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,184,595.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.35

$55,000.00 $2,720,845.35 $2,775,845.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$55,000.00 $2,720,845.35 $2,775,845.35 

$0.00 $0.00 $0.00 

$55,000.00 $2,775,845.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,720,845.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 523

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

01/21/2025

 539

 0

 539

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

OTHER - SEE RMRKS 25

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 912-00-711 091200711PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  55,000.000 $55,000.00 1.000  10.00 18.00

$55,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091200711PROJECT CONTROLC 912-00-711

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  250.000  43.700  0.000  43.70  10,925.00

0065 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  30.000  726.000  0.000  726.00  21,780.00

0070 05006001 000 MOBILIZATION LS  318,000.000  1.000  0.000  0.90  286,200.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  55,000.000  18.000  0.000  10.00  550,000.00

0080 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  3,135.000  518.000  0.000  518.00  1,623,930.00

0085 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  468.000  0.000  423.00  52,875.00

0090 61856002 002 TMA (STATIONARY) DAY  345.000  468.000  0.000  212.00  73,140.00

Category Subtotal $2,618,850.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0103 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  200,000.000  0.000  119,955.67  119,955.67

0115 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  37,039.68  37,039.68

Category Subtotal $156,995.35

091200711C 912-00-711PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0101 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0102 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0104 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0105 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0106 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

0107 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0108 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0109 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0110 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  1.000  0.000  0.000  0.00

0111 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0112 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0113 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0114 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0116 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,775,845.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04296007 000 SF  250.000CONC STR REPAIR (VERTICAL & OVERHEAD)  43.700  10,925.00 43.70

04426007 001 LB  30.000STR STEEL (MISC NON - BRIDGE)  726.000  21,780.00 726.00

05006001 000 LS  318,000.000MOBILIZATION  0.900  286,200.00 1.00

05026001 008 MO  55,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  550,000.00 18.00

40026001 000 EA  3,135.000REPLACE ELASTOMERIC BEARING PADS  518.000  1,623,930.00 518.00

60016001 000 DAY  125.000PORTABLE CHANGEABLE MESSAGE SIGN  423.000  52,875.00 468.00

61856002 002 DAY  345.000TMA (STATIONARY)  212.000  73,140.00 468.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  119,955.670  119,955.67 200,000.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  37,039.680  37,039.68 1.00

$2,775,845.35TOTAL ITEM EARNINGS TO DATE


