
091200766CONTRACT ID:

PROJECT: F 2026(235)

CONTRACT:

03263018

PROJECTED AMOUNT: $3,429,217.11

CONTRACTOR:

HIGHWAY: IH 45

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

ELITE KINGS CONSTRUCTION, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0001

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2026

03/04/2026

05/12/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,429,217.11

CONTRACT:

AWARD AMOUNT: $2,725,853.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 76

 0

 76

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

TIME SUSPENDED 15

07/11/2026  1 TIME SUSPENDED

07/12/2026  1 TIME SUSPENDED

07/13/2026  1 TIME SUSPENDED

07/14/2026  1 TIME SUSPENDED

07/15/2026  1 TIME SUSPENDED

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 TIME SUSPENDED

07/19/2026  1 TIME SUSPENDED

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 TIME SUSPENDED

07/23/2026  1 TIME SUSPENDED

07/24/2026  1 TIME SUSPENDED

07/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091200766F 2026(235)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  100.000  169.000  0.000  0.000  0.00

0065 04327005 000 RIPRAP (CONC)(CL B) CY  10.000  4.000  0.000  0.000  0.00

0070 05007001 000 MOBILIZATION LS  500,000.000  1.000  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  4.000  0.000  0.000  0.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  200.000  24.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  250.000  900.000  0.000  0.000  0.00

0090 06367002 000 ALUMINUM SIGNS (TY G) SF  26.000  815.000  0.000  0.000  0.00

0095 06367003 000 ALUMINUM SIGNS (TY O) SF  22.000  137.000  0.000  0.000  0.00

0100 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  16.000  1,212.000  0.000  0.000  0.00

0105 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  23.000  2,638.000  0.000  0.000  0.00

0110 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  22.000  63,185.000  0.000  0.000  0.00

0115 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  690.000  8.000  0.000  0.000  0.00

0120 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  290.000  1.000  0.000  0.000  0.00

0125 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  194.000  2.000  0.000  0.000  0.00

0130 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  185.000  7.000  0.000  0.000  0.00

0135 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  185.000  14.000  0.000  0.000  0.00

0140 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  7,069.000  0.000  0.000  0.00

0145 06507193 000 REMOVE OVERHD SIGN SUP EA  100,000.000  1.000  0.000  0.000  0.00

0150 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  200.000  100.000  0.000  0.000  0.00

0155 61547001 000 INSTALL VANDALISM PROTECTION PANELS SF  100.000  2,800.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0203 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0204 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  650,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

0206 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  33,363.110  0.000  0.000  0.00

0207 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


