
 46,100.89

091231320CONTRACT ID:

PROJECT: BR 2022(568)

CONTRACT:

10253224

PROJECTED AMOUNT: $1,297,109.64

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JFO SERVICES, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

10/09/2025

ESTIMATE PAID:

 91

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/28/2026

$1,343,210.53

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,125,735.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/10/2026

00/00/0000

 93.21



0009Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,252,048.45 ITEM EARNINGS $1,240,499.50 $11,548.95 

$0.00 PARTICIPATING $0.00 

$1,252,048.45 NON-PARTICIPATING $11,548.95 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$1,240,499.50 $1,252,048.45 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,240,499.50 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$51,154.69

$11,548.95 

($62,703.64)

$0.00

0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$62,703.64

$0.00 

($62,703.64)

$0.00

Note:  See Worked Performed Section for previous history.



0007Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($62,703.64)

PARTICIPATING $0.00 

NON-PARTICIPATING ($62,703.64)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($62,703.64)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/28/2026

01/07/2026

 95

 0

 95

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAIT FINAL ACCEPT 2

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 7

SATURDAY 5

SUNDAY 6

WORK COMPL &  ACCE 1

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1 WORK COMPLETED

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 WORK COMPL &  ACCEP

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

0009Estimate Number

PROJECT BR 2022(568) CONTROL 091231320

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05007001 MOBILIZATION000 LS  108,652.180 $7,605.65 0.0700180  1.00  1.00

05307010 DRIVEWAYS (ACP)000 SY  93.150 -$26,288.70-282.2190225  0.00  0.00

05307010 DRIVEWAYS (ACP) SY  107.120 $30,232.00 282.2190226  282.22  282.22

CO 2: ADJUSTMENT FOR FINAL QUANTITY

$11,548.95TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0007Estimate Number

PROJECT BR 2022(568) CONTROL 091231320

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

01687001 VEGETATIVE WATERING000 TGL  625.770 $2,221.48 3.5500100  3.55  3.55

03417069 D-GR HMA TY-D PG70-22 (EXEMPT)000 TON  336.170 -$69,133.36-205.6500130  151.00  181.50

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,305.960 $2,305.96 1.0000185  7.00  6.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  828.900 $1,657.80 2.0000265  6.00  8.00

06447073 REMOVE SM RD SN SUP&AM000 EA  122.240 $244.48 2.0000270  3.00  5.00

$-62,703.64TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

091231320PROJECT CONTROLBR 2022(568)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,169.210  6.790  0.000  6.79  28,308.94

0065 01057009 000 RMV (9"-13") TRT/UNTRT BASE & ASPH PAV SY  18.950  1,358.000  0.000  1,364.00  25,847.78

0070 01107001 000 EXCAV (ROADWAY) CY  128.770  109.000  0.000  109.00  14,035.93

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  33.740  1,272.000  920.447  2,192.45  73,973.16

0085 01627003 000 STRAW OR HAY MULCH SY  2.440  554.000  0.000  2,417.51  5,898.72

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  2.440  554.000  0.000  2,417.51  5,898.72

0095 01667001 000 FERTILIZER AC  4,889.700  0.230  0.000  0.50  2,439.96

0100 01687001 000 VEGETATIVE WATERING TGL  625.770  8.600 -5.050  3.55  2,221.48

0105 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  25.880  1,924.000  198.499  2,122.50  54,930.27

0110 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  399.730  36.000  0.000  36.74  14,686.08

0115 02607011 000 LIME TRT (EXIST MATL & NEW BASE)(8") SY  16.260  2,003.000  0.000  2,122.50  34,511.83

0120 03107004 000 PRIME COAT (MC-30) GAL  9.780  468.000  0.000  530.63  5,189.51

0125 03417067 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  336.170  149.000  0.000  190.00  63,872.30

0130 03417069 000 D-GR HMA TY-D PG70-22 (EXEMPT) TON  336.170  151.000  0.000  181.50  61,014.86

0135 03417082 000 TACK COAT GAL  14.060  109.000  0.000  127.35  1,790.54

0140 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,296.670  5.000  0.000  5.00  6,483.35

0145 04327002 000 RIPRAP (CONC)(5 IN) CY  1,039.910  69.000 -4.250  64.75  67,334.17

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  809.940  23.000  0.000  25.08  20,314.11

0152 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  215.660  0.000  225.000  225.00  48,523.50

CO 1: 18" STONE RIPRAP

0155 04647003 000 RC PIPE (CL III)(18 IN) LF  93.780  63.000  39.000  102.00  9,565.56

0160 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,657.850  2.000  0.000  2.00  5,315.70

0165 04967007 000 REMOV STR (PIPE) LF  56.980  56.000  0.000  95.00  5,413.10

0170 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  39,728.760  1.000  0.000  1.00  39,728.76

0175 04967019 000 REMOV STR (RET WALL) LF  122.240  68.000  0.000  68.00  8,312.32

0180 05007001 000 MOBILIZATION LS  108,652.180  1.000  0.000  0.97  105,392.61

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,305.960  7.000  0.000  6.00  13,835.76

0190 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  53.620  456.000 -190.000  266.00  14,262.92

0195 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  42.780  80.000  0.000  75.00  3,208.50

0200 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  18.340  156.000 -147.111  8.89  163.02

0205 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.780  156.000 -147.111  8.89  86.93

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.060  1,089.000 -194.000  895.00  2,738.70

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.610  1,089.000 -194.000  895.00  545.95

0220 05297014 000 CONC CURB (DOWEL) LF  19.090  133.000  0.000  133.00  2,538.97

0226 05307010 DRIVEWAYS (ACP) SY  107.123  0.000  282.219  282.22  30,232.00

CO 2: ADJUSTMENT FOR FINAL QUANTITY

0230 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.840  225.000  0.000  237.50  8,274.50

0235 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,872.700  1.000  0.000  1.00  2,872.70

0240 05407013 000 SHORT RADIUS (28") LF  79.460  87.500  0.000  100.00  7,946.00

0245 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  2,035.330  7.000  0.000  7.00  14,247.31

0250 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,017.000  2.000  0.000  2.00  4,034.00

0255 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,850.630  2.000  0.000  2.00  7,701.26

0260 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  507.920  3.000 -1.000  2.00  1,015.84



CONTRACT ID 091231320 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 12ESTIMATE 0009

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  828.900  6.000  0.000  8.00  6,631.20

0270 06447073 000 REMOVE SM RD SN SUP&AM EA  122.240  3.000  0.000  5.00  611.20

0275 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  17.050  6.000  5.000  11.00  187.55

0280 06587066 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  588.520  2.000  0.000  2.00  1,177.04

0285 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  588.520  2.000  0.000  2.00  1,177.04

0290 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  122.240  4.000  0.000  4.00  488.96

0295 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.220  60.000  0.000  60.00  733.20

0300 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  580.650  2.000  0.000  2.00  1,161.30

0305 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  3.360  1,336.000  0.000  1,336.00  4,488.96

0310 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  3.360  1,336.000  0.000  1,336.00  4,488.96

0330 06727004 000 REFL PAV MRKR TY II-A-A EA  12.220  17.000  0.000  17.00  207.74

0335 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.060  2,672.000  0.000  2,672.00  160.32

0340 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.240  60.000  0.000  60.00  14.40

0345 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  12.230  2.000  0.000  2.00  24.46

Category Subtotal $846,259.95

002 BRIDGE: 120200GC0195008 [IOWA LANE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04007001 000 STRUCT EXCAV CY  49.220  198.000  102.000  300.00  14,766.00

0400 04007010 000 CEM STABIL BKFL CY  62.590  116.000  168.399  284.40  17,800.53

0405 04027001 000 TRENCH EXCAVATION PROTECTION LF  5.890  29.000  0.000  29.00  170.81

0410 04507008 000 RAIL (TY T223) LF  420.390  148.000  0.000  148.00  62,217.72

0415 04627036 000 CONC BOX CULV (10 FT X 8 FT) LF  1,591.910  87.000  0.000  87.00  138,496.17

0420 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  65,626.200  2.000  0.000  2.00  131,252.40

Category Subtotal $364,703.63

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,600.000  0.000  9,191.94  9,191.94

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  7,608.320  0.000  1,431.68  1,431.68

0506 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  120,556.000  0.000  30,461.25  30,461.25

Category Subtotal $41,084.87

091231320BR 2022(568)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01627002 000 BLOCK SODDING SY  11.000  554.000 -554.000  0.000  0.00

0225 05307010 000 DRIVEWAYS (ACP) SY  93.150  632.000 -632.000  0.000  0.00

0315 06667347 000 PAVEMENT SLER 6" LF  0.020  2,670.000 -2,670.000  0.000  0.00

0320 06667352 000 PAVEMENT SLER 24" LF  0.100  60.000 -60.000  0.000  0.00

0325 06667364 000 PAVEMENT SLER (RR XING) EA  1.220  2.000 -2.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL  1.000  1.000  0.000  0.000  0.00

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  7,608.320  0.000  0.000  0.00

0507 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0508 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0509 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0510 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,252,048.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,169.210PREPARING ROW  6.790  28,308.94 6.79

01057009 000 SY  18.950RMV (9"-13") TRT/UNTRT BASE & ASPH PAV  1,363.999  25,847.78 1,358.00

01107001 000 CY  128.770EXCAV (ROADWAY)  109.000  14,035.93 109.00

01327005 000 CY  33.740EMBANK (FNL)(OC)(TY C)  2,192.447  73,973.16 1,272.00

01627003 000 SY  2.440STRAW OR HAY MULCH  2,417.507  5,898.72 554.00

01647005 000 SY  2.440BROADCAST SEED (TEMP_WARM)  2,417.507  5,898.72 554.00

01667001 000 AC  4,889.700FERTILIZER  0.499  2,439.96 0.23

01687001 000 TGL  625.770VEGETATIVE WATERING  3.550  2,221.48 8.60

02477067 000 SY  25.880FL BS (CMP IN PLC)(TY A GR 1-2) (8")  2,122.499  54,930.27 1,924.00

02607001 000 TON  399.730LIME (COM OR QK)(SLURRY) OR QK(DRY)  36.740  14,686.08 36.00

02607011 000 SY  16.260LIME TRT (EXIST MATL & NEW BASE)(8")  2,122.499  34,511.83 2,003.00

03107004 000 GAL  9.780PRIME COAT (MC-30)  530.625  5,189.51 468.00

03417067 000 TON  336.170D-GR HMA TY-D SAC-B PG70-22 (EXEMPT)  190.000  63,872.30 149.00

03417069 000 TON  336.170D-GR HMA TY-D PG70-22 (EXEMPT)  181.500  61,014.86 151.00

03417082 000 GAL  14.060TACK COAT  127.350  1,790.54 109.00

04007001 000 CY  49.220STRUCT EXCAV  300.000  14,766.00 198.00

04007010 000 CY  62.590CEM STABIL BKFL  284.399  17,800.53 116.00

04027001 000 LF  5.890TRENCH EXCAVATION PROTECTION  29.000  170.81 29.00

04207052 000 CY  1,296.670CL C CONC (RAIL FOUNDATION)  5.000  6,483.35 5.00

04327002 000 CY  1,039.910RIPRAP (CONC)(5 IN)  64.750  67,334.17 69.00

04327013 000 CY  809.940RIPRAP (MOW STRIP)(4 IN)  25.081  20,314.11 23.00

04327043 CY  215.660RIPRAP (STONE PROTECTION)(18 IN)  225.000  48,523.50 0.00

CO 1: 18" STONE RIPRAP

04507008 000 LF  420.390RAIL (TY T223)  148.000  62,217.72 148.00

04627036 000 LF  1,591.910CONC BOX CULV (10 FT X 8 FT)  87.000  138,496.17 87.00

04647003 000 LF  93.780RC PIPE (CL III)(18 IN)  102.000  9,565.56 63.00

04667181 000 EA  65,626.200WINGWALL (PW - 1) (HW=11 FT)  2.000  131,252.40 2.00

04677308 000 EA  2,657.850SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  5,315.70 2.00

04967007 000 LF  56.980REMOV STR (PIPE)  95.000  5,413.10 56.00

04967009 000 EA  39,728.760REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  39,728.76 1.00

04967019 000 LF  122.240REMOV STR (RET WALL)  68.000  8,312.32 68.00

05007001 000 LS  108,652.180MOBILIZATION  0.970  105,392.61 1.00

05027001 000 MO  2,305.960BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  13,835.76 7.00

05037001 000 DAY  53.620PORTABLE CHANGEABLE MESSAGE SIGN  266.000  14,262.92 456.00

05067001 000 LF  42.780ROCK FILTER DAMS (INSTALL) (TY 1)  75.000  3,208.50 80.00

05067020 000 SY  18.340CONSTRUCTION EXITS (INSTALL) (TY 1)  8.889  163.02 156.00

05067024 000 SY  9.780CONSTRUCTION EXITS (REMOVE)  8.889  86.93 156.00

05067039 000 LF  3.060TEMP SEDMT CONT FENCE (INSTALL)  895.000  2,738.70 1,089.00

05067041 000 LF  0.610TEMP SEDMT CONT FENCE (REMOVE)  895.000  545.95 1,089.00

05297014 000 LF  19.090CONC CURB (DOWEL)  133.000  2,538.97 133.00

05307010 000 SY  93.150DRIVEWAYS (ACP)  0.000  0.00 0.00

05307010 SY  107.120DRIVEWAYS (ACP)  282.219  30,232.00 0.00

CO 2: ADJUSTMENT FOR FINAL QUANTITY
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05407001 000 LF  34.840MTL W-BEAM GD FEN (TIM POST)  237.500  8,274.50 225.00

05407005 000 EA  2,872.700MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,872.70 1.00

05407013 000 LF  79.460SHORT RADIUS (28")  100.000  7,946.00 87.50

05407014 000 EA  2,035.330DRIVEWAY TERMINAL ANCHOR SECTION  7.000  14,247.31 7.00

05407015 000 EA  2,017.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  4,034.00 2.00

05447001 000 EA  3,850.630GUARDRAIL END TREATMENT (INSTALL)  2.000  7,701.26 2.00

05607002 000 EA  507.920MAILBOX INSTALL-S (TWG-POST) TY 2  2.000  1,015.84 3.00

06447001 000 EA  828.900IN SM RD SN SUP&AM TY10BWG(1)SA(P)  8.000  6,631.20 6.00

06447073 000 EA  122.240REMOVE SM RD SN SUP&AM  5.000  611.20 3.00

06587016 000 EA  17.050INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  11.000  187.55 6.00

06587066 000 EA  588.520INSTL OM ASSM (OM-3L)(TWT)GND  2.000  1,177.04 2.00

06587070 000 EA  588.520INSTL OM ASSM (OM-3R)(TWT)GND  2.000  1,177.04 2.00

06587078 000 EA  122.240REMOVE DELIN & OBJECT MARKER ASSMS  4.000  488.96 4.00

06667036 000 LF  12.220REFL PAV MRK TY I (W)24"(SLD)(100MIL)  60.000  733.20 60.00

06667081 000 EA  580.650REFL PAV MRK TY I (W)(RR XING)(100MIL)  2.000  1,161.30 2.00

06667266 000 LF  3.360RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,336.000  4,488.96 1,336.00

06667270 000 LF  3.360RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  1,336.000  4,488.96 1,336.00

06727004 000 EA  12.220REFL PAV MRKR TY II-A-A  17.000  207.74 17.00

06787002 000 LF  0.060PAV SURF PREP FOR MRK (6")  2,672.000  160.32 2,672.00

06787008 000 LF  0.240PAV SURF PREP FOR MRK (24")  60.000  14.40 60.00

06787020 000 EA  12.230PAV SURF PREP FOR MRK (RR XING)  2.000  24.46 2.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,431.680  1,431.68 7,608.32

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  9,191.940  9,191.94 5,600.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  30,461.250  30,461.25 120,556.00

$1,252,048.45TOTAL ITEM EARNINGS TO DATE


