
091234207CONTRACT ID:

PROJECT: BR 2023(649)

CONTRACT:

02263020

PROJECTED AMOUNT: $2,848,247.12

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TREVWAY, INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/04/2026

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/20/2026

$2,848,247.12

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,787,245.11

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 5.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/20/2026

04/11/2026

 553

 0

 553

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091234207BR 2023(649)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  3.500  0.000  0.000  0.00

0065 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  9.000  817.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  7.000  1,024.000  0.000  0.000  0.00

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  15.000  358.000  0.000  0.000  0.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  240.000  0.000  0.000  0.00

0085 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.760  240.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  11.160  12.000  0.000  0.000  0.00

0095 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  442.110  17.000  0.000  0.000  0.00

0100 02607007 000 LIME TRT (EXIST MATL)(8") SY  9.000  923.000  0.000  0.000  0.00

0105 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  290.530  406.000  0.000  0.000  0.00

0110 03107001 000 PRIME COAT (AE-P) GAL  15.160  231.000  0.000  0.000  0.00

0115 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  337.540  148.000  0.000  0.000  0.00

0120 03417082 000 TACK COAT GAL  27.790  54.000  0.000  0.000  0.00

0125 04007010 000 CEM STABIL BKFL CY  141.000  104.000  0.000  0.000  0.00

0130 04327002 000 RIPRAP (CONC)(5 IN) CY  250.000  186.700  0.000  0.000  0.00

0135 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  460.640  19.400  0.000  0.000  0.00

0140 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  1,788.000  4.000  0.000  0.000  0.00

0145 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  78.000  290.000  0.000  0.000  0.00

0150 04967007 000 REMOV STR (PIPE) LF  25.000  264.000  0.000  0.000  0.00

0155 05007001 000 MOBILIZATION LS  280,000.000  0.247  0.000  0.000  0.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,136.000  40.000  0.000  0.000  0.00

0165 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  88.000  28.000  0.000  0.000  0.00

0170 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  4.000  130.000  0.000  0.000  0.00

0175 05067011 000 ROCK FILTER DAMS (REMOVE) LF  0.100  130.000  0.000  0.000  0.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  674.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.100  674.000  0.000  0.000  0.00

0190 05307010 000 DRIVEWAYS (ACP) SY  35.000  42.000  0.000  0.000  0.00

0195 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.850  100.000  0.000  0.000  0.00

0200 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,203.130  4.000  0.000  0.000  0.00

0205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,056.000  4.000  0.000  0.000  0.00

0210 05527011 000 WIRE FENCE (REMOVE) LF  1.000  18.000  0.000  0.000  0.00

0215 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  807.000  2.000  0.000  0.000  0.00

0220 06447073 000 REMOVE SM RD SN SUP&AM EA  13.030  2.000  0.000  0.000  0.00

0225 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  2.000  0.000  0.000  0.00

0230 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.890  4.000  0.000  0.000  0.00

0235 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.200  700.000  0.000  0.000  0.00

0240 06667211 000 RE PM TY II (Y) 6" (BRK) LF  1.260  90.000  0.000  0.000  0.00

0245 06727004 000 REFL PAV MRKR TY II-A-A EA  10.110  5.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 120800AA0904136 [HOPKINS ROAD (CR 209) AT TURKEY CRE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0295 04007010 000 CEM STABIL BKFL CY  141.000  124.000  0.000  0.000  0.00

0300 04037001 000 TEMPORARY SPL SHORING SF  1.000  214.000  0.000  0.000  0.00

0305 04167002 000 DRILL SHAFT (18 IN) LF  104.720  80.000  0.000  0.000  0.00

0310 04167006 000 DRILL SHAFT (36 IN) LF  278.440  240.000  0.000  0.000  0.00

0315 04207012 000 CL C CONC (ABUT) CY  830.000  48.000  0.000  0.000  0.00

0320 04227001 000 REINF CONC SLAB SF  22.500  1,500.000  0.000  0.000  0.00

0325 04257001 000 PRESTR CONC GIRDER (TX28) LF  263.260  197.690  0.000  0.000  0.00

0330 04507008 000 RAIL (TY T223) LF  112.000  156.000  0.000  0.000  0.00

0335 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  170.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

1504 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

1505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  24,000.000  0.000  0.000  0.00

1506 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  13,300.000  0.000  0.000  0.00

1507 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1508 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1509 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  4,000.000  0.000  0.000  0.00

1510 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,500.000  0.000  0.000  0.00

1511 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,200.000  0.000  0.000  0.00

1512 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091234215BR 2023(655)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 01007002 000 PREPARING ROW STA  1,500.000  3.600  0.000  0.000  0.00

0495 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  9.000  680.000  0.000  0.000  0.00

0500 01107001 000 EXCAV (ROADWAY) CY  7.000  270.000  0.000  0.000  0.00

0505 01327006 000 EMBANK (FNL)(DC)(TY C) CY  15.000  272.000  0.000  0.000  0.00

0510 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  536.000  0.000  0.000  0.00

0515 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.760  536.000  0.000  0.000  0.00

0520 01687001 000 VEGETATIVE WATERING TGL  11.160  27.000  0.000  0.000  0.00

0525 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  442.110  16.000  0.000  0.000  0.00

0530 02607007 000 LIME TRT (EXIST MATL)(8") SY  9.000  913.000  0.000  0.000  0.00

0535 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  290.530  402.000  0.000  0.000  0.00

0540 03107001 000 PRIME COAT (AE-P) GAL  15.160  228.000  0.000  0.000  0.00
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0545 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  337.540  146.000  0.000  0.000  0.00

0550 03417082 000 TACK COAT GAL  27.790  53.000  0.000  0.000  0.00

0555 04007010 000 CEM STABIL BKFL CY  141.000  34.100  0.000  0.000  0.00

0560 04327002 000 RIPRAP (CONC)(5 IN) CY  250.000  94.200  0.000  0.000  0.00

0565 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  460.640  19.300  0.000  0.000  0.00

0570 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  1,788.000  8.000  0.000  0.000  0.00

0575 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  78.000  95.000  0.000  0.000  0.00

0580 04967007 000 REMOV STR (PIPE) LF  25.000  56.000  0.000  0.000  0.00

0585 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

0590 05007001 000 MOBILIZATION LS  280,000.000  0.239  0.000  0.000  0.00

0595 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  88.000  28.000  0.000  0.000  0.00

0600 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  4.000  128.000  0.000  0.000  0.00

0605 05067011 000 ROCK FILTER DAMS (REMOVE) LF  0.100  128.000  0.000  0.000  0.00

0610 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  649.000  0.000  0.000  0.00

0615 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.100  649.000  0.000  0.000  0.00

0620 05307010 000 DRIVEWAYS (ACP) SY  35.000  199.000  0.000  0.000  0.00

0625 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.850  100.000  0.000  0.000  0.00

0630 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,203.130  4.000  0.000  0.000  0.00

0635 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,056.000  4.000  0.000  0.000  0.00

0640 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  807.000  2.000  0.000  0.000  0.00

0645 06447073 000 REMOVE SM RD SN SUP&AM EA  13.030  2.000  0.000  0.000  0.00

0650 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  2.000  0.000  0.000  0.00

0655 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.890  4.000  0.000  0.000  0.00

0660 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.200  720.000  0.000  0.000  0.00

0665 06667211 000 RE PM TY II (Y) 6" (BRK) LF  1.260  90.000  0.000  0.000  0.00

0670 06727004 000 REFL PAV MRKR TY II-A-A EA  10.110  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120800AA0742135 [KAMAS RD (CR 313) AT FAIRCHILDS CRE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0720 04007010 000 CEM STABIL BKFL CY  141.000  112.000  0.000  0.000  0.00

0725 04167006 000 DRILL SHAFT (36 IN) LF  278.440  320.000  0.000  0.000  0.00

0730 04207012 000 CL C CONC (ABUT) CY  830.000  42.800  0.000  0.000  0.00

0735 04227001 000 REINF CONC SLAB SF  22.500  1,800.000  0.000  0.000  0.00

0740 04257001 000 PRESTR CONC GIRDER (TX28) LF  263.260  237.930  0.000  0.000  0.00

0745 04507008 000 RAIL (TY T223) LF  112.000  168.000  0.000  0.000  0.00

0750 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  170.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

091234216BR 2023(656)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0850 01007002 000 PREPARING ROW STA  1,500.000  3.500  0.000  0.000  0.00

0855 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  9.000  741.000  0.000  0.000  0.00

0860 01107001 000 EXCAV (ROADWAY) CY  7.000  421.000  0.000  0.000  0.00

0865 01327006 000 EMBANK (FNL)(DC)(TY C) CY  15.000  165.000  0.000  0.000  0.00
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0870 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  969.000  0.000  0.000  0.00

0875 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.760  969.000  0.000  0.000  0.00

0880 01687001 000 VEGETATIVE WATERING TGL  11.160  48.000  0.000  0.000  0.00

0885 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  442.110  14.000  0.000  0.000  0.00

0890 02607007 000 LIME TRT (EXIST MATL)(8") SY  9.000  757.000  0.000  0.000  0.00

0895 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  290.530  333.000  0.000  0.000  0.00

0900 03107001 000 PRIME COAT (AE-P) GAL  15.160  189.000  0.000  0.000  0.00

0905 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  337.540  121.000  0.000  0.000  0.00

0910 03417082 000 TACK COAT GAL  27.790  44.000  0.000  0.000  0.00

0915 04007010 000 CEM STABIL BKFL CY  141.000  51.600  0.000  0.000  0.00

0920 04327002 000 RIPRAP (CONC)(5 IN) CY  250.000  47.800  0.000  0.000  0.00

0925 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  460.640  10.000  0.000  0.000  0.00

0930 04677312 000 SET (TY II) (18 IN) (TP) (6: 1) (P) EA  1,965.000  2.000  0.000  0.000  0.00

0935 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  1,788.000  2.000  0.000  0.000  0.00

0940 04677372 000 SET (TY II) (36 IN) (TP) (6: 1) (P) EA  8,349.680  4.000  0.000  0.000  0.00

0945 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  73.270  27.000  0.000  0.000  0.00

0950 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  78.000  37.000  0.000  0.000  0.00

0955 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF  109.000  54.000  0.000  0.000  0.00

0960 04967007 000 REMOV STR (PIPE) LF  25.000  297.000  0.000  0.000  0.00

0965 05007001 000 MOBILIZATION LS  280,000.000  0.239  0.000  0.000  0.00

0970 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  88.000  28.000  0.000  0.000  0.00

0975 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  4.000  116.000  0.000  0.000  0.00

0980 05067011 000 ROCK FILTER DAMS (REMOVE) LF  0.100  116.000  0.000  0.000  0.00

0985 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  616.000  0.000  0.000  0.00

0990 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.100  616.000  0.000  0.000  0.00

0995 05307010 000 DRIVEWAYS (ACP) SY  35.000  176.000  0.000  0.000  0.00

1000 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.850  50.000  0.000  0.000  0.00

1005 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,203.130  2.000  0.000  0.000  0.00

1010 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,056.000  2.000  0.000  0.000  0.00

1015 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  19,578.420  2.000  0.000  0.000  0.00

1020 05607012 000 RELOCATE EXISTING MAILBOX EA  500.000  2.000  0.000  0.000  0.00

1025 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  807.000  3.000  0.000  0.000  0.00

1030 06447073 000 REMOVE SM RD SN SUP&AM EA  13.030  6.000  0.000  0.000  0.00

1035 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  3.000  0.000  0.000  0.00

1040 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.890  3.000  0.000  0.000  0.00

1045 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.200  700.000  0.000  0.000  0.00

1050 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.260  700.000  0.000  0.000  0.00

1055 06727004 000 REFL PAV MRKR TY II-A-A EA  10.110  9.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120800AA0908133 [BEASLEY W END RD (CR 222) AT SNAKE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1105 04007010 000 CEM STABIL BKFL CY  141.000  112.000  0.000  0.000  0.00

1110 04037001 000 TEMPORARY SPL SHORING SF  1.000  248.000  0.000  0.000  0.00

1115 04167006 000 DRILL SHAFT (36 IN) LF  278.440  280.000  0.000  0.000  0.00

1120 04207012 000 CL C CONC (ABUT) CY  830.000  40.400  0.000  0.000  0.00

1125 04227001 000 REINF CONC SLAB SF  22.500  1,500.000  0.000  0.000  0.00

1130 04227013 000 APPROACH SLAB CY  365.190  53.400  0.000  0.000  0.00

1135 04257001 000 PRESTR CONC GIRDER (TX28) LF  263.260  197.930  0.000  0.000  0.00
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1140 04507008 000 RAIL (TY T223) LF  112.000  148.000  0.000  0.000  0.00

1145 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  170.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

091234217BR 2023(657)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1245 01007002 000 PREPARING ROW STA  1,500.000  3.550  0.000  0.000  0.00

1250 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  9.000  809.000  0.000  0.000  0.00

1255 01107001 000 EXCAV (ROADWAY) CY  7.000  476.000  0.000  0.000  0.00

1260 01327006 000 EMBANK (FNL)(DC)(TY C) CY  15.000  379.000  0.000  0.000  0.00

1265 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  1,067.000  0.000  0.000  0.00

1270 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.760  1,067.000  0.000  0.000  0.00

1275 01687001 000 VEGETATIVE WATERING TGL  11.160  53.000  0.000  0.000  0.00

1280 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  442.110  14.000  0.000  0.000  0.00

1285 02607007 000 LIME TRT (EXIST MATL)(8") SY  9.000  783.000  0.000  0.000  0.00

1290 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  290.530  345.000  0.000  0.000  0.00

1295 03107001 000 PRIME COAT (AE-P) GAL  15.160  196.000  0.000  0.000  0.00

1300 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  337.540  125.000  0.000  0.000  0.00

1305 03417082 000 TACK COAT GAL  27.790  46.000  0.000  0.000  0.00

1310 04007010 000 CEM STABIL BKFL CY  141.000  174.700  0.000  0.000  0.00

1315 04327002 000 RIPRAP (CONC)(5 IN) CY  250.000  89.100  0.000  0.000  0.00

1320 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  460.640  13.100  0.000  0.000  0.00

1325 04677352 000 SET (TY II) (30 IN) (TP) (6: 1) (P) EA  3,725.000  3.000  0.000  0.000  0.00

1330 04677372 000 SET (TY II) (36 IN) (TP) (6: 1) (P) EA  8,349.680  2.000  0.000  0.000  0.00

1335 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  131.000  221.000  0.000  0.000  0.00

1340 04687004 000 THERMOPLASTIC PIPE (PP) (36") LF  109.000  184.000  0.000  0.000  0.00

1345 04967007 000 REMOV STR (PIPE) LF  25.000  136.000  0.000  0.000  0.00

1350 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

1355 05007001 000 MOBILIZATION LS  280,000.000  0.275  0.000  0.000  0.00

1360 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  88.000  28.000  0.000  0.000  0.00

1365 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  4.000  99.000  0.000  0.000  0.00

1370 05067011 000 ROCK FILTER DAMS (REMOVE) LF  0.100  99.000  0.000  0.000  0.00

1375 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  724.000  0.000  0.000  0.00

1380 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.100  724.000  0.000  0.000  0.00

1385 05307010 000 DRIVEWAYS (ACP) SY  35.000  87.000  0.000  0.000  0.00

1390 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.850  146.000  0.000  0.000  0.00

1395 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,203.130  4.000  0.000  0.000  0.00

1400 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,814.040  3.000  0.000  0.000  0.00

1405 05407037 000 TL-2 31" SHORT RADIUS (W/O DAT) EA  15,386.590  3.000  0.000  0.000  0.00

1410 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  631.050  2.000  0.000  0.000  0.00

1415 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,056.000  1.000  0.000  0.000  0.00

1420 05527001 000 WIRE FENCE (TY A) LF  19.540  118.000  0.000  0.000  0.00

1425 05527011 000 WIRE FENCE (REMOVE) LF  1.000  114.000  0.000  0.000  0.00

1430 05607012 000 RELOCATE EXISTING MAILBOX EA  500.000  2.000  0.000  0.000  0.00

1435 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  807.000  2.000  0.000  0.000  0.00

1440 06447073 000 REMOVE SM RD SN SUP&AM EA  13.030  2.000  0.000  0.000  0.00

1445 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  2.000  0.000  0.000  0.00
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1450 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.890  4.000  0.000  0.000  0.00

1455 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.200  710.000  0.000  0.000  0.00

1460 06667211 000 RE PM TY II (Y) 6" (BRK) LF  1.260  90.000  0.000  0.000  0.00

1465 06727004 000 REFL PAV MRKR TY II-A-A EA  10.110  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120800AA0860134 [RANDON SCHOOL RD AT COON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1515 04007010 000 CEM STABIL BKFL CY  141.000  92.000  0.000  0.000  0.00

1520 04037001 000 TEMPORARY SPL SHORING SF  1.000  246.000  0.000  0.000  0.00

1525 04167006 000 DRILL SHAFT (36 IN) LF  278.440  240.000  0.000  0.000  0.00

1530 04207012 000 CL C CONC (ABUT) CY  830.000  40.400  0.000  0.000  0.00

1535 04227001 000 REINF CONC SLAB SF  22.500  1,650.000  0.000  0.000  0.00

1540 04227013 000 APPROACH SLAB CY  365.190  53.400  0.000  0.000  0.00

1545 04257001 000 PRESTR CONC GIRDER (TX28) LF  263.260  217.930  0.000  0.000  0.00

1550 04507008 000 RAIL (TY T223) LF  112.000  158.000  0.000  0.000  0.00

1555 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  170.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


