
091234213CONTRACT ID:

PROJECT: BR 2023(653)

CONTRACT:

02263220

PROJECTED AMOUNT: $1,852,857.14

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TREVWAY, INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/06/2026

$1,852,857.14

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,818,854.14

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 34.51

$63,181.20 $576,198.68 $639,379.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$63,181.20 $576,198.68 $639,379.88 

$0.00 $0.00 $0.00 

$63,181.20 $639,379.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $576,198.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/06/2026

04/11/2026

 147

 0

 147

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(653) 091234213PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,989.470 $1,989.47 1.000  3.00 12.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1159 96017001 MATERIAL ON HAND DOL  1.000 $61,191.73 61,191.730  138,997.21 1.00

$63,181.20TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091234213 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 9ESTIMATE 0006

CONTRACT LINE ITEMS 

091234213PROJECT CONTROLBR 2023(653)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  500.000  3.500  0.000  3.15  1,575.00

0155 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  1.00  20,000.00

0160 05007001 000 MOBILIZATION LS  180,000.000  0.396  0.000  0.40  71,280.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,989.470  12.000  0.000  3.00  5,968.41

0170 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  28.000  0.000  28.00  2,800.00

0185 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  739.000  0.000  400.00  1,200.00

0210 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  615.080  4.000  0.000  4.00  2,460.32

0225 06447073 000 REMOVE SM RD SN SUP&AM EA  1.000  2.000  0.000  2.00  2.00

Category Subtotal $105,285.73

002 BRIDGE: 120800AA0714034 [C MEYER RD (CR 234) AT BEE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 04167002 000 DRILL SHAFT (18 IN) LF  106.010  120.000  0.000  120.00  12,721.20

0315 04167006 000 DRILL SHAFT (36 IN) LF  360.100  288.000  0.000  288.00  103,708.80

Category Subtotal $116,430.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1159 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  138,997.21  138,997.21

Category Subtotal $138,997.21

091234221PROJECT CONTROLBR 2024(898)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 01007002 000 PREPARING ROW STA  500.000  3.400  0.000  3.06  1,530.00

0570 04967007 000 REMOV STR (PIPE) LF  54.310  160.000  0.000  160.00  8,689.60

0575 05007001 000 MOBILIZATION LS  180,000.000  0.334  0.000  0.33  60,120.00

0580 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  28.000  0.000  28.00  2,800.00

0595 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  662.000  0.000  300.00  900.00

Category Subtotal $74,039.60

002 BRIDGE: 120800AA0715035 [RYCADE SCHOOL RD @ TURKEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 04167002 000 DRILL SHAFT (18 IN) LF  106.010  100.000  0.000  100.00  10,601.00

0710 04167006 000 DRILL SHAFT (36 IN) LF  360.100  248.000  0.000  248.00  89,304.80



CONTRACT ID 091234213 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 9ESTIMATE 0006

Category Subtotal $99,905.80

091234223PROJECT CONTROLBR 2024(909)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0840 01007002 000 PREPARING ROW STA  500.000  4.700  0.000  4.23  2,115.00

0940 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  20,000.000  1.000  0.000  1.00  20,000.00

0945 05007001 000 MOBILIZATION LS  180,000.000  0.270  0.000  0.17  30,600.00

0950 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  42.000  0.000  28.00  2,800.00

0965 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  803.000  0.000  140.00  420.00

0990 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  615.080  1.000  0.000  1.00  615.08

1010 06447073 000 REMOVE SM RD SN SUP&AM EA  1.000  4.000  0.000  4.00  4.00

Category Subtotal $56,554.08

002 BRIDGE: 120800AA0720036 [G DUTY RD AT DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 04167004 000 DRILL SHAFT (24 IN) LF  243.270  198.000  0.000  198.00  48,167.46

Category Subtotal $48,167.46

091234213BR 2023(653)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  6.310  721.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  8.000  766.000  0.000  0.000  0.00

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.000  647.000  0.000  0.000  0.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.740  689.000  0.000  0.000  0.00

0085 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.630  689.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  7.730  34.000  0.000  0.000  0.00

0095 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  400.000  17.000  0.000  0.000  0.00

0100 02607007 000 LIME TRT (EXIST MATL)(8") SY  14.000  918.000  0.000  0.000  0.00

0105 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  189.470  404.000  0.000  0.000  0.00

0110 03107001 000 PRIME COAT (AE-P) GAL  13.260  230.000  0.000  0.000  0.00

0115 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  233.680  147.000  0.000  0.000  0.00

0120 03417082 000 TACK COAT GAL  6.320  53.000  0.000  0.000  0.00

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  287.000  172.000  0.000  0.000  0.00

0130 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  303.000  19.800  0.000  0.000  0.00

0135 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  1,706.750  1.000  0.000  0.000  0.00

0140 04677352 000 SET (TY II) (30 IN) (TP) (6: 1) (P) EA  2,867.080  2.000  0.000  0.000  0.00

0145 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  66.610  110.000  0.000  0.000  0.00

0150 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  73.450  333.000  0.000  0.000  0.00

0175 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  5.000  110.000  0.000  0.000  0.00

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  110.000  0.000  0.000  0.00

0190 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.470  739.000  0.000  0.000  0.00

0195 05307010 000 DRIVEWAYS (ACP) SY  246.320  48.000  0.000  0.000  0.00
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0200 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.900  100.000  0.000  0.000  0.00

0205 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,228.210  4.000  0.000  0.000  0.00

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,986.530  4.000  0.000  0.000  0.00

0220 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,103.880  2.000  0.000  0.000  0.00

0230 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  2.000  0.000  0.000  0.00

0235 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.900  4.000  0.000  0.000  0.00

0240 06667175 000 RE PM TY II (W) 6" (SLD) LF  3.790  704.000  0.000  0.000  0.00

0245 06667211 000 RE PM TY II (Y) 6" (BRK) LF  12.630  90.000  0.000  0.000  0.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  25.260  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120800AA0714034 [C MEYER RD (CR 234) AT BEE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 04007010 000 CEM STABIL BKFL CY  148.760  142.000  0.000  0.000  0.00

0305 04037001 000 TEMPORARY SPL SHORING SF  1.000  65.000  0.000  0.000  0.00

0320 04207012 000 CL C CONC (ABUT) CY  510.690  48.000  0.000  0.000  0.00

0325 04227001 000 REINF CONC SLAB SF  22.490  2,100.000  0.000  0.000  0.00

0330 04257001 000 PRESTR CONC GIRDER (TX28) LF  266.690  277.690  0.000  0.000  0.00

0335 04507008 000 RAIL (TY T223) LF  98.990  196.000  0.000  0.000  0.00

0340 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  66.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1150 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1151 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1152 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

1153 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1154 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

1155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  22,000.000  0.000  0.000  0.00

1156 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

1157 96057003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

1158 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091234221BR 2024(898)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  6.310  792.000  0.000  0.000  0.00

0505 01107001 000 EXCAV (ROADWAY) CY  8.000  807.000  0.000  0.000  0.00

0510 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.000  385.000  0.000  0.000  0.00

0515 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.740  852.000  0.000  0.000  0.00

0520 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.630  852.000  0.000  0.000  0.00
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0525 01687001 000 VEGETATIVE WATERING TGL  7.730  42.000  0.000  0.000  0.00

0530 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  400.000  14.000  0.000  0.000  0.00

0535 02607007 000 LIME TRT (EXIST MATL)(8") SY  14.000  768.000  0.000  0.000  0.00

0540 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  189.470  338.000  0.000  0.000  0.00

0545 03107001 000 PRIME COAT (AE-P) GAL  13.260  192.000  0.000  0.000  0.00

0550 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  233.680  123.000  0.000  0.000  0.00

0555 03417082 000 TACK COAT GAL  6.320  45.000  0.000  0.000  0.00

0560 04327002 000 RIPRAP (CONC)(5 IN) CY  287.000  231.800  0.000  0.000  0.00

0565 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  303.000  18.800  0.000  0.000  0.00

0585 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  5.000  40.000  0.000  0.000  0.00

0590 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  40.000  0.000  0.000  0.00

0600 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.470  662.000  0.000  0.000  0.00

0605 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.900  100.000  0.000  0.000  0.00

0610 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,228.210  4.000  0.000  0.000  0.00

0615 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,986.530  4.000  0.000  0.000  0.00

0620 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,103.880  2.000  0.000  0.000  0.00

0625 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  2.000  0.000  0.000  0.00

0630 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.900  4.000  0.000  0.000  0.00

0635 06667175 000 RE PM TY II (W) 6" (SLD) LF  3.790  680.000  0.000  0.000  0.00

0640 06667211 000 RE PM TY II (Y) 6" (BRK) LF  12.630  90.000  0.000  0.000  0.00

0645 06727004 000 REFL PAV MRKR TY II-A-A EA  25.260  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120800AA0715035 [RYCADE SCHOOL RD @ TURKEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 04007010 000 CEM STABIL BKFL CY  148.760  144.000  0.000  0.000  0.00

0700 04037001 000 TEMPORARY SPL SHORING SF  1.000  201.000  0.000  0.000  0.00

0715 04207012 000 CL C CONC (ABUT) CY  510.690  48.200  0.000  0.000  0.00

0720 04227001 000 REINF CONC SLAB SF  22.490  1,200.000  0.000  0.000  0.00

0725 04227013 000 APPROACH SLAB CY  400.000  53.400  0.000  0.000  0.00

0730 04257001 000 PRESTR CONC GIRDER (TX28) LF  266.690  157.960  0.000  0.000  0.00

0735 04507008 000 RAIL (TY T223) LF  98.990  152.000  0.000  0.000  0.00

0740 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

091234223BR 2024(909)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  6.310  1,142.000  0.000  0.000  0.00

0850 01107001 000 EXCAV (ROADWAY) CY  8.000  1,001.000  0.000  0.000  0.00

0855 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.000  431.000  0.000  0.000  0.00

0860 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.740  2,481.000  0.000  0.000  0.00

0865 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.630  2,481.000  0.000  0.000  0.00

0870 01687001 000 VEGETATIVE WATERING TGL  7.730  123.000  0.000  0.000  0.00

0875 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  400.000  24.000  0.000  0.000  0.00

0880 02607007 000 LIME TRT (EXIST MATL)(8") SY  14.000  1,345.000  0.000  0.000  0.00
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0885 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  189.470  592.000  0.000  0.000  0.00

0890 03107001 000 PRIME COAT (AE-P) GAL  13.260  336.000  0.000  0.000  0.00

0895 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  233.680  215.000  0.000  0.000  0.00

0900 03417082 000 TACK COAT GAL  6.320  78.000  0.000  0.000  0.00

0905 04207052 000 CL C CONC (RAIL FOUNDATION) CY  500.000  3.100  0.000  0.000  0.00

0910 04327002 000 RIPRAP (CONC)(5 IN) CY  287.000  43.200  0.000  0.000  0.00

0915 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  303.000  19.900  0.000  0.000  0.00

0920 04507008 000 RAIL (TY T223) LF  98.990  24.000  0.000  0.000  0.00

0925 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  1,706.750  2.000  0.000  0.000  0.00

0930 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  66.610  24.000  0.000  0.000  0.00

0935 04967007 000 REMOV STR (PIPE) LF  54.310  24.000  0.000  0.000  0.00

0955 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  5.000  78.000  0.000  0.000  0.00

0960 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  78.000  0.000  0.000  0.00

0970 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.470  803.000  0.000  0.000  0.00

0975 05307010 000 DRIVEWAYS (ACP) SY  246.320  66.000  0.000  0.000  0.00

0980 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.900  100.000  0.000  0.000  0.00

0985 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,228.210  4.000  0.000  0.000  0.00

0995 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,986.530  4.000  0.000  0.000  0.00

1000 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,103.880  3.000  0.000  0.000  0.00

1005 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,010.530  1.000  0.000  0.000  0.00

1015 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.320  2.000  0.000  0.000  0.00

1020 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.900  4.000  0.000  0.000  0.00

1025 06667175 000 RE PM TY II (W) 6" (SLD) LF  3.790  560.000  0.000  0.000  0.00

1030 06667184 000 RE PM TY II (W) 24" (SLD) LF  12.630  13.000  0.000  0.000  0.00

1035 06667211 000 RE PM TY II (Y) 6" (BRK) LF  12.630  90.000  0.000  0.000  0.00

1040 06667213 000 RE PM TY II (Y) 6" (SLD) LF  12.630  200.000  0.000  0.000  0.00

1045 06727004 000 REFL PAV MRKR TY II-A-A EA  25.260  7.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120800AA0720036 [G DUTY RD AT DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1095 04007010 000 CEM STABIL BKFL CY  148.760  54.000  0.000  0.000  0.00

1105 04207012 000 CL C CONC (ABUT) CY  510.690  22.800  0.000  0.000  0.00

1110 04227001 000 REINF CONC SLAB SF  22.490  964.000  0.000  0.000  0.00

1115 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  205.000  265.340  0.000  0.000  0.00

1120 04507008 000 RAIL (TY T223) LF  98.990  84.700  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $639,379.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  500.000PREPARING ROW  10.440  5,220.00 11.60

04167002 000 LF  106.010DRILL SHAFT (18 IN)  220.000  23,322.20 220.00

04167004 000 LF  243.270DRILL SHAFT (24 IN)  198.000  48,167.46 198.00

04167006 000 LF  360.100DRILL SHAFT (36 IN)  536.000  193,013.60 536.00

04967007 000 LF  54.310REMOV STR (PIPE)  160.000  8,689.60 160.00

04967009 000 EA  20,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  40,000.00 2.00

05007001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00

05027001 000 MO  1,989.470BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  5,968.41 12.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  84.000  8,400.00 98.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  840.000  2,520.00 2,204.00

05427002 000 EA  615.080REMOVE TERMINAL ANCHOR SECTION  5.000  3,075.40 5.00

06447073 000 EA  1.000REMOVE SM RD SN SUP&AM  6.000  6.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  138,997.210  138,997.21 1.00

$639,379.88TOTAL ITEM EARNINGS TO DATE


