
 104,456.47

091237246CONTRACT ID:

PROJECT: C 912-37-246

CONTRACT:

02243027

PROJECTED AMOUNT: $1,406,506.77

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CREACOM, INC.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0023

04/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2024

02/01/2024

ESTIMATE PAID:

 101
-10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 07/21/2024

$1,510,963.24

CONTRACT:

01/27/2026

AWARD AMOUNT: $1,406,504.76

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 96.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/20/2026

00/00/0000

 98.92



0023Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,494,671.96 ITEM EARNINGS $1,494,671.96 $0.00 

$0.00 PARTICIPATING $0.00 

$1,494,671.96 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$286,522.41 OTHER ADJUSTMENTS $286,522.41 

$1,494,671.96 $1,781,194.37 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,494,671.96 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$286,522.41 

($286,522.41)

$0.00

0022Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $2,953.49 

PARTICIPATING $0.00 

NON-PARTICIPATING $2,953.49 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$286,522.41

$2,953.49 

($289,475.90)

$0.00

Note:  See Worked Performed Section for previous history.



0021Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $27,804.76 

PARTICIPATING $0.00 

NON-PARTICIPATING $27,804.76 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$289,475.90

$27,804.76 

($317,280.66)

$0.00

Note:  See Worked Performed Section for previous history.

0020Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$317,280.66

$0.00 

($317,280.66)

$0.00

Note:  See Worked Performed Section for previous history.



0019Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($10,950.61)

PARTICIPATING $0.00 

NON-PARTICIPATING ($10,950.61)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$317,280.66

($10,950.61)

($306,330.05)

$0.00

Note:  See Worked Performed Section for previous history.

0018Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($24,729.43)

PARTICIPATING $0.00 

NON-PARTICIPATING ($24,729.43)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$306,330.05

($24,729.43)

($281,600.62)

$0.00

Note:  See Worked Performed Section for previous history.



0017Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $49,458.86 

PARTICIPATING $0.00 

NON-PARTICIPATING $49,458.86 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$281,600.62

$49,458.86 

($331,059.48)

$0.00

Note:  See Worked Performed Section for previous history.

0016Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$331,059.48

$0.00 

($331,059.48)

$0.00

Note:  See Worked Performed Section for previous history.



0015Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $1,081.25 

PARTICIPATING $0.00 

NON-PARTICIPATING $1,081.25 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$331,059.48

$1,081.25 

($332,140.73)

$0.00

Note:  See Worked Performed Section for previous history.

0014Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$332,140.73

$0.00 

($332,140.73)

$0.00

Note:  See Worked Performed Section for previous history.



0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $4,537.62 

PARTICIPATING $0.00 

NON-PARTICIPATING $4,537.62 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$332,140.73

$4,537.62 

($336,678.35)

$0.00

Note:  See Worked Performed Section for previous history.

0012Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $26,010.43 

PARTICIPATING $0.00 

NON-PARTICIPATING $26,010.43 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$336,678.35

$26,010.43 

($362,688.78)

$0.00

Note:  See Worked Performed Section for previous history.



0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($362,688.78)

PARTICIPATING $0.00 

NON-PARTICIPATING ($362,688.78)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($362,688.78)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

286,522.41

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 21ESTIMATE 0023

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2024

06/04/2024

 94

 0

 94

CONTRACT TIME STATEMENT



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0022Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  98,449.510 $2,953.49 0.0300060  1.00  1.00

$2,953.49TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0021Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  98,449.510 $6,891.47 0.0700060  1.00  1.00

06366008 REPLACE EXISTING ALUMINUM SIGNS(TY G)001 SF  34.600 $1,790.55 51.7500075  4,821.63  4,657.25

06366009 REPLACE EXISTING ALUMINUM SIGNS(TY O)001 SF  22.610 $8,758.55 387.3750080  27,717.31  28,561.57

06446066 IN SM RD SN SUP&AM (RAIL MOUNT) EA  10,950.610 $10,950.61 1.0000091  1.00  1.00

CO#5 - SMALL SIGN INSTALLATION

06476001 INSTALL LRSS (STRUCT STEEL) LB  12.580 $12.58 1.0000097  2,378.31  880.10

CO#4 - LARGE ROADSIDE SIGN INSTALL

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 -$599.00-599.0000203  1.00  59,020.00

$27,804.76TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0019Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06446066 IN SM RD SN SUP&AM (RAIL MOUNT) EA  10,950.610 -$10,950.61-1.0000091  1.00  1.00

CO#5 - SMALL SIGN INSTALLATION

$-10,950.61TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0018Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366001 ALUMINUM SIGNS (TY A) SF  280.780 -$10,950.42-39.0000071  39.00  39.00

CO#5 - SMALL SIGN INSTALLATION

06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,414.200 -$2,828.40-2.0000088  2.00  2.00

CO#5 - SMALL SIGN INSTALLATION

06446066 IN SM RD SN SUP&AM (RAIL MOUNT) EA  10,950.610 -$10,950.61-1.0000091  1.00  1.00

CO#5 - SMALL SIGN INSTALLATION

$-24,729.43TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 14 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0017Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366001 ALUMINUM SIGNS (TY A) SF  280.780 $21,900.84 78.0000071  39.00  39.00

CO#5 - SMALL SIGN INSTALLATION

06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,414.200 $5,656.80 4.0000088  2.00  2.00

CO#5 - SMALL SIGN INSTALLATION

06446066 IN SM RD SN SUP&AM (RAIL MOUNT) EA  10,950.610 $21,901.22 2.0000091  1.00  1.00

CO#5 - SMALL SIGN INSTALLATION

$49,458.86TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0015Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366008 REPLACE EXISTING ALUMINUM SIGNS(TY G)001 SF  34.600 $1,081.25 31.2500075  4,821.63  4,657.25

$1,081.25TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 16 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0013Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366008 REPLACE EXISTING ALUMINUM SIGNS(TY G)001 SF  34.600 $4,359.60 126.0000075  4,821.63  4,657.25

61856002 TMA (STATIONARY)002 DAY  178.020 $178.02 1.0000105  200.00  121.00

$4,537.62TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0012Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04166002 DRILL SHAFT (24 IN) LF  231.290 $2,775.48 12.0000041  41.00  53.00

CO#4 - LARGE ROADSIDE SIGN INSTALL

06366008 REPLACE EXISTING ALUMINUM SIGNS(TY G)001 SF  34.600 $18,260.15 527.7500075  4,821.63  4,657.25

06476001 INSTALL LRSS (STRUCT STEEL) LB  12.580 $4,440.74 353.0000097  2,378.31  880.10

CO#4 - LARGE ROADSIDE SIGN INSTALL

61856002 TMA (STATIONARY)002 DAY  178.020 $534.06 3.0000105  200.00  121.00

$26,010.43TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 18 of 21ESTIMATE 0023

WORK PERFORMED THIS PERIOD

0011Estimate Number

PROJECT C 912-37-246 CONTROL 091237246

CATEGORY DESCRIPTION FORCE ACCOUNT002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$181,344.39-181,344.3900200  1.00  0.00

96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$181,344.39 181,344.3900201  1.00  0.00

$-362,688.78TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 19 of 21ESTIMATE 0023

CONTRACT LINE ITEMS 

091237246PROJECT CONTROLC 912-37-246

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0041 04166002 DRILL SHAFT (24 IN) LF  231.290  0.000  41.000  53.00  12,258.37

CO#4 - LARGE ROADSIDE SIGN INSTALL

0060 05006001 000 MOBILIZATION LS  98,449.510  1.000  0.000  1.00  98,449.52

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,288.070  7.000  0.000  7.00  135,016.49

0070 06366001 001 ALUMINUM SIGNS (TY A) SF  60.320  279.000  0.000  367.00  22,137.44

0071 06366001 ALUMINUM SIGNS (TY A) SF  280.780  0.000  39.000  39.00  10,950.42

CO#5 - SMALL SIGN INSTALLATION

0072 06366001 ALUMINUM SIGNS (TY A) SF  26.510  0.000  256.000  256.00  6,786.56

CO#6 - SMALL SIGNAGE ADJUSTMENTS

0075 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  34.600  4,821.625  0.000  4,657.25  161,140.85

0080 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  22.610  27,717.310  0.000  28,561.57  645,777.01

0085 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,000.650  199.000 -157.000  42.00  42,027.30

0086 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,105.650  0.000  130.000  130.00  143,734.50

CO#1- SLIP BASE CONCRETE MODIFICATIONS

0087 06446035 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,627.280  0.000  27.000  27.00  43,936.56

CO#3 - SIGN MOUNTING ADJUSTMENTS

0088 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,414.200  0.000  2.000  2.00  2,828.40

CO#5 - SMALL SIGN INSTALLATION

0090 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  551.760  42.000  0.000  23.00  12,690.48

0091 06446066 IN SM RD SN SUP&AM (RAIL MOUNT) EA  10,950.610  0.000  1.000  1.00  10,950.61

CO#5 - SMALL SIGN INSTALLATION

0092 06446067 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  106.050  0.000  16.000  20.00  2,121.00

CO#6 - SMALL SIGNAGE ADJUSTMENTS

0095 06446076 000 REMOVE SM RD SN SUP&AM EA  118.680  199.000  0.000  199.00  23,617.32

0096 06446078 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  79.540  0.000  16.000  20.00  1,590.80

CO#6 - SMALL SIGNAGE ADJUSTMENTS

0097 06476001 INSTALL LRSS (STRUCT STEEL) LB  12.580  0.000  2,378.310  880.10  11,071.66

CO#4 - LARGE ROADSIDE SIGN INSTALL

0100 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  216.210  70.000  0.000  125.00  27,026.25

0105 61856002 002 TMA (STATIONARY) DAY  178.020  200.000  0.000  121.00  21,540.42

Category Subtotal $1,435,651.96

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0203 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  59,020.00  59,020.00

Category Subtotal $59,020.00

091237246C 912-37-246PROJECT CONTROL



CONTRACT ID 091237246 CONTRACTOR'S ESTIMATE PACKAGE Page 20 of 21ESTIMATE 0023

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 61856003 002 TMA (MOBILE OPERATION) HR  412.710  160.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0204 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0205 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0206 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0207 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0208 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0209 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0210 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0211 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0212 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0213 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,494,671.96
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PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166002 LF  231.290DRILL SHAFT (24 IN)  53.000  12,258.37 0.00

CO#4 - LARGE ROADSIDE SIGN INSTALL

05006001 000 LS  98,449.510MOBILIZATION  1.000  98,449.52 1.00

05026001 008 MO  19,288.070BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  135,016.49 7.00

06366001 SF  26.510ALUMINUM SIGNS (TY A)  256.000  6,786.56 279.00

CO#6 - SMALL SIGNAGE ADJUSTMENTS

06366001 001 SF  60.320ALUMINUM SIGNS (TY A)  367.000  22,137.44 279.00

06366001 SF  280.780ALUMINUM SIGNS (TY A)  39.000  10,950.42 279.00

CO#5 - SMALL SIGN INSTALLATION

06366008 001 SF  34.600REPLACE EXISTING ALUMINUM SIGNS(TY G)  4,657.250  161,140.85 4,821.63

06366009 001 SF  22.610REPLACE EXISTING ALUMINUM SIGNS(TY O)  28,561.566  645,777.01 27,717.31

06446004 EA  1,105.650IN SM RD SN SUP&AM TY10BWG(1)SA(T)  130.000  143,734.50 0.00

CO#1- SLIP BASE CONCRETE MODIFICATIONS

06446004 EA  1,414.200IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  2,828.40 0.00

CO#5 - SMALL SIGN INSTALLATION

06446012 000 EA  1,000.650IN SM RD SN SUP&AM TY10BWG(1)SB(T)  42.000  42,027.30 199.00

06446035 EA  1,627.280IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  27.000  43,936.56 0.00

CO#3 - SIGN MOUNTING ADJUSTMENTS

06446064 000 EA  551.760IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  23.000  12,690.48 42.00

06446066 EA  10,950.610IN SM RD SN SUP&AM (RAIL MOUNT)  1.000  10,950.61 0.00

CO#5 - SMALL SIGN INSTALLATION

06446067 EA  106.050IN SM RD SN SUP&AM (INST SIGN ONLY)  20.000  2,121.00 0.00

CO#6 - SMALL SIGNAGE ADJUSTMENTS

06446076 000 EA  118.680REMOVE SM RD SN SUP&AM  199.000  23,617.32 199.00

06446078 EA  79.540REMOVE SM RD SN SUP&AM (SIGN ONLY)  20.000  1,590.80 0.00

CO#6 - SMALL SIGNAGE ADJUSTMENTS

06476001 LB  12.580INSTALL LRSS (STRUCT STEEL)  880.100  11,071.66 0.00

CO#4 - LARGE ROADSIDE SIGN INSTALL

60016001 000 DAY  216.210PORTABLE CHANGEABLE MESSAGE SIGN  125.000  27,026.25 70.00

61856002 002 DAY  178.020TMA (STATIONARY)  121.000  21,540.42 200.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  59,020.000  59,020.00 1.00

$1,494,671.96TOTAL ITEM EARNINGS TO DATE


