
091270098CONTRACT ID:

PROJECT: C 912-70-98

CONTRACT:

12253031

PROJECTED AMOUNT: $1,793,088.50

CONTRACTOR:

HIGHWAY: PR 138

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/02/2025

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$1,793,088.50

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,740,087.50

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 112.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.07

$201,630.67 $186,408.07 $388,038.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($7,744.00)$0.00 ($7,744.00)

$0.00 $0.00 $0.00 

$209,374.67 $186,408.07 $395,782.74 

$0.00 $0.00 $0.00 

$209,374.67 $395,782.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $186,408.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$7,744.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 8

 8

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

02/07/2026

 65

 0

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  18  12

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TOO WET 3

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 TOO WET

07/14/2026  1 TOO WET

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1 TOO WET

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 912-70-98 091270098PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01057024 RMV (4") TRT/UNTRT BASE & ASPH PAV000 SY  6.000 $37,743.00 6,290.500  8,679.83 16,550.00

0090 02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY)000 TON  365.000 $9,132.30 25.020  71.53 323.00

0095 02607007 LIME TRT (EXIST MATL)(8")000 SY  9.500 $13,173.37 1,386.670  3,963.56 17,874.00

0100 02927006 ASPHALT TRT BASE (GR 2)(PG 64)000 TON  115.000 $143,612.00 1,248.800  1,561.31 3,642.00

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,800.000 $3,800.00 1.000  4.00 5.00

0225 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD)000 LF  4.000 $96.00 24.000  44.00 76.00

0235 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.300 $1,818.00 6,060.000  9,327.00 5,206.00

$209,374.67TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091270098PROJECT CONTROLC 912-70-98

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  6.000  16,550.000  0.000  8,679.83  52,078.98

0090 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  365.000  323.000  0.000  71.53  26,108.45

0095 02607007 000 LIME TRT (EXIST MATL)(8") SY  9.500  17,874.000  0.000  3,963.56  37,653.81

0100 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  115.000  3,642.000  0.000  1,561.31  179,550.65

0140 04667099 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  6,500.000  2.000  0.000  2.00  13,000.00

0150 05007001 000 MOBILIZATION LS  62,000.000  1.000  0.000  0.50  31,000.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  5.000  0.000  4.00  15,200.00

0185 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  12,520.000  0.000  11,759.00  38,216.75

0225 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.000  76.000  0.000  44.00  176.00

0235 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  5,206.000  0.000  9,327.00  2,798.10

Category Subtotal $395,782.74

091270098C 912-70-98PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01107002 000 EXCAV (CHANNEL) CY  500.000  7.000  0.000  0.000  0.00

0070 01347002 000 BACKFILL (TY B) STA  165.000  92.500  0.000  0.000  0.00

0075 01627002 000 BLOCK SODDING SY  4.000  8,665.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  43.000  371.000  0.000  0.000  0.00

0085 01947008 000 RDSIDE AMENITY (WHEEL STOP REMOV&RESET) EA  50.000  50.000  0.000  0.000  0.00

0105 03107005 000 PRIME COAT (PCE) GAL  5.000  3,310.000  0.000  0.000  0.00

0110 03167073 000 ASPH (AC-15P OR AC-10-2TR) GAL  4.700  10,994.000  0.000  0.000  0.00

0115 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  234.000  264.000  0.000  0.000  0.00

0120 03447052 000 SP MIXES SP-D SAC-A PG70-22 TON  138.000  2,834.000  0.000  0.000  0.00

0125 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  6.000  2,018.000  0.000  0.000  0.00

0130 04007010 000 CEM STABIL BKFL CY  250.000  74.000  0.000  0.000  0.00

0135 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF  260.000  194.000  0.000  0.000  0.00

0145 04677416 000 SET (TY II) (DES 1) (RCP) (4: 1) (C) EA  5,000.000  2.000  0.000  0.000  0.00

0160 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  64.000  0.000  0.000  0.00

0165 05057001 000 TMA (STATIONARY) DAY  120.000  33.000  0.000  0.000  0.00

0170 05057003 000 TMA (MOBILE OPERATION) DAY  120.000  10.000  0.000  0.000  0.00

0175 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.200  100.000  0.000  0.000  0.00

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.450  100.000  0.000  0.000  0.00

0190 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.920  12,520.000  0.000  0.000  0.00

0195 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  36.000  0.000  0.000  0.00

0200 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  36.000  0.000  0.000  0.00

0205 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,500.000  2.000  0.000  0.000  0.00

0210 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  35.000  0.000  0.000  0.00

0215 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  790.000  2.000  0.000  0.000  0.00

0220 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  29.000  0.000  0.000  0.00
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0230 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  1,490.000  0.000  0.000  0.00

0240 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.000  72.000  0.000  0.000  0.00

0245 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,734.000  0.000  0.000  0.00

0250 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  231.000  0.000  0.000  0.00

0255 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.000  25,447.000  0.000  0.000  0.00

0260 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.000  3,106.000  0.000  0.000  0.00

0265 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  1.000  2,490.000  0.000  0.000  0.00

0270 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  455.000  6.000  0.000  0.000  0.00

0275 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  12.000  1,051.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0304 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0306 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  23,000.000  0.000  0.000  0.00

0307 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  6,000.000  0.000  0.000  0.00

0308 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0309 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,500.000  0.000  0.000  0.00

0310 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $395,782.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057024 000 SY  6.000RMV (4") TRT/UNTRT BASE & ASPH PAV  8,679.830  52,078.98 16,550.00

02607001 000 TON  365.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  71.530  26,108.45 323.00

02607007 000 SY  9.500LIME TRT (EXIST MATL)(8")  3,963.558  37,653.81 17,874.00

02927006 000 TON  115.000ASPHALT TRT BASE (GR 2)(PG 64)  1,561.310  179,550.65 3,642.00

04667099 000 EA  6,500.000HEADWALL (CH - PW - 0) (DIA= 18 IN)  2.000  13,000.00 2.00

05007001 000 LS  62,000.000MOBILIZATION  0.500  31,000.00 1.00

05027001 000 MO  3,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  15,200.00 5.00

05067039 000 LF  3.250TEMP SEDMT CONT FENCE (INSTALL)  11,759.000  38,216.75 12,520.00

06627017 000 LF  4.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  44.000  176.00 76.00

06627038 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  9,327.000  2,798.10 5,206.00

$395,782.74TOTAL ITEM EARNINGS TO DATE


