
 825,689.79

091272363CONTRACT ID:

PROJECT: STP 2017(407)MM

CONTRACT:

04193204

PROJECTED AMOUNT: $17,999,511.14

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HARPER BROTHERS CONSTRUCTION LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

04/25/2019AWARD DATE:

ESTIMATE PERIOD:

0054

10/30/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 05/31/2019

04/03/2019

ESTIMATE PAID:

 675
 123.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/07/2019

$18,825,200.93

CONTRACT:

09/27/2023

AWARD AMOUNT: $17,999,505.15

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 120.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.38

$0.00 $18,371,145.06 $18,371,145.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($149,060.00)($149,060.00)

$0.00 $0.00 $0.00 

$0.00 $18,520,205.06 $18,520,205.06 

$0.00 $0.00 $0.00 

$0.00 $18,520,205.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,520,205.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,285.00

$149,060.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,285.00PER DAY

 116

 116

C. O. ADJUSTED DAYS:

 675

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/07/2019

07/30/2019

 436

 123

 559

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 24

09/27/2023  1 TIME SUSPENDED

09/28/2023  1 TIME SUSPENDED

09/29/2023  1 TIME SUSPENDED

09/30/2023  1 SATURDAY

10/01/2023  1 SUNDAY

10/02/2023  1 TIME SUSPENDED

10/03/2023  1 TIME SUSPENDED

10/04/2023  1 TIME SUSPENDED

10/05/2023  1 TIME SUSPENDED

10/06/2023  1 TIME SUSPENDED

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 TIME SUSPENDED

10/10/2023  1 TIME SUSPENDED

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED

10/26/2023  1 TIME SUSPENDED

10/27/2023  1 TIME SUSPENDED

10/28/2023  1 SATURDAY

10/29/2023  1 SUNDAY

10/30/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091272363PROJECT CONTROLSTP 2017(407)MM

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01006002 000 PREPARING ROW STA  2,000.000  70.000  0.000  70.00  140,000.00

0070 01046001 000 REMOVING CONC (PAV) SY  4.000  27,425.000  0.000  27,425.00  109,699.99

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  4.000  3,967.000  0.000  3,967.00  15,868.00

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  4.000  2,041.000  0.000  2,041.00  8,164.01

0085 01056061 000 REMOV STAB BASE & ASPH PAV (8"-20") SY  1.000  6,715.000  0.000  6,715.00  6,715.00

0090 01106001 001 EXCAVATION (ROADWAY) CY  10.000  14,853.000  0.000  14,853.00  148,530.00

0095 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.000  561.000  0.000  561.00  4,488.00

0100 01626002 000 BLOCK SODDING SY  5.530  3,214.000  0.000  3,214.00  17,773.42

0105 01666001 000 FERTILIZER AC  970.350  2.220  0.000  2.22  2,154.18

0110 01706002 000 IRRIGATION SYSTEM (TY I) LS  501,000.000  1.000  0.000  1.00  501,000.00

0115 01926002 001 PLANT MATERIAL (1-GAL) EA  7.820  6,522.000  0.000  6,487.00  50,728.38

0120 01926003 001 PLANT MATERIAL (3-GAL) EA  13.120  8,569.000  0.000  8,569.00  112,425.25

0125 01926004 001 PLANT MATERIAL (5-GAL) EA  33.300  682.000  0.000  682.00  22,710.62

0130 01926012 001 MULCH CY  72.660  594.000  0.000  593.60  43,130.98

0135 01926014 001 PLANT SOIL MIX CY  70.640  2,489.900  0.000  2,489.90  175,886.54

0140 01926015 000 LANDSCAPE EDGE LF  10.090  941.000  0.000  941.00  9,494.69

0145 01926016 001 PLANT BED PREPARATION SY  5.550  7,218.500  0.000  9,245.78  51,314.07

0150 01926017 001 VEGETATION BARRIER SY  15.140  52.000  0.000  52.00  787.28

0155 01926025 001 PLANT MATERIAL (45 GAL) (TREE) EA  358.270  82.000  0.000  82.00  29,378.13

0160 01926026 001 PLANT MATERIAL (65 GAL) (TREE) EA  479.370  147.000  0.000  147.00  70,467.39

0165 01926027 001 PLANT MATERIAL (100 GAL) (TREE) EA  968.830  17.000  0.000  16.00  15,501.25

0170 01926031 001 PLANT MATERIAL (5 GAL) (SHRUB) EA  40.370  397.000  0.000  397.00  16,026.91

0175 01926071 001 PLANT MATERIAL (10-GAL) EA  93.860  123.000  0.000  123.00  11,544.81

0180 01926072 001 PLANT MATERIAL (7-GAL) EA  59.540  803.000  0.000  803.00  47,810.64

0185 01926083 001 PLANT SOIL MIX (SOIL AMENDED) CY  81.750  2,712.000  0.000  2,712.00  221,706.01

0190 01926084 001 PLANT MATERIAL (200 GAL) (TREE) EA  2,220.240  11.000  0.000  11.01  24,435.97

0195 02476312 003 FL BS (CMP IN PLC)(TY D GR1-2)(8") SY  50.000  300.000  0.000  300.00  15,000.00

0200 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  170.000  742.000  0.000  633.21  107,645.70

0205 02606027 000 LIME TRT (EXST MATL)(8") SY  4.000  31,940.000  0.000  27,565.73  110,262.93

0210 03406110 000 D-GR HMA(SQ) TY-D PG64-28 TON  140.000  27.000  0.000  25.14  3,519.60

0215 03606031 000 CONC PAV (JOINT REINF) (9") SY  62.000  24,431.000  0.000  24,895.84  1,543,542.14

0235 03606086 000 CONC PAV (JOINT REINF) (11") SY  85.000  409.000  0.000  381.12  32,395.12

0255 03606087 000 CONC PAV (JOINT REINF) (FAST TRK) (9") SY  92.000  2,156.000  0.000  1,911.83  175,888.56

0275 03606088 000 CONC PAV (JOINT REINF) (FAST TRK) (11") SY  97.000  1,758.000  0.000  1,559.47  151,268.59

0295 04006002 000 STRUCT EXCAV (BOX) CY  30.000  12,931.000  8,008.520  20,939.52  628,185.60

0300 04006003 000 STRUCT EXCAV (PIPE) CY  35.000  2,260.000  0.000  4,521.97  158,268.80

0305 04006005 000 CEM STABIL BKFL CY  10.000  7,100.000  0.000  7,100.00  71,000.00

0310 04006006 000 CUT & RESTORING PAV SY  45.000  5,325.000  1,331.250  6,656.25  299,531.27

0311 04006006 900 CUT & RESTORING PAV SY  106.120  0.000  4,474.620  4,474.62  474,846.67

CO No. 5 Cut & Restore adjusted price

0315 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  40.000  838.000  0.000  772.80  30,912.00

0320 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  25,502.000  0.000  25,502.00  25,502.00

0325 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  359.090  28.000  0.000  28.00  10,054.52
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  461.690  44.000  0.000  44.00  20,314.36

0335 04626016 000 CONC BOX CULV (7 FT X 5 FT) LF  500.000  1,394.000  0.000  1,394.00  697,000.00

0340 04626019 000 CONC BOX CULV (8 FT X 4 FT) LF  515.000  749.000  0.000  749.00  385,735.00

0345 04626030 000 CONC BOX CULV (10 FT X 6 FT) LF  900.000  2,059.000  0.000  2,059.00  1,853,100.00

0350 04646003 000 RC PIPE (CL III)(18 IN) LF  120.000  49.000  0.000  36.00  4,320.00

0355 04646005 000 RC PIPE (CL III)(24 IN) LF  125.000  1,256.000  0.000  1,343.00  167,875.00

0360 04646007 000 RC PIPE (CL III)(30 IN) LF  90.000  184.000  0.000  184.00  16,560.00

0365 04646008 000 RC PIPE (CL III)(36 IN) LF  95.000  921.000  0.000  921.00  87,495.00

0370 04646010 000 RC PIPE (CL III)(48 IN) LF  170.000  492.000  0.000  492.00  83,640.00

0375 04646011 000 RC PIPE (CL III)(54 IN) LF  500.000  11.000  0.000  11.00  5,500.00

0380 04646012 000 RC PIPE (CL III)(60 IN) LF  300.000  39.000  0.000  39.00  11,700.00

0385 04656006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,500.000  2.000  0.000  2.00  13,000.00

0390 04656009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  7,000.000  3.000  0.000  3.00  21,000.00

0395 04656168 000 INLET (COMPL)(TY A) EA  2,500.000  7.000  0.000  1.00  2,500.00

0400 04656173 000 MANH (COMPL)(TY A) EA  3,500.000  28.000  0.000  28.00  98,000.00

0405 04656174 000 MANH (COMPL)(TY B) EA  8,500.000  3.000  0.000  3.00  25,500.00

0410 04656175 000 INLET (COMPL)(CURB)(TY C) EA  4,500.000  40.000  0.000  40.00  180,000.00

0415 04656176 000 INLET (COMPL)(CURB)(TY C1) EA  5,000.000  3.000  0.000  3.00  15,000.00

0420 04656225 000 JCT BOX (COMPL)(SPL) EA  70,000.000  1.000  0.000  1.00  70,000.00

0425 04656259 000 INLET (COMPL)(EXT TY C) EA  750.000  22.000  0.000  22.00  16,500.00

0430 04656344 000 INLET (COMPL)(TY C1)(MOD) EA  4,000.000  4.000  0.000  4.00  16,000.00

0435 04656402 000 MANH (COMPL) (TY B)(MOD) EA  3,000.000  10.000  0.000  10.00  30,000.00

0440 04656403 000 INLET (COMPL)(CURB)(MOD 2 TY C1) EA  7,000.000  5.000  0.000  5.00  35,000.00

0445 04656409 000 INLET (COMPL)(EXT TY C)(MOD) EA  750.000  3.000  0.000  5.00  3,750.00

0450 04966002 000 REMOV STR (INLET) EA  300.000  28.000  0.000  18.00  5,400.00

0455 04966003 000 REMOV STR (MANHOLE) EA  500.000  39.000  0.000  25.00  12,500.00

0460 04966007 000 REMOV STR (PIPE) LF  10.000  4,928.000  0.000  4,417.36  44,173.60

0465 05006001 000 MOBILIZATION LS  1,500,000.000  1.000  0.000  0.90  1,350,000.00

0470 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  21.000  0.000  21.00  210,000.00

0485 05066020 004 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  32.520  312.000  0.000  312.00  10,146.24

0490 05066024 004 CONSTRUCTION EXITS (REMOVE) SY  9.290  312.000  0.000  312.00  2,898.48

0495 05066040 004 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.010  680.000  0.000  444.00  1,336.44

0500 05066041 004 BIODEG EROSN CONT LOGS (INSTL) (12") LF  3.350  9,778.000  0.000  9,804.00  32,843.40

0505 05066043 004 BIODEG EROSN CONT LOGS (REMOVE) LF  0.490  10,438.000  0.000  10,248.00  5,021.52

0510 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  1,320.000  0.000  1,320.00  39,600.00

0515 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  30.000  380.000  0.000  380.00  11,400.00

0520 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  1.000  4,240.000  0.000  4,240.00  4,240.00

0525 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  1.000  1,080.000  0.000  1,080.00  1,080.00

0530 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  1,320.000  0.000  1,320.00  19,800.00

0535 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  15.000  380.000  0.000  380.00  5,700.00

0540 05296008 000 CONC CURB & GUTTER (TY II) LF  35.000  136.000  0.000  133.00  4,655.00

0545 05296011 000 CONC CURB (DOWEL) LF  2.000  11,120.000  0.000  11,120.00  22,240.00

0550 05306025 000 DRIVEWAYS (CONC) (FAST TRACK) SY  100.000  2,767.000  0.000  2,889.68  288,967.60

0555 05316004 000 CURB RAMPS (TY 1) EA  1,500.000  8.000  0.000  8.00  12,000.00

0560 05316005 000 CURB RAMPS (TY 2) EA  1,500.000  18.000  0.000  18.00  27,000.00

0565 05316006 000 CURB RAMPS (TY 3) EA  1,500.000  16.000  0.000  16.00  24,000.00

0570 05316042 000 CONC SIDEWALKS (5") (TYPE 1) SY  46.000  6,505.000  0.000  6,552.52  301,416.02

0575 05316043 000 CONC SIDEWALKS (5") (TYPE 2) SY  100.000  271.000  0.000  219.49  21,948.80
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.310  156.000  0.000  156.00  4,104.36

0585 05406016 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,181.000  2.000  0.000  2.00  2,362.00

0590 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.760  240.000  0.000  240.00  662.40

0595 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,694.000  2.000  0.000  2.00  5,388.00

0600 06186014 000 CONDT (PVC) (SCH 40) (3/4") LF  5.650  7,262.000  0.000  5,319.00  30,052.35

0605 06186023 000 CONDT (PVC) (SCH 40) (2") LF  6.100  19,980.000  0.000  19,980.00  121,878.00

0610 06186040 000 CONDT (PVC) (SCH 80) (1") LF  16.000  170.000  0.000  170.00  2,720.00

0615 06186046 000 CONDT (PVC) (SCH 80) (2") LF  6.000  6,255.000  0.000  8,180.00  49,080.00

0620 06186053 000 CONDT (PVC) (SCH 80) (3") LF  28.000  200.000  0.000  230.00  6,440.00

0625 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  16.000  740.000  0.000  412.00  6,592.00

0630 06186058 000 CONDT (PVC) (SCH 80) (4") LF  21.000  340.000  0.000  316.00  6,636.00

0635 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  24.500  645.000  0.000  645.00  15,802.50

0640 06186071 000 CONDT (RM) (2") (BORE) LF  28.000  342.000  0.000  342.00  9,576.00

0645 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.200  93,290.000  0.000  93,290.00  111,948.00

0650 06206009 000 ELEC CONDR (NO.6) BARE LF  1.500  555.000  0.000  555.00  832.50

0655 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  640.000  0.000  640.00  1,280.00

0660 06246002 000 GROUND BOX TY A (122311)W/APRON EA  655.000  127.000  0.000  127.00  83,185.00

0665 06246009 000 GROUND BOX TY D (162922) EA  900.000  30.000  0.000  30.00  27,000.00

0670 06246010 000 GROUND BOX TY D (162922)W/APRON EA  660.000  5.000  0.000  5.00  3,300.00

0675 06286002 000 REMOVE ELECTRICAL SERVICES EA  428.000  23.000  0.000  23.00  9,844.00

0680 06286320 000 ELC SRV TY C 120/240 100(NS)SS(E)SF(O) EA  13,700.000  4.000  0.000  4.00  54,800.00

0685 06366001 001 ALUMINUM SIGNS (TY A) SF  20.450  4,572.000  0.000  4,572.00  93,497.40

0690 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  347.000  126.000  0.000  126.00  43,722.00

0695 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  635.000  1.000  0.000  1.00  635.00

0700 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  43.000  0.000  43.00  2,150.00

0705 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  3.000  155.000  0.000  155.00  465.00

0710 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.650  3,968.000  0.000  3,968.00  2,579.20

0715 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.300  462.000  0.000  462.00  600.60

0720 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  6.000  60.000  0.000  60.00  360.00

0725 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.650  14,728.000  0.000  14,728.00  9,573.20

0730 06626102 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  6.000  176.000  0.000  176.00  1,056.00

0735 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  1.000  690.000  0.000  690.00  690.00

0740 06666437 007 PAVEMENT SEALER (SOLID GREEN BLOCK) SF  3.000  934.000  0.000  2,168.10  6,504.30

0745 06686036 001 PREFAB PAV MRK TY B (W)(BIKE ARROW) EA  200.000  32.000  0.000  32.00  6,400.00

0750 06686077 001 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  11.000  0.000  11.00  2,200.00

0755 06686085 001 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  10.000  0.000  10.00  2,500.00

0760 06686090 001 PREFAB PAV MRK TY C (W) (SYMBOL) EA  450.000  2.000  0.000  2.00  900.00

0765 06686096 001 PREFAB PAV MRK TY C (W)(BIKE SYMBOL) EA  350.000  37.000  0.000  37.00  12,950.00

0770 06686128 001 PREFAB PAV MRK TY C (GRN)(SLD)(BLOCK) SF  15.000  934.000  0.000  2,168.10  32,521.50

0775 06726007 000 REFL PAV MRKR TY I-C EA  5.000  55.000  0.000  55.00  275.00

0780 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  422.000  0.000  422.00  1,688.00

0785 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  34.000  0.000  34.00  170.00

0790 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  5,300.000  0.000  5,300.00  1,855.00

0795 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  12.000  0.000  12.00  12.00

0800 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.000  36.000  0.000  36.00  72.00

0805 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.040  13,234.000  0.000  13,234.00  529.36

0810 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  9,782.000  0.000  9,782.00  586.92

0815 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.080  1,179.000  0.000  1,179.00  94.32
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0820 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.120  2,518.000  0.000  2,518.00  302.16

0825 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.240  517.000  0.000  517.00  124.08

0830 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  11.000  0.000  11.00  55.00

0835 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  10.000  0.000  10.00  100.00

0840 06786021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  10.000  2.000  0.000  2.00  20.00

0845 06786026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  5.000  32.000  0.000  32.00  160.00

0850 06786028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  10.000  37.000  0.000  37.00  370.00

0855 06786048 000 PAV SURF PREP FOR MRK (SOLID BLOCK) SF  1.000  934.000  0.000  2,168.10  2,168.10

0860 06806002 000 INSTALL HWY TRF SIG (ISOLATED) EA  55,000.000  1.000  0.000  1.00  55,000.00

0865 06806003 000 INSTALL HWY TRF SIG (SYSTEM) EA  180,000.000  3.000  0.000  3.00  540,000.00

0870 06806004 000 REMOVING TRAFFIC SIGNALS EA  2,500.000  1.000  0.000  1.00  2,500.00

0875 06816001 000 TEMP TRAF SIGNALS EA  96,000.000  2.000  0.000  2.00  192,000.00

0880 06826001 000 VEH SIG SEC (12")LED(GRN) EA  225.000  12.000  0.000  12.00  2,700.00

0885 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  225.000  8.000  0.000  8.00  1,800.00

0890 06826003 000 VEH SIG SEC (12")LED(YEL) EA  225.000  12.000  0.000  12.00  2,700.00

0895 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  225.000  12.000  0.000  12.00  2,700.00

0900 06826005 000 VEH SIG SEC (12")LED(RED) EA  225.000  12.000  0.000  12.00  2,700.00

0905 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  225.000  8.000  0.000  8.00  1,800.00

0910 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  460.000  8.000  0.000  8.00  3,680.00

0915 06826023 000 BACK PLATE (12")(3 SEC) EA  70.000  16.000  0.000  16.00  1,120.00

0920 06826024 000 BACK PLATE (12")(4 SEC) EA  90.000  4.000  0.000  4.00  360.00

0925 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.200  1,200.000  0.000  1,200.00  1,440.00

0930 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  1.400  1,200.000  0.000  1,200.00  1,680.00

0935 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  1.600  1,195.000  0.000  1,195.00  1,912.00

0940 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.000  8,195.000  0.000  8,195.00  8,195.00

0946 06866031 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,637.520  0.000  1.000  1.00  10,637.52

CO 2 LUM SIgnal Poles

0951 06866035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  11,951.450  0.000  1.000  1.00  11,951.45

CO 2 LUM SIgnal Poles

0956 06866067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  28,863.620  0.000  2.000  2.00  57,727.24

CO 2 LUM SIgnal Poles

0960 06876001 000 PED POLE ASSEMBLY EA  2,564.920  4.000  0.000  4.00  10,259.68

0965 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,149.090  8.000  0.000  8.00  9,192.72

0970 06886004 000 VEH LP DETECT (SAWCUT) LF  12.310  2,315.000  0.000  2,315.00  28,497.65

0975 10026001 000 LANDSCAPE AMENITY EA  3,150.000  1.000  0.000  1.00  3,150.00

0980 10026002 000 LANDSCAPE AMENITY (TY 1) EA  1,000.000  40.000  0.000  40.00  40,000.00

0985 10026003 000 LANDSCAPE AMENITY (TY 2) EA  850.000  13.000  0.000  9.00  7,650.00

0990 10026004 000 LANDSCAPE AMENITY (TY 3) EA  40,000.000  1.000  0.000  2.00  80,000.00

0995 10026006 000 LANDSCAPE AMENITY (TY 5) EA  4,300.000  171.000  0.000  171.00  735,300.00

1005 10026008 000 LANDSCAPE AMENITY (TY 7) EA  1,600.000  14.000  0.000  12.00  19,200.00

1010 10026009 000 LANDSCAPE AMENITY (TY 8) EA  1,700.000  13.000  0.000  11.00  18,700.00

1015 10026010 000 LANDSCAPE AMENITY (TY 9) EA  2,000.000  2.000  0.000  2.00  4,000.00

1020 10026011 000 LANDSCAPE AMENITY (TY 10) EA  2,700.000  30.000  0.000  45.00  121,500.00

1035 10026014 000 LANDSCAPE AMENITY (TY 13) EA  7,200.000  14.000  0.000  15.00  108,000.00

1040 10026015 000 LANDSCAPE AMENITY (TY 14) EA  5,500.000  8.000  0.000  4.00  22,000.00

1050 10026017 000 LANDSCAPE AMENITY (TY 16) EA  2,200.000  56.000  0.000  46.00  101,200.00

1055 10026019 000 LANDSCAPE AMENITY (TY 18) EA  7,500.000  4.000  0.000  4.00  30,000.00
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1060 10026020 000 LANDSCAPE AMENITY (TY 19) EA  8,500.000  7.000  0.000  7.00  59,500.00

1065 10026021 000 LANDSCAPE AMENITY (TY 20) EA  900.000  15.000  0.000  12.00  10,800.00

1070 10026022 000 LANDSCAPE AMENITY (INTERPRETIVE SIGN) EA  250.000  24.000  0.000  16.00  4,000.00

1075 10026025 000 LANDSCAPE AMENITY (TRASH/RECYCLE BIN) EA  1,700.000  18.000  0.000  15.00  25,500.00

1080 10046001 000 TREE PROTECTION EA  375.000  213.000  0.000  220.00  82,500.00

1085 10106003 000 DECORATIVE LANDSCAPE PAVING (TYPE 1) SF  50.000  6,296.000  0.000  5,154.60  257,729.95

1090 10106005 000 DECORATIVE LANDSCAPE PAVING (TYPE 2) SF  32.000  4,281.000  0.000  4,789.05  153,249.57

1095 10106007 000 DECORATIVE LANDSCAPE PAVING (TYPE 3) SF  70.000  414.000  0.000  366.00  25,620.00

1100 10106009 000 DECORATIVE LANDSCAPE PAVING (TYPE 4) SF  80.000  1,763.000  0.000  1,961.80  156,944.00

1110 60386001 000 MULTIPOLYMER PAV MRK (W)(4")(SLD) LF  0.600  450.000  0.000  450.00  270.00

1115 60386002 000 MULTIPOLYMER PAV MRK (W)(4")(BRK) LF  0.650  360.000  0.000  360.00  234.00

1120 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.700  9,098.000  0.000  9,098.00  6,368.60

1125 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  2.000  684.000  0.000  684.00  1,368.00

1130 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.300  1,179.000  0.000  1,179.00  1,532.70

1135 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  3.000  2,518.000  0.000  2,518.00  7,554.00

1140 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  6.000  517.000  0.000  517.00  3,102.00

1145 60386014 000 MULTIPOLYMER PAV MRK (Y)(4")(SLD) LF  0.600  12,424.000  0.000  12,424.00  7,454.40

1155 70176016 005 SANITARY SEWER (6 IN) (PVC) (SDR 26) LF  70.000  51.000  0.000  45.00  3,150.00

1160 70176017 005 SANITARY SEWER (8 IN) (PVC) (SDR 26) LF  72.000  396.000  0.000  383.00  27,576.00

1165 70176018 005 SANITARY SEWER (10 IN) (PVC) (SDR 26) LF  95.000  1,274.000  0.000  1,206.00  114,570.00

1170 70176023 005 SANITARY SEWER (12 IN) (PVC) (SDR 35) LF  80.000  1,716.000  0.000  1,631.00  130,480.00

1175 70176024 005 SANITARY SEWER (15 IN) (PVC) (SDR 35) LF  85.000  770.000  0.000  749.00  63,665.00

1180 70176026 005 SANITARY SEWER (18 IN) (PVC) (SDR 35) LF  120.000  1,541.000  0.000  1,470.00  176,400.00

1185 70176028 005 SANITARY SEWER (24 IN) (PVC) (SDR 35) LF  180.000  45.000  0.000  38.00  6,840.00

1190 70176031 005 SANITARY SEWER (8 IN) (DI) LF  130.000  163.000  0.000  116.00  15,080.00

1195 70176042 005 CASING (STEEL) (SANITARY SEWER) (16 IN) LF  70.000  18.000  0.000  18.00  1,260.00

1200 70176051 005 MANHOLE (SAN SEWER) ( 4' DIA) EA  6,500.000  31.000  0.000  32.00  208,000.00

1205 70176053 005 MANHOLE (SAN SEWER) (5' DIA) EA  10,000.000  16.000  0.000  16.00  160,000.00

1210 70176073 005 SERVICE CONNECTION (SANITARY SEWER) EA  1,600.000  6.000  0.000  8.00  12,800.00

1215 70176094 005 REMOVE EXISTING MANHOLE(SANITARY SEWER) EA  450.000  38.000  0.000  38.00  17,100.00

1220 70176110 005 POST CONSTRUCTION TELEVISION INSPECTION LF  2.500  6,400.000  0.000  6,400.00  16,000.00

1225 70176113 005 REMOVE EXIST SAN SWR PIPE (10") LF  10.000  553.000  0.000  460.00  4,600.00

1230 70176114 005 REMOVE EXIST SAN SWR PIPE (12") LF  10.000  290.000  0.000  161.00  1,610.00

1235 70176124 005 MANHOLE DROP (SAN SWR)(6IN) EA  1,400.000  2.000  0.000  2.00  2,800.00

1240 70176125 005 MANHOLE DROP (SAN SWR)(8IN) EA  900.000  19.000  0.000  19.00  17,100.00

1245 70176126 005 MANHOLE DROP (SAN SWR)(10IN) EA  1,050.000  5.000  0.000  5.00  5,250.00

1250 70176127 005 MANHOLE DROP (SAN SWR)(12IN) EA  1,500.000  3.000  0.000  3.00  4,500.00

1255 70176128 005 REMOVE EXIST SAN SWR PIPE (6IN) LF  10.000  30.000  0.000  30.00  300.00

1260 70176129 005 REMOVE EXIST SAN SWR PIPE (8IN) LF  10.000  773.000  0.000  773.00  7,730.00

1265 70176130 005 REMOVE EXIST SAN SWR PIPE (24IN) LF  10.000  20.000  0.000  20.00  200.00

1270 70176131 005 REMOVE EXIST SAN SWR PIPE (30IN) LF  10.000  60.000  0.000  60.00  600.00

1275 70176132 005 ABAND/FILL EXIST SAN SWR PIPE (4IN) LF  55.000  24.000  0.000  24.00  1,320.00

1280 70176133 005 ABAND/FILL EXIST SAN SWR PIPE (8IN) LF  15.000  1,030.000  0.000  1,030.00  15,450.00

1285 70176134 005 ABAND/FILL EXIST SAN SWR PIPE (10IN) LF  16.000  1,316.000  0.000  1,316.00  21,056.00

1290 70176135 005 ABAND/FILL EXIST SAN SWR PIPE (12IN) LF  20.000  1,028.000  0.000  1,028.00  20,560.00

1295 70176136 005 ABAND/FILL EXIST SAN SWR PIPE (15IN) LF  23.000  373.000  0.000  373.00  8,579.00

1300 70176137 005 ABAND/FILL EXIST SAN SWR PIPE (18IN) LF  20.000  1,751.000  0.000  1,751.00  35,020.00

1305 70176138 005 ABAND/FILL EXIST SAN SWR PIPE (24IN) LF  50.000  25.000  0.000  25.00  1,250.00
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1310 70176139 005 ABAND/FILL EXIST SAN SWR PIPE (30IN) LF  52.000  50.000  0.000  50.00  2,600.00

1315 70176140 005 PRE-CONSTRUCTION TELEVISION INSPECTION LF  2.500  6,400.000  0.000  5,531.80  13,829.50

1320 70176141 005 SAN SEWER (8IN) (DI) (RESTRAINED JT) LF  125.000  175.000  0.000  100.00  12,500.00

1325 70176142 005 SANSEWER(8IN)(PVC)(SDR26)(RESJT) LF  80.000  40.000  0.000  60.00  4,800.00

1330 70176143 005 SANSEWER(8IN)(PVC)(DR18)(RESJT) LF  140.000  20.000  0.000  20.00  2,800.00

1335 70176144 005 SAN SEWER (10IN) (DI) LF  130.000  193.000  0.000  175.00  22,750.00

1340 70176145 005 SAN SEWER (10IN) (DI) (RESTRAINED JT) LF  150.000  142.000  0.000  171.00  25,650.00

1345 70176146 005 SANSEWER(10IN)(PVC)(SDR26)RESJT LF  120.000  40.000  0.000  20.00  2,400.00

1350 70176147 005 SAN SEWER (12IN) (DI) (LF) LF  175.000  35.000  0.000  25.00  4,375.00

1355 70176148 005 SAN SEWER (12IN) (DI) (RESTRAINED JT) LF  225.000  69.000  0.000  65.00  14,625.00

1360 70176149 005 SANSWR(12IN)(PVC)(SDR35)(RESJT) LF  70.000  56.000  0.000  60.00  4,200.00

1365 70176150 005 SANSWR(12IN)(PVC)(DR18)(RESJT) LF  145.000  20.000  0.000  20.00  2,900.00

1370 70176151 005 SANSWR(15IN)(PVC)(SDR35)(RESJT) LF  200.000  20.000  0.000  20.00  4,000.00

1375 70176152 005 SANSWR(18IN)(PVC)(SDR35)(RESJT) LF  195.000  80.000  0.000  80.00  15,600.00

1380 70176153 005 JCK BOR OR TUN SAN SWR (DI) (18 IN) LF  500.000  150.000  0.000  148.00  74,000.00

1385 70176154 005 SAN SEWER (30 IN) (PVC) (SDR 35) LF  250.000  76.000  0.000  66.00  16,500.00

1390 70176155 005 SANSWR(30IN)(PVC)(SDR35)(RESJT) LF  350.000  20.000  0.000  20.00  7,000.00

1395 70216054 000 BYPASS PUMPING LS  30,000.000  1.000  0.000  1.00  30,000.00

1400 70496007 007 WATER MAIN PIPE (PVC) (12IN) LF  110.000  1,900.000  0.000  1,900.00  209,000.00

1405 70496046 007 CASING STEEL (20IN) LF  150.000  95.000  0.000  116.00  17,400.00

1410 70496052 007 FIRE HYDRANT BRANCH (LEAD) (6IN) LF  45.000  189.000  0.000  98.00  4,410.00

1415 70496057 007 JCK TUN BOR OR AUG WTR MAIN (PVC)(12IN LF  110.000  2,270.000  0.000  2,270.00  249,700.00

1425 70496075 007 SERVICE LINE (LONG SIDE)  (5/8" TO 1") EA  1,900.000  7.000  0.000  3.00  5,700.00

1430 70496076 007 SERVICE LINE (SHORT SIDE) (1-1/2"TO 2") EA  1,500.000  7.000  0.000  9.00  13,500.00

1435 70496077 007 SERVICE LINE (LONG SIDE)  (1-1/2"TO 2") EA  2,500.000  7.000  0.000  1.00  2,500.00

1440 70496104 007 FIRE HYDRANT ASSEMBLY EA  4,200.000  21.000  0.000  21.00  88,200.00

1445 70496119 007 REMOVING AND SALVAGING FIRE HYDRANT EA  250.000  16.000  0.000  16.00  4,000.00

1450 70496126 007 CUT AND PLUG WATER MAIN (6IN) EA  1,000.000  1.000  0.000  2.00  2,000.00

1455 70496127 007 CUT AND PLUG WATER MAIN (8IN) EA  1,000.000  16.000  0.000  16.00  16,000.00

1460 70496129 007 CUT AND PLUG WATER MAIN (12IN) EA  2,050.000  5.000  0.000  6.00  12,300.00

1465 70496131 007 CUT AND PLUG WATER MAIN (16IN) EA  2,500.000  2.000  0.000  2.00  5,000.00

1470 70496139 007 WET CONNECTION (6IN) EA  2,200.000  1.000  0.000  2.00  4,400.00

1475 70496140 007 WET CONNECTION (8IN) EA  2,200.000  16.000  0.000  16.00  35,200.00

1480 70496142 007 WET CONNECTION (12IN) EA  4,500.000  5.000  0.000  5.00  22,500.00

1485 70496144 007 WET CONNECTION (16IN) EA  5,200.000  2.000  0.000  2.00  10,400.00

1490 70496166 007 WTR (RESTRAINED JOINT) (DI) 8" LF  175.000  635.000 -177.000  458.00  80,150.00

1495 70496186 007 PLUG & CLAMP WATER LINE (12IN) EA  2,100.000  2.000  0.000  2.00  4,200.00

1500 70496187 007 PLUG & CLAMP WATER LINE (16IN) EA  2,500.000  1.000  0.000  1.00  2,500.00

1505 70496188 007 WATER MAIN PIPE (DI)(6IN)(RESTR JT) LF  250.000  16.000  0.000  26.00  6,500.00

1510 70496189 007 WATER MAIN PIPE (DI)(12IN)(RESTR JT) LF  180.000  1,851.000  0.000  1,593.00  286,740.00

1515 70496190 007 WATER MAIN PIPE (DI)(16IN)(RESTR JT) LF  1,200.000  50.000  0.000  50.00  60,000.00

1520 70496191 007 JCK TN BOR AUG WTR MAIN(12IN)(RESTR JT) LF  120.000  310.000  0.000  459.00  55,080.00

1525 70496192 007 JCK TN BOR AUG WTR MAIN(16IN)(RESTR JT) LF  180.000  126.000  0.000  126.00  22,680.00

1530 70496193 007 TAPPING SLEEVE & VALVE (20IN X 12IN) EA  8,500.000  1.000  0.000  1.00  8,500.00

1535 71716028 000 EXIST 12" WATER LINE (REMOVE) LF  10.000  20.000  0.000  20.00  200.00

1790 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  24,658.29  24,658.29

2000 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  383.860  0.000  171.000  171.00  65,640.06

CO #3 PED Ligh Foundation Work (LS = EA)
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0475 05066002 004 ROCK FILTER DAMS (INSTALL) (TY 2) LF  37.740  26.000  0.000  0.000  0.00

0480 05066011 004 ROCK FILTER DAMS (REMOVE) LF  19.770  26.000  0.000  0.000  0.00

0945 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  7,000.000  1.000 -1.000  0.000  0.00

0950 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  7,500.000  1.000 -1.000  0.000  0.00

0955 06866065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  24,900.000  2.000 -2.000  0.000  0.00

1000 10026007 000 LANDSCAPE AMENITY (TY 6) EA  1,400.000  15.000  0.000  0.000  0.00

1025 10026012 000 LANDSCAPE AMENITY (TY 11) EA  4,500.000  2.000  0.000  0.000  0.00

1030 10026013 000 LANDSCAPE AMENITY (TY 12) EA  500.000  12.000  0.000  0.000  0.00

1045 10026016 000 LANDSCAPE AMENITY (TY 15) EA  10,000.000  9.000  0.000  0.000  0.00

1105 20046001 000 DECOMPOSED GRANITE (3" DEPTH) SY  65.600  62.000  0.000  0.000  0.00

1150 61856003 001 TMA (MOBILE OPERATION) HR  10.000  30.000  0.000  0.000  0.00

1420 70496074 007 SERVICE LINE (SHORT SIDE) (5/8" TO 1") EA  1,000.000  7.000  0.000  0.000  0.00

1700 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL -1.000  1.000  0.000  0.000  0.00

1710 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1720 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1730 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1740 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1750 96036001 CONCRETE PAVEMENT RIDE PAYMENT ADJSTMNT DOL  1.000  1.000  0.000  0.000  0.00

1760 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL -1.000  1.000  0.000  0.000  0.00

1770 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

(lane closure assessment fee)

1780 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

1800 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1810 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1820 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1830 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1840 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1850 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1860 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1870 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,520,205.06



CONTRACT ID 091272363 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 16ESTIMATE 0054

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,000.000PREPARING ROW  70.000  140,000.00 70.00

01046001 000 SY  4.000REMOVING CONC (PAV)  27,425.000  109,699.99 27,425.00

01046015 000 SY  4.000REMOVING CONC (SIDEWALKS)  3,967.000  15,868.00 3,967.00

01046017 000 SY  4.000REMOVING CONC (DRIVEWAYS)  2,041.000  8,164.01 2,041.00

01056061 000 SY  1.000REMOV STAB BASE & ASPH PAV (8"-20")  6,715.000  6,715.00 6,715.00

01106001 001 CY  10.000EXCAVATION (ROADWAY)  14,853.000  148,530.00 14,853.00

01326006 000 CY  8.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  561.000  4,488.00 561.00

01626002 000 SY  5.530BLOCK SODDING  3,214.000  17,773.42 3,214.00

01666001 000 AC  970.350FERTILIZER  2.220  2,154.18 2.22

01706002 000 LS  501,000.000IRRIGATION SYSTEM (TY I)  1.000  501,000.00 1.00

01926002 001 EA  7.820PLANT MATERIAL (1-GAL)  6,487.000  50,728.38 6,522.00

01926003 001 EA  13.120PLANT MATERIAL (3-GAL)  8,569.000  112,425.25 8,569.00

01926004 001 EA  33.300PLANT MATERIAL (5-GAL)  682.000  22,710.62 682.00

01926012 001 CY  72.660MULCH  593.600  43,130.98 594.00

01926014 001 CY  70.640PLANT SOIL MIX  2,489.900  175,886.54 2,489.90

01926015 000 LF  10.090LANDSCAPE EDGE  941.000  9,494.69 941.00

01926016 001 SY  5.550PLANT BED PREPARATION  9,245.778  51,314.07 7,218.50

01926017 001 SY  15.140VEGETATION BARRIER  52.000  787.28 52.00

01926025 001 EA  358.270PLANT MATERIAL (45 GAL) (TREE)  82.000  29,378.13 82.00

01926026 001 EA  479.370PLANT MATERIAL (65 GAL) (TREE)  147.000  70,467.39 147.00

01926027 001 EA  968.830PLANT MATERIAL (100 GAL) (TREE)  16.000  15,501.25 17.00

01926031 001 EA  40.370PLANT MATERIAL (5 GAL) (SHRUB)  397.000  16,026.91 397.00

01926071 001 EA  93.860PLANT MATERIAL (10-GAL)  123.000  11,544.81 123.00

01926072 001 EA  59.540PLANT MATERIAL (7-GAL)  803.000  47,810.64 803.00

01926083 001 CY  81.750PLANT SOIL MIX (SOIL AMENDED)  2,712.000  221,706.01 2,712.00

01926084 001 EA  2,220.240PLANT MATERIAL (200 GAL) (TREE)  11.006  24,435.97 11.00

02476312 003 SY  50.000FL BS (CMP IN PLC)(TY D GR1-2)(8")  300.000  15,000.00 300.00

02606012 000 TON  170.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  633.210  107,645.70 742.00

02606027 000 SY  4.000LIME TRT (EXST MATL)(8")  27,565.732  110,262.93 31,940.00

03406110 000 TON  140.000D-GR HMA(SQ) TY-D PG64-28  25.140  3,519.60 27.00

03606031 000 SY  62.000CONC PAV (JOINT REINF) (9")  24,895.841  1,543,542.14 24,431.00

03606086 000 SY  85.000CONC PAV (JOINT REINF) (11")  381.119  32,395.12 409.00

03606087 000 SY  92.000CONC PAV (JOINT REINF) (FAST TRK) (9")  1,911.832  175,888.56 2,156.00

03606088 000 SY  97.000CONC PAV (JOINT REINF) (FAST TRK) (11")  1,559.470  151,268.59 1,758.00

04006002 000 CY  30.000STRUCT EXCAV (BOX)  20,939.520  628,185.60 12,931.00

04006003 000 CY  35.000STRUCT EXCAV (PIPE)  4,521.965  158,268.80 2,260.00

04006005 000 CY  10.000CEM STABIL BKFL  7,100.000  71,000.00 7,100.00

04006006 000 SY  45.000CUT & RESTORING PAV  6,656.250  299,531.27 5,325.00

04006006 900 SY  106.120CUT & RESTORING PAV  4,474.620  474,846.67 5,325.00

CO No. 5 Cut & Restore adjusted price

04006009 000 CY  40.000CEMENT STAB BACKFILL (INLET OR MH)  772.800  30,912.00 838.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  25,502.000  25,502.00 25,502.00

04166032 000 LF  359.090DRILL SHAFT (TRF SIG POLE) (36 IN)  28.000  10,054.52 28.00
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04166034 000 LF  461.690DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  20,314.36 44.00

04626016 000 LF  500.000CONC BOX CULV (7 FT X 5 FT)  1,394.000  697,000.00 1,394.00

04626019 000 LF  515.000CONC BOX CULV (8 FT X 4 FT)  749.000  385,735.00 749.00

04626030 000 LF  900.000CONC BOX CULV (10 FT X 6 FT)  2,059.000  1,853,100.00 2,059.00

04646003 000 LF  120.000RC PIPE (CL III)(18 IN)  36.000  4,320.00 49.00

04646005 000 LF  125.000RC PIPE (CL III)(24 IN)  1,343.000  167,875.00 1,256.00

04646007 000 LF  90.000RC PIPE (CL III)(30 IN)  184.000  16,560.00 184.00

04646008 000 LF  95.000RC PIPE (CL III)(36 IN)  921.000  87,495.00 921.00

04646010 000 LF  170.000RC PIPE (CL III)(48 IN)  492.000  83,640.00 492.00

04646011 000 LF  500.000RC PIPE (CL III)(54 IN)  11.000  5,500.00 11.00

04646012 000 LF  300.000RC PIPE (CL III)(60 IN)  39.000  11,700.00 39.00

04656006 000 EA  6,500.000JCTBOX(COMPL)(PJB)(4FTX4FT)  2.000  13,000.00 2.00

04656009 000 EA  7,000.000JCTBOX(COMPL)(PJB)(5FTX5FT)  3.000  21,000.00 3.00

04656168 000 EA  2,500.000INLET (COMPL)(TY A)  1.000  2,500.00 7.00

04656173 000 EA  3,500.000MANH (COMPL)(TY A)  28.000  98,000.00 28.00

04656174 000 EA  8,500.000MANH (COMPL)(TY B)  3.000  25,500.00 3.00

04656175 000 EA  4,500.000INLET (COMPL)(CURB)(TY C)  40.000  180,000.00 40.00

04656176 000 EA  5,000.000INLET (COMPL)(CURB)(TY C1)  3.000  15,000.00 3.00

04656225 000 EA  70,000.000JCT BOX (COMPL)(SPL)  1.000  70,000.00 1.00

04656259 000 EA  750.000INLET (COMPL)(EXT TY C)  22.000  16,500.00 22.00

04656344 000 EA  4,000.000INLET (COMPL)(TY C1)(MOD)  4.000  16,000.00 4.00

04656402 000 EA  3,000.000MANH (COMPL) (TY B)(MOD)  10.000  30,000.00 10.00

04656403 000 EA  7,000.000INLET (COMPL)(CURB)(MOD 2 TY C1)  5.000  35,000.00 5.00

04656409 000 EA  750.000INLET (COMPL)(EXT TY C)(MOD)  5.000  3,750.00 3.00

04966002 000 EA  300.000REMOV STR (INLET)  18.000  5,400.00 28.00

04966003 000 EA  500.000REMOV STR (MANHOLE)  25.000  12,500.00 39.00

04966007 000 LF  10.000REMOV STR (PIPE)  4,417.360  44,173.60 4,928.00

05006001 000 LS  1,500,000.000MOBILIZATION  0.900  1,350,000.00 1.00

05026001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  21.000  210,000.00 21.00

05066020 004 SY  32.520CONSTRUCTION EXITS (INSTALL) (TY 1)  312.000  10,146.24 312.00

05066024 004 SY  9.290CONSTRUCTION EXITS (REMOVE)  312.000  2,898.48 312.00

05066040 004 LF  3.010BIODEG EROSN CONT LOGS (INSTL) (8")  444.000  1,336.44 680.00

05066041 004 LF  3.350BIODEG EROSN CONT LOGS (INSTL) (12")  9,804.000  32,843.40 9,778.00

05066043 004 LF  0.490BIODEG EROSN CONT LOGS (REMOVE)  10,248.000  5,021.52 10,438.00

05126009 000 LF  30.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,320.000  39,600.00 1,320.00

05126010 000 LF  30.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  380.000  11,400.00 380.00

05126033 000 LF  1.000PORT CTB (MOVE)(LOW PROF)(TY 1)  4,240.000  4,240.00 4,240.00

05126034 000 LF  1.000PORT CTB (MOVE)(LOW PROF)(TY 2)  1,080.000  1,080.00 1,080.00

05126057 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  1,320.000  19,800.00 1,320.00

05126058 000 LF  15.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  380.000  5,700.00 380.00

05296008 000 LF  35.000CONC CURB & GUTTER (TY II)  133.000  4,655.00 136.00

05296011 000 LF  2.000CONC CURB (DOWEL)  11,120.000  22,240.00 11,120.00

05306025 000 SY  100.000DRIVEWAYS (CONC) (FAST TRACK)  2,889.676  288,967.60 2,767.00

05316004 000 EA  1,500.000CURB RAMPS (TY 1)  8.000  12,000.00 8.00

05316005 000 EA  1,500.000CURB RAMPS (TY 2)  18.000  27,000.00 18.00

05316006 000 EA  1,500.000CURB RAMPS (TY 3)  16.000  24,000.00 16.00

05316042 000 SY  46.000CONC SIDEWALKS (5") (TYPE 1)  6,552.522  301,416.02 6,505.00

05316043 000 SY  100.000CONC SIDEWALKS (5") (TYPE 2)  219.488  21,948.80 271.00

05406001 000 LF  26.310MTL W-BEAM GD FEN (TIM POST)  156.000  4,104.36 156.00
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05406016 000 EA  1,181.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,362.00 2.00

05426001 000 LF  2.760REMOVE METAL BEAM GUARD FENCE  240.000  662.40 240.00

05446001 000 EA  2,694.000GUARDRAIL END TREATMENT (INSTALL)  2.000  5,388.00 2.00

06186014 000 LF  5.650CONDT (PVC) (SCH 40) (3/4")  5,319.000  30,052.35 7,262.00

06186023 000 LF  6.100CONDT (PVC) (SCH 40) (2")  19,980.000  121,878.00 19,980.00

06186040 000 LF  16.000CONDT (PVC) (SCH 80) (1")  170.000  2,720.00 170.00

06186046 000 LF  6.000CONDT (PVC) (SCH 80) (2")  8,180.000  49,080.00 6,255.00

06186053 000 LF  28.000CONDT (PVC) (SCH 80) (3")  230.000  6,440.00 200.00

06186054 000 LF  16.000CONDT (PVC) (SCH 80) (3") (BORE)  412.000  6,592.00 740.00

06186058 000 LF  21.000CONDT (PVC) (SCH 80) (4")  316.000  6,636.00 340.00

06186059 000 LF  24.500CONDT (PVC) (SCH 80) (4") (BORE)  645.000  15,802.50 645.00

06186071 000 LF  28.000CONDT (RM) (2") (BORE)  342.000  9,576.00 342.00

06206008 000 LF  1.200ELEC CONDR (NO.8) INSULATED  93,290.000  111,948.00 93,290.00

06206009 000 LF  1.500ELEC CONDR (NO.6) BARE  555.000  832.50 555.00

06216005 000 LF  2.000TRAY CABLE (4 CONDR) (12 AWG)  640.000  1,280.00 640.00

06246002 000 EA  655.000GROUND BOX TY A (122311)W/APRON  127.000  83,185.00 127.00

06246009 000 EA  900.000GROUND BOX TY D (162922)  30.000  27,000.00 30.00

06246010 000 EA  660.000GROUND BOX TY D (162922)W/APRON  5.000  3,300.00 5.00

06286002 000 EA  428.000REMOVE ELECTRICAL SERVICES  23.000  9,844.00 23.00

06286320 000 EA  13,700.000ELC SRV TY C 120/240 100(NS)SS(E)SF(O)  4.000  54,800.00 4.00

06366001 001 SF  20.450ALUMINUM SIGNS (TY A)  4,572.000  93,497.40 4,572.00

06446001 000 EA  347.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  126.000  43,722.00 126.00

06446027 000 EA  635.000IN SM RD SN SUP&AM TYS80(1)SA(P)  1.000  635.00 1.00

06446076 000 EA  50.000REMOVE SM RD SN SUP&AM  43.000  2,150.00 43.00

06626061 000 LF  3.000WK ZN PAV MRK REMOV (W)4"(DOT)  155.000  465.00 155.00

06626063 000 LF  0.650WK ZN PAV MRK REMOV (W)4"(SLD)  3,968.000  2,579.20 3,968.00

06626071 000 LF  1.300WK ZN PAV MRK REMOV (W)8"(SLD)  462.000  600.60 462.00

06626075 000 LF  6.000WK ZN PAV MRK REMOV (W)24"(SLD)  60.000  360.00 60.00

06626095 000 LF  0.650WK ZN PAV MRK REMOV (Y)4"(SLD)  14,728.000  9,573.20 14,728.00

06626102 000 LF  6.000WK ZN PAV MRK REMOV (Y)24"(SLD)  176.000  1,056.00 176.00

06666212 007 LF  1.000REFL PAV MRK TY II (Y) 12" (SLD)  690.000  690.00 690.00

06666437 007 SF  3.000PAVEMENT SEALER (SOLID GREEN BLOCK)  2,168.100  6,504.30 934.00

06686036 001 EA  200.000PREFAB PAV MRK TY B (W)(BIKE ARROW)  32.000  6,400.00 32.00

06686077 001 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  11.000  2,200.00 11.00

06686085 001 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  10.000  2,500.00 10.00

06686090 001 EA  450.000PREFAB PAV MRK TY C (W) (SYMBOL)  2.000  900.00 2.00

06686096 001 EA  350.000PREFAB PAV MRK TY C (W)(BIKE SYMBOL)  37.000  12,950.00 37.00

06686128 001 SF  15.000PREFAB PAV MRK TY C (GRN)(SLD)(BLOCK)  2,168.100  32,521.50 934.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  55.000  275.00 55.00

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  422.000  1,688.00 422.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  34.000  170.00 34.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  5,300.000  1,855.00 5,300.00

06776005 000 LF  1.000ELIM EXT PAV MRK & MRKS (12")  12.000  12.00 12.00

06776007 000 LF  2.000ELIM EXT PAV MRK & MRKS (24")  36.000  72.00 36.00

06786001 000 LF  0.040PAV SURF PREP FOR MRK (4")  13,234.000  529.36 13,234.00

06786002 000 LF  0.060PAV SURF PREP FOR MRK (6")  9,782.000  586.92 9,782.00

06786004 000 LF  0.080PAV SURF PREP FOR MRK (8")  1,179.000  94.32 1,179.00

06786006 000 LF  0.120PAV SURF PREP FOR MRK (12")  2,518.000  302.16 2,518.00

06786008 000 LF  0.240PAV SURF PREP FOR MRK (24")  517.000  124.08 517.00
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06786009 000 EA  5.000PAV SURF PREP FOR MRK (ARROW)  11.000  55.00 11.00

06786016 000 EA  10.000PAV SURF PREP FOR MRK (WORD)  10.000  100.00 10.00

06786021 000 EA  10.000PAV SURF PREP FOR MRK (SYMBOL)  2.000  20.00 2.00

06786026 000 EA  5.000PAV SURF PREP FOR MRK (BIKE ARROW)  32.000  160.00 32.00

06786028 000 EA  10.000PAV SURF PREP FOR MRK (BIKE SYMBOL)  37.000  370.00 37.00

06786048 000 SF  1.000PAV SURF PREP FOR MRK (SOLID BLOCK)  2,168.100  2,168.10 934.00

06806002 000 EA  55,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  55,000.00 1.00

06806003 000 EA  180,000.000INSTALL HWY TRF SIG (SYSTEM)  3.000  540,000.00 3.00

06806004 000 EA  2,500.000REMOVING TRAFFIC SIGNALS  1.000  2,500.00 1.00

06816001 000 EA  96,000.000TEMP TRAF SIGNALS  2.000  192,000.00 2.00

06826001 000 EA  225.000VEH SIG SEC (12")LED(GRN)  12.000  2,700.00 12.00

06826002 000 EA  225.000VEH SIG SEC (12")LED(GRN ARW)  8.000  1,800.00 8.00

06826003 000 EA  225.000VEH SIG SEC (12")LED(YEL)  12.000  2,700.00 12.00

06826004 000 EA  225.000VEH SIG SEC (12")LED(YEL ARW)  12.000  2,700.00 12.00

06826005 000 EA  225.000VEH SIG SEC (12")LED(RED)  12.000  2,700.00 12.00

06826006 000 EA  225.000VEH SIG SEC (12")LED(RED ARW)  8.000  1,800.00 8.00

06826018 000 EA  460.000PED SIG SEC (LED)(COUNTDOWN)  8.000  3,680.00 8.00

06826023 000 EA  70.000BACK PLATE (12")(3 SEC)  16.000  1,120.00 16.00

06826024 000 EA  90.000BACK PLATE (12")(4 SEC)  4.000  360.00 4.00

06846029 000 LF  1.200TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  1,200.000  1,440.00 1,200.00

06846031 000 LF  1.400TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  1,200.000  1,680.00 1,200.00

06846033 000 LF  1.600TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,195.000  1,912.00 1,195.00

06846080 000 LF  1.000TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  8,195.000  8,195.00 8,195.00

06866031 EA  10,637.520INS TRF SIG PL AM(S)1 ARM(28')LUM  1.000  10,637.52 0.00

CO 2 LUM SIgnal Poles

06866035 EA  11,951.450INS TRF SIG PL AM(S)1 ARM(32')LUM  1.000  11,951.45 0.00

CO 2 LUM SIgnal Poles

06866067 EA  28,863.620INS TRF SIG PL AM(S)1 ARM(65')LUM  2.000  57,727.24 0.00

CO 2 LUM SIgnal Poles

06876001 000 EA  2,564.920PED POLE ASSEMBLY  4.000  10,259.68 4.00

06886001 000 EA  1,149.090PED DETECT PUSH BUTTON (APS)  8.000  9,192.72 8.00

06886004 000 LF  12.310VEH LP DETECT (SAWCUT)  2,315.000  28,497.65 2,315.00

10026001 000 EA  3,150.000LANDSCAPE AMENITY  1.000  3,150.00 1.00

10026002 000 EA  1,000.000LANDSCAPE AMENITY (TY 1)  40.000  40,000.00 40.00

10026003 000 EA  850.000LANDSCAPE AMENITY (TY 2)  9.000  7,650.00 13.00

10026004 000 EA  40,000.000LANDSCAPE AMENITY (TY 3)  2.000  80,000.00 1.00

10026006 000 EA  4,300.000LANDSCAPE AMENITY (TY 5)  171.000  735,300.00 171.00

10026008 000 EA  1,600.000LANDSCAPE AMENITY (TY 7)  12.000  19,200.00 14.00

10026009 000 EA  1,700.000LANDSCAPE AMENITY (TY 8)  11.000  18,700.00 13.00

10026010 000 EA  2,000.000LANDSCAPE AMENITY (TY 9)  2.000  4,000.00 2.00

10026011 000 EA  2,700.000LANDSCAPE AMENITY (TY 10)  45.000  121,500.00 30.00

10026014 000 EA  7,200.000LANDSCAPE AMENITY (TY 13)  15.000  108,000.00 14.00

10026015 000 EA  5,500.000LANDSCAPE AMENITY (TY 14)  4.000  22,000.00 8.00

10026017 000 EA  2,200.000LANDSCAPE AMENITY (TY 16)  46.000  101,200.00 56.00

10026019 000 EA  7,500.000LANDSCAPE AMENITY (TY 18)  4.000  30,000.00 4.00

10026020 000 EA  8,500.000LANDSCAPE AMENITY (TY 19)  7.000  59,500.00 7.00

10026021 000 EA  900.000LANDSCAPE AMENITY (TY 20)  12.000  10,800.00 15.00

10026022 000 EA  250.000LANDSCAPE AMENITY (INTERPRETIVE SIGN)  16.000  4,000.00 24.00

10026025 000 EA  1,700.000LANDSCAPE AMENITY (TRASH/RECYCLE BIN)  15.000  25,500.00 18.00
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10046001 000 EA  375.000TREE PROTECTION  220.000  82,500.00 213.00

10106003 000 SF  50.000DECORATIVE LANDSCAPE PAVING (TYPE 1)  5,154.599  257,729.95 6,296.00

10106005 000 SF  32.000DECORATIVE LANDSCAPE PAVING (TYPE 2)  4,789.049  153,249.57 4,281.00

10106007 000 SF  70.000DECORATIVE LANDSCAPE PAVING (TYPE 3)  366.000  25,620.00 414.00

10106009 000 SF  80.000DECORATIVE LANDSCAPE PAVING (TYPE 4)  1,961.800  156,944.00 1,763.00

60386001 000 LF  0.600MULTIPOLYMER PAV MRK (W)(4")(SLD)  450.000  270.00 450.00

60386002 000 LF  0.650MULTIPOLYMER PAV MRK (W)(4")(BRK)  360.000  234.00 360.00

60386004 000 LF  0.700MULTIPOLYMER PAV MRK (W)(6")(SLD)  9,098.000  6,368.60 9,098.00

60386006 000 LF  2.000MULTIPOLYMER PAV MRK (W)(6")(DOT)  684.000  1,368.00 684.00

60386007 000 LF  1.300MULTIPOLYMER PAV MRK (W)(8")(SLD)  1,179.000  1,532.70 1,179.00

60386011 000 LF  3.000MULTIPOLYMER PAV MRK (W)(12")(SLD)  2,518.000  7,554.00 2,518.00

60386013 000 LF  6.000MULTIPOLYMER PAV MRK (W)(24")(SLD)  517.000  3,102.00 517.00

60386014 000 LF  0.600MULTIPOLYMER PAV MRK (Y)(4")(SLD)  12,424.000  7,454.40 12,424.00

70176016 005 LF  70.000SANITARY SEWER (6 IN) (PVC) (SDR 26)  45.000  3,150.00 51.00

70176017 005 LF  72.000SANITARY SEWER (8 IN) (PVC) (SDR 26)  383.000  27,576.00 396.00

70176018 005 LF  95.000SANITARY SEWER (10 IN) (PVC) (SDR 26)  1,206.000  114,570.00 1,274.00

70176023 005 LF  80.000SANITARY SEWER (12 IN) (PVC) (SDR 35)  1,631.000  130,480.00 1,716.00

70176024 005 LF  85.000SANITARY SEWER (15 IN) (PVC) (SDR 35)  749.000  63,665.00 770.00

70176026 005 LF  120.000SANITARY SEWER (18 IN) (PVC) (SDR 35)  1,470.000  176,400.00 1,541.00

70176028 005 LF  180.000SANITARY SEWER (24 IN) (PVC) (SDR 35)  38.000  6,840.00 45.00

70176031 005 LF  130.000SANITARY SEWER (8 IN) (DI)  116.000  15,080.00 163.00

70176042 005 LF  70.000CASING (STEEL) (SANITARY SEWER) (16 IN)  18.000  1,260.00 18.00

70176051 005 EA  6,500.000MANHOLE (SAN SEWER) ( 4' DIA)  32.000  208,000.00 31.00

70176053 005 EA  10,000.000MANHOLE (SAN SEWER) (5' DIA)  16.000  160,000.00 16.00

70176073 005 EA  1,600.000SERVICE CONNECTION (SANITARY SEWER)  8.000  12,800.00 6.00

70176094 005 EA  450.000REMOVE EXISTING MANHOLE(SANITARY SEWER)  38.000  17,100.00 38.00

70176110 005 LF  2.500POST CONSTRUCTION TELEVISION INSPECTION  6,400.000  16,000.00 6,400.00

70176113 005 LF  10.000REMOVE EXIST SAN SWR PIPE (10")  460.000  4,600.00 553.00

70176114 005 LF  10.000REMOVE EXIST SAN SWR PIPE (12")  161.000  1,610.00 290.00

70176124 005 EA  1,400.000MANHOLE DROP (SAN SWR)(6IN)  2.000  2,800.00 2.00

70176125 005 EA  900.000MANHOLE DROP (SAN SWR)(8IN)  19.000  17,100.00 19.00

70176126 005 EA  1,050.000MANHOLE DROP (SAN SWR)(10IN)  5.000  5,250.00 5.00

70176127 005 EA  1,500.000MANHOLE DROP (SAN SWR)(12IN)  3.000  4,500.00 3.00

70176128 005 LF  10.000REMOVE EXIST SAN SWR PIPE (6IN)  30.000  300.00 30.00

70176129 005 LF  10.000REMOVE EXIST SAN SWR PIPE (8IN)  773.000  7,730.00 773.00

70176130 005 LF  10.000REMOVE EXIST SAN SWR PIPE (24IN)  20.000  200.00 20.00

70176131 005 LF  10.000REMOVE EXIST SAN SWR PIPE (30IN)  60.000  600.00 60.00

70176132 005 LF  55.000ABAND/FILL EXIST SAN SWR PIPE (4IN)  24.000  1,320.00 24.00

70176133 005 LF  15.000ABAND/FILL EXIST SAN SWR PIPE (8IN)  1,030.000  15,450.00 1,030.00

70176134 005 LF  16.000ABAND/FILL EXIST SAN SWR PIPE (10IN)  1,316.000  21,056.00 1,316.00

70176135 005 LF  20.000ABAND/FILL EXIST SAN SWR PIPE (12IN)  1,028.000  20,560.00 1,028.00

70176136 005 LF  23.000ABAND/FILL EXIST SAN SWR PIPE (15IN)  373.000  8,579.00 373.00

70176137 005 LF  20.000ABAND/FILL EXIST SAN SWR PIPE (18IN)  1,751.000  35,020.00 1,751.00

70176138 005 LF  50.000ABAND/FILL EXIST SAN SWR PIPE (24IN)  25.000  1,250.00 25.00

70176139 005 LF  52.000ABAND/FILL EXIST SAN SWR PIPE (30IN)  50.000  2,600.00 50.00

70176140 005 LF  2.500PRE-CONSTRUCTION TELEVISION INSPECTION  5,531.800  13,829.50 6,400.00

70176141 005 LF  125.000SAN SEWER (8IN) (DI) (RESTRAINED JT)  100.000  12,500.00 175.00

70176142 005 LF  80.000SANSEWER(8IN)(PVC)(SDR26)(RESJT)  60.000  4,800.00 40.00

70176143 005 LF  140.000SANSEWER(8IN)(PVC)(DR18)(RESJT)  20.000  2,800.00 20.00
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70176144 005 LF  130.000SAN SEWER (10IN) (DI)  175.000  22,750.00 193.00

70176145 005 LF  150.000SAN SEWER (10IN) (DI) (RESTRAINED JT)  171.000  25,650.00 142.00

70176146 005 LF  120.000SANSEWER(10IN)(PVC)(SDR26)RESJT  20.000  2,400.00 40.00

70176147 005 LF  175.000SAN SEWER (12IN) (DI) (LF)  25.000  4,375.00 35.00

70176148 005 LF  225.000SAN SEWER (12IN) (DI) (RESTRAINED JT)  65.000  14,625.00 69.00

70176149 005 LF  70.000SANSWR(12IN)(PVC)(SDR35)(RESJT)  60.000  4,200.00 56.00

70176150 005 LF  145.000SANSWR(12IN)(PVC)(DR18)(RESJT)  20.000  2,900.00 20.00

70176151 005 LF  200.000SANSWR(15IN)(PVC)(SDR35)(RESJT)  20.000  4,000.00 20.00

70176152 005 LF  195.000SANSWR(18IN)(PVC)(SDR35)(RESJT)  80.000  15,600.00 80.00

70176153 005 LF  500.000JCK BOR OR TUN SAN SWR (DI) (18 IN)  148.000  74,000.00 150.00

70176154 005 LF  250.000SAN SEWER (30 IN) (PVC) (SDR 35)  66.000  16,500.00 76.00

70176155 005 LF  350.000SANSWR(30IN)(PVC)(SDR35)(RESJT)  20.000  7,000.00 20.00

70216054 000 LS  30,000.000BYPASS PUMPING  1.000  30,000.00 1.00

70496007 007 LF  110.000WATER MAIN PIPE (PVC) (12IN)  1,900.000  209,000.00 1,900.00

70496046 007 LF  150.000CASING STEEL (20IN)  116.000  17,400.00 95.00

70496052 007 LF  45.000FIRE HYDRANT BRANCH (LEAD) (6IN)  98.000  4,410.00 189.00

70496057 007 LF  110.000JCK TUN BOR OR AUG WTR MAIN (PVC)(12IN  2,270.000  249,700.00 2,270.00

70496075 007 EA  1,900.000SERVICE LINE (LONG SIDE)  (5/8" TO 1")  3.000  5,700.00 7.00

70496076 007 EA  1,500.000SERVICE LINE (SHORT SIDE) (1-1/2"TO 2")  9.000  13,500.00 7.00

70496077 007 EA  2,500.000SERVICE LINE (LONG SIDE)  (1-1/2"TO 2")  1.000  2,500.00 7.00

70496104 007 EA  4,200.000FIRE HYDRANT ASSEMBLY  21.000  88,200.00 21.00

70496119 007 EA  250.000REMOVING AND SALVAGING FIRE HYDRANT  16.000  4,000.00 16.00

70496126 007 EA  1,000.000CUT AND PLUG WATER MAIN (6IN)  2.000  2,000.00 1.00

70496127 007 EA  1,000.000CUT AND PLUG WATER MAIN (8IN)  16.000  16,000.00 16.00

70496129 007 EA  2,050.000CUT AND PLUG WATER MAIN (12IN)  6.000  12,300.00 5.00

70496131 007 EA  2,500.000CUT AND PLUG WATER MAIN (16IN)  2.000  5,000.00 2.00

70496139 007 EA  2,200.000WET CONNECTION (6IN)  2.000  4,400.00 1.00

70496140 007 EA  2,200.000WET CONNECTION (8IN)  16.000  35,200.00 16.00

70496142 007 EA  4,500.000WET CONNECTION (12IN)  5.000  22,500.00 5.00

70496144 007 EA  5,200.000WET CONNECTION (16IN)  2.000  10,400.00 2.00

70496166 007 LF  175.000WTR (RESTRAINED JOINT) (DI) 8"  458.000  80,150.00 635.00

70496186 007 EA  2,100.000PLUG & CLAMP WATER LINE (12IN)  2.000  4,200.00 2.00

70496187 007 EA  2,500.000PLUG & CLAMP WATER LINE (16IN)  1.000  2,500.00 1.00

70496188 007 LF  250.000WATER MAIN PIPE (DI)(6IN)(RESTR JT)  26.000  6,500.00 16.00

70496189 007 LF  180.000WATER MAIN PIPE (DI)(12IN)(RESTR JT)  1,593.000  286,740.00 1,851.00

70496190 007 LF  1,200.000WATER MAIN PIPE (DI)(16IN)(RESTR JT)  50.000  60,000.00 50.00

70496191 007 LF  120.000JCK TN BOR AUG WTR MAIN(12IN)(RESTR JT)  459.000  55,080.00 310.00

70496192 007 LF  180.000JCK TN BOR AUG WTR MAIN(16IN)(RESTR JT)  126.000  22,680.00 126.00

70496193 007 EA  8,500.000TAPPING SLEEVE & VALVE (20IN X 12IN)  1.000  8,500.00 1.00

71716028 000 LF  10.000EXIST 12" WATER LINE (REMOVE)  20.000  200.00 20.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  24,658.290  24,658.29 1.00

96086001 DOL  383.860UNIQUE CHANGE ORDER ITEM 1  171.000  65,640.06 0.00

CO #3 PED Ligh Foundation Work (LS = EA)

$18,520,205.06TOTAL ITEM EARNINGS TO DATE


