
-4,403.50

091272559CONTRACT ID:

PROJECT: BR 2022(705)

CONTRACT:

06243010

PROJECTED AMOUNT: $7,043,850.31

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

R CONSTRUCTION CIVIL, LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0025

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2024

06/05/2024

ESTIMATE PAID:

 388
 64.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/04/2024

$7,039,446.81

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,980,350.30

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 121.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.77

$755.72 $6,931,493.93 $6,932,249.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($90,873.00)($90,873.00)

$0.00 $0.00 $0.00 

$755.72 $7,022,366.93 $7,023,122.65 

$0.00 $0.00 $0.00 

$755.72 $7,023,122.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,022,366.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$90,873.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 69

 69

C. O. ADJUSTED DAYS:

 388

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/04/2024

09/22/2024

 255

 64

 319

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2022(705) 091272559PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  755.720 $755.72 1.000  2.00 1.00

$755.72TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091272559 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 14ESTIMATE 0025

CONTRACT LINE ITEMS 

091272559PROJECT CONTROLBR 2022(705)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10,730.280  2.000  0.000  2.00  21,460.56

0065 01046001 000 REMOVING CONC (PAV) SY  29.650  1,385.000  0.000  1,385.00  41,065.25

0070 01046009 000 REMOVING CONC (RIPRAP) SY  31.920  872.000  0.000  1,213.37  38,730.84

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  39.930  290.000  0.000  290.00  11,579.70

0080 01046021 000 REMOVING CONC (CURB) LF  21.170  781.000  0.000  781.00  16,533.77

0085 01046023 000 REMOVING CONC (CTB) LF  59.340  226.000  0.000  226.00  13,410.84

0090 01056045 000 REMOVING STAB BASE AND ASPH PAV (2"-8") SY  342.540  3.000  0.000  3.00  1,027.62

0095 01106001 000 EXCAVATION (ROADWAY) CY  53.990  10.000  0.000  10.00  539.90

0100 01106002 000 EXCAVATION (CHANNEL) CY  49.180  30.000  0.000  30.00  1,475.40

0105 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  47.910  10.000  0.000  10.00  479.10

0110 01606005 000 FURNISHING AND PLACING TOPSOIL CY  62.980  20.000  0.000  96.33  6,067.05

0115 01626002 000 BLOCK SODDING SY  9.730  1,501.000  0.000  1,946.56  18,940.02

0135 01666001 000 FERTILIZER AC  1,603.000  0.040  0.000  0.42  666.85

0171 03606050 CONC PAV (CONT REINF)(FAST TRK)(11") SY  124.060  0.000  1,433.000  1,493.08  185,231.50

0175 04006011 000 SAND BACKFILL CY  29.870  20.000  0.000  20.00  597.40

0180 04206066 001 CL C CONC (RAIL FOUNDATION) CY  680.520  38.000  0.000  62.17  42,306.56

0185 04506103 001 RAIL (TY PR11) LF  130.530  248.000  0.000  248.00  32,371.44

0190 04966001 000 REMOV STR (BOX CULVERT) EA  98,278.590  1.000  0.000  1.00  98,278.60

0195 05006001 000 MOBILIZATION LS  761,918.400  1.000  0.000  0.90  685,726.56

0200 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,195.230  11.000  0.000  11.00  35,147.53

0205 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.010  795.000  0.000  1,571.00  6,299.71

0210 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  795.000  0.000  1,571.00  1,806.65

0215 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  43.670  210.000  0.000  210.00  9,170.70

0220 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  25.510  210.000  0.000  210.00  5,357.10

0225 05126080 000 PORT CTB CONNECT HARDWARE EA  286.260  7.000  0.000  7.00  2,003.82

0230 05296005 000 CONC CURB (MONO) (TY II) LF  7.280  783.000  0.000  783.00  5,700.24

0235 05316003 000 CONC SIDEWALKS (6") SY  80.560  344.000  0.000  347.22  27,972.20

0240 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,145.030  2.000  0.000  2.00  2,290.06

0245 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  34,923.250  2.000  0.000  2.00  69,846.50

0250 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  755.720  1.000  0.000  2.00  1,511.44

0255 06446075 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  389.310  1.000  0.000  1.00  389.31

0260 06446076 000 REMOVE SM RD SN SUP&AM EA  114.500  1.000  0.000  1.00  114.50

0265 06626057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  3.440  425.000  0.000  425.00  1,462.00

0270 06626059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  3.440  6,120.000  0.000  5,658.00  19,463.52

0275 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.580  109.000  0.000  109.00  499.22

0280 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  229.000  1.000  0.000  1.00  229.00

0285 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  229.000  1.000  0.000  1.00  229.00

0290 06666225 007 PAVEMENT SEALER 6" LF  0.570  1,570.000  0.000  1,570.00  894.90

0295 06666226 007 PAVEMENT SEALER 8" LF  0.800  109.000  0.000  109.00  87.20

0300 06666231 007 PAVEMENT SEALER (ARROW) EA  28.630  1.000  0.000  1.00  28.63

0305 06666232 007 PAVEMENT SEALER (WORD) EA  28.630  1.000  0.000  1.00  28.63

0310 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.290  740.000  0.000  740.00  1,694.60

0315 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  2.290  830.000  0.000  830.00  1,900.70

0320 06726007 001 REFL PAV MRKR TY I-C EA  10.310  43.000  0.000  43.00  443.33
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 06726010 001 REFL PAV MRKR TY II-C-R EA  10.310  6.000  0.000  6.00  61.86

0330 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.230  770.000  0.000  770.00  177.10

0335 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.340  1,570.000  0.000  1,570.00  533.80

0340 06786004 000 PAV SURF PREP FOR MRK (8") LF  68.700  109.000  0.000  109.00  7,488.30

0345 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.310  1.000  0.000  1.00  10.31

0350 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.310  1.000  0.000  1.00  10.31

0355 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  21,443.160  2.000  0.000  2.00  42,886.32

Category Subtotal $1,462,227.45

002 BRIDGE: 121020B09385563 [S BRAESWOOD BLVD AT HCFCD DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 04006001 000 STRUCT EXCAV CY  23.670  8,330.000  0.000  8,330.00  197,171.11

0410 04006005 000 CEM STABIL BKFL CY  70.390  2,306.000  0.000  2,276.95  160,274.44

0415 04036001 000 TEMPORARY SPL SHORING SF  33.950  4,320.000  0.000  4,320.00  146,664.00

0420 04166004 000 DRILL SHAFT (36 IN) LF  491.720  2,576.000  0.000  2,464.00  1,211,598.08

0425 04206013 001 CL C CONC (ABUT) CY  1,830.950  226.000  0.000  226.00  413,794.70

0430 04326002 000 RIPRAP (CONC)(5 IN) CY  611.300  116.000  0.000  281.32  171,968.47

0435 40986002 000 PRECST LONG SPAN CLV STR (40'X13'X204') LF  4,748.950  204.000  0.000  204.00  968,785.80

0440 72516002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  2,597.660  6.000  0.000  6.00  15,585.96

Category Subtotal $3,285,842.56

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1806 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,000.000  0.000  3,371.56  3,371.56

Category Subtotal $3,371.56

091272580PROJECT CONTROLBR 2022(707)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 01006002 000 PREPARING ROW STA  10,730.280  2.500  0.000  2.50  26,825.70

0615 01046015 000 REMOVING CONC (SIDEWALKS) SY  39.930  84.000  0.000  84.00  3,354.12

0620 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  25.310  872.000  0.000  843.64  21,352.53

0625 01106001 000 EXCAVATION (ROADWAY) CY  53.990  44.000  0.000  44.00  2,375.56

0630 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  47.910  110.000  0.000  100.08  4,794.98

0635 01626002 000 BLOCK SODDING SY  9.730  302.000  0.000  187.18  1,821.26

0655 01666001 000 FERTILIZER AC  1,603.000  0.010  0.000  0.01  16.03

0660 01686001 000 VEGETATIVE WATERING MG  45.800  2.000  0.000  2.00  91.60

0675 04206066 001 CL C CONC (RAIL FOUNDATION) CY  680.520  25.000  0.000  25.00  17,013.00

0680 04226013 000 BRIDGE SIDEWALK SF  24.950  621.000  0.000  508.00  12,674.60

0685 04506103 001 RAIL (TY PR11) LF  130.530  100.000  0.000  100.00  13,053.00

0690 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  43,249.560  1.000  0.000  1.00  43,249.56

0695 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,195.230  3.000  0.000  3.00  9,585.69
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0700 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.010  530.000  0.000  346.00  1,387.46

0705 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  530.000  0.000  346.00  397.90

0710 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.580  110.000  0.000  190.00  870.20

0715 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.150  110.000  0.000  190.00  218.50

0720 05296002 000 CONC CURB (TY II) LF  33.920  32.000  0.000  50.00  1,696.00

0725 05306004 000 DRIVEWAYS (CONC) SY  102.920  199.000  0.000  192.26  19,787.30

0730 05316003 000 CONC SIDEWALKS (6") SY  80.560  215.000  0.000  151.80  12,228.93

0735 05316004 000 CURB RAMPS (TY 1) EA  2,373.170  1.000  0.000  1.00  2,373.17

0740 05316010 000 CURB RAMPS (TY 7) EA  2,373.150  8.000  0.000  8.00  18,985.20

0745 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  755.720  1.000  0.000  1.00  755.72

0750 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  549.610  1.000  0.000  1.00  549.61

0755 06446076 000 REMOVE SM RD SN SUP&AM EA  114.500  2.000  0.000  2.00  229.00

0760 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  24.050  6.000  0.000  6.00  144.30

0765 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  34.350  4.000  0.000  4.00  137.40

0770 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.740  12.000  0.000  10.50  144.27

0775 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  1.150  491.000  0.000  477.00  548.55

0780 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  1.150  404.000  0.000  408.00  469.20

0785 06666225 007 PAVEMENT SEALER 6" LF  0.570  895.000  0.000  885.00  504.45

0790 06666230 007 PAVEMENT SEALER 24" LF  2.290  78.000  0.000  76.50  175.19

0795 06686128 001 PREFAB PAV MRK TY C (GRN)(SLD)(BLOCK) SF  20.610  132.000  0.000  108.00  2,225.88

0800 06726009 001 REFL PAV MRKR TY II-A-A EA  10.310  7.000  0.000  7.00  72.17

0805 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.340  180.000  0.000  180.00  61.20

0810 06786008 000 PAV SURF PREP FOR MRK (24") LF  1.720  78.000  0.000  76.50  131.58

0815 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  200.020  339.000 -84.000  245.32  49,068.51

0820 30766066 000 TACK COAT GAL  5.780  37.000  25.000  37.00  213.86

0825 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  21,443.160  2.000  0.000  2.00  42,886.32

Category Subtotal $312,469.50

002 BRIDGE: 121020B11817173 [CAMPBELL RD AT HCFCD DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 04006005 000 CEM STABIL BKFL CY  70.390  32.000  88.000  178.47  12,562.57

0880 04166002 000 DRILL SHAFT (24 IN) LF  250.450  400.000  0.000  400.00  100,180.00

0885 04206013 001 CL C CONC (ABUT) CY  1,830.950  24.900  0.000  24.90  45,590.66

0890 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  20.590  1,826.000  0.000  1,826.00  37,597.34

0895 04226015 000 APPROACH SLAB CY  1,804.000  26.000  0.000  26.00  46,904.00

0900 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  195.590  356.000  0.000  356.00  69,630.04

0905 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  278.370  100.000  0.000  105.03  29,237.76

0910 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  50.800  280.000  0.000  280.00  14,224.00

0915 04506006 001 RAIL (TY T223) LF  144.480  45.000  0.000  45.00  6,501.60

0920 04506032 001 RAIL (TY C223) LF  258.690  45.000  0.000  45.00  11,641.05

Category Subtotal $374,069.02

091272613PROJECT CONTROLBR 2022(706)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 01006002 000 PREPARING ROW STA  10,730.280  2.050  0.000  2.05  21,997.08

1025 01046001 000 REMOVING CONC (PAV) SY  29.650  6.000  0.000  6.00  177.90

1030 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  25.310  222.000  151.000  456.56  11,555.43

1035 01106001 000 EXCAVATION (ROADWAY) CY  53.990  210.000  0.000  166.43  8,985.34

1040 01106002 000 EXCAVATION (CHANNEL) CY  49.180  80.000  0.000  80.00  3,934.40

1050 01606005 000 FURNISHING AND PLACING TOPSOIL CY  62.980  5.000  0.000  5.00  314.90

1055 01626002 000 BLOCK SODDING SY  9.730  643.000  0.000  531.89  5,175.26

1075 01666001 000 FERTILIZER AC  1,603.000  0.020  0.000  0.11  176.33

1080 01686001 000 VEGETATIVE WATERING MG  45.800  3.000  0.000  8.72  399.42

1091 03106009 PRIME COAT (MC-30) GAL  10.000  0.000  96.000  106.00  1,060.00

Added by CO No. 2

1095 04006011 000 SAND BACKFILL CY  29.870  3.000  0.000  3.00  89.61

1099 04206009 CL A CONC (COLLAR) EA  1,838.430  0.000  1.000  1.00  1,838.43

CO No.1 Wingwall Conflict with exisiting electrical pole

1100 04226013 000 BRIDGE SIDEWALK SF  24.950  1,350.000  0.000  1,350.00  33,682.50

1105 04506055 001 RAIL (TY T221) (MOD) LF  168.360  20.000  0.000  20.00  3,367.20

1110 04646005 001 RC PIPE (CL III)(24 IN) LF  292.000  8.000  0.000  8.00  2,336.00

1114 04666097 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  11,204.690  0.000  1.000  1.00  11,204.69

CO No.1 Wingwall Conflict with exisiting electrical pole

1120 04966005 000 REMOV STR (WINGWALL) EA  2,456.980  1.000  0.000  1.00  2,456.98

1125 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  77,385.150  1.000  0.000  1.00  77,385.15

1130 04966040 000 REMOV STR (RET WALL) LF  578.110  34.000  0.000  34.00  19,655.74

1135 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,195.230  7.000  0.000  7.00  22,366.61

1140 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  84.160  30.000  0.000  46.00  3,871.36

1145 05066011 005 ROCK FILTER DAMS (REMOVE) LF  17.180  30.000  0.000  46.00  790.28

1150 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.010  170.000  0.000  397.00  1,591.97

1155 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  170.000  0.000  397.00  456.55

1160 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.580  30.000  0.000  70.00  320.60

1165 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.150  30.000  0.000  70.00  80.50

1170 05296008 000 CONC CURB & GUTTER (TY II) LF  18.150  124.000  0.000  121.00  2,196.15

1175 05316003 000 CONC SIDEWALKS (6") SY  80.560  38.000  0.000  38.00  3,061.44

1180 05316005 000 CURB RAMPS (TY 2) EA  2,373.170  1.000  0.000  1.00  2,373.17

1185 05316013 000 CURB RAMPS (TY 10) EA  2,373.170  1.000  0.000  1.00  2,373.17

1190 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  755.720  9.000  0.000  9.00  6,801.48

1195 06446076 000 REMOVE SM RD SN SUP&AM EA  114.500  2.000  0.000  2.00  229.00

1200 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  34.350  4.000  0.000  4.00  137.40

1205 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  177.480  1.000  0.000  1.00  177.48

1210 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  120.230  4.000  0.000  3.00  360.69

1215 06586102 000 INSTL OM ASSM (OM-3L)(WFLX)SRF)SRF EA  177.480  2.000  0.000  2.00  354.96

1220 06586104 000 INSTL OM ASSM (OM-3R)(WFLX)SRF)SRF EA  177.480  1.000  0.000  2.00  354.96

1225 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.870  25.000  0.000  25.00  171.75

1230 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.740  32.000  0.000  32.00  439.68

1235 06666225 007 PAVEMENT SEALER 6" LF  0.570  384.000  0.000  384.00  218.88

1240 06666228 007 PAVEMENT SEALER 12" LF  1.150  25.000  0.000  25.00  28.75

1245 06666230 007 PAVEMENT SEALER 24" LF  2.290  32.000  0.000  32.00  73.28

1250 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  3.440  384.000  0.000  384.00  1,320.96

1255 06686128 001 PREFAB PAV MRK TY C (GRN)(SLD)(BLOCK) SF  20.610  32.000  0.000  32.00  659.52

1260 06726009 001 REFL PAV MRKR TY II-A-A EA  10.310  6.000  0.000  12.00  123.72
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1265 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.340  384.000  0.000  384.00  130.56

1270 06786006 000 PAV SURF PREP FOR MRK (12") LF  1.030  25.000  0.000  25.00  25.75

1275 06786008 000 PAV SURF PREP FOR MRK (24") LF  1.720  48.000  0.000  32.00  55.04

1280 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  200.020  95.000  37.000  153.21  30,645.66

1285 30766066 000 TACK COAT GAL  5.780  18.000  17.000  35.00  202.30

1290 50036001 000 RETROFIT DET WARN SURF(SURF APPLIED) SF  257.630  16.000  0.000  16.00  4,122.08

1295 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  21,443.160  2.000  0.000  2.00  42,886.32

Category Subtotal $334,794.38

002 BRIDGE: 121020B22569923 [ENID ST AT LITTLE WHITEOAK BAYOU]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 04006005 000 CEM STABIL BKFL CY  70.390  61.000  5.000  125.82  8,856.12

1350 04166001 000 DRILL SHAFT (18 IN) LF  286.600  44.000  0.000  44.00  12,610.40

1355 04166002 000 DRILL SHAFT (24 IN) LF  250.450  1,000.000  0.000  1,000.00  250,450.00

1360 04206013 001 CL C CONC (ABUT) CY  1,830.950  22.800  0.000  22.80  41,745.66

1365 04206029 001 CL C CONC (CAP) CY  2,851.580  27.000  0.000  27.00  76,992.66

1370 04206037 001 CL C CONC (COLUMN) CY  2,474.390  24.700  0.000  23.50  58,148.16

1375 04206074 001 CL C CONC (MISC) CY  4,225.390  2.800  0.000  6.78  28,635.47

1380 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  20.590  4,860.000  0.000  4,860.00  100,067.40

1385 04226015 000 APPROACH SLAB CY  1,804.000  30.000  0.000  30.00  54,120.00

1390 04256010 001 PRESTR CONC SLAB BEAM (5SB12) LF  205.010  931.000  0.000  931.00  190,864.31

1395 04326002 000 RIPRAP (CONC)(5 IN) CY  611.300  61.000  0.000  106.73  65,242.22

1400 04426008 001 STR STEEL (MISCELLANEOUS BRIDGE) LB  50.800  420.000  0.000  420.00  21,336.00

1405 04506004 001 RAIL (TY T221) LF  151.940  155.000  0.000  155.00  23,550.70

1410 04506030 001 RAIL (TY C221) LF  221.540  147.000  0.000  147.00  32,566.38

Category Subtotal $965,185.48

091272728PROJECT CONTROLROW 912-72-728

001 WATER: U00016635 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1510 70496032 000 WATER MAIN PIPE (STL) (24IN) LF  294.230  225.000  0.000  225.00  66,201.75

1515 70496078 000 GATE VALVE (24IN) EA  37,364.140  2.000  0.000  2.00  74,728.28

1520 70496104 000 FIRE HYDRANT ASSEMBLY EA  7,519.490  1.000  0.000  1.00  7,519.49

1525 70496119 000 REMOVING AND SALVAGING FIRE HYDRANT EA  1,041.100  1.000  0.000  1.00  1,041.10

1530 70496146 000 WET CONNECTION (24IN) EA  2,879.790  2.000  0.000  2.00  5,759.58

1535 70496216 000 REMOVE EXIST WATER PIPE(VAR)(SIZE)(MTL) LF  28.080  175.000  0.000  175.00  4,914.00

Category Subtotal $160,164.20

091272729PROJECT CONTROLROW 912-72-729

001 SEWER: U00019026 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1635 04026001 000 TRENCH EXCAVATION PROTECTION LF  14.890  68.000  0.000  55.00  818.95
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001 SEWER: U00019026 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1640 70176208 000 CASING (STEEL)(18")(OPEN TRENCH) LF  216.930  66.000  0.000  66.00  14,317.38

Category Subtotal $15,136.33

091272730PROJECT CONTROLROW 912-72-730

001 SEWER: U00019695 [CITY OF HOUSTON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 04026001 000 TRENCH EXCAVATION PROTECTION LF  14.890  165.000  0.000  165.00  2,456.85

1745 70176007 000 SANITARY SEWER (12IN) (PVC) (C900) LF  112.630  378.000  0.000  378.00  42,574.14

1750 70176043 000 CASING (STEEL)(SANITARY SEWER)(18 IN) LF  164.410  210.000  0.000  210.00  34,526.10

1755 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  3,538.210  3.000  0.000  3.00  10,614.63

1765 70176099 000 CONNECT EXIST SAN SWR TO MANHOLE EA  1,611.890  1.000  0.000  4.00  6,447.56

1770 70176135 000 ABAND/FILL EXIST SAN SWR PIPE (12IN) LF  32.540  327.000  0.000  326.00  10,608.04

1775 70176169 000 ABANDON MANHOLE EA  2,634.850  1.000  0.000  1.00  2,634.85

Category Subtotal $109,862.17

091272559BR 2022(705)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01626003 000 STRAW OR HAY MULCH SY  0.460  1,501.000  0.000  0.000  0.00

0125 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.860  751.000  0.000  0.000  0.00

0130 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.290  751.000  0.000  0.000  0.00

0140 01686001 000 VEGETATIVE WATERING MG  45.800  5.000  0.000  0.000  0.00

0145 02606060 000 LIME (HYDRATED OR COMMERCIAL)(SLURRY) TON  394.360  21.000 -21.000  0.000  0.00

0150 02606079 000 LIME TRT (SUBGRADE)(6") SY  12.160  1,522.000 -1,522.000  0.000  0.00

0155 02756001 000 CEMENT TON  143.130  21.000 -21.000  0.000  0.00

0160 02756003 000 CEMENT TREAT (NEW BASE) (6") SY  8.040  1,522.000 -1,522.000  0.000  0.00

0165 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  254.360  79.000 -79.000  0.000  0.00

0170 03606030 001 CONC PAV (JOINT REINF) (8") SY  80.710  1,433.000 -1,433.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1800 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1801 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1802 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

1803 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  34,000.000  0.000  0.000  0.00

1804 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1805 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  7,000.000  0.000  0.000  0.00
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1807 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1808 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1809 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1810 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1811 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1812 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1813 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1814 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1815 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,500.000  0.000  0.000  0.00

pUBLIC UTILITY FORCE ACCOUNT WORK ( NON PARTICIPATING)

1816 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  15,000.000  0.000  0.000  0.00

CONTRACTOR FORCE ACCOUNT WORK ( NON PARTICIPATING)

 0.00Category Subtotal

091272580BR 2022(707)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 01626003 000 STRAW OR HAY MULCH SY  0.460  302.000  0.000  0.000  0.00

0645 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.860  151.000  0.000  0.000  0.00

0650 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.290  151.000  0.000  0.000  0.00

0665 02606060 000 LIME (HYDRATED OR COMMERCIAL)(SLURRY) TON  394.360  10.000 -10.000  0.000  0.00

0670 02606079 000 LIME TRT (SUBGRADE)(6") SY  12.160  719.000 -719.000  0.000  0.00

0671 03106009 PRIME COAT (MC-30) GAL  10.000  0.000  180.000  0.000  0.00

Added by CO No. 2

 0.00Category Subtotal

091272613BR 2022(706)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  47.910  40.000  0.000  0.000  0.00

1060 01626003 000 STRAW OR HAY MULCH SY  0.460  643.000  0.000  0.000  0.00

1065 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.860  322.000  0.000  0.000  0.00

1070 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.290  322.000  0.000  0.000  0.00

1085 02606060 000 LIME (HYDRATED OR COMMERCIAL)(SLURRY) TON  394.360  3.000 -3.000  0.000  0.00

1090 02606079 000 LIME TRT (SUBGRADE)(6") SY  12.160  213.000 -213.000  0.000  0.00

1115 04666149 000 WINGWALL (FW - 0) (HW=2 FT) EA  4,951.140  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

091272730ROW 912-72-730PROJECT CONTROL

001CATEGORY DESCRIPTION SEWER: U00019695 [CITY OF HOUSTON]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1760 70176098 000 CONNECTION TO EXIST MANHOLE (SAN SWR) EA  1,611.890  1.000  0.000  0.000  0.00

1780 70176171 000 BYPASS PUMPING LS  13,025.980  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,023,122.65



CONTRACT ID 091272559 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 14ESTIMATE 0025

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  10,730.280PREPARING ROW  6.550  70,283.34 6.55

01046001 000 SY  29.650REMOVING CONC (PAV)  1,391.000  41,243.15 1,391.00

01046009 000 SY  31.920REMOVING CONC (RIPRAP)  1,213.372  38,730.84 872.00

01046015 000 SY  39.930REMOVING CONC (SIDEWALKS)  374.000  14,933.82 374.00

01046021 000 LF  21.170REMOVING CONC (CURB)  781.000  16,533.77 781.00

01046023 000 LF  59.340REMOVING CONC (CTB)  226.000  13,410.84 226.00

01056008 000 SY  25.310REMOVING STAB BASE AND ASPH PAV (6")  1,300.196  32,907.96 1,094.00

01056045 000 SY  342.540REMOVING STAB BASE AND ASPH PAV (2"-8")  3.000  1,027.62 3.00

01106001 000 CY  53.990EXCAVATION (ROADWAY)  220.426  11,900.80 264.00

01106002 000 CY  49.180EXCAVATION (CHANNEL)  110.000  5,409.80 110.00

01326006 001 CY  47.910EMBANKMENT (FINAL)(DENS CONT)(TY C)  110.083  5,274.08 120.00

01606005 000 CY  62.980FURNISHING AND PLACING TOPSOIL  101.333  6,381.95 25.00

01626002 000 SY  9.730BLOCK SODDING  2,665.626  25,936.54 2,446.00

01666001 000 AC  1,603.000FERTILIZER  0.536  859.21 0.07

01686001 000 MG  45.800VEGETATIVE WATERING  10.721  491.02 5.00

03106009 GAL  10.000PRIME COAT (MC-30)  106.000  1,060.00 0.00

Added by CO No. 2

03606050 SY  124.060CONC PAV (CONT REINF)(FAST TRK)(11")  1,493.080  185,231.50 0.00

04006001 000 CY  23.670STRUCT EXCAV  8,330.000  197,171.11 8,330.00

04006005 000 CY  70.390CEM STABIL BKFL  2,581.235  181,693.13 2,399.00

04006011 000 CY  29.870SAND BACKFILL  23.000  687.01 23.00

04026001 000 LF  14.890TRENCH EXCAVATION PROTECTION  220.000  3,275.80 233.00

04036001 000 SF  33.950TEMPORARY SPL SHORING  4,320.000  146,664.00 4,320.00

04166001 000 LF  286.600DRILL SHAFT (18 IN)  44.000  12,610.40 44.00

04166002 000 LF  250.450DRILL SHAFT (24 IN)  1,400.000  350,630.00 1,400.00

04166004 000 LF  491.720DRILL SHAFT (36 IN)  2,464.000  1,211,598.08 2,576.00

04206009 EA  1,838.430CL A CONC (COLLAR)  1.000  1,838.43 0.00

CO No.1 Wingwall Conflict with exisiting electrical pole

04206013 001 CY  1,830.950CL C CONC (ABUT)  273.700  501,131.02 273.70

04206029 001 CY  2,851.580CL C CONC (CAP)  27.000  76,992.66 27.00

04206037 001 CY  2,474.390CL C CONC (COLUMN)  23.500  58,148.16 24.70

04206066 001 CY  680.520CL C CONC (RAIL FOUNDATION)  87.168  59,319.56 63.00

04206074 001 CY  4,225.390CL C CONC (MISC)  6.777  28,635.47 2.80

04226007 000 SF  20.590REINF CONC SLAB (SLAB BEAM)  6,686.000  137,664.74 6,686.00

04226013 000 SF  24.950BRIDGE SIDEWALK  1,858.000  46,357.10 1,971.00

04226015 000 CY  1,804.000APPROACH SLAB  56.000  101,024.00 56.00

04256010 001 LF  205.010PRESTR CONC SLAB BEAM (5SB12)  931.000  190,864.31 931.00

04256012 001 LF  195.590PRESTR CONC SLAB BEAM (5SB15)  356.000  69,630.04 356.00

04326002 000 CY  611.300RIPRAP (CONC)(5 IN)  388.043  237,210.69 177.00

04326035 000 CY  278.370RIPRAP (STONE PROTECTION)(24 IN)  105.032  29,237.76 100.00

04426008 001 LB  50.800STR STEEL (MISCELLANEOUS BRIDGE)  700.000  35,560.00 700.00

04506004 001 LF  151.940RAIL (TY T221)  155.000  23,550.70 155.00

04506006 001 LF  144.480RAIL (TY T223)  45.000  6,501.60 45.00
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04506030 001 LF  221.540RAIL (TY C221)  147.000  32,566.38 147.00

04506032 001 LF  258.690RAIL (TY C223)  45.000  11,641.05 45.00

04506055 001 LF  168.360RAIL (TY T221) (MOD)  20.000  3,367.20 20.00

04506103 001 LF  130.530RAIL (TY PR11)  348.000  45,424.44 348.00

04646005 001 LF  292.000RC PIPE (CL III)(24 IN)  8.000  2,336.00 8.00

04666097 EA  11,204.690HEADWALL (CH - PW - 0) (DIA= 24 IN)  1.000  11,204.69 0.00

CO No.1 Wingwall Conflict with exisiting electrical pole

04966001 000 EA  98,278.590REMOV STR (BOX CULVERT)  1.000  98,278.60 1.00

04966005 000 EA  2,456.980REMOV STR (WINGWALL)  1.000  2,456.98 1.00

04966009 000 EA  43,249.560REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  43,249.56 1.00

04966010 000 EA  77,385.150REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  77,385.15 1.00

04966040 000 LF  578.110REMOV STR (RET WALL)  34.000  19,655.74 34.00

05006001 000 LS  761,918.400MOBILIZATION  0.900  685,726.56 1.00

05026001 008 MO  3,195.230BARRICADES, SIGNS AND TRAFFIC HANDLING  21.000  67,099.83 21.00

05066003 005 LF  84.160ROCK FILTER DAMS (INSTALL) (TY 3)  46.000  3,871.36 30.00

05066011 005 LF  17.180ROCK FILTER DAMS (REMOVE)  46.000  790.28 30.00

05066038 005 LF  4.010TEMP SEDMT CONT FENCE (INSTALL)  2,314.000  9,279.14 1,495.00

05066039 005 LF  1.150TEMP SEDMT CONT FENCE (REMOVE)  2,314.000  2,661.10 1,495.00

05066040 005 LF  4.580BIODEG EROSN CONT LOGS (INSTL) (8")  260.000  1,190.80 140.00

05066043 005 LF  1.150BIODEG EROSN CONT LOGS (REMOVE)  260.000  299.00 140.00

05126013 000 LF  43.670PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  210.000  9,170.70 210.00

05126037 000 LF  25.510PORT CTB (STKPL)(SGL SLP)(TY 1)  210.000  5,357.10 210.00

05126080 000 EA  286.260PORT CTB CONNECT HARDWARE  7.000  2,003.82 7.00

05296002 000 LF  33.920CONC CURB (TY II)  50.000  1,696.00 32.00

05296005 000 LF  7.280CONC CURB (MONO) (TY II)  783.000  5,700.24 783.00

05296008 000 LF  18.150CONC CURB & GUTTER (TY II)  121.000  2,196.15 124.00

05306004 000 SY  102.920DRIVEWAYS (CONC)  192.259  19,787.30 199.00

05316003 000 SY  80.560CONC SIDEWALKS (6")  537.023  43,262.57 597.00

05316004 000 EA  2,373.170CURB RAMPS (TY 1)  1.000  2,373.17 1.00

05316005 000 EA  2,373.170CURB RAMPS (TY 2)  1.000  2,373.17 1.00

05316010 000 EA  2,373.150CURB RAMPS (TY 7)  8.000  18,985.20 8.00

05316013 000 EA  2,373.170CURB RAMPS (TY 10)  1.000  2,373.17 1.00

05456005 000 EA  1,145.030CRASH CUSH ATTEN (REMOVE)  2.000  2,290.06 2.00

05456006 000 EA  34,923.250CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  2.000  69,846.50 2.00

06446001 000 EA  755.720IN SM RD SN SUP&AM TY10BWG(1)SA(P)  12.000  9,068.64 11.00

06446068 000 EA  549.610RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  549.61 1.00

06446075 000 EA  389.310RELOCATE SM RD SN SUP&AM(SIGN ONLY)  1.000  389.31 1.00

06446076 000 EA  114.500REMOVE SM RD SN SUP&AM  5.000  572.50 5.00

06586014 000 EA  24.050INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  6.000  144.30 6.00

06586060 000 EA  34.350REMOVE DELIN & OBJECT MARKER ASSMS  8.000  274.80 8.00

06586073 000 EA  177.480INSTL OM ASSM (OM-2Y)(WC)GND(BI)  1.000  177.48 1.00

06586080 000 EA  120.230INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  3.000  360.69 4.00

06586102 000 EA  177.480INSTL OM ASSM (OM-3L)(WFLX)SRF)SRF  2.000  354.96 2.00

06586104 000 EA  177.480INSTL OM ASSM (OM-3R)(WFLX)SRF)SRF  2.000  354.96 1.00

06626057 000 LF  3.440WK ZN PAV MRK REMOV (TRAF BTN) TY W  425.000  1,462.00 425.00

06626059 000 LF  3.440WK ZN PAV MRK REMOV (TRAF BTN) TY Y  5,658.000  19,463.52 6,120.00

06666036 007 LF  4.580REFL PAV MRK TY I (W)8"(SLD)(100MIL)  109.000  499.22 109.00

06666042 007 LF  6.870REFL PAV MRK TY I (W)12"(SLD)(100MIL)  25.000  171.75 25.00

06666048 007 LF  13.740REFL PAV MRK TY I (W)24"(SLD)(100MIL)  42.500  583.95 44.00



CONTRACT ID 091272559 CONTRACTOR'S ESTIMATE PACKAGE Page 14 of 14ESTIMATE 0025

06666054 007 EA  229.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  1.000  229.00 1.00

06666078 007 EA  229.000REFL PAV MRK TY I (W)(WORD)(100MIL)  1.000  229.00 1.00

06666174 007 LF  1.150REFL PAV MRK TY II (W) 6" (SLD)  477.000  548.55 491.00

06666210 007 LF  1.150REFL PAV MRK TY II (Y) 6" (SLD)  408.000  469.20 404.00

06666225 007 LF  0.570PAVEMENT SEALER 6"  2,839.000  1,618.23 2,849.00

06666226 007 LF  0.800PAVEMENT SEALER 8"  109.000  87.20 109.00

06666228 007 LF  1.150PAVEMENT SEALER 12"  25.000  28.75 25.00

06666230 007 LF  2.290PAVEMENT SEALER 24"  108.500  248.47 110.00

06666231 007 EA  28.630PAVEMENT SEALER (ARROW)  1.000  28.63 1.00

06666232 007 EA  28.630PAVEMENT SEALER (WORD)  1.000  28.63 1.00

06666306 007 LF  2.290RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  740.000  1,694.60 740.00

06666309 007 LF  2.290RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  830.000  1,900.70 830.00

06666321 007 LF  3.440RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  384.000  1,320.96 384.00

06686128 001 SF  20.610PREFAB PAV MRK TY C (GRN)(SLD)(BLOCK)  140.000  2,885.40 164.00

06726007 001 EA  10.310REFL PAV MRKR TY I-C  43.000  443.33 43.00

06726009 001 EA  10.310REFL PAV MRKR TY II-A-A  19.000  195.89 13.00

06726010 001 EA  10.310REFL PAV MRKR TY II-C-R  6.000  61.86 6.00

06776001 000 LF  0.230ELIM EXT PAV MRK & MRKS (4")  770.000  177.10 770.00

06786002 000 LF  0.340PAV SURF PREP FOR MRK (6")  2,134.000  725.56 2,134.00

06786004 000 LF  68.700PAV SURF PREP FOR MRK (8")  109.000  7,488.30 109.00

06786006 000 LF  1.030PAV SURF PREP FOR MRK (12")  25.000  25.75 25.00

06786008 000 LF  1.720PAV SURF PREP FOR MRK (24")  108.500  186.62 126.00

06786009 000 EA  10.310PAV SURF PREP FOR MRK (ARROW)  1.000  10.31 1.00

06786016 000 EA  10.310PAV SURF PREP FOR MRK (WORD)  1.000  10.31 1.00

30766007 000 TON  200.020D-GR HMA TY-B SAC-B PG70-22  398.531  79,714.17 434.00

30766066 000 GAL  5.780TACK COAT  72.000  416.16 55.00

40986002 000 LF  4,748.950PRECST LONG SPAN CLV STR (40'X13'X204')  204.000  968,785.80 204.00

50036001 000 SF  257.630RETROFIT DET WARN SURF(SURF APPLIED)  16.000  4,122.08 16.00

60016002 000 EA  21,443.160PORTABLE CHANGEABLE MESSAGE SIGN  6.000  128,658.96 6.00

70176007 000 LF  112.630SANITARY SEWER (12IN) (PVC) (C900)  378.000  42,574.14 378.00

70176043 000 LF  164.410CASING (STEEL)(SANITARY SEWER)(18 IN)  210.000  34,526.10 210.00

70176051 000 EA  3,538.210MANHOLE (SAN SEWER) ( 4' DIA)  3.000  10,614.63 3.00

70176099 000 EA  1,611.890CONNECT EXIST SAN SWR TO MANHOLE  4.000  6,447.56 1.00

70176135 000 LF  32.540ABAND/FILL EXIST SAN SWR PIPE (12IN)  326.000  10,608.04 327.00

70176169 000 EA  2,634.850ABANDON MANHOLE  1.000  2,634.85 1.00

70176208 000 LF  216.930CASING (STEEL)(18")(OPEN TRENCH)  66.000  14,317.38 66.00

70496032 000 LF  294.230WATER MAIN PIPE (STL) (24IN)  225.000  66,201.75 225.00

70496078 000 EA  37,364.140GATE VALVE (24IN)  2.000  74,728.28 2.00

70496104 000 EA  7,519.490FIRE HYDRANT ASSEMBLY  1.000  7,519.49 1.00

70496119 000 EA  1,041.100REMOVING AND SALVAGING FIRE HYDRANT  1.000  1,041.10 1.00

70496146 000 EA  2,879.790WET CONNECTION (24IN)  2.000  5,759.58 2.00

70496216 000 LF  28.080REMOVE EXIST WATER PIPE(VAR)(SIZE)(MTL)  175.000  4,914.00 175.00

72516002 000 EA  2,597.660SUBSURFACE UTIL LOCATE (WITHIN RDBED)  6.000  15,585.96 6.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,371.560  3,371.56 6,000.00

$7,023,122.65TOTAL ITEM EARNINGS TO DATE


