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i g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
Sy
CONTRACT ID: 091272662 HIGHWAY: Various
PROJECT: STP 2B23(160)HES DISTRICTNAME:  HOUSTON
CONTRACT: 12233030 COUNTY: HARRIS
AWARD AMOUNT: $2,378,448.92 AREA ENGINEER: Hamoon Bahrami, P.E.
PROJECTED AMOUNT: $2,521,717.93 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $2,679,347.45
CONTRACTOR: GARRET SHIELDS INFRASTRUCTURE
ESTIMATE NUMBER: 0029 LETTING DATE: 12/05/2023
ESTIMATE PAID: v AWARD DATE: 12/12/2023
ESTIMATE PERIOD: 06/26/2026 to 07/08/2026 NOTICE TO PROCEED DATE: 02/15/2024
ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/18/2024
% COMPLETE: 100.00 ACCEPTED DATE: 06/18/2026
% TIME USED: 143.42 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

TOTAL TO DATE

$2,372,512.96
$0.00
$2,372,512.96
$0.00
($82,368.00)
$0.00

$0.00

$0.00

PREV TO DATE

THIS ESTIMATE

PAID TO CONTRACTOR

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$2,290,144.96

**There are no Contract Adjustments for this estimate***

$2,366,962.96 $5,550.00
$0.00 $0.00
$2,366,962.96 $5,550.00
$0.00 $0.00
($82,368.00) $0.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,284,594.96 $5,550.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

091272662

ESTIMATE 0029

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026

06/18/2024
03/16/2024
189
39
228
327
00/00/0000

DAILY BREAKDOWN

Days
Charged

JEEE G\ (U (I U U U G U (U G (I G

Days
Credited
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

99
$832.00

99

DAYS AT
PER DAY
$82,368.00

$832.00

PERIOD SUMMARY

Date or Days
Days Charged
13 0

AWAITING FINAL DOCU
OTHER - SEE RMRKS
SATURDAY

SUNDAY

Days
Credited
13

NN = 0
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CONTRACT ID

091272662

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0115

PROJECT
CATEGORY

ITEM
CODE

05006001

SP
NBR

008

STP 2B23(160)HES

001

DESCRIPTION

MOBILIZATION

0029

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

091272662
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 185,000.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$5,550.00

$5,550.00

Page 3 of 11

Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

CONTRACT LINE ITEMS

091272662 ESTIMATE 0029

PROJECT STP 2B23(160)HES CONTROL 091272661
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0350 01046021 000 REMOVING CONC (CURB) LF
0355 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) sY
0375 01626002 000 BLOCK SODDING sY
0380 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF
0385 05296002 000 CONC CURB (TY II) LF
0400 05316004 000 CURB RAMPS (TY 1) EA
0405 05316005 000 CURB RAMPS (TY 2) EA
0410 05316010 000 CURB RAMPS (TY 7) EA
0415 05316013 000 CURB RAMPS (TY 10) EA
0425 05316061 000 CONC SIDEWALKS (4.5 IN) 5%
0430 05366002 000 CONC MEDIAN SY
0435 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA
0440 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA
0455 06666170 007 REFL PAV MRK TY II (W) 4" (SLD) LF
0460 06666182 007 REFL PAV MRK TY Il (W) 24" (SLD) LF
0465 06666184 007 REFL PAV MRK TY Il (W) (ARROW) EA
0470 06666207 007 REFL PAV MRK TY Il (Y) 4" (SLD) LF
0475 06666214 007 REFL PAV MRK TY 11 (Y) 24" (SLD) LF
0480 06666224 007 PAVEMENT SEALER 4" LF
0485 06666230 007 PAVEMENT SEALER 24" LF
0490 06666231 007 PAVEMENT SEALER (ARROW) EA
0500 06726009 000 REFL PAV MRKR TY [I-A-A EA
0505 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF
0510 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF
0515 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF
0525 06786001 000 PAV SURF PREP FOR MRK (4") LF
0530 06786008 000 PAV SURF PREP FOR MRK (24") LF
0535 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA
0540 07526010 000 TREE REMOVAL (36" - 42" DIA) EA
0545 50036003 000 RETROFIT DET WARN SURF(SURF APP OR CIP) SF
PROJECT STP 2B23(160)HES CONTROL 091272662
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SsY
0070 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) sY
0080 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") sY
0090 01626002 000 BLOCK SODDING sY
0095 04646018 001 RC PIPE (CL IV)(24 IN) LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

10.000
30.000
10.000
10.000
30.000
3,000.000
3,000.000
2,500.000
3,000.000
120.000
100.000
600.000
500.000
0.600
2.900
9.000
1.000
7.000
0.300
2.000
35.000
15.000
1.000
1.500
3.000
0.200
1.500
20.000
2,000.000
10.000

UNIT
PRICE

30.000
30.000
20.000
10.000
90.000

BID
QUANTITY

663.000
563.000
410.000
426.000
421.000
1.000
5.000
36.000
10.000
199.300
26.160
15.000
31.000
2,645.000
1,171.000
3.000
946.000
40.000
3,450.000
1,211.000
3.000
80.000
452.000
433.000
287.000
3,337.000
1,211.000
3.000
1.000
72.000

BID
QUANTITY

1,281.000
744.889
3,672.256
1,223.333
765.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 634.08
0.000 420.08
0.000 467.75
0.000 30.00
0.000 353.60
0.000 1.00
0.000 5.00
0.000 41.00
0.000 3.00
0.000 215.23
0.000 31.37
0.000 17.00
0.000 4.00
0.000 3,162.00
0.000 1,808.75
0.000 2.00
0.000 740.00
0.000 32.00
0.000 740.00
0.000 1,840.75
0.000 2.00
0.000 80.00
0.000 344.00
0.000 433.00
0.000 287.00
0.000 3,836.00
0.000 1,840.75
0.000 2.00
0.000 1.00
0.000 20.00
Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 1,005.45
0.000 896.68
0.000 659.24
0.000 1,223.33
0.000 765.00
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AMOUNT
$

6,340.83
12,602.31
4,677.50
300.00
10,607.97
3,000.00
15,000.00
102,500.00
9,000.00
25,827.36
3,136.50
10,200.00
2,000.00
1,897.20
5,245.38
18.00
740.00
224.00
222.00
3,681.50
70.00
1,200.00
344.00
649.50
861.00
767.20
2,761.13
40.00
2,000.00
200.00

$226,113.38

AMOUNT
$

30,163.53
26,900.31
13,184.70
12,233.33
68,850.00



CONTRACT ID 091272662 ESTIMATE 0029
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0101 04646032 RC PIPE (ARCH)(CL II1)(DES 3) LF
CO No.1 Extra Work Compensation
0105 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA
0110 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA
0115 05006001 008 MOBILIZATION LS
0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0121 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
CO No. 2 Additional days and Barricades
0125 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF
0130 05066011 005 ROCK FILTER DAMS (REMOVE) LF
0135 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF
0140 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF
0145 05296012 000 CONC CURB (SLOTTED) LF
0150 05306004 000 DRIVEWAYS (CONC) SY
0155 05316010 000 CURB RAMPS (TY 7) EA
0160 05316061 000 CONC SIDEWALKS (4.5 IN) SY
0165 06366001 001 ALUMINUM SIGNS (TY A) SF
0170 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA
0175 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF
0180 06786008 000 PAV SURF PREP FOR MRK (24") LF
0184 07526005 TREE REMOVAL (4" - 12" DIA) EA
CO No.1 Extra Work Compensation
0185 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF
0186 61856002 TMA (STATIONARY) DAY
CO No.1 Extra Work Compensation
3001 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL
CO No.1 Extra Work Compensation
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
6004 96066053 LAW ENFORCEMENT PERSONNEL DOL
PROJECT STP 2B23(160)HES CONTROL 091272663
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0645 01046011 000 REMOVING CONC (MEDIANS) SY
0650 01046015 000 REMOVING CONC (SIDEWALKS) SY
0655 01046021 000 REMOVING CONC (CURB) LF
0660 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY
0665 01106003 000 EXCAVATION (SPECIAL) CcYy
0675 01626002 000 BLOCK SODDING SY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

333.000

8,000.000
6,000.000
185,000.000
5,000.000
5,000.000

5.000
1.000
4.000
10.000
30.000
120.000
2,500.000
120.000
100.000
600.000
13.000
1.500
157.730

25.000
329.700

98,634.420

UNIT
PRICE

1.000

UNIT
PRICE

60.000
20.000
10.000
30.000
100.000
10.000

BID
QUANTITY

0.000

2.000
19.000
1.000
9.000
0.000

351.000
351.000
2,098.000
684.000
2,112.000
2,240.000
14.000
2,859.000
20.000
4.000
422.000
422.000
0.000

100.000
0.000

0.000

BID
QUANTITY

25,000.000

BID
QUANTITY

130.000
760.000
1,108.000
98.000
50.000
873.170

NET CO QTY PAID
QUANTITY TO DATE
285.000 285.00
0.000 3.00
0.000 19.00
0.000 1.00
0.000 9.00
2.000 2.00
0.000 50.00
0.000 10.00
0.000 2,098.00
0.000 40.00
0.000 1,368.50
0.000 2,800.00
0.000 13.00
0.000 2,299.00
0.000 29.75
0.000 17.00
0.000 362.00
0.000 422.00
10.000 10.00
0.000 60.00
24.000 24.00
1.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 90,019.21
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 164.60
0.000 760.00
0.000 1,108.00
0.000 98.06
0.000 50.00
0.000 873.17
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AMOUNT
$
94,905.00

24,000.00
114,000.00
185,000.00

45,000.00

10,000.00

250.00
10.00
8,392.00
400.00
41,055.00
336,000.00
32,500.00
275,880.00
2,975.00
10,200.00
4,706.00
633.00
1,677.30

1,500.00
7,912.80

98,634.42

$1,446,862.39

AMOUNT
$
90,019.21

$90,019.21

AMOUNT
$

9,876.12
15,200.00
11,080.00

2,941.68

5,000.00

8,731.70



CONTRACT ID 091272662 ESTIMATE 0029
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0685 05296002 000 CONC CURB (TY II)

0690 05316010 000 CURB RAMPS (TY 7)

0695 05316016 000 CURB RAMPS (TY 21)

0700 05316061 000 CONC SIDEWALKS (4.5 IN)

0705 05366002 000 CONC MEDIAN

0710 06666167 007 REFL PAV MRK TY Il (W) 4" (BRK)

0715 06666174 007 REFL PAV MRK TY Il (W) 6" (SLD)

0720 06666182 007 REFL PAV MRK TY Il (W) 24" (SLD)

0725 06666184 007 REFL PAV MRK TY Il (W) (ARROW)

0730 06666192 007 REFL PAV MRK TY I (W) (WORD)

0735 06666224 007 PAVEMENT SEALER 4"

0740 06666230 007 PAVEMENT SEALER 24"

0745 06666231 007 PAVEMENT SEALER (ARROW)

0750 06666232 007 PAVEMENT SEALER (WORD)

0755 06776001 000 ELIM EXT PAV MRK & MRKS (4")

0760 06776005 000 ELIM EXT PAV MRK & MRKS (12")

0765 06776007 000 ELIM EXT PAV MRK & MRKS (24")

0770 06786001 000 PAV SURF PREP FOR MRK (4")

0775 06786008 000 PAV SURF PREP FOR MRK (24")

0780 06786009 000 PAV SURF PREP FOR MRK (ARROW)
0785 06786016 000 PAV SURF PREP FOR MRK (WORD)

0790 06886004 000 VEH LP DETECT (SAWCUT)

0795 06886005 000 VEH LP DETECT (SAWCUT)(14 AWG)(BLK)
0800 50036003 000 RETROFIT DET WARN SURF(SURF APP OR CIP)
0805 73316002 000 CL A CONC METRO BUS STOP PAD (13")
PROJECT STP 2B23(160)HES CONTROL
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0905 01046021 000 REMOVING CONC (CURB)

0910 01046036 000 REMOVING CONC (SIDEWALK OR RAMP)
0925 01626002 000 BLOCK SODDING

0930 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12")
0935 05296002 000 CONC CURB (TY II)

0955 05316010 000 CURB RAMPS (TY 7)

0965 05316016 000 CURB RAMPS (TY 21)

0970 05316061 000 CONC SIDEWALKS (4.5 IN)

0975 05366002 000 CONC MEDIAN

0980 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P)
0985 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG
0990 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)
1000 06666182 007 REFL PAV MRK TY Il (W) 24" (SLD)

1005 06666207 007 REFL PAV MRK TY 11 (Y) 4" (SLD)

1015 06666217 007 REFL PAV MRK TY 11 (Y) (MED NOSE)

1025 06666230 007 PAVEMENT SEALER 24"

ROADWAY

091272674
ROADWAY

UNIT

LF
EA
EA
SY
SY
LF
LF
LF
EA
EA
LF
LF
EA
EA
LF
LF
LF
LF
LF
EA
EA
LF
LF
SF
SY

UNIT

LF
SY
SY
LF
LF
EA
EA
Sy
Sy
EA
EA

LF
LF
EA
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

30.000
2,500.000
3,000.000

120.000
100.000
1.000
1.500
2.900
9.000
100.000
0.300
2.000
35.000
42.000
1.000
1.500
3.000
0.200
1.500

20.000

25.000

20.000

20.000

10.000

120.000

UNIT
PRICE

10.000
30.000
10.000
10.000
30.000
2,500.000
3,000.000
120.000
100.000
600.000
500.000
140.000
2.900
1.000
150.000
2.000

BID
QUANTITY

1,158.000
11.000
4.000
895.000
281.000
787.000
220.000
826.000
8.000
4.000
900.000
826.000
8.000
4.000
901.000
710.000
106.000
209.000
826.000
4.000
4.000
280.000
1,040.000
161.000
28.889

BID
QUANTITY

421.000
991.000
420.000
380.000
807.000
75.000
4.000
136.000
55.000
4.000
13.000
7.000
1,439.000
238.000
4.000
1,454.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1,134.00
0.000 11.00
0.000 4.00
0.000 890.06
0.000 252.00
0.000 787.00
0.000 220.00
0.000 826.00
0.000 8.00
0.000 4.00
0.000 750.00
0.000 826.00
0.000 8.00
0.000 4.00
0.000 750.00
0.000 710.00
0.000 106.00
0.000 209.00
0.000 826.00
0.000 6.00
0.000 4.00
0.000 228.00
0.000 1,040.00
0.000 174.00
0.000 28.89
Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 297.00
0.000 757.54
0.000 420.00
0.000 350.00
0.000 395.75
0.000 80.00
0.000 4.00
0.000 219.33
0.000 69.99
0.000 2.00
0.000 9.00
0.000 4.00
0.000 1,454.00
0.000 238.00
0.000 4.00
0.000 1,454.00
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AMOUNT
$

34,020.00
27,500.00
12,000.00
106,806.72
25,200.00
787.00
330.00
2,395.40
72.00
400.00
225.00
1,652.00
280.00
168.00
750.00
1,065.00
318.00
41.80
1,239.00
120.00
100.00
4,560.00
20,800.00
1,740.00
3,466.68

$298,866.10

AMOUNT
$

2,970.00
22,726.20
4,200.00
3,500.00
11,872.50
200,000.00
12,000.00
26,319.96
6,999.30
1,200.00
4,500.00
560.00
4,216.60
238.00
600.00
2,908.00



CONTRACT ID 091272662 ESTIMATE 0029 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
1040 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF 1.500 668.000 0.000 668.00 1,002.00
1045 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF 3.000 175.000 0.000 175.00 525.00
1055 06786008 000 PAV SURF PREP FOR MRK (24") LF 1.500 1,454.000 0.000 1,454.00 2,181.00
1060 50036003 000 RETROFIT DET WARN SURF(SURF APP OR CIP) SF 10.000 17.000 0.000 32.00 320.00
1065 73316001 000 CLA CONC METRO BUS STOP PAD (9") sY 120.000 3.111 0.000 15.11 1,813.32
Category Subtotal $310,651.88
PROJECT STP 2B23(160)HES CONTROL 091272661
CATEGORY 001 DESCRIPTION ROADWAY
INE TEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
L PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
0345 01046001 000 REMOVING CONC (PAV) sY 50.000 16.000 0.000 0.000 0.00
0360 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SsY 20.000 438.000 0.000 0.000 0.00
0365 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) cYy 100.000 3.000 0.000 0.000 0.00
0370 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SsY 10.000 19.000 0.000 0.000 0.00
0390 05296009 000 CONC CURB (DOWEL)(SLOTTED) LF 30.000 2,150.000 0.000 0.000 0.00
0395 05296012 000 CONC CURB (SLOTTED) LF 30.000 440.000 0.000 0.000 0.00
0420 05316016 000 CURB RAMPS (TY 21) EA 3,000.000 1.000 0.000 0.000 0.00
0445 06446076 000 REMOVE SM RD SN SUP&AM EA 100.000 24.000 0.000 0.000 0.00
0450 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA 140.000 3.000 0.000 0.000 0.00
0495 06666440 007 REFL PAV MRK TY Il (Y)(CURB) LF 1.500 2,590.000 0.000 0.000 0.00
0520 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA 65.000 1.000 0.000 0.000 0.00
Category Subtotal 0.00
PROJECT STP 2B23(160)HES CONTROL 091272662
CATEGORY 001 DESCRIPTION ROADWAY
LINE TEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
0060 01046001 000 REMOVING CONC (PAV) sY 50.000 141.778 0.000 0.000 0.00
0075 01046040 000 REMOVING CONC (PAVERS) sY 50.000 15.000 0.000 0.000 0.00
0085 01606005 000 FURNISHING AND PLACING TOPSOIL cY 45,000 203.889 0.000 0.000 0.00
0100 04646030 001 RC PIPE (ARCH)(CL IlI)(DES 1) LF 200.000 277.000 -277.000 0.000 0.00
Category Subtotal 0.00
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM b DESCRIPTION NIT UNIT BID NET CO QTY PAID AMOUNT
N sc ° v PRICE QUANTITY QUANTITY TO DATE $)
NBR CODE NBR SUPP DESCRIPTION
2000 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000 0.000 0.000 0.00
2001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000 0.000 0.000 0.00
2002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000 0.000 0.000 0.00

LANE CLOSURE ASSESMENT FEE



CONTRACT ID 091272662 ESTIMATE 0029

FORCE ACCT-SOIL AND GNDWTR MGT PLAN
PARTNERING

FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - SAFETY CONTINGENCY
FORCE ACCOUNT-COMMER LAB USE DEDUCTION
SPECIAL DEDUCTION

BOND EXPENSE SUP NEGOTIATED CONTRACTS
DISPUTE SETTLEMENT

DBE GOAL SHORTFALL

SBE GOAL SHORTFALL

ON THE JOB TRAINING

MATERIAL ON HAND

CONTRACTOR FORCE ACCOUNT 2

2003 96066051
2005 96066054
2006 96066055
2007 96066056
2008 96066057
2009 96066058
2010 96066059
2011 96096001
2012 96096002
2013 96096003
2014 96106001
2015 96016001
2016 96046002

CITY OR COUNTY FINANCING (NON-PARTICIPATING)

PROJECT STP 2B23(160)HES CONTROL 091272663
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0670 01326001 000
0680 05066041 005

EMBANKMENT (FINAL)(ORD COMP)(TY A)
BIODEG EROSN CONT LOGS (INSTL) (12")

PROJECT STP 2B23(160)HES CONTROL 091272674
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0915 01326005 000
0920 01606003 000
0940 05296009 000
0945 05296012 000
0950 05316005 000
0960 05316013 000
0995 06666170 007
1010 06666214 007
1020 06666224 007
1030 06666440 007
1035 06726009 000
1050 06786001 000

EMBANKMENT (FINAL)(ORD COMP)(TY C)
FURNISHING AND PLACING TOPSOIL (4")
CONC CURB (DOWEL)(SLOTTED)

CONC CURB (SLOTTED)

CURB RAMPS (TY 2)

CURB RAMPS (TY 10)

REFL PAV MRK TY Il (W) 4" (SLD)

REFL PAV MRK TY 11 (Y) 24" (SLD)
PAVEMENT SEALER 4"

REFL PAV MRK TY Il (Y)(CURB)

REFL PAV MRKR TY II-A-A

PAV SURF PREP FOR MRK (4")

DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

UNIT

cYy
LF

UNIT

cYy
SY
LF
LF
EA
EA
LF
LF
LF
LF
EA
LF

CONTRACTOR'S ESTIMATE PACKAGE

1.000
1.000
1.000
1.000
-1.000
-1.000
1.000
1.000
-1.000
-1.000
1.000
1.000
1.000

UNIT
PRICE

100.000
10.000

UNIT
PRICE

100.000
10.000
30.000
30.000

3,000.000
3,000.000
0.600
7.000
0.300
1.500
15.000
0.200

1.000
1.000
4,268.000
4,000.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
110,000.000

BID
QUANTITY

62.864
117.000

BID
QUANTITY

5.000
3.000
78.000
275.000
2.000
1.000
517.000
15.000
755.000
353.000
24.000
755.000

0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000

Category Subtotal
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00

0.00

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00



CONTRACT ID 091272662 ESTIMATE 0029 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 11

TOTAL ITEM EARNINGS THIS CONTRACT $2,372,512.96



CONTRACT ID

091272662 ESTIMATE 0029

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01046011

01046015
01046017
01046021
01046036
01056008
01106003
01626002
04646018
04646032

04656005
04656070
05006001
05026001
05066001
05066011
05066038
05066041
05066042
05296002
05296012
05306004
05316004
05316005
05316010
05316013
05316016
05316061
05366002
06366001
06446001
06446068
06666048
06666156
06666167
06666170
06666174
06666182
06666184
06666192
06666207
06666214

SP
NBR

000
000
000
000
000
000
000
000
001

001
001
008
008
005
005
005
005
005
000
000
000
000
000
000
000
000
000
000
001
000
000
007
007
007
007
007
007
007
007
007
007

DESCRIPTION

REMOVING CONC (MEDIANS)

REMOVING CONC (SIDEWALKS)
REMOVING CONC (DRIVEWAYS)
REMOVING CONC (CURB)

REMOVING CONC (SIDEWALK OR RAMP)
REMOVING STAB BASE AND ASPH PAV (6")
EXCAVATION (SPECIAL)

BLOCK SODDING

RC PIPE (CL IV)(24 IN)

RC PIPE (ARCH)(CL llI)(DES 3)

CO No.1 Extra Work Compensation
JCTBOX(COMPL)(PJB)(3FTX3FT)

INLET (COMPL)(PSL)(RC)(3FTX3FT)
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
ROCK FILTER DAMS (INSTALL) (TY 1)
ROCK FILTER DAMS (REMOVE)

TEMP SEDMT CONT FENCE (INSTALL)
BIODEG EROSN CONT LOGS (INSTL) (12")
BIODEG EROSN CONT LOGS (INSTL) (18")
CONC CURB (TY II)

CONC CURB (SLOTTED)

DRIVEWAYS (CONC)

CURB RAMPS (TY 1)

CURB RAMPS (TY 2)

CURB RAMPS (TY 7)

CURB RAMPS (TY 10)

CURB RAMPS (TY 21)

CONC SIDEWALKS (4.5 IN)

CONC MEDIAN

ALUMINUM SIGNS (TY A)

IN SM RD SN SUP&AM TY10BWG(1)SA(P)
RELOCATE SM RD SN SUP&AM TY 10BWG
REFL PAV MRK TY | (W)24"(SLD)(100MIL)
REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)
REFL PAV MRK TY Il (W) 4" (BRK)

REFL PAV MRK TY Il (W) 4" (SLD)

REFL PAV MRK TY Il (W) 6" (SLD)

REFL PAV MRK TY Il (W) 24" (SLD)

REFL PAV MRK TY Il (W) (ARROW)

REFL PAV MRK TY Il (W) (WORD)

REFL PAV MRK TY Il (Y) 4" (SLD)

REFL PAV MRK TY 11 (Y) 24" (SLD)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

SY
SY
SYy
LF
SY
SY
cYy
SY
LF
LF

EA
EA
LS
MO
LF
LF
LF
LF
LF
LF
LF
SY
EA
EA
EA
EA
EA
SY
SY
SF
EA
EA
LF
EA
LF
LF
LF
LF
EA
EA
LF
LF

UNIT
PRICE

60.000
20.000
30.000
10.000
30.000
20.000
100.000
10.000
90.000
333.000

8,000.000
6,000.000
185,000.000
5,000.000
5.000
1.000
4.000
10.000
10.000
30.000
30.000
120.000
3,000.000
3,000.000
2,500.000
3,000.000
3,000.000
120.000
100.000
100.000
600.000
500.000
13.000
140.000
1.000
0.600
1.500
2.900
9.000
100.000
1.000
7.000

BID
QUANTITY

130.00
760.00
1,281.00
2,192.00
2,396.89
3,672.26
50.00
2,926.50
765.00
0.00

2.00
19.00
1.00
9.00
351.00
351.00
2,098.00
806.00
684.00
2,386.00
2,112.00
2,240.00
1.00
5.00
136.00
10.00
8.00
4,089.30
362.16
20.00
23.00
44.00
422.00
7.00
787.00
2,645.00
220.00
3,436.00
11.00
4.00
1,184.00
40.00

QTY PAID
TO DATE

164.602
760.000
1,005.451
2,039.083
2,172.350
659.235
50.000
2,984.253
765.000
285.000

3.000
19.000
1.000
11.000
50.000
10.000
2,098.000
380.000
40.000
1,883.349
1,368.500
2,800.000
1.000
5.000
145.000
3.000
8.000
3,623.617
353.358
29.750
36.000
13.000
362.000
4.000
787.000
3,162.000
220.000
4,088.751
10.000
4.000
978.000
32.000

AMOUNT
$)

9,876.12
15,200.00
30,163.53
20,390.83
65,170.50
13,184.70

5,000.00
29,842.53
68,850.00
94,905.00

24,000.00
114,000.00
185,000.00

55,000.00

250.00
10.00
8,392.00
3,800.00
400.00

56,500.47

41,055.00
336,000.00

3,000.00

15,000.00

362,500.00
9,000.00

24,000.00
434,834.04

35,335.80

2,975.00
21,600.00
6,500.00
4,706.00
560.00
787.00
1,897.20
330.00
11,857.38
90.00
400.00
978.00
224.00
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CONTRACTID
06666217 007
06666224 007
06666230 007
06666231 007
06666232 007
06726009 000
06776001 000
06776005 000
06776007 000
06786001 000
06786008 000
06786009 000
06786016 000
06886004 000
06886005 000
07526005
07526010 000
07606001 000
50036003 000
61856002
73316001 000
73316002 000
96066053
96086001

091272662 ESTIMATE 0029

REFL PAV MRK TY Il (Y) (MED NOSE)
PAVEMENT SEALER 4"

PAVEMENT SEALER 24"

PAVEMENT SEALER (ARROW)

PAVEMENT SEALER (WORD)

REFL PAV MRKR TY II-A-A

ELIM EXT PAV MRK & MRKS (4")

ELIM EXT PAV MRK & MRKS (12")

ELIM EXT PAV MRK & MRKS (24")

PAV SURF PREP FOR MRK (4")

PAV SURF PREP FOR MRK (24")

PAV SURF PREP FOR MRK (ARROW)

PAV SURF PREP FOR MRK (WORD)

VEH LP DETECT (SAWCUT)

VEH LP DETECT (SAWCUT)(14 AWG)(BLK)
TREE REMOVAL (4" - 12" DIA)

CO No.1 Extra Work Compensation

TREE REMOVAL (36" - 42" DIA)

DITCH CLEANING AND RESHAPING (FOOT)

RETROFIT DET WARN SURF(SURF APP OR CIP)

TMA (STATIONARY)

CO No.1 Extra Work Compensation

CL A CONC METRO BUS STOP PAD (9")
CLA CONC METRO BUS STOP PAD (13")
LAW ENFORCEMENT PERSONNEL
UNIQUE CHANGE ORDER ITEM 1

CO No.1 Extra Work Compensation

CONTRACTOR'S ESTIMATE PACKAGE

EA
LF
LF
EA
EA
EA
LF
LF
LF
LF
LF
EA
EA
LF
LF
EA

EA
LF
SF
DAY

SY
SY
DOL
DOL

150.000
0.300
2.000

35.000
42.000
15.000
1.000
1.500
3.000
0.200
1.500
20.000
25.000
20.000
20.000
157.730

2,000.000
25.000
10.000

329.700

120.000
120.000
1.000
98,634.420

TOTAL ITEM EARNINGS TO DATE

4.00
4,350.00
3,491.00
11.00
4.00
80.00
1,353.00
1,811.00
568.00
3,546.00
3,913.00
7.00
4.00
280.00
1,040.00

0.00

1.00
100.00
250.00

0.00

3.1
28.89
25,000.00
0.00

4.000
1,490.000
4,120.751

10.000
4.000
80.000
1,094.000
1,811.000
568.000
4,045.000
4,542.751
8.000
4.000
228.000
1,040.000
10.000

1.000
60.000
226.000
24.000

15.111
28.889
90,019.210
1.000

600.00
447.00
8,241.50
350.00
168.00
1,200.00
1,094.00
2,716.50
1,704.00
809.00
6,814.13
160.00
100.00
4,560.00
20,800.00
1,577.30

2,000.00
1,500.00
2,260.00
7,912.80

1,813.32
3,466.68
90,019.21
98,634.42

$2,372,512.96
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